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Summary

The FY2006-FY2011 Future Years Defense Plan (FYDP) reduces planned DD(X)
destroyer procurement to one per year in FY2007-FY2011 and accelerates procurement
of the first CG(X) cruiser to FY2011.  The Navy estimates that the first and second
DD(X)s would cost more than $3 billion each to procure and that subsequent DD(X)s
would cost $2.2 billion to $2.6 billion each to procure.  These estimates are substantially
higher than last year’s estimates.  The DD(X)/CG(X) program poses several issues for
Congress, including issues related to the program’s affordability, cost-effectiveness, and
acquisition strategy.  For a longer discussion of the DD(X) and CG(X), see CRS Report
RL32109.1  This report will be updated as events warrant.

Background

The DD(X) destroyer and CG(X) cruiser programs were announced by the Navy in
November 2001 as part of a proposed new family of surface combatants that is also to
include the small Littoral Combat Ship (LCS).2  The DD(X) would have a full-load
displacement of about 14,000 tons, which would make it roughly 50% larger than the
Navy’s current 9,000-ton Aegis cruisers and destroyers, and larger than any Navy
destroyer or cruiser since the nuclear-powered cruiser Long Beach (CGN-9), which was
procured in FY1957.  The DD(X) is to be a multimission ship with an emphasis on naval
surface fire support (NSFS).  It would incorporate several new surface combatant
technologies, and would be equipped with two 155-mm (6.1-inch) Advanced Gun
Systems (AGSs) and 80 missile tubes for Tomahawk cruise missiles and other weapons.
It would have a crew of 125 to 175 persons, compared to more than 300 on current Navy
destroyers and cruisers.  In large part due to its reduced crew size, the DD(X) is to cost
substantially less to operate and support than the Navy’s current cruisers and destroyers.
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The CG(X) would be derived from the basic DD(X) design, but would have a more
powerful radar than the DD(X), as well as additional missile tubes rather than AGSs.  The
CG(X) might be larger and more expensive than the DD(X).

The Navy says it  has a requirement for eight to 12 DD(X)s.  The FY2006-FY2011
Future Years Defense Plan (FYDP) reduces planned DD(X) procurement to one per year
for FY2007-FY2011 and accelerates procurement of the first CG(X) to FY2011.
Estimated DD(X) unit procurement costs (see Table 1) have increased substantially since
2004.  The estimate for the first DD(X) has increased from about $2.8 billion to $3,291
million, or about 18%.  The estimate for the second DD(X) has increased from $2,053
million to $3,061 million, or about 49%.  The estimates for subsequent DD(X)s have
increased from about $1.5 billion and $1.8 billion each to about $2.2 billion to $2.6
billion each, or roughly 45%.  The Cost Analysis Improvement Group (CAIG) within the
Office of the Secretary of Defense (OSD) reportedly believes that DD(X) procurement
costs may be 20% to 33% higher than the new estimates.  A meeting scheduled for April
29, 2005, to grant the DD(X) approval “Milestone B” approval to proceed was postponed,
reportedly because of disagreement between the Navy and CAIG over estimated DD(X)
procurement costs.

Until recently, the DD(X) was being developed by a national industry team lead by
Northrop Grumman’s Ship Systems (NGSS) division (which includes the Ingalls Shipyard
in Pascagoula, MS) and Raytheon Systems Company.  The team also included General
Dynamics’ Bath Iron Works (GD/BIW) of Bath, ME, as well as Lockheed Martin, United
Defense, and several other companies.  Under the Navy’s DD(X) acquisition strategy of
record, which was approved by DOD in February 2004, the first DD(X) would be built
by NGSS, the second DD(X) would be built GD/BIW, and contracts for building the first
six DD(X)s would be equally divided between NGSS and GD/BIW.

In February 2005, Navy officials said they would seek approval from DOD to instead
hold a one-time, winner-take-all competition between NGSS and GD/BIW to build all
DD(X)s.  On April 20, 2005, DOD deferred this proposal as premature, but agreed to a
Navy proposal to separate the DD(X) system-development and software-development
contracts from the DD(X) detailed-design effort.  Section 1019 of the Emergency
Supplemental Appropriations Act for 2005 (H.R. 1268/P.L. 109-13 of May 11, 2005)
effectively prohibits a winner-take-all competition to build all DD(X)s.  The provision
does not prohibit the Navy from shifting to a DD(X) acquisition strategy that somehow
involves a second shipyard, even if that involvement were limited, for example, to
building only one ship in the DD(X) program.

On May 25, 2005, the Navy announced that, in light of Section 1019, it wants to shift
to a DD(X) acquisition strategy under which two DD(X)s would be procured in FY2007,
with one to be designed and built by NGSS and the other by GD/BIW.  Each ship would
be split-funded (i.e., incrementally funded) in FY2007 and FY2008.  The two yards might
then compete for the right to build all subsequent DD(X)s, in which case this strategy
could be viewed, at that point, as a “winner-takes-all-remaining-ships” approach.

Table 1 shows funding for the DD(X) and CG(X) programs through FY2011.
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Table 1.  DD(X)/CG(X) Funding, FY2002-FY2011
(millions of then-year dollars, rounded to nearest million)

  02 03 04 05 06 07 08 09 10 11 FY02-
FY11

Research, Development, Test & Evaluation, Navy (RDTEN) account
DD(X) 505 909 1015 1164 1085 794 445 282 279 323 6801a

CG(X) 0 0 0 0 30 110 279 365 397 403 1584a

Subotal RDTEN 505 909 1015 1164 1115 904 724 647 676 726 8385a

Shipbuilding and Conversion, Navy (SCN) account (including advance procurement)
DD(X) 1 0 0 0 220 666 2405 0 0 0 0 3291

  Construction 0 0 0 22 306 2405 0 0 0 0 2733

  DD/NREb 0 0 0 198 360 0 0 0 0 0 558

DD(X) 2 0 0 0 84 50 163 2764 0 0 0 3061

  Construction 0 0 0 5 40 120 2677 0 0 0 2842

  DD/NREb 0 0 0 79 10 43 87 0 0 0 219

DD(X) 3 0 0 0 0 0 0 51 2492 0 0 2543

DD(X) 4 0 0 0 0 0 0 0 51 2579 0 2630

DD(X) 5 0 0 0 0 0 0 0 0 50 2186 2236

DD(X) 6+ 0 0 0 0 0 0 0 0 0 0 0

CG(X) 1 0 0 0 0 0 0 0 0 0 3210 3210

  Construction 0 0 0 0 0 0 0 0 0 2710 2710

  DD/NREb 0 0 0 0 0 0 0 0 0 510 510

CG(X) 2+ 0 0 0 0 0 0 0 0 0 0 0

Subtotal SCN 0 0 0 304 716 2568 2815 2543 2629 5396 16971

TOTAL 505 909 1015 1468 1831 3472 3539 3190 3305 6122 25356

Source: U.S. Navy data provided to CRS on Mar. 24, 2005. 

a.  Additional funding required after FY2011.  Figures do not include $1,111.4 million in RDT&E funding
provided for DD-21/DD(X) program in FY1995-FY2001.  GAO has reported that total DD(X)/
CG(X) RDT&E costs are roughly $10 billion.

b.  Detailed design and nonrecurring engineering costs for the class.

Issues For Congress

DD(X) Numerical Requirement.  The Navy has not explained why the required
number of DD(X)s has declined by 50%, from an earlier envisaged range of 16 to 24 to
the current range of eight to 12.  To what degree was this reduction driven by affordability
considerations rather than changes in operational requirements?  In light of current
ambiguity in Navy planning regarding the future size and structure of the fleet,3 what is
the chance the Navy might change this figure again?



CRS-4

4 Government Accountability Office, Information on Options for Naval Surface Fire Support,
GAO-05-39R, Nov. 2004, p. 2.
5 See, for example, Government Accountability Office, Progress of the DD(X) Destroyer
Program, GAO-05-752R, June 14, 2005, and Government Accountability Office, DEFENSE
ACQUISITIONS: Assessments of Selected Major Weapon Programs, GAO-05-301, Mar. 2005,
pp. 47-48.

DD(X)/CG(X) Affordability And Cost Effectiveness.   Given the recent
substantial increase in estimated DD(X) procurement costs, would the DD(X)/CG(X)
program be affordable and cost effective?  The decision to reduce DD(X) procurement
to one per year in FY2007-FY2011, which appears to have been driven in large part by
affordability considerations, suggests that, unless budget conditions change, the Navy may
never be able to afford to procure more than one DD(X) or CG(X) per year.  A one-per-
year DD(X)/CG(X) procurement rate, if sustained for a period of many years, might not
be enough to introduce the planned new DD(X)/CG(X) technologies into the fleet in
sufficient numbers.  The prospect of a one-per-year rate might also raise questions about
the potential cost effectiveness of the DD(X)/CG(X) effort when measured in terms of
average unit acquisition cost, which is the average cost to develop and procure each ship.
Given the $10 billion dollars in research and development funding programmed for the
DD(X)/CG(X) effort, if DD(X)s or CG(X)s are procured at a rate of one per year, the
average acquisition cost for each DD(X) or CG(X) could be more than $3 billion.
Supporters could argue that even if unit acquisition cost has increased, the low annual
operating and support costs of the DD(X) and CG(X) would keep the DD(X)/CG(X)
effort cost effective when measured in terms of total ownership cost, which is the sum of
acquisition cost plus life-cycle operating and support costs.

DD(X) Naval Surface Fire Support Mission.  The size and cost of the DD(X)
reflects in part the presence on the ship of the two AGSs, which in turn reflects a Navy
desire to increase the fleet’s naval surface fire support (NSFS) capability.  A November
2004 Government Accountability Office (GAO) report concluded that “The Navy and
Marine Corps have only recently begun the process to establish validated NSFS
requirements that address the overall capabilities needed and the balance between
different systems that will be required to provide effective, continuous, and sustaining
support fire for forces operating ashore.”4

Readiness of New DD(X) Technologies.  GAO has issued a series of reports
expressing concern about the readiness of several of the new technologies intended for
the DD(X) and about the Navy’s fall-back plans in the event that one or more of them do
not mature in time to support the Navy’s lead-ship construction schedule.5 The Navy
argues that it has taken steps to ensure that the new technologies will be ready for the lead
DD(X), including the use of land-based engineering design models (EDMs) for verifying
new technologies, and increased levels of development funding.

CG(X) Missile-Defense Mission.  CG(X) supporters argue that the ship will be
cost-effective in part because of its missile-defense capabilities, which include its
powerful radar and its ability to fire missile-defense interceptors.  Skeptics could argue
that this radar could be incorporated into a new-design surface combatant that could be
smaller than the CG(X) and thus affordable in larger numbers, and that both this smaller
surface combatant and other Navy ships could fire missile-defense interceptors.
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Acquisition Strategy and Shipbuilding Industrial Base.  Some observers
are concerned that a one-per-year DD(X)/CG(X) procurement rate would not provide
enough work to maintain the financial health of both NGSS and GD/BIW, and that a
DD(X) acquisition strategy involving only one yard could have serious consequences for
the other yard, particularly if it is GD/BIW.  Options for providing additional work for
NGSS and GD/BIW in FY2006-FY2011 include procuring additional DD(X)s, Arleigh
Burke (DDG-51) class Aegis destroyers, or amphibious ships; transferring production of
LCSs to NGSS or GD/BIW; modernizing Aegis cruisers and destroyers (perhaps more
extensively than planed by the Navy); and expanding and accelerating procurement of
new cutters under the Coast Guard’s Deepwater acquisition program.6  An option for
supporting NGSS and GD/BIW in FY2011 and beyond, particularly as a hedge against
the possibility the DD(X)/CG(X) program is terminated on affordability or cost
effectiveness grounds, would be to start design work now on a less expensive surface
combatant that might be ready for lead-ship procurement in FY2011.  Compared to the
DD(X)/CG(X) design, such a ship, which might displace about 9,000 tons, might be more
easily affordable within available resources at a rate of two per year.  A two-per-year rate
might introduce new technologies into the fleet in more sufficient numbers, and be easier
to divide between two shipyards.

Potential Options For Congress.  Potential options for Congress, some of
which can be combined, include the following:

! approve the DD(X) program as proposed by the Navy and supplement the
industrial base, if needed, with additional DDG-51s, amphibious ships,
transferred LCSs, Aegis ship modernizations, or Deepwater cutters;

! accelerate procurement of the lead DD(X) to FY2006 and the second
DD(X) to FY2007 to better support the industrial base;

! defer procurement of the lead DD(X) to FY2008 to provide more time for
maturation of key technologies;

! procure two or more DD(X)s per year to reduce DD(X) unit procurement
costs and better support the industrial base;

! build DD(X)s at a single yard, or build each DD(X) jointly at two yards;
! terminate the DD(X) program now, or after procuring one or two ships

as technology demonstrators, and supplement the industrial base with
additional DDG-51s, amphibious ships, transferred LCSs, Aegis ship
modernizations, or Deepwater cutters;

! start design work now on a smaller, less expensive alternative to the
DD(X)/CG(X) design — such as a ship about the  same size as today’s
9,000-ton Aegis cruisers and destroyers — and procure this new design,
rather than DD(X)s or CG(X)s, starting around FY2011.

Legislative Activity for FY2006

Emergency Supplemental for FY2005 (H.R. 1268/P.L. 109-13).  Section
1019 of the Emergency Supplemental Appropriations Act for 2005 (H.R. 1268/P.L. 109-
13) effectively prohibits a winner-take-all competition to build all DD(X)s.  The provision
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does not prohibit the Navy from shifting to a DD(X) acquisition strategy that somehow
involves a second shipyard, even if that involvement were limited, for example, to
building only one ship in the DD(X) program.

FY2006 Defense Authorization Bill (H.R. 1815/S. 1042).  The FY2006
defense authorization bill (H.R. 1815) as reported by the House Armed Services
Committee (H.Rept. 109-89) includes a provision (Section 123) that limits the
procurement cost of the “future major surface combatant, destroyer type,” to $1.7 billion
per ship.  The provision also directs the Navy to develop an acquisition plan for a future
major surface combatant, destroyer type, that uses technologies from the DD(X) and
CG(X) programs, is at least as capable as the Navy’s current Arleigh Burke (DDG-51)
class Aegis destroyer, and would be ready for lead-ship procurement in FY2011.  Since
the current DD(X) design likely could not be built for $1.7 billion, at least not without
removing most or all of the ship’s planned combat-related equipment, Section 123 would
effectively restructure the DD(X) program into an effort aimed at developing a new
surface combatant design that could meet the $1.7-billion cost limit.  Such a ship would
likely be smaller than the DD(X) and be less capable in some respects than the DD(X).
With a capability at least equal to that of the DDG-51 design, however, it would still have
a substantial capability.  The bill as reported recommends no FY2006 advance
procurement funding for the DD(X) program and reduces the program’s FY2006 research
and development request to $700 million.  The bill would also authorize $2.5 billion for
procurement of two additional DDG-51s, to help support the surface combatant industrial
base.

The FY2006 defense authorization bill (S. 1042) as reported by the Senate Armed
Services Committee (S.Rept. 109-69) contains a provision (Section 121) that prohibits
a winner-take-all acquisition strategy for the DD(X).  The report recommends increasing
the DD(X) program’s FY2006 advance procurement funding request by $50 million, with
the additional $50 million to be used for the second DD(X), and recommends increasing
the program’s FY2006 research and development funding request by $10 million.

FY2006 Defense Appropriations Bill (H.R. 2863).  The House
Appropriations Committee, in its report (H.Rept. 109-119 of June 10, 2005) on H.R.
2863, recommends deleting the $716 million FY2006 advance procurement funding
request for the DD(X) program and rescinding the program’s $304 million in FY2005
advance procurement funding, “consistent with the recommendations of the House in
H.R. 1815” (page 146); reducing DD(X) FY2006 research and development to $670
million; and adding $50 million in FY2006 research and development funding for the
CG(X) program (page 251).  The report states that the DD(X) program “has encountered
serious problems” in terms of technology development and increasing unit procurement
cost, and that “Considering the uncertainty in this program and the lack of authorization,
the Committee believes this program is likely to be restructured, and a new cost and
acquisition strategy developed, before proceeding to advance procurement” (page 147).
The report also states that “Given the age of the current CG–47 Ticonderoga class [Aegis
cruisers] and the potential use of CG(X) to fulfill ballistic missile defense and other
missions, the Committee believes it is imperative to accelerate” concept studies, concept
design, and other development work for the CG(X) (page 251).


