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Summary

At aJuly 31, 2008, hearing, Navy officials announced a major change in the
service' sposition onwhat kind of destroyersit wantsto procure over the next several
years. The Navy testified that it no longer wants to procure additional Zumwalt
(DDG-1000) class destroyers, and instead now wants to restart procurement of
Arleigh Burke (DDG-51) destroyers. The Navy has proposed this new path as part
of internal Department of Defense (DOD) planning for the FY 2010 defense budget
to be submitted to Congress in early 2009. The Office of the Secretary of Defense
(OSD) has reserved judgment on the Navy’ s proposal, pending further analysis, but
gave the Navy permission in late July to brief the proposal to Congress.

Prior to changingitsposition, the Navy had wanted to continue procuring DD G-
1000s, and did not want to procure any more DDG-51s. Navy plans had called for
procuring atotal of seven DDG-1000s. Thefirst two were procured in FY 2007, and
the Navy's proposed FY 2009 budget, submitted to Congress in February 2008,
requests funding for athird. The three DDG-51s procured in FY 2005 were to have
been the final shipsin the DDG-51 program, and Navy budgets since FY 2006 have
included funding for closing out the DDG-51 program. Until the July 31 hearing, the
Navy for several years had stressed the need for procuring additional DDG-1000s,
defended the DDG-1000 program against various criticisms, and rejected proposals
for stopping DDG-1000 procurement and for resuming procurement of DDG-51s.

Although the Navy’ s proposed FY 2009 budget requests funding for procuring
athird DDG-1000, Navy officials suggested at the July 31 hearing that they would
prefer Congress to instead fund the procurement of a DDG-51 in FY2009. On
August 18, 2008, however, OSD and the Navy informed Congress that OSD has
directed the Navy to support the procurement of athird DDG-1000 in FY 20009.

The issue for Congress is how to take the Navy’s new position on destroyer
procurement into account in marking up the Navy's proposed FY 2009 budget.
Potential oversight issues for Congress include the timing of the Navy's
announcement of its new position, the availability of the Navy’ sanalytical basisfor
its new position, the changed threat assessment that the Navy says underliesits new
position, the Navy’ s selection of the DDG-51 as the ship best suited for responding
to the changed threat assessment, the Navy’ s description of the DDG-1000’ santi-air
warfare (AAW) capabilities, and the industrial-base implications of stopping DDG-
1000 procurement and restarting DDG-51 procurement.

Congress has several options regarding destroyer procurement in FY 2009 and
subsequent years. This report will be updated as events warrant.
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Navy DDG-1000 and DDG-51 Destroyer
Programs: Background, Oversight Issues,
and Options for Congress

Introduction

At a July 31, 2008, hearing before the Seapower and Expeditionary Forces
subcommittee of the House Armed Services Committee, Navy officials announced
a mgjor change in the service's position on what kind of destroyers it wants to
procure over the next several years:. The Navy testified that it no longer wants to
procure additional Zumwalt (DDG-1000) classdestroyers, and instead now wantsto
restart procurement of Arleigh Burke (DDG-51) destroyers. The Navy’s testimony
confirmed press articles that began appearing in mid-July that had reported the
Navy's change in position.*

The Navy testified at the hearing that it has proposed its preferred new path for
destroyer acquisition as part of internal Department of Defense (DOD) planning for
the FY 2010 defense budget to be submitted to Congress in early 2009. The Office
of the Secretary of Defense (OSD) has reserved judgment on the Navy’s proposal,
pending further analysis, but gave the Navy permission in late July to brief the
proposal to Congress.

Prior to changingitsposition, the Navy had wanted to continue procuring DD G-
1000s, and did not want to procure any more DDG-51s. Navy plans had called for
procuring atotal of seven DDG-1000s. Thefirst two were procured in FY 2007, and

! Seefor example, Christopher J. Castelli, “InMajor Reversal, Navy AimsTo Curtail DDG-
1000 Destroyer Program,” Inside the Navy, July 14, 2008; Christopher P. Cavas, “DDG
1000 Destroyer Program Facing Major Cuts,” DefenseNews.com, July 14, 2008; Dale
Eisman, “Cost and Design Bugs Could Sink New Destroyer Program,” Norfolk Virginian-
Pilot, July 20, 2008; Christopher P. Cavas, “DDG 1000 Faces More Uncertainty,” Defense
News, July 21, 2008; Christopher J. Castelli, “Plan To Curtail DDG-1000 Program
Advances,” InsideDefense.com, July 22, 2008; Christopher P. Cavas, “DDG 1000 Program
Will End At Two Ships,” DefenseNews.com, July 22, 2008; Geoff Fein, “Navy Ready To
Propose Limiting DDG-1000 But At Two,” Defense Daily, July 23, 2008; Bettina H.
Chavanne, “U.S. Navy CancelsDDG-1000 Destroyer,” Aerospace Daily & Defense Report,
July 24, 2008; Megan Scully, “Navy to Cancel New Destroyer Program and Buy Older
Model,” CongressDaily, July 24, 2008; Tony Capaccio, “U.S. navy Confirms Plans to
Curtail Construction of Destroyers,” Bloomberg News, July 24, 2008; Robert Weisman and
Bryan Bender, “Navy Cancel s$20B Purchase Of Destroyers,” Boston Globe, July 24, 2008:
1; August Cole, “Budget Pressures Weigh On Navy,” Wall Street Journal, July 24, 2008:
2; Geoff Fein, “Navy To Buy Eight DDG-51s As It Cancels Further Zumwalt Buys,”
Defense Daily, July 25, 2008.
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the Navy's proposed FY 2009 budget, submitted to Congress in February 2008,
requests funding for athird. The three DDG-51s procured in FY 2005 were to have
been the final shipsin the DDG-51 program, and Navy budgets since FY 2006 have
included funding for closing out the DDG-51 program. Until the July 31 hearing, the
Navy for several years had stressed the need for procuring additional DDG-1000s,
defended the DDG-1000 program against various criticisms, and rejected proposals
for stopping DDG-1000 procurement and for resuming procurement of DDG-51s.

Although the Navy’ s proposed FY 2009 budget requests funding for procuring
athird DDG-1000, Navy officials suggested at the July 31 hearing that they would
prefer Congress to instead fund the procurement of a DDG-51 in FY2009. On
August 18, 2008, however, OSD and the Navy informed Congress that OSD has
directed the Navy to support the procurement of athird DDG-1000 in FY 20009.

The issue for Congress is how to take the Navy’s new position on destroyer
procurement into account in marking up the Navy's proposed FY 2009 budget.
Decisions that Congress makes on this issue could affect future Navy capabilities,
Navy funding regquirements, and the shipbuilding industrial base.

Background

Zumwalt (DDG-1000) Program

The Navy initiated the DDG-1000 program in the early 1990s under the name
DD-21, which meant destroyer for the 21% Century. In November 2001, the program
was restructured and renamed the DD(X) program, meaning a destroyer whose
design wasin development. In April 2006, the program’ s name was changed again,
to DDG-1000, meaning a guided missile destroyer with the hull number 1000. The
first DDG-1000 isto be named the Zumwalt, so the program isalso referred to asthe
Zumwalt-class program.

The DDG-1000 isamultimission destroyer with an emphasis on naval surface
fire support (NSFS) and littoral (i.e., near-shore) operations. The DDG-1000 was
intended in part to replace, in atechnologically more modern form, thelarge-caliber
naval gun fire capability that the Navy lost when it retired its lowa-cl ass battleships
intheearly 1990s.? The DDG-1000 wasalsointended toimprovethe Navy’ sgeneral
capabilities for operating in defended littoral waters, to introduce several new
technol ogiesthat would be avail ablefor use on future Navy ships, andto serveasthe
basis for the Navy' s planned next-generation cruiser, called the CG(X).?

2TheNavy inthe 1980sreactivated and modernized four lowa(BB-61) class battleshipsthat
were originally built during World War Il. The ships reentered service between 1982 and
1988 and were removed from service between 1990 and 1992.

® For more on the CG(X) program, see CRS Report RL34179, Navy CG(X) Cruiser
Program: Background, Oversight Issues, and Optionsfor Congress, by Ronald O’ Rourke.



CRS-3

The DDG-1000 is to have a reduced-size crew (compared with the Navy’'s
current destroyers and cruisers) of 142 sailors so as reduce its operating and support
(O&S) costs. The ship isto incorporate a significant number of new technologies,
including a wave-piercing, tumblehome hull design for reduced detectability,* a
superstructure made partly of large sections of composite materials rather than steel
or aluminum, anintegrated el ectric-drive propul sion system,® atotal -ship computing
system for moving information about the ship, automation technologies for the
reduced-sized crew, adual-band radar, anew kind of vertical launch system (VLS)
for storing and firing missiles, and two copies of a 155mm gun called the Advanced
Gun System (AGS). The AGSisto fire a new rocket-assisted 155mm shell, called
the Long Range Land Attack Projectile (LRLAP), to ranges of more than 60 nautical
miles. The DDG-1000 can carry 600 LRLAP rounds (300 for each gun), and
additional rounds can be brought aboard the ship while the guns are firing, creating
what Navy officials call an “infinite magazine.”

With an estimated full load displacement of 14,987 tons, the DDG-1000 design
is roughly 55% larger than the Navy’'s current 9,500-ton Aegis cruisers and
destroyers, and larger than any Navy destroyer or cruiser since the nuclear-powered
cruiser Long Beach (CGN-9), which was procured in FY 1957.

The first two DDG-1000s were procured in FY 2007 using split funding (i.e.,
two-year incremental funding) in FY 2007 and FY2008. The Navy estimates their
combined procurement cost at $6,325 million. The Navy’ sproposed FY 2009 budget
requestsfunding to procure thethird DDG-1000; the Navy estimatesits procurement
cost at $2,653 million. The third DDG-1000 received $150 million in advance
procurement funding in FY 2008, and the Navy’ s proposed FY 2009 budget requests
the remaining $2,503 million. The Navy’s proposed FY 2009 budget also requests
$51 million in advance procurement funding for the fourth DDG-1000, which the
Navy budget plans called for procuring in FY 2010.

Table 1 shows DDG-1000 funding through FY 2013, as presented in the
FY 2009-FY 2013 Future Y ears Defense Plan (FY DP) submitted in February 2008.
Asdiscussed in the notes to the table, the table does not show about $1.1 billionin
research and devel opment funding provided for the predecessor DD-21 program from
FY 1995 through FY 2001, or funding for DDG-1000 research and devel opment costs
planned for fiscal yearsafter FY 2013, or $513 millionin outfitting and post-delivery
costs planned for fiscal years after FY 2013.

As can be seen in the table, when the $1.1 billion in FY 1995-FY 2001 research
and devel opment costsareincluded, the DD-21/DD(X)/DDG-1000 program received
atotal of about $13,385 millioninfunding from FY 1995 through FY 2008. Thistotal
includes about $6,911 million in research and development funding, and about
$6,474 million in procurement funding.

* A tumblehome hull slopes inward, toward the ship’s centerline, as it rises up from the
waterline, in contrast to aconventional flared hull, which slopes outward asit rises up from
the waterline.

® For moreonintegrated el ectric-drivetechnol ogy, see CRSReport RL 30622, Electric-Drive
Propulsionfor U.S Navy Ships: Background and I ssuesfor Congress, by Ronald O’ Rourke.
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Table 1. DDG-1000 Program Funding, FY2002-FY2013

(millions of then-year dollars, rounded to nearest million; totals may not add due to rounding)

FYO02 Total
thru | FYO7 | FY08 |FY09| FY10 | FY11 | FY12 [ FY13 | thru
FYO06 FY13

Resear ch, Development, Test and Evaluation, Navy (RDTEN) account
DDG-1000% 4549 756 493 449| 521 565| 326| 174| 7832
Shipbuilding and Conversion, Navy (SCN) account

DDG-1000 and | 1010| 2557| 2757 0 0 0 0 0] 6325°
DDG-1001

DD/NRE® 994| 893 0 0 0 0 0 0| 1887"
Construction 16| 1664 2757 0 0 0 0 0| 4437
DDG-1002 0 0 150 2503 0 0 0 0 2653
DDG-1003 0 0 0 51| 2663 0 0 of 2714
DDG-1004 0 0 0 0 51| 2377 0 O 2428
DDG-1005 0 0 0 0 0 50| 2569 of 2619
DDG-1006 0 0 0 0 0 0 50| 2347| 2397
Outfitting/post- 0 0 0 0 16 61 87| 132 295
delivery costs’

Subtotal SCN | 1010 2557| 2907| 2554| 2730 2488| 2706| 2479 19430
TOTAL 5559| 3313| 3399| 3003| 3250| 3053| 3032| 2653| 27262

Sour ce: Navy data provided to CRS on May 8, 2008, and July 7, 2007.

a. DDG-1000 portion of Program Element (PE) 0604300N, DDG-1000 Total Ship System
Engineering (previously called SC-21 Total Ship System Engineering). PE0O604300N also
includes funding the CG(X) cruiser program. Figures shown do not include $1,111.4 million
in RDTEN funding provided for DD-21/DD(X) program in FY 1995-FY2001. Additional
RDTEN funding for the DDG-1000 programrequired after FY 2013. TheNavy statesthat figure
for RDTEN for FY 2002-FY 2006 does not include congressional adds to PEO604300N during
that period; budget-justification documents show about $41 million in such additional funding
in FY 2006 and much smaller amounts in FY 2002-FY 2005.

b. DD/NRE is detailed design/non-recurring engineering costs for the class. In Navy shipbuilding
programs, DD/NRE costsfor a class of shipsaretraditionally included in the procurement cost
of the lead ship(s) in the class.

c. $513 million in additional outfitting/post-delivery costs programmed after FY 2013.

As can be seen in the table, the Navy has requested $449 million in FY 2009
research and development funding for the DDG-1000 program. This $449 million
isincluded within $679 million that the Navy isrequesting in FY 2009 for alineitem
(i.e., program element, or PE) intheNavy’ sresearch and devel opment account called
“DDG-1000 Total Ship System Engineering” (PE0604300N, the 100" lineitem in
the account). This line item was previously called “SC-21 Total Ship System
Engineering.” Although this line item is named for the DDG-1000 program, it
includes research and development funding for both the DDG-1000 and CG(X)
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programs. The other $230 million requested in this line item is for the CG(X)
program.®

Based on the figures in the table, when $1.1 billion in FY 1995-FY 2001 DD-
21/DD(X) research and development costs and $513 million in post-FY 2013
outfitting and post-delivery costs are included, the Navy estimated the total
acquisition (i.e., development plus procurement) cost of a seven-ship DDG-1000
program at about $28.9 billion in then-year dollars, or an average of about $4.1
billion per ship, not including additional DDG-1000 research and devel opment costs
after FY 2013.

Severa major technologies devel oped for the DDG-1000 are to be used on the
CG(X) cruiser and other future Navy ships, so at |east some portion of the DDG-1000
program’ s research and development costs might be viewed as not truly specific to
the DDG-1000 program. Based on the figures in the table, when the DDG-1000
program’ sresearch and devel opment costsare excluded, the Navy estimatesthetotal
procurement cost of a seven-ship DDG-1000 program (including $513 million in
post-FY 2013 outfitting and post-delivery costs) at about $19.9 billion in then-year
dollars, or an average of about $2.8 billion per ship.

For further background information on the DDG-1000 program, see Appendix
A.

Arleigh Burke (DDG-51) Program

The Arleigh Burke (DDG-51) program was initiated in the late 1970s with the
aim of developing a surface combatant to replace older destroyers and cruisers that
were projected to retire in the 1990s. The DDG-51 was conceived as an affordable
complement to the Navy's Ticonderoga (CG-47) class cruisers that could be
procured, under projected budgets at thetime, at a sustained annual rate of five ships
per year.

The DDG-51, like the CG-47, is a multimission surface combatant with an
emphasis on air defense (which the Navy refers as anti-air warfare, or AAW) and
blue-water (mid-ocean) operations. DDG-51s, like CG-47s, are equipped with the
Aegiscombat system, an integrated ship combat system named for the mythological
shield that defended Zeus. CG-47sand DDG-51s consequently are often referred to
as Aegiscruisers and Aegis destroyers, respectively, or collectively as Aegis ships.
The current version of the DDG-51 design, called the Flight IIA version, has afull
load displacement of about 9,500 tons, which is similar to that of the CG-47s.

The first DDG-51 was procured in FY 1985, and a total of 62 were procured
through FY 2005. Thefirst ship entered servicein 1991, atotal of 52 werein service
as of the end of FY 2007, and the 62™ is scheduled to enter servicein 2011.

® Asdiscussed in a previous footnote, SC-21 means surface combatant for the 21% Century
and refersto the Navy' s pre-November 2001 SC-21 program to devel op a destroyer called
the DD-21 (now called the DDG-1000) and an eventual cruiser called the CG-21 (now
caled CG(X)).
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The DDG-51 design has been changed over time to incorporate various
improvements. The Flight IIA design, which was first procured in FY 1994, was a
significant change that included, among other things, the addition of a helicopter
hangar. The Aegis system installed on new DDG-51s has been updated several
times, with the most recent DDG-51s being built with aversion called Baseline 7.

Between 2004 and 2008, 15 DDG-51s (and also three CG-47s) have been
modified to receive an additional capability for ballistic missile defense (BMD)
operations. Themaodification for BMD operationsincludes, among other things, the
addition of anew software program for the Aegis combat system and the arming of
the ship with the SM-3, aversion of the Navy’ s Standard Missilethat isdesigned for
BMD operations.”

The Navy has initiated a program for modernizing existing DDG-51s so as
maintain their mission and cost effectivenessout to the end of their projected 35-year
servicelives® In August 2008, it was reported that the Navy has decided to expand
the scope of the DDG-51 modernization program to include the installation of a
BMD capability, so that every DDG-51 would eventually have a BMD capability.’

The Navy hasalso studied the option of extending the servicelivesof DDG-51s
from 35 years to 40 years, and has assumed a 40-year lifefor DDG-51s as part of its
30-year shipbuilding plan for maintaining the Navy’s desired 313-ship fleet.® The
Navy, however, has not yet funded a program to perform the additional maintenance
work that would be needed to extend the ships' livesto 40 years.

Older CRSreportsprovideadditional historical and background information on
the DDG-51 program.**

" For moreon Navy BMD programs, see CRS Report RL 33745, Sea-Based Ballistic Missile
Defense — Background and Issues for Congress, by Ronald O’ Rourke

8 For more on this program, see CRS Report RS22595, Navy Aegis Cruiser and Destroyer
Modernization: Background and Issues for Congress, by Ronald O’ Rourke.

° Otto Kreisher, “BMD Boost,” Seapower, August 2008: 12-14. Equipping al DDG-51s
with aBMD capability would substantially expand the current program of record for Navy
BMD platforms, which currently calls for 15 DDG-51s (and 3 Aegis cruisers) to be
equipped for BMD operations.

10 For a discussion, see CRS Report RL32665, Navy Force Structure and Shipbuilding
Plans: Background and Issues for Congress, by Ronald O’ Rourke.

1 See CRS Report 94-343 F, Navy DDG-51 Destroyer Procurement Rate: Issues and
Options for Congress, by Ronald O’ Rourke. [April 25, 1994; out of print and available
directly from the author], and CRS Report 80-205 F, The Navy' s Proposed Arleigh Burke
(DDG-51) Class Guided Missile Destroyer Program: A Comparison With An Equal-Cost
Force Of Ticonderoga (CG-47) Class Guided Missile Destroyers, by Ronald O’ Rourke.
[November 21, 1984; out pf print and available directly from the author]
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Surface Combatant Construction Industrial Base

All cruisers, destroyers, and frigates procured since FY 1985 have been built at
two shipyards— General Dynamics Bath Iron Works (GD/BIW) in Bath, ME, and
the Ingalls shipyard in Pascagoula, MS, that forms part of Northrop Grumman
Shipbuilding (NGSB).*? Both yards have long histories of building larger surface
combatants. Construction of Navy surface combatantsin recent years has accounted
for virtually al of GD/BIW’s ship-construction work and for a significant share of
Ingalls' ship-construction work. Navy surface combatants are overhauled, repaired,
and modernized at GD/BIW, NGSB, other private-sector U.S. shipyards, and
government-operated naval shipyards (NSY's).

Lockheed Martin and Raytheon are generally considered the two leading Navy
surface ship radar makers and combat system integrators. Lockheed is the lead
contractor for the DDG-51" s combat system (the Aegis system), and Raytheon isthe
lead contractor for the DDG-1000"s combat system. Lockheed has a share of the
DDG-100 combat system, and Raytheon has a share of the DDG-51 combat system.

Thesurfacecombatant industrial basea soincludeshundredsof additional firms
that supply materials and components. Many of the suppliers for the DDG-1000
program are not suppliers for the DDG-51 program, and vice versa. The financial
health of Navy shipbuilding supplier firms has been a matter of concern in recent
years, particularly since some of them are the sole sources for what they make for
Navy surface combatants.

Planned Surface Combatant Force Structure

Until the Navy’s testimony at the July 31, 2008, hearing, the Navy in coming
years had wanted to achieve and maintain, as part of its desired fleet of 313 ships,
aforce of 88 cruisers and destroyers, including 7 DDG-1000s, 19 CG(X)s, and 62
DDG-51s.

Navy’s New Position on Destroyer Procurement

Thefollowing discussion of the Navy’ s new position on destroyer procurement
isbased primarily onthe Navy’ s prepared statement for, and spoken testimony at, the
July 31, 2008, hearing on destroyer procurement before the Seapower and

12 NGSB aso includes the Avondale shipyard near New Orleans, Newport News
Shipbuilding of Newport News, VA, and a fourth facility, used for manufacturing ship
components and structures made from composites, at Gulfport, MS.

13 For more on the proposed 313-ship fleet, see CRS Report RL 32665, Navy Force Sructure
and Shipbuilding Plans: Background and Issues for Congress, by Ronald O’ Rourke.



CRS-8

Expeditionary Forces subcommittee of the House Armed Services Committee.* The
Navy' s prepared statement for the hearing isreprinted in itsentirety as Appendix B.

Number of New DDG-51s Proposed. Howmany DDG-51sdoesthe Navy
now want to procure?

Table 2 shows (in the upper half) the program of record for destroyer
procurement from the FY 2009 budget submission and (inthelower half) the Navy’s
new proposal for destroyer procurement.

Table 2. Destroyer Procurement Plans
(FY 2007-FY 2015)

| o7 | 08 [ 09 | 20 | 12 [ 12 | 13 | 14 | 15
Program of record from FY2009 budget submission
DDG-51
DDG-1000 22 1 1 1 1 1
CG(X) 1 1 1 2
Navy's proposed new plan, based on Navy's July 31 testimony
DDG-51 1 2 1 2 1 1
DDG-1000 22 1°
CG(X) 1?

Sour ces: FY 2009 budget submission; Navy testimony at July 31, 2008, hearing before Seapower and
Expeditionary Forces subcommittee of House Armed Services Committee; August 18, 2008, letters
from OSD and the Navy to Congress; and press reports.

a. Two shipsprocured in FY 2007 using split funding (incremental funding) in FY 2007 and FY 2008.

b. The Navy indicated at the July 31 hearing that for FY 2009, it would prefer to procure aDDG-51
rather than athird DDG-1000. On August 18, 2008, however, OSD and the Navy informed
Congress that OSD has directed the Navy to support the procurement of athird DDG-1000 in
FY 20009.

Asshowninthetable, the Navy now wantsto procure atotal of eight DDG-51s
inthe period FY 2010-FY 2015. The Navy testified that thisisthe profile the service
has proposed to OSD for approval as part of the process for preparing the proposed
DOD FY 2010 budget to be submitted to Congress in early 2009.

The Navy indicated at the July 31, 2008, hearing that for FY 2009, it would
prefer to procure aDDG-51 rather than athird DDG-1000. ProcuringaDDG-51in
FY 2009 would, under the Navy’ s proposal, make for atotal of nine DDG-51sinthe
period FY2009-FY2015. On August 18, 2008, however, OSD and the Navy
informed Congress that OSD has directed the Navy to support the procurement of a

14 Statement of Vice Admiral Barry McCullough, Deputy Chief of Naval Operations for
Integration of Capabilities and Resources, and Ms. Allison Stiller, Deputy Assistant
Secretary of the Navy (Ship Programs), before the Subcommittee on Seapower and
Expeditionary Forces of the House Armed Services Committee, on Surface Combatant
Requirements and Acquisition Strategies, July 31, 2008, 11 pp., and the spoken remarks of
McCullough and Stiller, asreflected in the transcript of the hearing.
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third DDG-1000 in FY 2009.*® The Navy testified on July 31 that it remainsready to
execute construction of athird DDG-1000, should athird DDG-1000 be funded in
FY 2009.

A September 5, 2008, press report stated:

Navy Secretary Donald Winter hopesthat Congressfundsasurfacewarship
inthisyear’ sbudget, and while he’ d prefer athird Zumwalt-classdestroyer, he' d
still be happy if lawmakers funded an older Arleigh Burke-class destroyer,
Winter said Thursday [ September 4].

TheNavy hasamgjor stakein keeping U.S. shipyards healthy, Winter told
Navy Times, sothey, inturn, are able to keep the employees and production gear
in place to keep building warships.

“Thisisavery important part of our fleet and we have to be mindful of the
need to continue to invest and to maintain the industrial base that supports that
investment and production activity,” he said. “In many aspects, making certain
that we have — I'll just say, a destroyer — in the [fiscal 2009] budget is more
important than whether that’s a DDG 1000 or a DDG 51. | want a surface
combatant thisyear.”...

Winter said that “within the building,” meaning the Pentagon, the sea
service has reached a consensus for what it wantsthis year — a surface warship
— and what it will ask for asit plans for future years.

15> | etters dated August 18, 2008, from Gordon England, Deputy Secretary of Defense, to
the Honorable Edward M. Kennedy; and from Donald C. Winter, Secretary of the Navy, to
the Honorable Carl Levin, both posted on the Internet at 1nsideDefense.com (subscription
required) on August 19, 2008. England’ s letter to Senator Kennedy statesin part:

The Navy has been directed to ensure that its proposed plan will complete
construction of the[two] DDG 1000 shipscurrently under contract and conform
tothePresident’ sFY 2009 budget submission by executing thethird DDG 1000.
This plan will provide stability of the industrial base and continue the
development of advanced surface ships technologies such as radar systems,
stealth, magnetic and acoustic quieting, and automated damage control.

Further, the Navy has proposed to reprogram funds to support additional
DDG 51 spare assets in FY 2009 and related planning activities. The Navy
proposal, that has been approved, will providethe dual benefits of buying spares
at an economical price while also protecting future options for restarting DDG
51 production.

Winter’ sletter to Senator Levin contains similar language. See also Zachary m. Peterson,
“InReversal of Intentions, Navy Now SaysIt Wants Third DDG-1000,” InsideDefense.com,
August 19, 2008 (also published in the August 25, 2008 issue of Inside the Navy); Emelie
Rutherford, “Navy Now Wants A Third DDG-1000 Next Y ear,” Defense Daily, August 20,
2008; Bettina H. Chavanne, “U.S. Navy to Pursue Funding for a Third DDG-1000,”
Aerospace Daily & Defense Report, August 20, 2008: 4; Philip Ewing, “Lawmaker: Third
DDG 1000 Far From Done Deal,” NavyTiomes.com, August 21, 2008; Rebekah Gordon,
“Navy’s DDG-1000 Move Pleases Industry Stakeholders, Lawmakers,” Inside the Navy,
August 25, 2008.



CRS-10

“Everybody’ s got their own little impressions and beliefs and, ‘I’ d rather
this, I'd rather that,” but in the end, | think we would be able to make good use
of aDDG 1000. That iswhat isin the president’ s budget request on the Hill right
now, and I’ m hopeful that we can get the political support to enable usto acquire
an additional DDG 1000 in ‘09.”

Just the same, Winter reiterated the Navy’ srecent worries about the threat
from anti-ship and ballistic missiles, which has become a common Big Navy
theme as service officials have made the case for buying more Arleigh
Burke-class destroyers with the Aegis Ballistic Missile Defense system. So if
Congressdecidesto support the production of DDG 51 components or long-lead
items, that’ s also helpful, Winter said.*

The FY 2015 date shown in Table 2 for procurement of the lead CG(X) under
the Navy’ s proposed new plan issomewhat speculative. It has been reported that the
date for procuring the lead CG(X) cruiser may slip from the currently planned year
of FY 2011 to FY 2015 or later.” Thefact that the Navy is proposing to procure one
DDG-51 (rather than two) in FY 2015 suggests (but does not prove) that the Navy
now plans to procure the lead CG(X) in FY 2015, since that would result in a total
procurement of two surface combatants (one DDG-51 and one CG(X)) in FY 2015.
If the procurement datefor thelead CG(X) slipsto FY 2016, FY 2017, or FY 2018, the
Navy may elect to procure DDG-51sin thoseyearsaswell, which would increasethe
total number of DDG-51s procured under the Navy’ s proposal.

Construction of Two DDG-1000s Procured in FY2007. What are the
Navy's plans regarding the two DDG-1000s procured in FY20077?

TheNavy testified at the July 31, 2008, hearing that it wantsto proceed with the
construction of the two DDG-1000s procured in FY 2007, and with DDG-1000
research and devel opment work, which is needed to support the construction of the
two DDG-1000s and to make DDG-1000 technologies available for use in future
Navy ships. This is why the Navy refers to the DDG-1000 program as being
truncated rather than canceled or terminated.

Navy’s Reasons for Its Change in Position. Why did the Navy change
its position on destroyer procurement?

The Navy testified that it has changed its position on destroyer procurement
primarily because of arecent changeinitsassessment of likely futurethreatsto Navy
forces. This change in the threat assessment, Navy officias testified, led to a
corresponding change in capability requirementsfor Navy destroyersto be procured
over the next few years.

The Navy testified that, over the last two years, its assessment of threats posed
by ballistic missiles, anti-ship cruise missiles (ASCMs), and modern non-nuclear-

16 Philip Ewing, “ SecNav: Navy NeedsaDestroyer ThisY ear,” NavyTimes.com, September
5, 2008.

1 Christopher P. Cavas, “DDG 1000 Destroyer Program Facing Major Cuts,”
DefenseNews.com, July 14, 2008.
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powered submarines operating in blue waters has increased. The Navy’s prepared
statement and spoken testimony at the July 31, 2008, hearing include multiple
references to ballistic missiles, ASCMs (including the proliferation of ASCMs to
non-state actors such as the Hezbollah organization)™®, and modern non-nuclear-
powered submarines capabl e of blue-water operations.’® TheNavy alsotestified that
it now believes it has more than enough capacity, as a result aircraft-delivered
precision-guided munitionsand Tomahawk cruise missiles, to meet requirementsfor
providing fire support for forces ashore.

Navy officialstestified that, asaresult its changed threat assessment, the Navy
now needs to use destroyer procurement over the next several years to improve the
fleet’s capabilities for BMD, area-defense AAW, and blue-water antisubmarine
warfare (ASW). Navy officiastestified that while the DDG-1000 iswell-suited for
NSFS and for operationsin littoral waters, it is not capable of area-defense AAW?
or BMD operations, and its sonar system is not optimized for blue-water ASW
operations. Navy officials aso testified that modifying the DDG-1000 design to
make it capable of these operations would be unaffordable from the Navy’'s
standpoint. The DDG-51 design, they testified, iscapable of BMD and area-defense
AAW operations, and its sonar is optimized for blue-water ASW operations.
Conseguently, the Navy testified, the DDG-51 is better suited than the DDG-1000
for meeting the Navy’' schanged capability requirementsfor destroyersto beprocured
over the next several years.

Although the Navy at one point in its spoken testimony stated that affordability
was not afactor behind its new position, cost considerations appear to have played
some rolein the Navy' s thinking:

e The Navy testified that “production costs of DDG 51s are known,”
that “the costs associated with DDG 51 class shipbuilding are well
understood,” and that the procurement cost of the DDG-51 is
“quantifiable.” The Navy did not make the same statements about
the DDG-1000. This suggests that the Navy believes that the
procurement cost of the DDG-51 is known with better confidence

18 The Hezbollah organization fired a Chinese-made C-802 ASCM at an Isragli corvettein
July 2006, killing four sailors and damaging the ship.

% For a press article discussing what adversary weapons the changed threat environment
might include, see Christopher P. Cavas, “Missile Threat Helped Drive DDG Cut,” Defense
News, August 4, 2008: 1.

2 An area-defense AAW system is capable of defending not only the ship on which it is
installed, but other shipsintheareaaswell. An AAW system capabl e of defending only the
shiponwhich itisinstalled isreferred to as a point-defense AAW system. Area-defense
AAW systemsgenerally canintercept aircraft and antis-ship cruise missilesat |onger ranges
than point-defense AAW systems. U.S. Navy ships need to be able to use the SM-2
interceptor to be considered capabl e of area-defense AAW operations. Navy shipsthat can
fire only shorter-ranged interceptors, such as the Enhanced Sea Sparrow Missile (ESSM)
or the Rolling Airframe Missile (RAM), are considered capable of point-defense AAW
operations only. The Navy testified on July 31 that the DDG-1000 as currently design
cannot successfully employ the SM-2.
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than the procurement cost of the DDG-1000, and that procuring
DDG-51s would consequently pose less risk of cost growth than
procuring DDG-51s.

e The Navy's testimony also makes reference to having enough
“capacity” to meet regional combatant commander demands for
surface combatantsfor maintai ning day-to-day forward depl oyments
and participating in engagement activities with other countries.
“Capacity” is a term usually used to refer to the quantity of
something (as opposed to “capability,” which usually refers to the
kinds of things that something can do). The Navy’suse of the term
“capacity” suggests that the service has concluded that procuring
DDG-51sinstead of DDG-1000s will permit the Navy to procure a
larger number of destroyers over the next several years.

o Asdtated earlier, the Navy testified that the option of modifying the
DDG-1000 design so as to give it a capability for BMD and area-
defense AAW, andtoimproveitscapability for blue-water ASW, “is
unaffordable from the Navy’ s standpoint.”

An August 31, 2008 press report states:

The Navy took the unusual step of abruptly canceling construction of its
expensive new class of destroyerslast month because the shipslack abilitiesthat
top commanders believe are necessary to protect U.S. interests, according to the
service's senior officer.

Adm. Gary Roughead, chief of naval operations, said the DDG-1000
Zumwalt class destroyer does not have crucia missile and air defense
capabilitiesand defending it against submarineswould bedifficult. Thelast[i.e.,
third] ship in the class will cost $2.6 billion.

“| started looking at the DDG-1000. It hasalot of technology, but it cannot
perform broader, integrated air and missile defense,” Roughead said in hisfirst
interview since the controversial move to cancel the destroyer program....

TheZumwalt classwas designed to operatein coastal waterscloseto shore,
but the Navy is developing aless costly ship® for that.

Roughead also noted that design compromises resulted in the removal of
some of its torpedoes, making it more vulnerable to submarines.

“Submarines can get very close, and it does not have the ability to take on
that threat,” Roughead said.

The destroyer was originally designed as a ship that could move close to
shore and fire its guns in support of ground forces. But Roughead said there is
little call for the Navy to fire guns on shore.

2 Thisis an apparent reference to the Littoral Combat Ship (LCS).
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“1f you go back, fromthe end of Vietnamto our present time, we have only
shot about a thousand bullets [from naval guns],” he said. “And | look at the
world and | see proliferation of missiles, | see proliferation of submarines. And
that is what we have to deal with.”

TheZumwalt classisal so designed to be difficult for enemy radar to detect.
But Roughead said the Navy was eval uating questions about that technology.

Correcting the air defense shortcomingswould add billions of dollarstoiits
cost, he said, making it prudent instead to build more of the previous-generation
DDG-51 Arleigh Burke classdestroyers. Additional modelsof the Arleigh Burke
would cost about $1.8 billion apiece....

Roughead said the first two Zumwalt destroyers would help demonstrate
the capabilities and problems of new technology in the ship, including its hull
design and innovations designed to reduce the number of sailors needed to
operateit.

But he was less enthusiastic about building athird ship. The Navy agreed
to the additional vessel because money was already in the current budget
proposal, he said.

“It will be another ship with which to demonstrate the technologies,” he
said. “But it still will lack the capabilities that | think will be in increased
demand in the future.”...

The Navy, which has 280 ships, is pushing for a 313-ship fleet, but
shipbuilding problems are an obstacle.

Roughead said that shifting production from the Zumwalt to the Arleigh
Burke class would allow him to build three more vessels.

“1 am doing everything | can to increase the capability and capacity of the
fleet,” Roughead said. “ Shipbuilding dominates my thinking.”*

Potential Relationship to CG(X) Developments. How might theNavy's
new position on destroyer procurement relate to the CG(X) program?

Although the Navy did not say so at the July 31 hearing, developments in the
CG(X) program may be an additional factor behind the Navy’ sdecisionto changeits
position on destroyer procurement. The Navy originally wanted to use the DDG-
1000 hull design as the basis for the CG(X) design, because doing so would
minimize CG(X) hull-design costs and take advantage of the DDG-1000 production
learning curveto reducerecurring CG(X) production costs. Thepotential for reusing
the DDG-1000 hull in the CG(X) program was one of the Navy's arguments in
previous years for moving ahead with DDG-1000 procurement.

It isnot clear, however, that the Navy still considersthe DDG-1000 hull asthe
best hull design for the CG(X):

2 Julian E. Barnes, “Navy Cancels New Destroyers,” Los Angeles Times, August 31, 2008.
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e A July 2, 2008, letter from John Young, the DOD acquisition
executive (the Under Secretary of Defense for Acquisition,
Technology and Logistics), to Representative Gene Taylor, the
chairman of the Seapower and Expeditionary Forces subcommittee
of the House Armed Services Committee, stated: “|1 agree that the
Navy's preliminary design analysis for the next-generation cruiser
indicates that, for the most capable radar suites under consideration
[for the CG(X)], the DDG-1000 [hull design] cannot support the
radar.”®

e The CG(X) may be a nuclear-powered ship, and it is not clear that
the DDG-1000 can accommodate one-half of the twin-reactor plant
that the Navy has designed for its new Gerald R. Ford (CVN-78)
class nuclear-powered aircraft carriers.® If the DDG-1000 hull
cannot accommodate one-half of the Ford-class plant, then the Navy
might have judged that designing anew hull for the CG(X) that can
accommodate one-half of the Ford-class plant would cost less or
pose less technical risk than designing a new reactor plant that can
fit into the DDG-1000 hull.

If the Navy no longer considers the DDG-1000 hull as the best hull design for
the CG(X), that might have removed a reason for the Navy to support continued
procurement of the DDG-1000.

In addition, as mentioned earlier, the date for procuring the lead CG(X)
reportedly has slipped from FY 2011 to FY 2015 or later. The CG(X) isintended to
provide the fleet with improved AAW and BMD capabilities. If the date for
procuring the lead CG(X) has dlipped severa years, this may have made it more
necessary in the minds of Navy leaders to use procurement of destroyers over the
next few years to begin achieving that goal .

Design of New DDG-51s. What version of the DDG-51 doesthe Navy want
to procure?

TheNavy testified that the DDG-51sit wantsto procurein coming yearswould
beFlight 1A shipswith acombat system essentially the same asthe onethat existing
DDG-51s will receive under the DDG-51 modernization program. As mentioned
earlier, in August 2008, it was reported that the Navy has decided to expand the
scope of the DDG-51 modernization program to include the installation of aBMD
capability, so that every DDG-51 would eventually have a BMD capability.® It is

3 etter dated July 2, 2008 from John Y oung to Representative Taylor, p. 1.

2 For more onthe CV N-78 program, see CRS Report RS20643, Navy Ford (CVN-78) Class
Aircraft Carrier Program: Background and Issues for Congress, by Ronald O’ Rourke.

% Otto Kreisher, “BMD Boost,” Seapower, August 2008: 12-14. Equipping all DDG-51s
with aBMD capability would substantially expand the current program of record for Navy
BMD platforms, which currently calls for 15 DDG-51s (and 3 Aegis cruisers) to be
equipped for BMD operations.
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apparently on this basis that the Navy testified at the July 31 hearing that the new
DDG-51s that would be built under its proposal would be BM D-capable.

In describing the DDG-51’ s capabilities at the July 31 hearing, the Navy stated
that the ship’s ASW equipment included, among other things, atowed array sonar.
A towed array sonar was part of the Flight | and Flight Il DDG-51 designs, but was
removed from the Flight I1A design. The suggestion from the Navy’ s testimony is
that the new Flight I1A shipsthat the Navy wantsto procure would include a towed
array sonar.

CRS testimony at the July 31 hearing discussed several options for modifying
the design of the DDG-51s that would be procured under the Navy’ s proposal so as
to reduce the ships O&S costs, or equip each ship with an AGS or additional
missile-launch tubes or an improved radar.”® The Navy's testimony at the July 31
hearing indicated that the Navy is not contemplating procuring DDG-51s with such
design modifications.

Procurement Cost of New DDG-51s. What would the new DDG-51s cost
to procure?

The Navy's prepared statement for the July 31 hearing states:

Given the truncation of the DDG 1000 program at two ships, the Navy
estimate for procurement of a single DDG 51 class ship in FY 2009 is $2.2
billion. This estimate utilizes the latest audited Forward Pricing Rate
Agreements (FPRAS) rates. Impacts for [DDG-51] production line restart and
contractor furnished equipment/government furnished equipment obsol escence
areincluded. The Navy has not finalized the acquisition strategy for aFY 2009
DDG 51 and follow-on procurements.?’

Admiral Gary Roughead, the Chief of Naval Operations (CNO), in a letter to
Senator Edward Kennedy dated May 7, 2008, stated that:

without firm contracts for future ships of either [the DDG-1000 or DDG-51]
class, we are only able to provide a best estimate of the costs we would incur in
either of these programs. Since we are phasing out production of the DDG 51
class, there would be start-up costs associated with returning this line to
production. Asaresult, the estimated end cost to competitively procure alead
DDG-51 (Flight la— essentially arepeat of thefinal shipscurrently undergoing
construction) in Fiscal Year (FY) 2009 assuming atruncation of the DDG 1000
class after thetwo lead shipswould be either $2.2B for asingle ship or $3.5B for

% Statement of Ronald O’ Rourke, Specialist in Naval Affairs, Congressiona Research
Service, before the House Armed Services Committee Subcommittee on Seapower and
Expeditionary Forces hearing on Surface Combatant Warfighting Requirements and
Acquisition Strategy, July 31, 2008, pp. 2-11.

" Statement of Vice Admiral Barry McCullough, Deputy Chief of Naval Operations for
Integration of Capabilities and Resources, and Ms. Allison Stiller, Deputy Assistant
Secretary of the Navy (Ship Programs), before the Subcommittee on Seapower and
Expeditionary Forces of the House Armed Services Committee, on Surface Combatant
Requirements and Acquisition Strategies, July 31, 2008, p. 8.
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two lead ships (built at competing production yards). This estimateis based on
a Profit Related to Offer (PRO) acquisition strategy. The average cost of
subsequent DDG 51 Flight llaclass shipswould be about $1.8B (FY 09) per ship
compared to the $2.6B estimated cost of subsequent DDG 1000 class ships.®

Status of Navy Proposal within OSD. HastheNavy' snew proposal been
approved by OSD?

At a July 22, 2008, meeting between senior OSD and Navy officias, OSD
agreed to allow the Navy to brief its proposal to Congress, but did not grant its
approval for the proposal. John Y oung, the DOD acquisition executive (the Under
Secretary of Defensefor Acquisition, Technology and Logistics), reserved judgment
on the Navy's proposal at the time, stating on July 24 that “more analysis and
discussion was necessary before there was agreement.”?® The August 18, 2008,
letters from Gordon England to Senator Kennedy, and from Donald Winter to
Senator Levin, both state in part:

Theway ahead for [destroyer procurement in] FY 2010 and beyond will of
course be determined by the Department’ s[i.e., DOD’ §] continuing assessment
of existing and evolving threats, ensuring that it delivers those capabilities best
suited to meet our national security needsboth now and in the foreseeablefuture.
Thiswill include, but not be limited to, defense against missile threats and the
challenging requirement to operatein littoral environments. Asthe Department
[of Defense] developsits FY 2010-2015 budget, all of these considerations will
be weighed to ensure we build the right Navy for the future.*

% Source: Letter dated May 7, 2008, from Admiral G. Roughead to the Honorable Edward
M. Kennedy, posted on the Internet at InsideDefense.com (subscription required) on May
30, 2008.

2 See, for example, Tony Capaccio, “U.S. Navy Confirms Plansto Curtail Construction of
Destroyers,” Bloomberg News, July 24, 2008; Christopher J. Castelli, “Navy Admits Plan
to Truncate DDG-1000 At Two Hulls As DOD Hedges,” Inside the Navy, July 28, 2008;
Christopher P. Cavas, “DDG Question Remains Open in Congress, DoD,” Defense News,
July 28, 2008: 4; and Emelie Rutherford, “Pentagon Seeks Info On Navy Destroyer Shift,
Senators Suggest Holding Funds,” Defense Daily, July 28, 2008.

Earlier inthisdecade, Y oung wasthe Navy’ sacquisition executive (the Assistant Secretary
of the Navy for Research, Development and Acquisition), during which time he was a
principal figure in restructuring the DD-21 program into the DD(X) program and in
defending the DD(X) program against various criticisms. Since April 2008, Young has
publicly defended the DDG-1000 program and expressed skepticism about the cost
effectiveness of stopping DDG-1000 procurement and restarting DDG-51 procurement.
(See, for example, Bettina H. Chavanne, “Pentagon Acquisition Chief’s memo Points to
Value of DDG-1000,” Aerospace Daily & Defense Report, July 29, 2008.)

% |etters dated August 18, 2008, from Gordon England to the Honorable Edward M.
Kennedy, and from Donald C. Winter to the Honorable Carl Levin.
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Oversight Issues for Congress

The Navy's new position on destroyer procurement raises several potential
oversightissuesfor Congress, including but not necessarily limited to those discussed
below.

Timing of Announcement of Navy’'s New Position

One potential oversight issue for Congress concerns the timing of the Navy’'s
announcement its changein position on destroyer procurement. The announcement
came well after the submission of the Navy’s proposed FY 2009 budget and the
spring budget-review hearings held by the House and Senate Armed Services
committees and the Defense subcommittees of the House and Senate A ppropriations
Committees. A potential oversight question for Congressis, Why did the Navy not
announce its changed position prior to the budget submission, or at least prior to the
spring budget-review hearings?

Availability of Navy’s Analytical Basis for Its New Position

A second potential oversight issue concerns the availability of the Navy's
analytical basisfor its new position on destroyer procurement. The Navy testified at
the July 31, 2008, hearing that the service's new position is based on an analysis
performed in the Assessment division (N81) of the Navy' sResources, Requirements
and Assessments office (N8). Asof the July 31 hearing, the Navy had not shared the
analysis with at least some of the Members present at the hearing, who asked to see
the analysis. Potential oversight questions for Congress include the following:

e When does the Navy intend to share its analysis with Members of
Congress and congressional staff who have not yet seen it?

e When was the analysis performed, and what DOD offices, parts of
the Navy other than N81, or industry firms participated in the
analysis?

Navy’'s Changed Threat Assessment

A third potential oversight issue for Congress concerns the Navy’s changed
threat assessment. Potential oversight questionsfor Congressincludethefollowing:

e What are the specific developments over the last two years
concerning ballistic missiles, ASCMs, and submarines that caused
the Navy to alter itsthreat assessment? (The Navy indicated at the
July 31 hearing that it could discuss this matter in detail only in a
classified setting.)

e Isthe Navy correct initsjudgment that these devel opments require
reorienting destroyer procurement over thenext several yearstoward
agoal of improving thefleet’sBMD, area-defense AAW, and blue-
water ASW capabilities?
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e Why, after arguing for yearsthat the Navy needstheimproved NSFS
capabilities of the DDG-1000, doesthe Navy now believethat it has
more than enough capability in this area? What recent changesin
warfighting scenarios, concepts of operations, or acquisition
programs have occurred to support this conclusion? Does the
Marine Corps agree with the Navy that there is more than enough
NSFS capability?

March 2006 Navy Report On NSFS. A March 2006 Navy report to
Congress on the Navy's NSFS programs stated:

In the 1970’ s, the Navy adopted the 5-inch/54-caliber gun as the standard
gun system aboard surface combatants [i.e., cruisers and destroyers| with [the
gun having] a range of 13 nautical miles (nm). It was intended for genera
purpose use against surface craft, slow mmoving aircraft, and near shoretargets.
Additionally, four IOWA Class BBs|battleships] were brought back into service
to provie longer-range shore fire support.

With the retirement of the [lowa-class] battleships in 1992, the surface
Navy was | eft with only the short-range 5-inch/54 caliber gunsto conduct Naval
gunfire support missions. New and improved coastal defense systems meant the
Navy must develop platforms capable of delivering fires ashore from greater
distances than were achievable with the MK45 Mod 2, 5" /54 caliber gun.

In the National Defense Authorization Act for FY1992 and FY 1993,
Congress directed the Navy to “establish a Naval surface fire support R&D
[research and devel opment] program” andinvestigate potential technol ogiesand
weaponssystemsfor improving ship-to-shorefiresupport,” aswell astoformally
“report on ship-to-shore fire support requirements.” The Navy was also tasked
to conduct a cost and operational effectiveness analysis (COEA) based on their
findings. The Secretary of Defense, through the Institute for Defense Analysis
(IDA), was required to provide an additional study of requirements and cost
effective alternatives. The Navy and Marine Corpssigned aNaval Surface Fire
Support (NSFS) Mission Needs Statement in July 1992, emphasizing the
importance of NSFS in support of amphibious operations.

Resultsfromthe Navy’ sNSFS study, the IDA study, and the NSFS COEA
shared a common theme: a combination of systems are required and precision
guided munitions are needed to maintain accuracy across longer ranges for
NSFS. The Navy’'s NSFS COEA, issued in March 1994, found that a new 155-
mm, 60-caliber gunwith anadvanced propel lant and precision-guided munitions,
coupled with the Tomahawk missile, is the most cost effective NSFS solution.
The Navy proposed aresearch and devel opment programto devel op the 155-mm
gun and accompanying precision guided munition, aswell asupgradethe current
MK45, Mod 2, 5" /54 gun, resident on guided missile cruisers and destroyers, to
achieve greater ranges until the new 155-mm gun became operational. Based on
affordability and timeliness, the Chief o f Naval Operations (CNO) approved a
new NSFS planin December 1994, to focus on a*“ near term” NSFS solution by
upgrading the existing 5" /54 gun to allow for increased range and to develop an
accompanying 5-inch precision guided munition. Plansto devel op the near-term
155-mm gun and munitions were cancelled, but were kept in consideration asa
long term NSFS solution. The 155 mm solution is currently supported by the
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Advanced Gun System (AGS), which will be installed on DD(X) [i.e., DDG-
1000].

Today the Navy continues to invest in NSFS requirements. The MK45
Mod 2, 5”/54 gun has been upgraded to a MK45 Mod 4, 5’/62 gun, and the
Naval Fires Control System has achieved Initial Operating Capability (10C).
The extended range 5" munition [or ERM — also known asthe Extended Range
Guided Munition, or ERGM] suffered setbacks due to technical and financial
constraints, but is scheduled for aFY 2011 10C. DD(X) will be delivered with
AGS and the Long [R]ange Land Attack Projectile (LRLAP) in FY 2013 to
satisfy mid term requirements. In addition, the Navy continues research on
potential technologies that will answer far term requirements.

NSFS requirements have recently been validated and documented in
accordance with the Joint Capability Integration and Development System
[JCIDS} through the Joint Firesin Support of Expeditionary Operations in the
Littoral Initial Capabilities Document (ICD), known astheJoint FiresICD. This
Joint Fires ICD defines the NSFS measures of effectiveness for various ranges
of military operations from major combat operations to the Global War on
Terrorism (GWOT) and identified four capability gaps not covered by the
existing systems and programs of record....

From 1996 to 2002, in vrious lettersto the Chief of Naval Operations, the
Marine Corps established NSFS requirements that mirrored the range, volume
of fire, and lethality of current ground based artillery systems. Specifically, the
capability of the 155-mm towed artillery with rocket-assisted projected was
noted. NSFS requirements were expressed in specific detail in terms of “near,”
“mid,” and “far” term requirements.

1. Near term requirements were defined as 41 to 63nm. (Standoff
distance (25nm) plus maximum range of Marine Corps 155-mm artillery
(16nm) plus range for threat artillery (22nm)

2. Mid term requirements were defined as 63 to 97nm. (Operational
radius of CH-46E (75nm) plus range for threat artillery (22nm)

3. Far term requirements were described as 97 to 262nm. (Range of
the MV-22 (240nm) plus range for threat artillery (22nm)....

The Joint Fires ICD incorporates the requirements of the U.S. Army,
Specia Operations Command, and other applicable organizations. The Joint
Fires ICD defined four requirement gaps that are currently not filled:

(1) Ability to transmit/receive required targeting information from
Intelligence, Surveillance, and Reconnai ssance sourcesto command and control
systems.

(2) Ability to engage moving point and moving area targets under
adverse weather conditions.

(3) Ability to engage known/identified targets when friendly forces
are in close contact or when collateral damage is a concern.

(4) Ability to provide volume fires to suppress targets.
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The Navy continues to work to close these joint gaps. SACC(A) [the
Supporting ArmsCoordination Center (Automated)] significantly closesgap (1).
The use of ERM and LRLAP projectiles frees up tactical air assetsin order to
engage moving targets, thus minimizing gap (2). ERM and LRLAP will
significantly close gap (3). The use of MRSI [Multiple Round Simultaneous
Impact] capability of ERM and LRLAP has demonstrated the ability to play a
role in minimizing the volume fires requirement of gap (4)....

TheNavy' sSNSFS Program wasinitiated as part of alarger strategy to meet
USMC [U.S. Marine Corps] stated requirements for Expeditionary Maneuver
Warfare. However, NSFS will support all Joint maneuver forces ashore at
extended ranges and will provide responsive and persistent fire support for all
other operations. The NSFS programwill represent economy over time asfewer
rounds will be required to achieve the desired effects on most targets due to
greatly enhanced accuracy, precision and lethality. Shipswill nolonger needto
fire 300 roundsto cover onetarget during afire support mission for unitsashore.
Anindividual target may potentially be engaged with asfew astwo rounds more
accurately, more quickly, and at a greaer range than is currently possible.
Programs such as ERM and LRLAP represent transformation capabilities first
conceivedin 1992, and continuetoday to provide balanceto thefire support triad
[consisting of NSFS, close air support from tactical air, and organic fires from
artillery and mortarg].*

The report includes views and recommendations of the Chief of Naval
Operations (CNO) and the Commandant of theMarine Corps. TheCNO’ sviewsand
recommendations state in part:

The Extended Range Munition (ERM) and Long Range Land Attack Projectile
(LRLAP) arethefirst seafired NSFS weapons designed specifically to support
the land battle and the chalenging “call for fire” environment at extended
ranges....

Finaly, | am most encouraged by the efforts of the Navy-Marine Corps
team to get our NSFS requirements approved by the Joint Staff. We have
received JROC [Joint Requirements Oversight Council] approval of the Joint
Firesin Support of Expeditionary Operationsin the Littorals Initial Capabilities
Document (ICD) and the ERM Capability Development Document (CDD). 2006
also marksthekick off of afar-reaching NSFS Analysis of Alternativesthat will
set the course for future acquisition programs. It is important that the Navy
ensures the Joint Force Commander has a robust capability to support ground
forces at all timesand in all conditions.®

The Commandant’ s views and recommendations state in part:

3 Report to Congress On Naval Surface Fire Support, Prepared by: Director of Surface
Warfare, Office of the Chief of Naval Operations, March 2006, pp. 1-2, 4, 7, 10. Although
the report is dated March 2006 on its cover, the accompanying transmission letters to
Congress are dated April 4, 2006.

%2 Report to CongressOn Naval Surface Fire Support, Chief of Naval Operations' viewsand
recommendations.
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Firepower, includingresponsive, lethal, and persistent firesfromU.S. Navy
surface ships, is essential in expeditionary operations against irregular and
conventional forces. A robust set of round-the-clock (24/7), all-weather, sea-
based fire support capabilitiesis fundamental to the success of naval or special
operationsforcesengagedinlittoral combat operations. Aswelook at operating
acrossan extended battlefield, Naval SurfaceFire Support (NSFS) capability will
require greater range, volume, and accuracy....

In December 2005, the Joint Requirements Oversight Council validated the
Joint Fires in Support of Expeditionary Operations in the Littorals Initial
Capabilities Document (ICD), and recognized NSFS as a potential solution for
mitigating several of theidentified fire support gapsto include — the ability to
engage targets in close support of maneuver forces or with collateral damage
concerns, and the ability to provide volume fires over a large area or for
sustained periods of time (e.g., suppression)....

Our existing liabilities in conventional ammunition are range and availability.
Current NSFS systemsremain our only available all-wesather fires capability for
ship to shore operations; however, at 13 nautical miles (nm), conventional 5"
ammunition does not meet our requirements for Expeditionary Maneuver
Warfare....

The use of Tacticak Tomahawk [TACTOM — the newest version of the
Tomahawk land attack missile] for tactical-level fire support is not feasible.
Whiledesigned to be moreflexibleand responsive, relativeto conventional [i.e.,
earlier-design] Tomahawk missiles, the release authority and cost of the
TACTOM drive it to remaining a strike weapon suited for operational and
strategic employment....

Asthe planned second phase of the NSFSroadmap, theDD(X) [i.e., DDG-1000],
in conjunction with the DDGs' ERGM fires, is a program of record that is
planned to satisfy the Marine Corps’ NSFS requirements. With two 155
Advanced Gun Systems (AGS) and 600 Long Range Land Attack Projectiles
(LRLAP) per ship capable of engaging targetswith precision accuracy in excess
of 63nm (threshold [objective]), the DD(X) provides the range, lethality, and
volume to address a larger piece of the target set, complementing the DDG's
NSFS capabilities. DD(X) provides our first integrated, sea-based counter-fire

capability....

We have a requirement for counter-fire detection capability. DD(X) will
havethefirst integrated counter-fire system that will addressthis capability gap.
An interim capability is required. The Marine Corps would like to see this
capability proliferated to all AEGIS equipped surface combatants. Integration
of a CBR [counter-battery radar] functionality into AEGIS may represent a
relatively low cost solution to meet this capability requirement.®

November 2006 GAO Report On NSFS. A November 2006 Government
Accountability Office (GAO) report on NSFS stated:

% Report to Congress On Naval Surface Fire Support, Commandant of the Marine Corps
views and recommendations.
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In December 2005, more than a decade after the Navy and Marine Corps
began to formulate requirements, agreement was reached on the capabilities
needed for naval surface fire support. However, quantifiable measures are still
lacking for volume of fire — the delivery of a large quantity of munitions
simultaneously or over a period of time to suppress or destroy a target. Until
further quantifiablerequirementsare set for volumeof fire, itisdifficult to assess
whether additional investment is necessary or the form it should take.

The Navy' s Extended Range Munition and Zumwalt class destroyer have
cost more, taken longer to develop and field than anticipated, and will deliver
fewer capabilitiesthan originally promised. Largely dueto technical challenges,
the Extended Range M unition isexpected to exceed the original cost estimatefor
development by 550 percent, and the Navy has delayed delivery of initial
capability by 11 years. Themunition’ spath for devel opment and fieldingremains
uncertain as key technologies and munition design have not been adequately
demonstrated. The Office of the Secretary of Defenserecently assumed oversight
of the program, and while a comprehensive review has not yet been held, there
are ongoing studies that could assist such a review. The Navy has reduced
Zumwalt class land attack munitions by 50 percent and cut ship quantities from
32to 7. The primary reason for reduced capabilities are cost pressures created
by theNavy’ soriginal concept of revolutionary performanceat anunrealistically
low cost. The Navy plans to begin construction of the first two ships in the
Zumwalt classin fiscal year 2008.

The recent study of future fire support needs approved by the Joint
Requirements Oversight Council identifies four capability gaps: command and
control of fire support; engaging moving targets in poor weather; engaging
targets when collateral damage is a concern; and engaging targetsthat require a
largevolume of fire. Theanalysisthat formsthe basis of thejoint study contends
that while the Extended Range Munition and Zumwalt class destroyer offer
significant capabilitiesin some scenarios, they do not provide enough capability
to meet all fire support needs. The Navy, through its surface warfare directorate,
has begun analyzing the three engagement gaps, but the Navy has not chosen an
organization to analyze the gap in command and control, which is essential for
target assignment and information. Any attempts to accept therisksor invest in
programs to fill remaining gaps should also involve the expeditionary warfare
directorate as the Marine Corps representative. The expeditionary warfare
directorate does not have aformal rolein devel oping requirements, determining
capabilities, and managing resources for systemsthat provide naval surfacefire
support.*

In late March 2008, the Navy announced that it would cease funding the
development of the ERGM due to dissatisfaction with the development program’s
progress.® The ERGM was intended to extend the firing range of the Aegis ships

3 Government Accountability Office, Defense Acquisitions[:] Challenges Remain in
Developing Capabilities for Naval Surface Fire Support, GAO-07-115, November 2006,
summary page.

% See, for example, Dan Taylor, “Navy To Examine Its Options After Pulling Plug on
Munition Program,” Insidethe Navy, March 31, 2008. Seealso William Matthews, “ Guided
Munition May Be Canceled,” NavyTimes.com, March 21, 2008; Geoff Fein, “Navy Likely
To Terminate ERGM Program In Coming Days,” Defense Daily, March 24, 2008; William

(continued...)
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5-inch guns to 50 nautical miles, or aimost four times their current range of 13
nautical miles. The Navy reportedly is considering possible alternatives to ERGM
for an extended-range 5-inch shell.*® Skeptics might argue that, until areplacement
for the ERGM program is identified and funded, the Navy's termination of the
ERGM program would, other things held equal, increase the apparent need for
procuring a ship equipped with the AGS and the LRLAP.

Navy’s Selection of DDG-51 to Meet New Requirements

A fourth potential oversight issue for Congress concerns the Navy' s selection
of the Flight 1A DDG-51 asits preferred ship to procure over the next several years
for responding to the changed threat assessment. Potential questions for Congress
include the following:

e What options did the Navy examine for modifying the DDG-1000
design so as to improve its capabilities for area-defense AAW,
BMD, and blue-water ASW? As discussed in Appendix C, such
options might include giving the ship an ability to employ the SM-2
missile so asto provide area-defense AAW; removing one or both
of the DDG-1000's two AGSs and installing additional missile-
launch tubesin their place; equipping the ship with amore powerful
radar; and replacing the ship’s sonar with one better optimized for
blue-water ASW operations. Are such modifications technically
feasible, what would they cost, and how would they change DDG-
1000 program risks?

e What options did the Navy examine for modifying the Flight 1A
DDG-51 design so as to reduce its O&S costs or improve its
capabilitiesfor BMD and area-defense AAW? (For adiscussion of
potentia such options, see Appendix C.) Are such modifications
technically feasible, what would they cost, and how would they
change DDG-51 program risks?

e How doestheNavy’ spreferred option of procuring Flight 1A DDG-
51s compare with the options of procuring modified DDG-1000s or
modified DDG-51s in terms of factors such as overall acquisition
cost; life-cycle O& S cost; capabilities provided; technical, cost, and
schedule risk; implications (if any) for the CG(X) program; and
industrial-base implications? Did the Navy accurately measure and
assess all these factorsin deciding in favor of procuring Flight [1A
DDG-51s?

% (...continued)
Matthews, “End of ERGM Spotlights Other Future Guns,” NavyTimes.com, April 1, 2008.

% See, for example, Dan Taylor, “Navy To Examine Its Options After Pulling Plug on
Munition Program,” Inside the Navy, March 31, 2008; Tom Kington, “U.S. navy Eyes
Italian Guided Munition,” Defense News, May 12, 2008: 10; “ Starting Over,” Defense Daily,
June 9, 2008; Geoff Fein, “BAE-Lockheed Martin Partner To Develop ERM For Navy,”
Defense Daily, July 3, 2008.
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Regarding the DDG-1000's ability to fire the SM-2 missile and conduct area-
defense AAW operations, to eventual ly accept the successor SM-6 AAW interceptor,
and to be modified to conduct BM D operations using the SM-3 BMD interceptor, a
September 2, 2008, press report states:

The DDG-1000 2004 JROC [Joint Requirements Oversight
Council]-approved Operational Requirements Document [ORD] clearly states,
“DDX [i.e., DDG-1000] will establishlocal air superiority usingthe SM-2family
of Surfaceto Air Missiles.” This capability isincluded in the requirements and
design of the DDG-1000 today, a Raytheon spokesperson tells Defense Daily.
Overadl, at baseline configuration, the Zumwalt [DDG-1000] Dual Band Radar
(DBR) has 37 percent better performance than a SPY -1 D [radar on aDDG-51]
inabluewater AAW environment and 50 percent better performancein alittoral
environment, the spokesperson says. “Further, the Zumwalt radar suite is
specifically designed for capability growth for the emerging BMD mission. This
isachieved by simply ‘fully populating' the [DBR] array faces with additional
electronics,” the spokesperson adds. “The most affordable and quickest path to
upgrade to even more superior AAW and BMD is via the completion of the
DDG-1000 TSCE-based® mission equipment. Our estimate is that it would be
about one-quarter the cost of upgrading the DDG-51 system and would result in
200+ percent more capability for BMD.”...

“As previoudy stated, Zumwalt mission equipment was designed to
accommodate the SM-2 family of missiles and is therefore easily scalable to
accommodate the SM-3 and SM-6,” the spokesperson notes. “ Traditionally, [the
Navy] funds the ships-side of a weapon for the ship-side of the interface and
missile-side of the weapon for the missile-side of theinterface. Confusion arises
when interface changes to the S{M]-2 family of missiles are attributed to the
ship-side.” The missile interface changes required are known and “costed,” the
spokesperson adds. “The cost to modify the [SM-2] missile for Zumwalt is
approximately four times less than redesigning the DDG-51 radar, C2 and
significant HM&E*® modifications which are represented in the [DDG-51]
modernization budgets.” ...

“The U.S. Navy-initiated technology study, [called] TI-37, concluded in
2003/04 that the SM-6 could be integrated into the T SCE-based mission system
at relatively low cost to either the ship system or themissile, dueto theflexibility
of the DDG-1000 open architecture,” the spokesperson says. “ In February 2008,
adetailed technical paper was presented showing aclear path to the integration
of the SM-3 missile into DDG-1000 with only minor changes due to the open
architecture flexibility built into the DDG-1000. All of this data was delivered
to the [Navy] in anon-proprietary form per the requirements of the DDG-1000
program.”3®

% This is a reference to the Total Ship Computing Environment (TSCE), the computer
system and software for moving information around the DDG-1000.

® Thisisareference to the ship’s basic hull, mechanical, and electrical (HM&E) systems.

39 Consecutive short items entitled “ To Build Or Not To Build,” “Standard Missiles,” and
“Missile Integration,” in “Defense Watch,” Defense Daily, September 2, 2008. The
bracketed phrase, “[the Navy],” appearsin the original; other bracketed phrases added by
CRS.
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Regarding the question of comparativecostsfor procuring DDG-1000sor DDG-
51s, the Congressional Budget Office (CBO) believes that DDG-1000s will cost
about 55% more to build than the Navy estimates. (The substantial difference of
opinion between the Navy and CBO on estimated DDG-1000 construction costs has
been amajor DDG-1000 program oversight issue; for further discussion of theissue,
see the section entitled “ Accuracy of Navy Cost Estimate” in Appendix D.) Using
a hypothetical annual procurement rate for DDG-51s that differs from the Navy's
proposed profile as shown earlier in Table 1, CBO testified at the July 31 hearing
that:

Buildingthenewest generation of destroyersand cruisers— the DDG-1000
Zumwalt class guided-missile destroyer and the CG(X) future cruiser (the
intended replacement for the Ticonderogaclassguided-missilecruiser) —would
probably cost significantly more than the Navy estimates.

Building two DDG-51 Arleigh Burke class destroyers — the class of
destroyer currently in use — per year would cost less than building one
DDG-1000 per year. Procuring three DDG-51s per year would cost about 35
percent more than buying a single DDG-1000. Counting projected operating
costs over a period of 35 years, the total ownership cost of five DDG-1000s
would almost equal that of eight DDG-51s.

Table 3, below, reproduces a table from CBO’s July 31 testimony showing
CBO’s estimates of the comparative costs of procuring DDG-1000s and DDG-51s
at certain annual rates. The annual rates shown in the table for procuring DDG-51s
differ from the Navy’ s proposed profile shown earlier in Table 2.

“0 Statement of Eric J. Labs, Senior Analyst, [on] The Navy’ s Surface Combatant Programs
before the Subcommittee on Seapower and Expeditionary Forces, Committee on Armed
Services, U.S. House of Representatives, July 31, 2008, p. 1.
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Table 3. CBO Estimates of Costs for Procuring

DDG-1000s or DDG-51s
(FY 2009-FY 2013, in hillions of constant FY 2009 dollars)

09 10 11 12 13 Total
DDG-1000 (one per year)? 3.7 38 | 36 | 37 | 36 | 185
DDG-51 (annual procurement rate starting in FY 2010)
One per year 0.4° 2.2 2.3 2.3 2.4 9.6
Two per year 0.4° 37 3.8 39 39 15.7
Three per year 04 | 51 | 52 | 53 | 54 | 214
Memorandum:
DDG-1000 (Navy'sestimate) | 25 | 25 | 22 | 23 [ 20 | 114

Sour ce: Table reproduced from Statement of Eric J. Labs, Senior Analyst, [on] The Navy’s Surface
Combatant Programs before the Subcommittee on Seapower and Expeditionary Forces, Committee
on Armed Services, U.S. House of Representatives, July 31, 2008, Table 2 on p. 7. The notes below
are reproduced from the original table.

Notes: All figures include outfitting and post-delivery costs. The Navy has announced that it will
recommend ending the DDG-1000 program at two ships and resume building DDG-51sin 2010.

a. Figures exclude amounts needed to pay for potential cost overruns on the first two DDG-1000s.
b. Figure represents an assumption about the costs of restarting the production of DDG-51s.

Navy’s Description of DDG-1000 AAW Capabilities

A fifth potential oversight issue concerns Navy information on the question of
whether the DDG-1000 can employ the SM-2 (i.e., Standard Missile, version 2) air-
defense interceptor missile, and consequently perform area-defense AAW.**  The
Navy testified at the July 31, 2008, hearing that the DDG-1000 cannot successfully
employ the SM-2, and consequently cannot perform area-defense AAW. Thiscame
as a surprise to observers who have believed for years that the DDG-1000 could
employ the SM-2 and perform area-defense AAW. Thisbelief wasbased in part on
the following:

e Navy briefing slides on the DD(X)/DDG-1000 program from 2002
to 2008 have consistently listed the Standard Missile as among the
weapons to be carried by the DDG-1000.

“ An area-defense AAW system is capable of defending not only the ship on which it is
installed, but other shipsintheareaaswell. An AAW system capabl e of defending only the
ship on which it isinstalled is referred to as a point-defense AAW system. Area-defense
AAW systemsgenerally canintercept aircraft and antis-ship cruise missilesat longer ranges
than point-defense AAW systems. U.S. Navy ships need to be able to use the SM-2
interceptor to be considered capable of area-defense AAW operations. Navy shipsthat can
fire only shorter-ranged interceptors, such as the Enhanced Sea Sparrow Missile (ESSM)
or the Rolling Airframe Missile (RAM), are considered capable of point-defense AAW
operations only.
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e TheNavy' sdesignation of the ship in 2006 as DDG-1000 (meaning
aguided missile destroyer with hull number 1000) rather than DD-
1000 (meaning destroyer with hull number 1000) implied that the
ship would have an area-defense AAW capability. For U.S. Navy
surface combatants, theuse of a“ G” (meaning aguided missile ship)
in the ship’s designation traditionally has meant that the ship was
equipped with an area-defense AAW system.

The Navy's FY 2009 budget submission contains, in the service’ s research and
devel opment account, aproject that appearsaimed at making changesto SM-2 Block
[11B missile (the currently used version of the SM-2) so as to integrate the SM-2
Block 111B with the DDG-1000 combat system. The description of the project states

in part that:

that:

Production representative missiles will be built between FY 10 & FY 12 for the
21 missiles that the DDG 1000 require for Developmental Test & Operational
Test (DT&OT) in FY12 and FY 13. SM2 IlIB will have dua use on AEGIS
Cruisers/Destroyers & DDG 1000.%

Asmentioned in the previous section, a September 2, 2008, press report states

The DDG-1000 2004 JROC [Joint Requirements Oversight
Council]-approved Operational Requirements Document [ORD] clearly states,
“DDX[i.e., DDG-1000] will establishlocal air superiority usingthe SM-2 family
of Surfaceto Air Missiles.” This capability isincluded in the requirements and
design of the DDG-1000 today, a Raytheon spokesperson tells Defense Daily

“As previoudy stated, Zumwalt mission equipment was designed to
accommodate the SM-2 family of missiles and is therefore easily scalable to
accommodate the SM-3 and SM-6,” the spokesperson notes. “ Traditionally, [the
Navy] funds the ships-side of a weapon for the ship-side of the interface and
missile-side of the weapon for the missile-side of theinterface. Confusion arises
when interface changes to the S[M]-2 family of missiles are attributed to the
ship-side.” The missile interface changes required are known and “ costed,” the
spokesperson adds. “The cost to modify the [SM-2] missile for Zumwalt is
approximately four times less than redesigning the DDG-51 radar, C2 and
significant HM&E modifications which are represented in the [DDG-51]
modernization budgets.”... ©

Potential oversight questions for Congress include the following:

“2 Source: Description of Project 0439, Standard Missile Improvement, within Program
Element (PE) 0604366N, Standard Missile Improvements, in Department of the Navy Fiscal
Year (FY) 2009 Budget Estimates, Justification of Estimates, February 2008, Research,
Development, Test & Evaluation, Navy, Budget Activity 5, R-1 Line Item No 101, Exhibit

R-2a, page 5 of 16 (pdf page 417 of 974). See also page 4 of 16 (pdf page 416 of 974).

43 Consecutive short items entitled “ To Build Or Not To Build” and “ Standard Missiles” in
“Defense Watch,” Defense Daily, September 2, 2008. The bracketed phrase, “[the Navy],”

appearsin the original; other bracketed phrases added by CRS.
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e Was a capability to employ the SM-2 missile, and thus to provide
area-defense AAW, ever included in the DDG-1000 design?

¢ If so, whenwasthiscapability removed from the DDG-1000 design,
and why? If the capability was removed for cost reasons, what were
the savings associated with the decision?

o If acapability to employ the SM-2 missile, and thusto provide area-
defense AAW, was never included in the DDG-1000 design, why
did Navy briefing slides on the DD(X)/DDG-1000 program from
2002 to 2008 consistently list the Standard Missile as among the
weapons to be carried by the DDG-1000, and why was the ship
designated in 2006 as DDG-1000 rather than DD-1000? During the
years that the Navy supported continued DDG-1000 procurement
and defended the DDG-1000 against variouscriticisms, didthe Navy
believeit was advantageousto have others believe, incorrectly, that
the ship could fire the SM-2 and provide area-defense AAW?

e If the Navy's intention was to integrate an area-defense AAW
missile (either the SM-2 or the planned successor missile, the SM-6)
into the DDG-1000 combat system at alater date, should the Navy
have noted thisin its July 31 testimony?

e What does the DDG-1000 Operational Requirements Document
[ORD] state with regard to the ship’'s ability to use the SM-2
missile?

e What is the status of Project 0439 within PE 0604366N of the
Navy’s research and devel opment account, which appears aimed at
integrating the SM-2 Block 111B missileinto the DDG-1000 combat
system? Has the Navy atered the project since the submission of
the FY 2009 budget in February 20087

e If the Navy at some point mis-described the DDG-1000's AAW
capability with regard to employ the SM-2, what implications might
that have, if any, regarding the dependability of Navy descriptions
of other ship capabilities for the DDG-1000, the DDG-51, or other
ships?

Industrial Base Implications

Anadditional potential oversightissuefor Congressconcernstheindustrial-base
implications of the Navy’'s new position on destroyer procurement. Policymakers
have expressed concern about the potential impact on the shipbuilding industrial base
of a decision to stop DDG-1000 procurement and restart DDG-51 procurement.
Particular concern has been expressed about GD/BIW, because construction of
surface combatants is that yard’ s primary source of work.

The Navy informed CRS on March 11, 2008, that a DDG-1000 would require,
by Navy estimates, about 2.5 times as much shipyard labor to build as would be
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required to build a DDG-51.* On April 10, 2008, the Navy clarified that this ratio
was based on the number of |abor hours that the Navy estimates will be needed to
build the first two DDG-1000s, and that subsequent DDG-1000s would require
smaller amounts of shipyard labor, reducing the ratio for subsequent ships to
something less than 2.5 to 1.* (The DDG-51 design, in contrast, is already well
down its learning curve and would not decline by a substantial additional amount
through additional production.) Assuming a rate of learning in the DDG-1000
production process that might be typical for a complex combatant ship, and taking
into account the shared production arrangement for the DDG-1000 (see Appendix
A for adescription of this arrangement), a seventh DDG-1000, for example, might
require roughly 1.7 to 1.9 times as much shipyard labor to build as a baseline Flight
1A DDG-51. Other calculations based on these factors include the following:

e Procuring roughly 9.3to0 10.3 Flight 1A DDG-51sthrough FY 2013
would provide roughly as many shipyard labor hours as procuring
ships 3 through 7 in the 7-ship DDG-1000 program of record.

e Assigning 5.1 to 5.7 of those 9.3 to 10.3 Flight IIA DDG-51sto a
shipyard would providethat shipyard with roughly asmany shipyard
labor hoursasit would receiveit werethe primary yard for building
ships 3, 5, and 7 in the 7-ship DDG-1000 program of record.

e Assigning 4.2 to 4.6 of those 9.3 to 10.3 Flight 1A DDG-51sto a
shipyard would providethat shipyard with roughly asmany shipyard
labor hoursasit would receive it were the primary yard for building
ships 4 and 6 in the 7-ship DDG-1000 program of record.

Asshownearlierin Table 1, under the Navy’ sproposal, atotal of six DDG-51s
would be procured through FY2013 (plus two more DDG-51s in FY 2014 and
FY 2015). Thetotal of 6 DDG-51sthrough FY 2013 islessthan the calculation of 9.3
to 10.3 DDG-51sthrough FY 2013 shown above. Thissuggeststhat if DDG-51sare
procured asthe Navy isnow proposing, andif policymakerswishto fully replace the
shipyard labor hours that would have been provided by procuring ships 3 through 7
in the 7-ship DDG-1000 program of record, then policymakers might wish to
consider the option of funding, between now and FY 2013, supplementary forms of
work for the shipyards that would provide the equivaent of roughly three or four
DDG-51s worth of additional shipyard labor hours. There are multiple options for
supplementing DDG-51 construction work so asto meet such agoal. These options
include but are not limited to the following:

e assigning DDG-51 modernizations to the two yards that built the
ships— GD/BIW and thelngallsyard at Pascagoula, M S, that forms
part of Northrop Grumman Shipbuilding (NGSB);

“ Source: Navy Office of Legidative Affairs telephone call to CRS on March 11, 2008.
“> Source: Navy briefing to CRS and CBO on April 10, 2008.
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e assigningAegiscruiser (i.e., CG-47 class) modernizationstothetwo
yards that built the ships (again, GD/BIW and the Ingalls yard);*

e having GD/BIW participate in the construction of Littoral Combat
Ships (LCSs) that are built to the General Dynamics LCS design;*

e procuring one or more LPD-17s beyond those in the Navy's
shipbuilding plan, and perhaps have GD/BIW build parts of those
ships(similar to how GD/BIW iscurrently building partsof LPD-24
for NGSB);*

e procuring additional LHA-type amphibious assault ships, and
perhaps have GD/BIW build parts of those ships;*

e having GD/BIW and/or Ingalls participate in the construction of
Joint High Speed Vessels (JHSV s) being acquired for the Navy and
Army, and perhaps al so accel erating the procurement of these ships;

e procuring adjunct non-combat radar ships (an option discussed in
Appendix C) and assigning the construction of those ships to
GD/BIW and/or NGSB;

e procuring AGS-armed versions of the basic LPD-17 class hull —
another option that has been suggested for improving the fleet’s
NSFS capabilities (see Appendix C) — and perhaps have GD/BIW
builds parts of those ships;

e procuring a third DDG-1000 in FY2009 (a position that, as
discussed earlier, OSD hasdirected the Navy to support) asthefinal
ship in the DDG-1000 program;>

“ For more on the Navy’ s program for modernizing its existing Aegis ships (both CG-47s
and DDG-51s), see CRS Report RL22595, Navy Aegis Cruiser and Destroyer
Modernization: Background and Issues for Congress, by Ronald O’ Rourke.

" For more on the LCS program, see CRS Report RL33741, Navy Littoral Combat Ship
(LCS) Program: Background, Oversight Issues, and Options for Congress, by Ronald
O’ Rourke.

“8 GD/BIW was originaly slated to build 4 of athen-planned class of 12 LPD-17s, and is
currently building parts of LPD-24, the eighth ship in the class. NGSB previously
subcontracted parts of other LPD-17sto a shipyard in Texas.

“9 For additional discussion of the amphibiouslift goal and the numbers of amphibious ships
that might be procured to support that goal, see CRS Report RL34476, Navy LPD-17
Amphibious Ship Procurement: Background, I ssues, and Options for Congress, by Ronald
O’ Rourke.

* Procurement of athird and final DDG-1000 could be viewed as somewhat ana ogous to
the procurement of the third and final Seawolf (SSN-21) class submarine, which was
procured in part to help maintain the submarine construction industrial base while the
successor Virginia (SSN-774) class design was being readied for procurement.
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e procuring two new polar icebreakers for the Coast Guard, and
assigning construction of those ships to NGSB and/or GD/BIW;>

e accelerating the procurement of National Security Cutters (NSCs)
for the Coast Guard (NSCs are built at NGSB); and

e having GD/BIW and/or Ingallsparticipatein the construction of Fast
Response Cutters (FRCs) for the Coast Guard, and perhaps
accel erating the procurement of these ships.*

Some of these options would be available for implementation sooner than
others. Those availablethe soonest might be of the most use for bridging awork gap
between the winding down of DDG-1000 production and the restart of DDG-51
production. The Navy and other observers have cautioned that the time line for
restarting procurement of the current Flight 11 A design could be extended by the need
to restart or reestablish vendors for certain key DDG-51 components, such as the
ships' reduction gears.™

Inadditiontototal shipyard hours, another factor to consider for maintainingthe
shipyards is whether the mix of work being pursued preserves critical ship-
construction skills, including outfitting skills and combat system integration skills.
The options listed below for supplementing DDG-51 construction work would
support such skillsto varying degrees.

Increasing the scope of work to be performed in the DDG-51 or CG-47
modernization programs to include configuration changes like those discussed in
Appendix C could increase the amount of work that would be provided by the first
two options above.

Procuring additional ships to be built at NGSB could help support GD/BIW,
even if GD/BIW does not share in their production, by permitting a greater share of
DDG-51 construction work to be assigned to GD/BIW while still adequately
supporting NGSB.

*! For adiscussion of the option of procuring new polar icebreakersfor the Coast Guard, see
CRSReport RL34391, Coast Guard Polar |cebreaker Moder nization: Background, |ssues,
and Options for Congress, by Ronald O’ Rourke. The procurement of the Coast Guard's
newest polar icebreaker, Healy (WAGB-20), was funded in FY 1990 through the Navy’s
shipbuilding budget (the Shipbuildingand Conversion, Navy [ SCN] appropriation account).

2 For more on the NSC and FRC programs, see CRS Report RL33753, Coast Guard
Deepwater Acquisition Programs. Background, Oversight | ssues, and Optionsfor Congress,
by Ronald O’ Rourke.

%3 A ship’ sreduction gearstake the high-speed revol utions of the ship’ sturbine enginesand
reduce them to the lower-speed revolutions of the ship’s propellers.
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Options For Congress

Congress, in its consideration of the FY2009 defense authorization and
appropriations bills, has at least three general options regarding the Navy’'s new
position on destroyer procurement:

e Support the Navy’s new position. This option would involve
supporting the procurement in FY 2009 of athird and final DDG-
1000 (or, aternatively, the procurement of a DDG-51 in FY 2009),
and supporting procurement of DDG-51s in FY 2010 and beyond.
In addition to procuring a third and final DDG-1000 (or,
aternatively, a DDG-51) in FY 2009, this option could involve
providing FY2009 advance procurement funding for restarting
DDG-51 procurement in FY 2010.

e Regect the Navy's new position and support its prior position.
This option would involve supporting the procurement of atotal of
seven DDG-1000s, including a third DDG-1000 in FY 2009 and a
fourthin FY 2010, and rejecting the Navy’ sproposal torestart DDG-
51 procurement. This option would involve funding the
procurement of athird DDG-1000 in FY 2009, providing FY 2009
advance procurement funding for afourth DDG-1000to be procured
in FY 2010, providing no FY 2009 advance procurement funding to
restart DDG-51 procurement, and directing continued execution of
prior-year funding for closing down the DDG-51 production line.

e Adopt an intermediate position. This option could take many
forms. It could, for example, involve providing FY 2009 funding for
procuring either a DDG-1000 or DDG-51 in FY 2009, with the
choice perhaps to be made by the Navy (or, aternatively, providing
advance procurement funding in FY 2009 for the procurement of
either aDDG-1000 or DDG-51 in FY 2010, with the choice perhaps
to be made by the Navy), while leaving open the question of what
kind of destroyers to procure in subsequent years. It could also
involve providing funding for modifying either the DDG-51 or
DDG-1000 design so asto improve its capabilities for BMD, area-
defense AAW, and open-ocean ASW — design optionsdescribedin
Appendix C.

Supplementary options, which could be combined with any of the three general
options above, include the following:

¢ Request or requirethe Navy to provideadditional information, inthe
form of briefings or reports, on its new position regarding destroyer
procurement, including information onitschanged threat assessment
and onitsassessment of ship-procurement optionsfor responding to
that changed assessment.
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¢ Reguest GAO or some other independent entity to review and assess
the Navy’s analysis of the changed threat environment and ship-
procurement options for responding to that changed assessment.

e Reguest CBO to provide an updated estimate of comparative DDG-
1000 and DDG-51 procurement costs, using the Navy’s proposed
DDG-51 procurement file as shown in Table 2.

e Prohibit the Navy from expending certain FY 2009 funding until it
takes certain actions, such as providing information that Congress
has requested regarding the Navy's new position on destroyer
procurement.

e Implement one or more of the options outlined earlier for
supplementing destroyer-construction work at GD/BIW and/or
Ingalls with other forms of work.

In amore general sense, if policymakers decide that procurement of surface
combatants over the next several years should be oriented toward agoal of addingto
or improving thefleet’sBMD, area-:AAW, and open-ocean ASW capabilities, then
potential ship-procurement options include:

e thecurrent Flight IIA DDG-51 design, including aBMD capability
and a towed array sonar (this is the option now supported by the

Navy);

e amodified version of the Flight IIA DDG-51 design with the above
features, plus additional featuresfor reducing the ship’s O& S costs,
and perhapsal so additional missile-launch tubesand/or animproved
radar;

e amodified version of the DDG-1000 design that can fire the SM-2
AAW interceptor and the SM-3 BMD interceptor, and is equipped
with a sonar better optimized for open-ocean ASW,

e amodified version of the DDG-1000 with the above features, plus
additional missile-launch tubes and/or an improved radar; and

e a non-combat ship equipped with a powerful radar to act as an
adjunct platform for BMD operations and perhaps also AAW
operations.

Alternatively, if policymakers decide that procurement of surface combatants
over the next several years should be oriented toward agoal of improving thefleet’s
NSFS capabilities, then potential ship-procurement options include:

e the current DDG-1000 design;
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e amodified version of the Flight IIA DDG-51 design incorporating
features for reducing the ship’s O& S costs and equipped with an
AGS; and

e amodified version of the current San Antonio (LPD-17) class hull
design equipped with two AGSs.

For additional information on both of the above sets of ship-procurement
options, see Appendix C.

Legislative Activity
Table 4 summarizes congressional action on the Navy’s FY 2009 request for
research and development, procurement, and advance procurement funding for the

DDG-1000 program.

Table 4. Congressional Action on FY2009 Funding Request

(figuresin millions of then-year dollars, rounded to nearest million)

Authorization Appropriation
Request | HASC | SASC | Conf. | HACY | SAC | Conf.

DDG-1000 449 449 449 n/a n/a
research and
devel opment®
Destroyer procurement®
DDG-1000 2503 0 2503 0 2503
procurement
DDG-1000 51 51 450 0?
advance
procurement 400°
DDG-51 0 0 0 397
advance
procurement
DDG-51 0 0 0 0 0
procurement
Total 2554 400° 2554 450 | 29007
procurement

Sour ce: FY 2009 Navy budget submission, committee reports on the FY 2009 defense authorization
bill, and committee press releases on FY 2009 defense appropriation hills.

Notes: HASC is House Armed Services Committee; SASC is Senate Armed Services Committee,
HAC is House Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is
conference report. nfa=not available.

a. Research, Development, Test, and Evaluation, Navy (RDT&EN) account.
b. Shipbuilding and Conversion, Navy (SCN) account.
¢. To be used “for the construction of DDG 51 class destroyers or DDG 1000 class destroyers.”
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d. Figures shown are those recommended by the Defense subcommittee of the HAC, aspresented in
July 30, 2008, pressrel easeissued by Representative John M utha, the subcommittee chairman.

FY2009 Defense Authorization Bill (H.R. 5658/S. 3001)

House. TheHouse Armed Services Committee, initsreport (H.Rept. 110-652
of May 16, 2008) on H.R. 5658, recommended reducing the Navy’s request for
FY 2009 DDG-1000 procurement funding from $2,503 millionto zero, and increasing
the Navy’s FY 2009 request for DDG-1000 advance procurement funding from $51
million to $400 million. (Page 79, lines010 and 011.) The $400 million in advance
procurement funding would beused “ for the construction of DDG 51 classdestroyers
or DDG 1000 classdestroyers.” (Page83) Thereport recommended approval of the
DDG-1000 portion of the Navy’ s request for FY 2009 research and funding request
for the DDG-1000 and CG(X) programs. (Page 186, line 97.) With regard to
procurement and advance procurement funding, the report states that:

The committee authorizes a reallocation of funding in the Shipbuilding and
Conversion, Navy account and the National Defense Sedlift Fund. Thecommittee
recommends: full funding for the 10" ship of the LPD 17 class; an increase in
advance procurement funding for the Virginia class submarine program,
necessary for the procurement of 2 ships in fiscal year 2010; advance
procurement for the final 2 ships of the T-AKE class; and advance procurement
for the construction of DDG 51 class destroyers or DDG 1000 class destroyers.
The committee notes that due to the overall delay in the DDG 1000 destroyer
program, the Navy would be unable to execute the full funding request in fiscal
year 2009 for the third ship of the planned seven ship class. Additionally, the
committeeisconcernedwith potential significant cost overrunsinthe DDG 1000
program and considers it prudent to pause the program until technological
challenges are compl etely understood.

The committee authori zesthese programs without prejudiceto any specific
program. The committee also understands the Navy is strongly considering
re-starting the DDG 51 class destroyer upgraded with an improved radar system
to fill an urgent need in ballistic missile defense. The committee would only
support that decision if theindustrial base for surface combatant constructionis
not affected. The committee expects the Secretary of Defense, subject to the
availability of appropriations, to enter into advance procurement and advance
construction contracts for the construction of surface combatants balanced
between the two current surface combatant shipyards, taking into account
workforce challenges still in effect on the Gulf Coast due to the lingering
economic effects of Hurricane Katrina. (Page 83)

See also the additional views of Representative Niki Tsongas on pages 654-655
of the report.

Senate. TheSenate Armed ServicesCommittee, initsreport (S.Rept. 110-335
of May 12, 2008) on S. 3001, recommended approval of the Navy’'s requests for
FY 2009 procurement and advance procurement funding for the DD G-1000 program.
(Page 58, lines 010 and 011.) The report recommended approval of the DDG-1000
portion of the Navy’ srequest for FY 2009 research and funding request for the DD G-
1000 and CG(X) programs. (Page 181, line 97.)
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FY2009 Defense Appropriations Bill

House. On July 30, 2008, Representative John Murtha, the chairman of the
Defense subcommittee of the House Appropriations Committee, issued a press
release summarizing the subcommittee’s markup that day of the FY 2009 defense
appropriations bill. The pressrelease stated that the subcommittee recommended a
total of $450 million in advance procurement funding, and no procurement funding,
for the DDG-1000 program.>

Senate. On September 10, 2008, the Senate A ppropriations Committeeissued
a press release summarizing the markup that day by the committee’s Defense
subcommittee of the FY 2009 defense appropriations bill. The press release stated
that the subcommittee “supports the budget request for one DDG-1000 Zumwalt
class destroyer” and “adds $397 million for advance procurement of one DDG-51
class ship.”*

> Source: July 30, 2008, press release from the office of the Honorable John P. Murtha,
entitled “Murtha Summary of the FY 09 Defense Appropriations Bill,” p. 2.

% Source: September 10, 2008, pressrel easefrom Senate A ppropriations Committeeentitled
“Senate Defense Appropriations Subcommittee Approves Fiscal Year 2009 Defense
Appropriations Bill,” p. 2.
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Appendix A. Additional Background Information on
DDG-1000 Program

This appendix presents additional background information on the DDG-1000
program. It presentsinformation on the DDG-1000 program asit existed just prior
to the Navy’ s late July 2008 change in position on future destroyer procurement.

Origin of Program

The program known today as the DDG-1000 program was announced on
November 1, 2001, when the Navy stated that it was replacing a destroyer-
development effort called the DD-21 program, which the Navy had initiated in the
mid-1990s, with anew Future Surface Combatant Program aimed at devel oping and
acquiring afamily of three new classes of surface combatants:*®

e adestroyer called DD(X) for the precision long-range strike and
naval gunfire mission,

e acruiser called CG(X) for the air defense and ballistic missile
mission,> and

e asmaller combatant called the Littoral Combat Ship (LCS) to
counter submarines, small surface attack craft (also called “swarm
boats’) and minesin heavily contested littoral (near-shore) areas.®

On April 7, 2006, the Navy announced that it had redesignated the DD(X)
program asthe DDG-1000 program. TheNavy also confirmed inthat announcement
that the first ship in the class, DDG-1000, is to be named the Zumwalt, in honor of
Admiral EImo R. Zumwalt, the Chief of Naval operations from 1970 to 1974. The
decison to name the first ship after Zumwalt was made by the Clinton
Administrationin July 2000, when the program was till called the DD-21 program.>

*The DD-21 programwas part of aNavy surface combatant acquisition effort beguninthe
mid-1990sand called the SC-21 (Surface Combatant for the 21% Century) program. The SC-
21 program envisaged anew destroyer called DD-21 and anew cruiser called CG-21. When
the Navy announced the Future Surface Combatant Program in 2001, devel opment work on
the DD-21 had been underway for several years, whilethe start of devel opment work on the
CG-21 wes dtill years in the future. The current DDG-1000 destroyer CG(X) cruiser
programs can be viewed as the descendants, respectively, of the DD-21 and CG-21. The
acronym SC-21 is still used in the Navy’ s research and devel opment account to designate
thelineitem (i.e., program element) that funds development work on both the DDG-1000
and CG(X).

" For more on the CG(X) program, see CRS Report RL34179, Navy CG(X) Cruiser
Program: Background, Oversight Issues, and Options for Congress, by Ronald O’ Rourke.

%8 For more on the LCS program, see CRS Report RL33741, Navy Littoral Combat Ship
(LCS) Program: Oversight Issues and Options for Congress, by Ronald O’ Rourke.

% For more on Navy ship names, see CRS Report RS22478, Navy Ship Names: Background
(continued...)
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Acquisition Strategy

Navy Management. Since September 30, 2005, the Navy has managed the
DDG-1000 program through a series of separate contracts with major DDG-1000
contractors, including Northrop Grumman Shipbuilding (NGSB), General Dynamics
Bath Iron Works (GD/BIW), Raytheon, and BAE Systems (the maker of the AGS).
Under this arrangement, the Navy is acting as the overall system integrator for the
program.

Earlier Proposal for Winner-Take-All Acquisition Strategy. Under a
DDG-1000 acquisition strategy approved by the Under Secretary of Defense for
Acquisition, Technology, and Logistics(USD AT&L) on February 24, 2004, thefirst
DDG-1000 was to have been built by NGSB, the second ship wasto have been built
by GD/BIW, and contractsfor building thefirst six wereto have been equally divided
between NGSB and GD/BIW.

In February 2005, Navy officialsannounced that they would seek approval from
USD AT&L toinstead hold aone-time, winner-take-all competition between NGSB
and GD/BIW to build al DDG-1000s. On April 20, 2005, the USD AT&L issued
a decision memorandum deferring this proposal, stating in part, “at this time, |
consider it premature to change the shipbuilder portion of the acquisition strategy
which | approved on February 24, 2004.”

Severa Members of Congressal so expressed oppositionto Navy’ sproposal for
awinner-take-all competition. Congressincluded aprovision (Section 1019) in the
Emergency Supplemental Appropriations Act for 2005 (H.R. 1268/P.L. 109-13 of
May 11, 2005) prohibiting awinner-take-all competition. The provision effectively
required the participation of at least one additional shipyard in the program but did
not specify the share of the program that is to go to the additional shipyard.

On May 25, 2005, the Navy announced that, in light of Section 1019 of P.L.
109-13, it wanted to shift to a“ dual-lead-ship” acquisition strategy, under which two
DDG-1000s would be procured in FY 2007, with one to be designed and built by
NGSB and the other by GD/BIW.

Section 125 of the FY 2006 defense authorization act (H.R. 1815/P.L. 109-163)
again prohibited the Navy from using a winner-take-all acquisition strategy for
procuring its next-generation destroyer. The provision again effectively requiresthe
participation of at |east one additional shipyard in the program but does not specify
the share of the program that isto go to the additional shipyard.

Milestone B Approval for Dual-Lead-Ship Strategy. OnNovember 23,
2005, the USD AT&L, granted Milestone B approval for the DDG-1000, permitting
the program to enter the System Devel opment and Demonstration (SDD) phase. As
part of thisdecision, the USD AT&L approved the Navy' s proposed dual-lead-ship

%9 (...continued)
For Congress, by Ronald O’ Rourke.
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acquisition strategy and alow rateinitial production quantity of eight ships(onemore
than the Navy subsequently planned to procure).

Construction Sequence for Two Lead Ships. Until July 2007, it was
expected that NGSB would be the final-assembly yard for the first DDG-1000 and
that GD/BIW would be the final-assembly yard for the second. On July 17 and 18,
2007, it was reported that the Navy was considering the option of instead assigning
the first ship to GD/BIW and the second to NGSB. The potential switch in
construction sequence reportedly was being considered by the Navy in part because
the Navy believed it could provide some additional help in maintaining GD/BIW’ s
work force as its DDG-51-related construction work winds down, and because it
could also provide some additional time for NGSB to recover from Katrina-related
damage.* On September 25, 2007, the Navy announced that it had decided to build
the first DDG-1000 at GD/BIW, and the second at NGSB.** The differencein the
two ships' construction schedules (about one year) is driven in large part by the
production capacities of vendors making certain components for the ships — some
of these vendors can make only one ship-set worth of components at atime.

Contract Modification Awards for Two Lead Ships. On February 14,
2008, the Navy awarded contract modifications to GD/BIW and NGSB for the
construction of the two lead ships. The awards were modifications to existing
contracts that the Navy has with GD/BIW and NGSB for detailed design and
construction of the two lead ships. Under the modified contracts, the line item for
the construction of the dual lead shipsistreated as a cost plus incentive fee (CPIF)
item.

Acquisition Strategy for Third and Subsequent Ships.®® Under an
acquisition strategy approved by the Department of Defense (DOD) acquisition
executive and documented in an updated Acquisition Strategy Report (ASR) of
February 13, 2008, the Navy intended to conduct a single competition between
GD/BIW and NGSB for the contracts to build the five remaining ships in the
previously planned seven-ship program (i.e., shipsthreethrough seven). Thewinner
of the competition wasto have built three ships (the third, fifth, and seventh shipsin
the program, which were to have been procured in FY 2009, FY 2011, and FY 2013,
respectively), while the other firm was to have built two ships (the fourth and sixth
ships in the program, which were to have been procured in FY 2010 and FY 2012,

respectively).

€ Christopher P. Cavas, “First DDG 1000 Could Shift To Bath,” Defense News, July 17,
2007; Geoff Fein, “ Navy Exploring Workload OptionsFor DDG-1000,” DefenseDaily, July
18, 2007.

& Geoff Fein, “Bath Iron Works To Take Delivery of First Set of DDG-1000 Equipment,”
Defense Daily, September 26, 2007; Christopher P. Cavas, “Bath To Build First DDG
1000,” DefenseNews.com, October 1, 2007; and Chris Johnson, “ Navy Changes Equipment
Delivery For First Two DDG-1000 Destroyers,” Inside the Navy, October 1, 2007.

62 Theinformation presented in this section is based on an April 10, 2008, Navy briefing to
CRS and CBO on the DDG-1000 program.
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Under thisstrategy, each firm would have built aminimum of two ships, and the
two firms would in effect have competed for the right to build the remaining fifth
ship. Inlight of the shared production arrangement for the DDG-1000 program (see
discussion below), the two firms more specifically would have been competing for
theright to build certain portions of that fifth ship, and to perform the final-assembly
work on that ship — work that would amount to about 50% of the total shipyard
labor hours needed to build that fifth ship. The two firms could also be viewed as
having been competing for the timing of their respective second ships, as the
winner’ s second ship would have been the ship to be procured in FY 2009, whilethe
other firm’s second ship would have been the ship to be procured in FY 2010.

The Navy intended to structure the contract with the winning firm as a fixed-
price incentive fee (FPIF) contract to build the ship that was to have been procured
in FY2009, with priced options for building the ships that were to have been
procured in FY 2011 and FY 2013. The Navy intended to structure the contract with
the other firm as an FPIF contract to build the ship that was to have been procured
in FY 2010, with a priced option to build the ship was to have been procured in
FY2012. If one or more of the third and subsequent ships were not procured in the
yearsin which the Navy currently planned procure them, the options would not have
been exercised and the Navy might have conducted a new competition to determine
who would have built the follow-on ships in the program.

Shared Production Arrangement. NGSB and GD/BIW have agreed ona
shared-production arrangement for building DDG-1000s. Under this arrangement,
certain parts of each ship will be built by NGSB, certain other parts of each ship will
be built by GD/BIW, and the remaining parts of each ship would be built by the yard
that doesfinal-assembly work on that ship. Each firm’ srepeating portion of the ship
would amount to about 25% of the labor hours for the ship; the yard that does the
final-assembly work on the ship would also perform the remaining 50% or so of the
labor hours needed to build the ship. The arrangement can be viewed as somewhat
anal ogousto thejoint-production arrangement for Virginia-class submarinesthat was
proposed by industry and the Navy, and then approved by Congressin Section 121
of the 6FgY 1998 defense authorization act (H.R. 1119/P.L. 105-85 of November 18,
1997).

Procurement Cost Cap

Section 123 of the FY 2006 defense authorization act (H.R. 1815/P.L. 109-163
of January 6, 2006), limited the procurement cost of the fifth DDG-1000 to $2.3
billion, plus adjustments for inflation and other factors.

& For more on the Virginia-class j oint-production arrangement, see CRS Report RL 32418,
Navy Attack Submarine Force-Level Goal and Procurement Rate: Background and | ssues
for Congress, by Ronald O’ Rourke.
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Appendix B. Navy Testimony for
July 31, 2008, Hearing

This appendix reprintsin its entirety the text of the Navy’ s prepared statement
for the July 31, 2008, hearing on destroyer procurement before the Seapower and
Expeditionary Forces subcommittee of the House Armed Services Committee.® The
text states:

Chairman Taylor, Ranking Member Bartlett, and distinguished Members
of the Seapower and Expeditionary Forces Subcommittee, the Department is
committed to executing the Cooperative Maritime Strategy, modernizing our
fleet, and building the fleet of tomorrow. The Navy urgesyour support to fully
fund the Department’s 2009 shipbuilding request. The Navy requests the
Committee’s support for the Navy’'s recent plan to truncate the DDG 1000
program at two ships and reopen the DDG 51 line to better align our surface
combatant investment strategy with our nation’s warfighting needs. The Navy
continues to address the dynamic capability requirements of the Fleet while
balancing the demands placed on limited resources and producing a plan that
provides maximum stability for the industrial base. Modernizing the Fleet's
cruisersand destroyersand executing an aff ordabl e shipbuilding plan arecrucial
to constructing and maintaining a313 ship Navy with the capacity and capability
to meet our country’s global maritime needs. In an age of rapidly evolving
threats and fiscal constraints, we must ensure we are building only to our highest
priority requirements and that the mission sets we envision for the future
represent the most likely of those potential futures.

Surface combatants are the workhorses of our Fleet and central to our
traditional Navy core capabilities. Our cruisers, destroyers, and the new littora
combat ships bring capabilities to the fleet, that enable us to deter our enemies,
project power, deploy forward and control the seas.

Strategic Environment

Rapidly evolving traditional and asymmetric threats continue to pose
increasing challenges to Combatant Commanders. State actors and non-state
actors who, in the past, have only posed limited threats in the littoral are
expandingtheir reach beyond their own shoreswithimproved capabilitiesinblue
water submarine operations, advanced anti-ship cruise missiles and ballistic
missiles. A number of countries who historically have only possessed regional
military capabilities are investing in their Navy to extend their reach and
influence as they compete in global markets. Our Navy will need to outpace
other Navies in the blue water ocean environment as they extend their reach.
Thiswill require us to continue to improve our blue water anti-submarine and
anti-ballistic missile capabilities in order to counter improving anti-access
strategies.

& Statement of Vice Admiral Barry McCullough, Deputy Chief of Naval Operations for
Integration of Capabilities and Resources, and Ms. Allison Stiller, Deputy Assistant
Secretary of the Navy (Ship Programs), before the Subcommittee on Seapower and
Expeditionary Forces of the House Armed Services Committee, on Surface Combatant
Requirements and Acquisition Strategies, July 31, 2008, 11 pp.
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The Navy remains committed to having the capability and capacity to win
our Nation’s wars and prevent future wars. The rise of violent extremism has
become a greater threat as it rapidly evolves with diverse and adaptive
capabilities. These often stateless organizations pose further challenges with
their aspirations of weapons of mass destruction development and desire to
proliferate missiles and other highly, technol ogically advanced weapons. All of
these threats require the Navy to have the capacity to build partnerships and
continue our efforts of investing in maritime domain awareness; intelligence,
surveillance, and reconnaissance programs, and having both kinetic and
non-kinetic effects capabilities. We call on our surface combatants to conduct
these operations and execute the Maritime Strategy today, and we will continue
to call on them to provide maritime supremacy from the ungoverned spaces of
the littorals to vast expanses of our world’s oceans.

Challenges

Thechallengefor the Navy isto maintain traditional corenaval capabilities
while simultaneously enhancing our ability to conduct expanded core roles and
missions to ensure naval power and influence can be applied on the sea, across
the littorals, and ashore. It is no longer feasible or affordable to purchase the
most capable, multi-mission platform and then limit its use to execute tailored
mission areas or focus on specific threats. As asymmetric threats continue to
evolve, sowill traditional threats. The Navy must find affordable and adaptable
ways to fill current and future warfighting gaps.

Beyond addressing capability requirements, the Navy needs to have the
right capacity to remain a global deterrent and meet Combatant Commander
warfighting requirements. Combatant Commanders continue to request more
surface ships and increased naval presence to expand our cooperation with new
partnersin Africa, the Black Sea, the Baltic Region, and the Indian Ocean and
maintain our relationships with our allies and friends. Therefore, we must
increase surface combatant capacity in order to meet Combatant Commander
demandstoday for ballistic missile defense, theater security cooperation, steady
state security posture and to meet future demands as we standup Africa
Command (AFRICOM) and the FOURTH Fleetin SOUTHERN Command. The
Navy also continues to remain committed to our Ballistic Missile Defense
partners around the globe, including Japan, K orea, the Netherlands, and Spain.

Future Force

The 30 year ship building plan was designed to field the force structure to
meet the requirements of the national security strategy and the Quadrennial
DefenseReview meetingthe FY 2020threat. The 313-ship forcefloor represents
the maximum acceptable risk in meeting the security demands of the 21st
century. Inthe balance of capability and capacity, the Navy hasfound that there
are increased warfighting gaps, particularly in the area of integrated air and
missile defense capability. Capacity also matters, and capacity is capability for
the Irregular War we are in today.

The DDG 1000 program is developing a capable ship which meets the
requirements for which it was designed. The DDG 1000, with its Dual Band
Radar and sonar suite design are optimized for the littoral environment.
However, in the current program of record, the DDG 1000 cannot perform area
air defense; specifically, it cannot successfully employ the Standard Missile-2
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(SM-2), SM-3 or SM-6 and isincapable of conducting Ballistic Missile Defense.
Although superior in littoral ASW, the DDG 1000 lower power sonar design is
lesseffectivein the blue water than DDG-51 capability. DDG 1000's Advanced
Gun System (AGS) design provides enhanced Naval Fires Support capability in
the littorals with increased survivability. However, with the accelerated
advancement of precision munitions and targeting, excessfires capacity already
existsfromtactical aviation and organic USMC fires. Unfortunately, the DDG
1000 design sacrifices capacity for increased capability in an area where Navy
aready has, and is projected to have sufficient capacity and capability.

The DDG 51 is a proven, multi-mission guided missile destroyer. Sheis
the Navy’ s most capable ship against ballistic missile threats and adds capacity
to provide regional balistic missile defense. DDG 51 spiralswill better bridge
the ballistic missile defense gap to the next generation Cruiser. Production costs
of DDG 51sare known. The risks associated with re-opening the DDG 51 line
are less than the risks of continuing the DDG 1000 class beyond 2 ships when
balanced with the capability and capacity of pursuing the 313 ship fleet.

Current Execution

The Department is committed to executing the acquisition plan for our
futureforce. Acquisition Professionals and Requirements Officers are working
closely to maintain the Department’ s commitment to an affordable shipbuilding
and modernization plan.

DDG 51 Destroyer Program and Production Restart Assessment

The capability of DDG 51 Class ships being built today is markedly more
advanced than theinitial ships of the class. The DDG 51 Class was developed
in three incremental flights, with upgraded technology and capability built into
each subsequent hull. Ships are currently being constructed at both General
Dynamics (GD) Bath Iron Works (BIW) and Northrop Grumman Shipbuilding
(NGSB). 62 ships have previously been authorized and appropriated, with the
most recent procurement of three shipsin FY 2005. A total of 53 ships have
been delivered to the Navy. Five shipsremain under construction at GD BIW,
and 4 at NGSB. The last ship currently under construction, DDG 112, is
scheduled for delivery in FY 2011. All material for DDG 51 Class ships
currently under construction has been procured, with the majority of the long
lead material purchased in an Economic Order Quantity buy in FY 2002.

DDG 51 class production has been extremely stable, with successful serial
production at both shipbuilders. Despite some setbacks, such as the impacts of
HurricaneKatrinaat NGSB, the costsassociated with DDG 51 classshipbuilding
are well understood. The Aegis Weapon System has been incrementally
devel oped successfully to add increased capabilities and transition to the use of
open architecture and increased use of commercial systems.

Additionally, the DDG 51 moderni zation programiscurrently modernizing
the Hull, Mechanical, and Electrical (HM&E) and Combat Systems. These
combined upgrades support a reduction in manpower and operating costs,
achieve expected service life, and allow the class to pace the projected threat
well into the 21st century.
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Based upon a Navy assessment, including discussions with both current
shipbuilders, to explore any subcontractor issues, a restart of DDG 51
procurement in FY 2009 is feasible. However, several ship and Government
Furnished Equipment vendor baseissues (including configuration changeissues
and production line re-starts) must be addressed in order to award and construct
additional ships, whichwill increase ship costsabovethe most recently procured
ships. The most notable being the restart of the DDG 51 reduction gear
production. The Navy is confident that these issues can be resolved to support
aFY 2009 restart. DDG 51 class restart beyond FY 2009 presents significant
risks and therefore additional costs.

However, both shipbuilders haveindicated to the Navy that theselead time
challenges can be mitigated with advance procurement and an adjusted build
sequence, and that DDG 51 restart in FY 2009 is executable in both shipyards.
Regarding the combat systems, the last production contracts were awarded in
2006. Thecost and ease of restarting those production linesisafunction of time,
and part availability on military specification items which would need to be
addressed.

Given the truncation of the DDG 1000 program at two ships, the Navy
estimate for procurement of a single DDG 51 class ship in FY 2009 is $2.2
billion. This estimate utilizes the latest audited Forward Pricing Rate
Agreements (FPRAS) rates. Impacts for production line restart and contractor
furnished equipment/government furnished equipment obsolescence are
included. The Navy has not finalized the acquisition strategy for a FY 2009
DDG 51 and follow-on procurements. The Navy will carefully consider stability
of the industrial base during the planning of the specific strategy.

DDG 1000 Class Destroyer Program

The Navy remains ready to begin construction of DDG 1000. A rigorous
systems engineering approach for the program has been employed to mitigatethe
risk involved with building a complex lead ship surface combatant. This
approach included successful building and testing of the 10 critical technologies
via Engineering Development Models. Naval Vessel Rules were also fully
incorporated prior to commencing detail design. Design of the Mission Systems
is now nearly 100 percent complete. Detail design will be approximately 85
percent complete prior to the start of fabrication, and will be more completethan
any other previous surface warship.

The systems engineering approach for DDG 1000 has been well conceived
and well executed. However, overall, the remaining program risk involved in
integrating the Mission Systems, 10 EDM’s, and the ship detail design is till
moderate. Particularly, the Dual Band Radar and Integrated Power System have
further land-based testing to complete, and the software development for the
Total Ship Computing Environment continues. Careful planning has been
conducted so that where further development does continue on systems, these
have been partially tested to the point that any potential changesare not likely to
affect software or system interfaces, with a low risk of affecting either detail
design or software development.

Assuch, the maturity of the ship design, critical technol ogies, and mission
systems support commencement of production. However, itisaccurate that the
integration of a complex, lead ship, surface combatant with significant new
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technologies aways entails risk. And though the Navy cost estimate for DDG
1000 isbased on adetailed, bottoms-up approach, this complex integration does
increase the cost risk.

Truncation of the program at two ships will result in cost impacts due to
program shutdown, continuation of required class service tasks, and potential
increased costs for DDG 1000 and 1001 and other programs. Additionally, the
RDT& E effortsfor the DDG 1000 program, whichinclude software devel opment
and other critical efforts, must continue in order to deliver completed ships and
inthe CVN 78 Class.

Conclusion

Your Navy remains committed to building the fleet of the future and
modernizing our current fleet. The Navy's top shipbuilding priority remains
achieving a surface combatant shipbuilding program that is equally capable of
assuring peace today and access to the global economy tomorrow regardless of
the threats posed in an uncertain future. To accomplish this, we are steadfast in
our intention to not use procurement accounts for other Navy program offsets.
Procurement and R& D investments made today will serve our country and fleet
well beyond 2020 aswe modernizethe fleet we have and build the fleet we need.
Continuing to build DDG 51s enables us to expand warfighting capacity and
capability in areas needed by Combatant Commandersand allowsusto reach the
313 shiplevel sooner. Mesting evolving bluewater and near-land threatsthat the
DDG 51 can match provideslessrisk to the joint warfighter. Thereislessrisk
associated with the affordability of maintaining DDG 51 line versus continuing
the DDG 1000 line. The Navy is ready to restart DDG 51 production, and is
committed to successfully delivering DDG 1000 and 1001 from which, we will
inform new ship class designs. The Navy has not finalized the acquisition
strategy for FY 2009 DDG 51 and follow-on procurements, however acquisition
planning is fully underway to execute this change in the Navy’s shipbuilding
requirements. The Department urges the Committee's support for full funding
of the surface combatant procurement account for FY 2009 and approving our
proposal regarding DDG’'s. Thank you for your continued support and
commitment to our Navy. | look forward to continuing to work closely with you
to make our maritime services and nation more secure and prosperous.
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Appendix C. Ship Design Options

This appendix presents some ship design options that policymakers may
consider for reducing DDG-51 O& Scosts, or for improving fleet capabilitiesthrough
procurement of modified DDG-51s, modified DDG-1000s, or other ships. Parts of
this appendix are adapted from CRS testimony at the July 31, 2008, hearing on
destroyer procurement beforethe Seapower and Expeditionary Forces subcommittee
of the House Armed Services Committee,®® which in turn was based on information
in the Navy program of record, past briefings and other information provided by the
Navy and industry to CRS on the DDG-51 and DDG-1000 programs, industry
briefingsto CRS on DDG-51 and DDG-1000 design optionsthat were done at CRS
regquest, and open-source information.

DDG-51 Design Options

Although the Navy's proposal for restarting DDG-51 procurement calls for
procuring essentially repeat copies of the current Flight 1IA DDG-51 design,
policymakers may consider the alternative of procuring a modified version of the
DDG-51 design. A modified version could have lower O& S costs, and could be
better aligned with apotential policy goal of using DDG-51 procurement to improve
the fleet’ s capabilities for NSFS or for BMD and area-defense AAW (the latter two
referred to in this appendix as Integrated Air and Missile Defense, or IAMD).

In deciding whether destroyer procurement over the next several years should
focus on providing improved NSFS capabilities or improved IAMD capabilities,
policymakers could consider several factors, including current and potential U.S.
Navy operations, the operational requirements for conducting these operations,
current and projected threats or challenges associated with these operations, and
current or projected Navy or DOD programs (other than destroyer procurement) for
countering these threats or overcoming these challenges.

A key system for providing improved NSFS capability isthe 155mm Advanced
Gun System (AGS) and the associated 155mm Long Range Land Attack Projectile
(LRLAP). Key systemsfor providing improved IAMD capabilities include higher-
capability radars and vertical-launch tubes for IAMD interceptors.

The Navy has procured different versions of the DDG-51 design over time. A
significant changeinthedesign occurredin FY 1994, whenthe Navy shifted DDG-51
procurement to the Flight I1A version of the ship, which included, among other
things, the addition of ahelicopter hangar and therepositioning of the ship’ saft SPY -
1 radar arrays. Prior to implementing the Flight I1A design, the Navy seriously
considered aversion with even larger-scale changes, called the Flight 111 design, that
would have included, among other things, lengthening the ship’ s hull to make room
for additional mission systems.

& Statement of Ronald O’ Rourke, Specidlist in Naval Affairs, Congressional Research
Service, before the House Armed Services Committee Subcommittee on Seapower and
Expeditionary Forces hearing on Surface Combatant Warfighting Requirements and
Acquisition Strategy, July 31, 2008, 17 pp.
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Compared to the option of procuring repeat Flight 1A DDG-51s, procuring a
modified version of the DDG-51 design would incur additional nonrecurring design
and engineering costs, aswell as additional recurring production costs dueto | oss of
learning at the shipyard associated with changing the ship’ sdesign and (for some of
the options discussed below) the enlargement of the ship. Depending on the exact
option pursued, the nonrecurring design and engineering costs could total in the
hundreds of millionsof dollars. Giventhe number of DDG-51sthat may be procured
between now and the procurement of alead CG(X) in FY 2015, FY 2016, or FY 2017,
these additional costs might be deemed cost effectivein terms of making it possible
to procure DDG-51sthat havelower O& S costsand are better aligned with apossible
policy goal of using DDG-51 procurement to provide the fleet with improved NSFS
or IAMD capabilities.

DDG-51 configuration options that may be procured in coming years include
but are not limited to the following:

e thecurrent Flight I1A design;
o amodified version with additional featuresfor reducing O& S costs,

e amodified version with additional features for reducing O& S costs
and an AGS;

e amodified version with additional features for reducing O& S costs
and additional vertical-launch tubes,

e amodified version with additional features for reducing O& S costs
and an improved radar; and

e amodified version with additional featuresfor reducing O& S costs,
additional vertical-launch tubes, and an improved radar.

Each of these optionsis discussed below. The first of these options might be
ready for implementation sooner than the others. If so, and if procurement of a
modified DDG-51 design were desired, procurement of DDG-51s over the next
several years could begin with procurement of the current Flight 11 A design and then
shift to the modified design when the modified design was ready for procurement.

Although the option of procuring the current Flight 1A DDG-51 design might
be ready for implementation sooner than the other options, the Navy and other
observers have cautioned that the time line for restarting procurement of the current
Flight [1A design could be extended by the need to restart or reestablish vendors for
certain key DDG-51 components, such as the reduction gear.

Current Flight IIA Design. This option, which might be considered the
baseline option, has the lowest nonrecurring design and engineering costs and the
lowest recurring production costs of all the options presented here. It would
maximize the number of DDG-51s that could be procured for a given amount of
procurement funding. 1t would also pose the lowest amount of technical, schedule,
and cost risk. It would have higher life-cycle O&S costs then the next option



discussed below, and perhaps higher O& S costs than some of the other options
discussed below aswell. Procuring thecurrent Flight 11A designwould providemore
of the same capabilities that DDG-51s currently provide for the fleet, but the ships
might not be considered particul arly well-aligned if apossiblepolicy goal wasto use
DDG-51 procurement to provideimproved (asopposed to additional) capabilitiesfor
NSFS or IAMD. As mentioned above, the current Flight I1A design could be
procured as abridgeto procurement of one of the modified designs discussed below.

Version with Features for Reducing O&S Costs. This option would
procureFlight 11 A shipsthat were modified toincludefeaturesfor reducing the ships
annual O& S costs. Potential features of this kind include but are not limited to the

following:

e adding automated equipment and making other changes to reduce

crew size;

e adding some electric-drive equipment for interconnecting parts of
the ship’s mechanical-drive propulsion system so as to permit the
system to operate more like an integrated el ectric drive system; and

e installing anear-surface bow bulb above the existing sonar dometo
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improve hydrodynamic efficiency.

The discussion below of how these three features could reduce DDG-51 O& S
costs uses as its starting point the table below on annual DDG-1000 and DDG-51
O& S costs, which is reprinted from Admiral Gary Roughead' s May 7, 2008, |etter
to Senator K ennedy on the DDG-1000 and DDG-51.%

(FY$M) DDG 1000 DDG 51

Operating $18.5 $15.7

(steaming)

M aintenance $10.3 $5.6

M anpower $8.5 $19.9

Total $37.3 $41.2

Crew Size [Total 120] [Total 296]
14 officers 24 Officers
106 enlisted 272 Enlisted

Sour ce: Letter dated May 7, 2008, from Admiral G. Roughead to the Honorable
Edward M. Kennedy, p. 2. The figures shown in brackets for total crew size were
added to the table by CRS.

% Source: Letter dated May 7, 2008, from Admiral G. Roughead to the Honorable Edward
M. Kennedy, posted on the Internet at InsideDefense.com (subscription required) on May

30, 2008.
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Reducing Crew Size. Admiral Roughead’ sletter statesthat the abovetable
“does not include personnel reduction savings expected from the DDG
Modernization program.” The Navy informed CRS on July 25, 2008, that the DD G-
51 modernization is not expected to reduce DDG-51 crew size, but that the size of
theDDG-51 crew has, for other reasons, been reduced recently from thefigure of 296
shown in the table to 278, areduction of 18 people.®’

Additional actions might permit a further reduction in DDG-51 crew size: a
2003 industry briefing to CRS on DDG-51 modernization for reduced manning
discussed various steps for reducing crew size by about 100.® The House Armed
Services Committee’s report (H.Rept. 108-491 of May 14, 2004) on the FY 2005
defense authorization bill (H.R. 4200) similarly stated:

The committee notes that the Navy is scheduled to commence a DDG-51
modernization plan in fiscal year 2005 with new construction and subsequently
extend modernization to in-service destroyers. The committee is aware that the
foundations for DDG-51 modernization are: increased warfighting capability,
leverage of the DDG — 51 shipbuilding program, reduction of total ship
ownership costs, and use of open architecture. In addition to those factors, the
committee believes that reduction in crew size from the present approximately
300 to an objective of 200 personnel should also be part of the foundation of an
even more aggressive modernization program.

According to the Navy, a DDG-51 class ship costs $25.0 million per year
to operate, including $13.0 million for the crew. The Navy estimate is that its
present modernization plan could reduce the crew cost per ship by $2.7 million
per year. A larger reduction in crew size would clearly appear to result in
significant savings over the estimated 18 years of remaining normal servicelife,
especially noting that per capita personnel costs may be expected to increase
during that period.®®

Using the figures in the table from Admiral Roughead's May 7 letter, if
additional steps can reduce ship crew size by another 32 people, for atotal reduction
of 50 — one-half the figure of 100 mentioned in the 2003 industry briefing and the
2004 committee report — then annual manpower costs for the DDG-51 could be
reduced from the figure of $19.9 million shown in the table to about $16.5 million,
areduction of about 17%.

Addition of Some Electric-Drive Equipment. Asdiscussedintwo CRS
reports,” one maker of electric-drive propulsion equipment has proposed increasing
the planned scope of the Navy’s program for modernizing its DDG-51s to include

" Source: Navy information provided to CRS by telephone, July 25, 2008.

% Source: Industry briefingto CRSon DDG-51 modernization for reduced manning, August
8, 2003.

% 1 Rept. 108-491, pp. 122-123.

" CRSReport RL 33360, Navy Ship Propulsion Technol ogies: Optionsfor Reducing Oil Use
—Background for Congress, by Ronald O’ Rourke, and CRS Report RS22595, Navy Aegis
Cruiser and Destroyer Modernization: Background and Issues for Congress, by Ronald
O’ Rourke.
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adding some electric-drive propulsion equipment to the ships existing
mechanical-drive propulsion plants. The option could also be applied to new-
construction DDG-51s. The added equipment would more fully interconnect the
mechanical -drive components on each ship, producing what the firm refersto asa
hybrid propulsion plant. The firm estimates that the addition of this equipment
would reduce DDG-51fuel use by about 16%. Thisoption, thefirm estimates, would
have a non-recurring engineering cost of $17.1 million and a recurring cost
(including both equipment cost and installation cost) of $8.8 million per ship.”

Using the figuresin thetable from Admiral Roughead' s May 7 letter, reducing
DDG-51 fuel use by 16% would reduce the ship’s annual operating (steaming) cost
from the figure of $15.7 million shown in the table to about $13.2 million — a
reduction of about $2.5 million. The Navy has informed CRS that the operating
(steaming) cost figuresinthe May 7 letter are based on fuel costs as of February 2008
and reflect afuel cost of $112.14 per barrel.” If fuel in coming years costs morethan
$112.14 per barrel, the dollar savings associated with a 3.9% reduction in fuel use
would be greater than $2.5 million per year. The obverse would be true if fuel in
coming years costs less than $112.14 per barrel.

Adding aNear-Surface Bow Bulb. AsdiscussedinaCRSreport,” astudy
by the Navy’'s David Taylor Model Basin estimated that fitting a near-surface bow
bulb — essentially a shaped piece of steel — onto a DDG-51class destroyer could
reduce its fuel use by 3.9%.

" Source: Briefing by the firm DRS dated December 19, 2007, with estimated percentage
fuel-savings and cost figures reconfirmed by telephone call with CRS on July 17, 2008.
DRSalso stated in the phone call that one Navy official had stated that the reduction in fuel
use could be greater than DRS estimates because the commanders of ships with this
equipment would likely adjust ship speeds to operate the ship more often at the hybrid
system’ s most-efficient speed points (i.e., the system’s “ sweet spots”).

2 Source: Navy information provided to CRS by telephone, July 25, 2008.

3 CRSReport RL33360, Navy Ship Propulsion Technol ogies: Optionsfor Reducing Oil Use
— Background for Congress, by Ronald O’ Rourke.

" Dominic S. Cusanelli, “Stern Flaps and Bow Bulbs for Existing Vessels, Reducing
Shipboard Fuel Consumption and Emissions,” available online at [http://www.unep.fr/
ozonaction/events/military/proceedings/Presentation%20Material/
24%20-%20Cusandl1i%20-%20SternFlaps.doc] . Thestudy isundated but refersto atest that
was “recently completed in Dec. 2000.” Asalso stated in CRS Report RL33360, an earlier
(1994) study by the same organization estimated that 79 existing Navy cruisers and
destroyers could be fitted with bow bulbs for atotal development and installation cost of
less than $30 million, and that the constant-dollar life-cycle fuel savings of the 79 ships
would be$250 million. (Dominic S. Cusanelli, “ Development of aBow for aNaval Surface
Combatant which Combines a Hydrodynamic Bulb and a Sonar Dome,” paper presented at
the American Society of Naval Engineers Technical Innovation Symposium, September
1994.) DOD stated in 2000 that fitting bulbous bows onto 50 DDG-51s (a total of 62
DDG-51s have been procured) could save $200 million in life-cycle fuel costs. (U.S.
Department of Defense, Climate Change, Energy Efficiency, and Ozone Protection,
Protecting National Security and the Environment. Washington, 2000. (Office of the
Deputy Under Secretary of Defense (Environmental Security), November 2000) p. 5.

(continued...)
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Figure 1. Near-Surface Bow Bulb Design
for DDG-51
(bulb above, existing sonar dome below)

e =

A document from the hydromechani csdepartment of the Naval Surface Warfare
Center Carderock Directorate summarizing efforts by that department through 1999
to improve the hydrodynamic and operational performance of the DDG-51 similarly
states that in tests of this proposal:

Ship performance improvement was projected for the entire ship speed range
across all sea states tested, resulting in significant annual fuel savings.

Analysis of seakeeping data and extreme sea wave load tests indicate that
the bow bulb had no significant impact on ship motions or hull girder loads.
Acoustic transfer function tests data from a vibracoustic model concluded that
the bow bulb should have little noticeableimpact onthe sonar self-noiselevels.”

Using the figuresin thetable from Admiral Roughead' s May 7 letter, reducing
DDG-51 use by an additional 3.9% would reduce the ship’s annual operating
(steaming) cost from the figure of $15.7 million shown in the table to about $12.7
million — areduction of $3.0 million. This savingsfigureisagain based on afuel
cost of $112.14 per barrel.

Summary of Potential O&S Cost Reductions. Table 5, below,
summarizes the potential reductions in annual DDG-51 O& S costs from the three
optionsdiscussed above. Thetotal figure of $34.8 million showninthefinal column
of the table is about 15% less than the figure of $41.2 million from the table in

 (...continued)
Availableonlineat [https://www.denix.osd.mil/denix/Public/Library/Air/Climate_Change/
dodclimatechange.pdf].)

> Document entitled “Recent Design Programs, DDG 51,” available online at
[http://www.nsweed.navy.mil/hyd/mul-gal/doc-gal - 1/documents/ DD G51. pdf].
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Admiral Roughead’s May 7 letter. These figures would need to be adjusted for the

options discussed later in this statement to take into account the configuration
changes of those options.

Table 5. DDG-1000 and DDG-51 Annual O&S Costs

DDG 51 with
potential O& S
(FY$M) DDG 1000 DDG 51 cost reductions
Operating (steaming) $18.5 $15.7 $12.7
Maintenance $10.3 $5.6 $5.6
M anpower $8.5 $19.9 $16.5
Total $37.3 $41.2 $34.8
Crew Size 120 Total 296 Total 246 Total
(14 officers (24 Officers
106 enlisted) 272 Enlisted)

Sour ce: Letter dated May 7, 2008, from Admiral G. Roughead to the Honorable Edward M. Kennedy,
p. 2 (first two data columns) and CRS review of Navy and industry data (third data column).

Version with Reduced O&S Costs and an AGS. This version of the
DDG-51 design would include an AGS aswel| as features for reducing O& S costs.
The purpose in procuring this version would be to provide the fleet with improved
NSFS capabilities. Under this option, the Flight 1A design would be modified by
removing the 5-inch gun and perhaps al so the forward 32-cell vertical launch system
(VLYS) battery, lengthening the ship forward of the deckhouse through the insertion
of ahull plug, and installing an AGS with a magazine capable of storing as many
LRLAP rounds as can be fitted, with agoal of 300.

Some of the sourcesthat CRS consulted expressed doubts or concernsabout the
technical feasibility or engineering difficulty of thisoption. Other sourcesexpressed
fewer concernsaong theselines. A redesign of the AGS'sammunition storage and
handling space would be needed to accommodate the AGS in the DDG-51 hull.

The Navy informed CRS in 2005 that it might be possible to fit the existing
DDG-51 hull withone AGS, that doing so would likely requiretheremoval of 5-inch
gun and theforward 32-cell VLS battery, and that in this configuration, the DDG-51
might carry about 120 LRLAPs.”

At aMarch 14, 2008, hearing on shipbuilding issues before the Seapower and
Expeditionary Forces subcommittee of the House Armed Services Committee, Vice
Admira Barry McCullough was asked what platforms other than the DDG-1000
might be equipped with an AGS. He replied:

Well, sir, | will tell youwelooked at [whether] could you put the Advanced
Gun System in an Arleigh Burke [DDG-51] hull. And without doing a detailed

6 Source: Navy briefing to CRS on DDG-1000 and DDG-51 capabilities, June 10, 2005.
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shock analysis on it, | will tell you physicaly it fits. We'd have to do some
arrangement changesin it. But you can put the gun in there. And my concernis
the magazine capacity. Outside of that, we haven't looked at putting it in any
other hull form. So I’ll get back to you on that.”’

This comment, like the information that the Navy provided to CRS in 2005,
appearsto relateto aninstallation that doesnot invol velengtheningthe DDG-51 hull.
Lengthening the DDG-51 hull forward of the deckhouse could provide additional
space and weight-carrying capacity for additional LRLAP rounds, and perhaps aso
permit the retention of the forward 32-cell VLS battery. The Navy and industry in
the past have studied options for lengthening the DDG-51 hull by various|engthsto
accommodate various capability upgrades, such as additional VLS cells;”® the
maximum possible hull extension might be 55 or 56 feet.” An extension of 55 or 56
feet might permit amagazine of more than 300 rounds, or alternatively might permit
the retention of at least some of the ship’sforward VLS cells.

Because the AGS requires much more electrical power to operate than the
DDG-51' scurrent 5-inch gun, equipping the DDG-51 withan AGS might requirethe
instalation of an additional electrica generator. The best location for such a
generator might be in one of the ship’s two helicopter hangar spots, which would
reduce the ship’s helicopter hangar capacity from two helicopters to one.

Version with Reduced O&S Costs and Additional Vertical-Launch
Tubes. Thisversion of the DDG-51 design wouldincludeadditional vertical-launch

""Source: Transcript of hearing. Theideaof backfitting an AGS onto an existing Spruance
(DD-963) class destroyer, so that the ship could be used asarisk-reduction platformfor the
DDG-1000, was explored by a group of three Navy lieutenants in a 2003 study done while
at the Massachusetts Institute of Technology. The study’s preferred installation option,
which involved the removal of the ship’s aft 5-inch gun but no hull extension, resulted in
amagazi newith an estimated capacity of 304 LRLAProunds. (JulieHiggins, Jason Rhoads,
and Michael Roach, Advanced Gun System (AGS) Backfit, DD-988 Naval Gunfire Support
Ship Conversion, Massachusetts Institute of Technology, 13.413, Project in Naval Ship
Construction, Spring 2003, 30 pp.)

8 For example, the Navy in 1988 studied design options for a Flight 11l version of the
DDG-51 design that included hull extensions, in various|ocations along the hull, of 30 feet,
40 feet, and 46 feet. The CNO gave initia approva to a Flight Ill design concept
incorporating a 40-foot extension (12 feet forward and 28 feet aft), and the design was
intended to begin procurement in FY 1994. (Source: Donald Ewing, Randall Fortune, Brian
Rochon, and Robert Scott, DDG 51 Flight 111 Design Development, Presented at the
Meeting of the Chesapeake Section of The Society of Naval Architects and Marine
Engineers, December 12,1989.) TheFlight I11 designwascanceledinlate-1990/early-1991.
Subsequent studies led to the current Flight 1A design, which does not include a hull
extension. A 1994 CRS report discussed the option of lengthening the DDG-51 design by
about 12 feet to increase the forward VLS battery from 32 cells to 64 cells. (See CRS
Report 94-343 F, Navy DDG-51 Destroyer Procurement Rate: Issues and Options for
Congress, by Ronald O’ Rourke [April 25, 1994; out of print and available directly fromthe
author]), pp. CRS-27 to CRS-28.

" Sources: Recent discussions with industry officials and Navy information provided to
CRSin 1997.
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tubes as well as features for reducing O& S costs. The purpose in procuring this
version would be to provide the fleet with improved IAMD capabilities,

Additional vertical-launchtubescould beinstalled by lengthening the ship’ shull
forward of the deckhouse. A 1994 CRS report discussed, on the basis of Navy
information, how a 12-foot extension could permit the installation of 32 additional
VLS cells® In 1997, to support research that CRS was conducting into possible
aternatives to the Navy's proposed Arsenal Ship,* the Navy provided CRS with
information on how lengthening the DDG-51 hull so as to install additional VLS
tubes might change the ship’ s procurement cost. Theinformationissummarizedin
Table6, below. Theestimated changesin procurement cost were parametric, rough
order of magnitude (ROM) estimates only, subject to further engineering eval uation,
and did not include detail design or nonrecurring engineering costs. Although the
table shows variants equipped with Mk 41 VLS tubes (the kind currently used on
Navy surface ships), adding vertical launch tubes of a newer design may also be
possible.

8 See CRS Report 94-343 F, Navy DDG-51 Destroyer Procurement Rate: Issues and
Options for Congress, by Ronald O’ Rourke [April 25, 1994; out of print and available
directly from the author]), pp. CRS-27 to CRS-28.

8 The Arsenal Ship programwasaimed at acquiringasmall number of relatively simpleand
inexpensive surface ships, each armed with about 512 VLS tubes. The program was
cancelled in 1997. For more on the program, see CRS Report 97-455 F, Navy/DARPA
Arsenal Ship Program: Issues and Options for Congress, by Ronald O’ Rourke, and CRS
Report 97-1004 F, Navy/DARPA Maritime Fire Support Demonstrator (Arsenal Ship)
Program: Issues Arising From Its Termination, by Ronald O’ Rourke.
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Table 6. 1997 Navy Information on DDG-51 Variants

Rough
Number of Mk 41 | Number recurring
VL Stubes (% of Hull procur ement
changerelativeto 5-inch extension | cost (relative
Variant Flight I1A) guns (in feet) to Flight I1A)
Current Flight 96 1 0 1.00
1A design
Option 1 128 (+ 33%) 1 12 <1.05
Option 2 160 (+ 67%) 1 30 <1.10
Option 3 192 (+100%) 1 <56 <1.15
Option 4 256 (+167%) 1 56 <1.20

Sour ce: U.S. Navy data provided to CRS on April 9, 1997, except for the figure of 12 feet shown for
the variant with 32 additional VLS cells, which is U.S. Navy data provided for CRS Report 94-343
F, Navy DDG-51 Destroyer Procurement Rate: Issues and Options for Congress, by Ronald
O’ Rourke [April 25, 1994; out of print and available directly from the author]). The cost figuresin
the table are rough order of magnitude (ROM) estimates and do not reflect any detailed design or
engineering coststypically reflected in alead-ship cost. The cost estimates provided by the Navy to
CRS, though ROM estimates, were more preci sethan shown here, and werelabel ed businesssensitive.
They have been rendered more approximate by CRS for presentation in this table. The costs of the
options as estimated by the Navy did not differ from one another in exact increments of 5%. Seealso
Figure6 onpage 131 fromDeanA. Rains, “MethodsFor Ship Military EffectivenessAnalysis,” Naval
Engineers Journal, March 1994: 126-135; and Table 3 on page 26 from Dean A. Rains, “Naval Ship
Affordability,” Naval Engineers Journal, July 1996: 19-30.

Asshown inthetable, al these optionsretain the DDG-51' s 5-inch gun. If the
gun is considered not critical for the ship’sintended concept of operations, it could
be eliminated from the design, which would reduce the design’ s procurement cost.
Supporters of eliminating the 5-inch gun might argue that the gun is not critical
because it does not contribute to a goal of providing improved IAMD capabilities,
and because the Navy already has 106 5-inch gunson 22 existing Aegiscruisers (two
gunseach) and 62 DDG-51salready in service or under construction (one gun each).
Opponentsof eliminating the 5-inch gun could argue that the absence of agun would
reduce the mission flexibility of the ship.

Version with Reduced O&S Costs and an Improved Radar. This
version of the DDG-51 design would include an improved radar in the place of the
DDG-51's current SPY -1 radar, as well as features for reducing O& S costs. The
purposein procuring thisversion would beto providethefleet with improved IAMD
capabilities.

Theimproved radar would use active-array radar technology, as opposed to the
older passive-array technology used in the SPY-1. The active-array technology
would be similar to that used, for example, in the DDG-1000 dual band radar.
Multiple industry sources have briefed CRS on their proposals for modifying the
DDG-51 designtoincludean active-array radar with greater capability thanthe SPY -
1
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If the DDG-51 hull is not lengthened, then modifying the DDG-51 design to
includeanimproved radar would require removing the 5-inch gun to make space and
weight available for additional equipment needed to support operations with the
improved radar. Lengthening the hull might provide enough additional space and
weight capacity to permit the 5-inch gun to be retained.®? Supporting equipment to
be installed would include an additional electrical generator and additional cooling
equipment.® The best location for the generator might be in one of the ship’s two
helicopter hangar spots, which would reduce the ship’s helicopter hangar capacity
from two helicoptersto one.

Dueto the higher cost of the improved radar compared with the SPY -1 and the
cost for the additional generator and cooling equipment, modifying the DDG-51
design to this configuration would increase the recurring procurement cost of the
ship. Information provided to CRS by industry suggests that if the hull is not
lengthened, the increase might be in the general range of $100 million, or perhaps or
more. If the hull were lengthened, the cost increase would be greater.

Version with Reduced O&S, Additional Tubes, and an Improved
Radar. Thisversion of the DDG-51 design would include both additional vertical-
launch tubesand animproved radar, aswell asfeaturesfor reducing O& Scosts. The
purposein procuring thisversion would beto providethefleet with improved IAMD
capabilities. Thisoptionwould requirethe hull to be lengthened. Theresulting ship
would be more expensivein all respects (nonrecurring design and engineering costs,
procurement costs, and annual O& S costs) and more capabl e than the other options
discussed here.® If the ship’s hull were lengthened by 55 or 56 feet, the resulting
ship might be roughly 25% more expensive to procure than the current Flight [1A
design, or perhaps more than that.

DDG-51 Modernization Program. Policymakers may consider the option
of altering the current program for modernizing existing DDG-51s% so asto produce
modernized ships with configurations similar to the modified configurations
discussed above for new-construction DDG-51s. Each of the modified
configurations discussed above might be achievable through modernizations of
existing DDG-51s.

Altering the DDG-51 modernization program to include such changes to the
ship configuration would

8 Some sources consulted by CRS believe that the 5-inch gun could be retained, evenif the
hull is not lengthened.

8 Some sources consulted by CRS believe that an additional €lectrical generator might not
be needed.

8 Depending on the amount of reduction in annual O& S costs, it is possible that this ship
might be comparable to, or less expensive than, a baseline DDG-51 Flight 1A in terms of
annual O&S costs.

& For more on this program, see CRS Report RS22595, Navy Aegis Cruiser and Destroyer
Moder nization: Background and Issues for Congress, by Ronald O’ Rourke.
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e increase the cost of the modernization program;

e increase the amount of shipyard work associated with each
modernization, which could have implications for supporting the
shipbuilding industrial base (see discussion below);

e produce ships with lower O& S costs than currently planned,

e produce ships that are aligned more closely with a possible policy
goal of providing the fleet with improved NSFS or IAMD
capabilities; and

e permit the modernization effort to produce ships with improved
NSFS capabilities while the new-construction effort produces ships
withimproved IAMD capabilities, or vice versa, thus pursuing both
of these potential policy goals.

DDG-1000 Design Options

DDG-1000 design options that policymakers may consider include but are not
necessarily limited to those discussed below. As with the DDG-1000 options
discussed above, modifying the DDG-1000 design could incur additional
nonrecurring design and engineering costs, and could affect the estimated
procurement cost of the ship.

Procuring a modified DDG-1000 design that includes additional
vertical launch tubes rather than AGSs. Thisoptionwould moreclosely align
the DDG-1000 design with a goal of providing the fleet with improved IAMD
capabilities by removing the ship’s two AGSs and their magazines and using the
freed-up space for additional vertical launch tubes.

Procuring a modified DDG-1000 design that includes additional
vertical launch tubes rather than AGSs, and also a higher-capability
radar. Thisoption, whichwould also moreclosely alignthe DDG-1000 design with
a goal of providing the fleet with improved IAMD capabilities, is similar to the
previousoption, except that the DDG-1000 would al so be equi pped with aradar with
more capability than the radar in the current DDG-1000 design. (The higher-
capability radar would use active-array technol ogy, likethe current DDG-1000 radar,
but would use that technology in aradar with more fully populated arrays.) A radar
with a certain amount of additional capability could be accommodated without
redesigning the DDG-1000 deck house; aradar with a greater amount of additional
capability could be accommodated through a partial redesign of the deckhouse (i.e.,
a redesign that would affect the deckhouse but not require a change to the ship’s
basic hull design). Due to the space needed for the additional cooling units that
would be needed to support a higher-capability radar, this option might result in a
smaller number of additional vertical launch tubes than the previous option.
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Procuring a modified DDG-1000 design equipped with a sonar
optimized for blue-water ASW. This option would more closely align the
DDG-1000 design with agoal of providing thefleet with improved blue-water ASW
capabilities by replacing the DDG-1000's current bow-mounted sonar, which is
optimized for littoral (i.e., near-shore) ASW operations, with a bow-mounted sonar
optimized for blue-water ASW operations. The new sonar could be the same as, or
similar to, the DDG-51' s bow-mounted sonar. This option might be combined with
either of thetwo previousoptionsto providethefleet with improved IAMD and blue-
water ASW capabilities.

Non-combat Adjunct Ship with Powerful Radar

Another option that policymakersmay consider for improvingthefleet' SIAMD
capabilitiesin the near term (i.e., prior to the start of CG(X) procurement) would be
to procure a non-combat ship equipped with a powerful radar to act as an adjunct
platform for missile defense operations and perhapsalso air defense operations. The
radar on the ship would be a large, active-array radar that would be considerably
more powerful, for example, than the improved radar that could be installed on a
modified DDG-51. The presence in the fleet of such a radar could significantly
improvethefleet’sIAMD capabilities. The ship might be similar to the Cobra Judy
Replacement ship currently under construction.® A few or several such adjunct ships
might be procured, depending on the number of theatersto be covered, requirements
for maintaining forward deployments of such ships, and their homeporting
arrangements. The ships would have little or no self-defense capability and would
need to be protected in threat situations by other Navy ships.

Modified CG-47s with Improved Radar

Another option that policymakers may consider to improve the fleet’'s IAMD
capabilities in the near term would be to alter the current program for modernizing
Aegiscruisers(CG-479)® so astoincludetheinstallation of animproved radar. This
option would involve replacing the SPY-1 radar on existing CG-47s with an
improved radar using active-array technology similar to the technology used in the
current DDG-1000 radar. Thisoption would require the removal of one of the CG-
47 stwo 5-inch guns, as well as the removal of some other mission equipment. It
would also require replacing the ship’s electrical generators and cooling equipment
with more capable models, and replacing the ship’s electrical distribution system.

% The Cobra Judy Replacement (CJR) ship is intended to replace the missile range
instrumentation ship Observation Island (TAGM-23). Observation Island is a converted
merchant ship operated by the Navy for the U.S. Air Force. The ship is equipped with a
powerful radar, called Cobra Judy, that is used for collecting technical information on
foreign-country ballistic missiles in flight. For more on the CJR program, see
[http://acquisition.navy.mil/programs/information_communications/cjr]

8 For more on this program, see CRS Report RS22595, Navy Aegis Cruiser and Destroyer
Moder nization: Background and Issues for Congress, by Ronald O’ Rourke.
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LPD-17 Hull Equipped with AGSs

Another option that policymakersmay consider for improving thefleet’ SNSFS
capabilities would be to procure a modified LPD-17 hull equipped with two AGSs
has been suggested by both the Congressional Budget Office (CBO) and the Center
for Strategic and Budgetary Assessments (CSBA) as a potential aternative to
procuring DDG-1000s. Thetwo guns and their magazines would beinstalled in the
aft part of the ship, whichwould degrade or eliminatethe LPD-17 design’ swell deck
and aviation capabilities. CBO estimated in 2006 that aninitial AGS-armed LPD-17
might cost about $1.9 billion, including $400 million detailed design and
nonrecurring engineering costs, and that subsequent ships might cost about $1.5
billion each.®®

8 See Congressional Budget Office, Optionsfor the Navy’ s Future Fleet, May 2006, pp. 56-
57 (Box 3-1).
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Appendix D. DDG-1000 Oversight Issues
for Congress

This appendix presents some oversight issues for Congress specifically
regarding the DDG-1000 program. Prior to the Navy's announcement in late July
2008 that it wanted to stop DDG-1000 procurement at two shipsand restart DDG-51
procurement, these and other DDG-1000 program oversight issues were presented
in the main body of this CRS report.

Accuracy of Navy Cost Estimate

One potential oversight issue for Congress specific to the DDG-1000 program
concerns the accuracy of the Navy’s cost estimate for the program.

CBO July 2008 Testimony. The Congressiona Budget Office (CBO)
believesthat the Navy issignificantly underestimating DDG-1000 procurement costs.
Consistent with previous CBO testimony and reports, CBO testified at the July 31,
2008, hearing on destroyer procurement before the Seapower and Expeditionary
Forces Subcommittee of the House Armed Services Committeethat it believesDD G-
1000s will each cost about 55% more than the Navy estimates. CBO testified that:

TheNavy had planned to buy one DDG-1000 Zumwalt classdestroyer each
year between 2009 and 2013, in addition to the two authorized in 2007. The
service' s 2009 budget suggeststhat the Navy expected the first two shipsto cost
$3.2 billion each [in constant FY 2009 dollars] and the next five to cost an
average of $2.3 hillion each [in constant FY 2009 dollars] — reflecting an
increase of about $200 million per ship for thelast five ships compared with the
costs projected in the Navy’ s 2008 budget. CBO, by contrast, estimates that the
first two DDG-1000s would cost about $5.0 billion apiece [in constant FY 2009
dollars] and that the next fivewould have cost an average of $3.6 billion each[in
constant FY 2009 dollarg)].

The Navy’s cost goals and estimates for the DDG-1000 program and its
predecessors, the DD(X) and DD-21, haveincreased severa timessince 1996...;
further growth in the ship’s cost is likely. The Navy’s current estimate for the
two lead-ship DDG-1000s prices the ship at about $250 million [in constant
FY 2009 dollars] per thousand tons of lightship displacement (the weight of the
ship minusits crew, materiel, weapons, or fuel). By contrast, thelead ship of the
DDG-51 Arleigh Burke class destroyer cost about $390 million [in constant FY
2009 dollars] per thousand tons, and the lead ship of the Ticonderoga class
cruiser cost more than $400 million [in constant FY 2009 dollars] per thousand
tons.... CBO used the DDG-51 lead-ship cost asits basisfor estimating the cost
of the lead ship of the DDG-1000 class, adjusting for the size of the ship.

The Navy has asserted that the basis for CBO’ s estimate may not be valid
because the DDG-51 had a number of problems in the early stages of its
construction that should not be expected to occur during the construction of the
first DDG-1000s. Specifically, thedesign of thelead DDG-51 wasdisrupted and
delayed because anew design tool being used at thetimewasincompl ete and not
well understood. It had to be abandoned and the design restarted using more
traditional methods. The design of the lead DDG-51 was thus about 20 percent
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complete when construction began. By contrast, according to the Navy, the
design of the DDG-1000 progressed far more smoothly; the Navy expectsto have
the design 85 percent complete when construction begins this summer. In
addition, becausethe DDG-51isasmaller, morecompact ship, theNavy believes
that, onaton-for-ton basis, it hasbeen moredifficult to build than the DDG-1000
classis designed to be. (The more open internal spaces of the DDG-1000 mean
that it would not be as difficult to install piping, wiring, and other components,
and, thus, on aton-for-ton basis, it should be lesstime-consuming, and therefore
less expensive, to build than aDDG-51.)

Although the Navy may not encounter the same problems constructing the
lead DDG-1000s that it did when constructing the lead DDG-51, CBO expects
that the service will encounter other problemsthat will increase the costs of the
DDG-1000 and delay its construction. As Navy officials have stated, lead ships
are often very difficult to build, and many problems typically occur during
construction. Problems with the first littoral combat ships (for which costs
doubled) and with the lead ship of the LPD-17 class amphibious transport dock
(for which costs increased by 80 percent and construction time more than
doubled) illustrate the difficulties the Navy has encountered recently in
constructing lead ships. Both the LCS and the LPD-17 are much less complex
technologically than the DDG-1000 will be. In addition, while the designs of the
littoral combat ships and DDG-51 were 20 percent to 30 percent complete at the
start of fabrication, the design of the LPD-17 was about 80 percent complete at
the start of fabrication— and it wasarguably the Navy’ smost troubl ed |ead-ship
program over the past 20 years. Experience with the Virginia class submarine
program raises similar concerns. Recently, Navy officials stated in testimony
before the Congressthat, when construction of those new submarines began, the
Virginia class program was at about the same point in its design that the
DDG-1000 will be. The cost of thefirst two shipsof the Virginiaclass exceeded
their budget by an average of 17 percent.

Moreover, the DDG-1000 program is incorporating 10 major new
technologies in the lead ship of the class that are intended to improve on
technologies used in the previous-generation DDG-51 destroyer. Those
technol ogiesinclude el ectric driveand adistributed power system, atumblehome
hull (one in which the sides of the ship slope outward to increase stealthiness),
an advanced gun system, new radars, and composite materials and
stealth-enhancing coatings for the deckhouse. In the past, the Navy typicaly
introduced three or four major new technologies into a new class of surface
combatant.

A comparison of the Navy’s estimate for two additional DDG-51s and its
estimate for the seventh DDG-1000, which was sated to be purchased in 2013,
illustratestherisk for cost growth in the latter program. In information recently
provided to the Chairman of the Subcommittee on Seapower of the Senate
Armed Services Committee, the Navy stated that if the Congress authorized the
purchase of two new DDG-51sin 2009 — shipsthat would benefit from lessons
learned during the construction of 62 similar ships — the cost would be about
$3.3 billion, or dlightly lessthan $1.7 billion each. At the sametime, initsfiscal
year 2009 budget submission to the Congress, the Navy stated that the cost to
build the seventh DDG-1000in 2013 would be about $2.4 billionin 2013 dollars.
Deflating the cost of the seventh DDG-1000 using the inflation index for
shipbuilding that the Navy provided to CBO brings the Navy’ s estimate for that
shipto about $1.9 billion [in constant FY 2009 dollars] (excluding outfitting and
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postdelivery costs). The lightship displacement of the DDG-1000 is about 5,000
tons (or more than 50 percent) greater than that of the DDG-51s being
constructed today. In effect, the Navy’'s estimates imply that those 5,000 extra
tons, as well as the 10 new technologies being incorporated in the DDG-1000
class, will increase the ship’s cost by only $200 million, or about 10 percent.

If CBO's cost estimates for the lead DDG-1000s are realized — CBO'’s
estimateisabout 55 percent higher than the Navy’ sfor the cost of procuring the
first two DDG-1000s — the lead ships of the DDG-1000 program would still
experiencelower cost growth than the Navy’ s other lead-ship programsdid over
the past 20 years. According to an analysis conducted in 2006 by the Department
of Defense’ sCost Analysisimprovement Group, commonly knownasthe CAIG,
five of eight lead-ship programsexperienced cost growth of over 60 percent. The
CAIG's analysis at the time did not include the Virginia class submarine
program, the first two ships of which experienced cost growth of 11 percent and
25 percent. (Those shipswere built under ateaming arrangement and assembled
intwo different shipyards). Theanalysisalso did not include thefirst two littoral
combat ships, which have experienced cost growth of about 100 percent.®

GAO July 2008 Testimony and Report. The Government Accountability
office (GAO) similarly believesthat cost growthinthe DDG-1000 programislikely.
GAO tedtified at the July 31, 2008, hearing that:

Costs of the DDG 1000 ships are likely to exceed current budgets. If costs
grow during lead ship construction due to technology, design, and construction
risks, asexperience showsislikely, remaining funds may not be sufficient to buy
key components and pay for other work not yet under contract.

Despite asignificant investment in the lead ships, the remaining budget is
likely insufficient to pay for all the effort necessary to make the ships
operational. The Navy estimates a total shipbuilding budget of $6.3 billion for
the lead ships. Of this amount, the Navy has approximately $363 million
remaining in unobligated fundsto cover its outstanding costs and to manage any
cost growth for the two lead ships, but known obligations for the lead ships,
assuming no cost growth during construction, range from $349 million to $852
million....

The main discrepancy isthe current estimated cost of the combat systems.
In order to create a cash reserve to pay for any cost increases that may occur
during construction of the lead ships, the Navy has deferred contracting and
funding work associated with conducting shipboard testing of the combat
systems— andin somecaseshasal so del ayed purchasing andinstalling essential
ship systemsuntil later inthe construction sequence. The Navy hasestimated the
cost of these combat systems to be around $200 million, while the contractor’s
estimate is over $760 million. If the agreed-on cost approaches the contractor’s
estimate, the Navy will not have enough in itsremaining fundsto cover the cost.

8 Statement of Eric J. Labs, Senior Analyst, [on] TheNavy’ s Surface Combatant Programs,
before the Subcommittee on Seapower and Expeditionary Forces, Committee on Armed
Services, U.S. House of Representatives, July 31, 2008, pp. 3-6. For an example of an
earlier CBO report with a similar passage, see Congressional Budget Office, Resource
Implications of the Navy's Fiscal Year 2009 Shipbuilding Plan June 9, 2008, pp. 20-23.
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Thereislittle margin in the budget to pay for any unknown cost. To ensure
that there was enough funding available in the budget to cover the costs of
building the lead ships, the Navy negotiated contracts with the shipbuildersthat
shifted costs or removed planned work from the scope of |ead ship construction
and reduced the risk contingency in the shipbuilders' initial proposals. For
example, the Navy stated that it shifted in excess of $100 million associated with
fabrication of the peripheral vertical launch system from the scope of ship
construction and funded this work separately using research and development
funding. Asaresult, thiswork is no longer included in the $6.3 billion end cost
to construct DDG 1000.

To the extent that the lead ships experience cost growth beyond what is
aready known, more funding will be needed to produce operational ships.
However, these problems will not surface until well after the shipyards have
begun construction of the lead ships. Cost growth during construction for lead
ships has historically been about 27 percent, and an independent estimate by the
Department of Defense already projectsthe cost of thetwo |ead shipsto be $878
million higher than the Navy’ s budget. With ships as expensive as DDG 1000,
even asmall percentage of cost growth could lead to the need for hundreds of
millions of dollarsin additional funding.*®

GAO's testimony at the July 31, 2008, hearing was based on a longer GAO
report on the DDG-1000 program that was released on the day of the hearing.®*

GAO July 2007 Testimony. AlthoughtheNavy publicly standsbyitsDDG-
1000 cost estimates, the Government Accountability Office (GAO) testified in July
2007 that the Navy had assigned a confidence level of about 45% to its own
estimates, meaning that the Navy itself believed there was about a 55% chance that
DDG-1000s will exceed the Navy's estimates. GAO testified that:

Oneway to improve the cost-estimating processisto present aconfidence
level for each estimate, based on risk and uncertainty analyses. By conducting
an uncertainty analysis that measures the probability of cost growth, the Navy
can identify a level of confidence for its estimates and determine whether
program costs are redlistically achievable. Navy cost analysts told us that they
used quantitative risk analyses to test the validity of cost estimates of CVN 78
and DDG 1000. Webelievethat the Navy and the Department of Defense (DOD)
should take this a step further — requiring a high confidence level threshold
when making program commitments and budget requests. The Defense
Acquisition Performance Assessment Panel recommended an 80 percent
confidence level, meaning that a program has an 80 percent chance of achieving
itsestimated costs. Whether thisistheright level warrantsthoughtful discussion,
but it isworth noting that analysesfor CVN 78 and DDG 1000 were well below

% Government Accountability Office, Defense Acquisitions]:] Zumwalt-Class Destroyer
Program Emblematic of Challenges Facing Navy Shipbuilding, Statement of Paul L.
Francis, Director Acquisition and Sourcing Management, Testimony Before the
Subcommittee on Seapower and Expeditionary Forces, Committee on Armed Services,
House of Representatives, July 31, 2008 (GAO-08-1061T), pp. 6-8.

% Government Accountability Office, Defense Acquisitions:] Cost to Deliver
Zumwalt-Class Destroyers Likely to Exceed Budget, GAO-08-804, July 2008. 56 pp.
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an 80 percent confidence level (in the case of DDG 1000 at around 45 percent)
— increasing the likelihood that costs will grow above budget.®

GAQO’sJuly 2007 testimony was presented while Congress was considering the
Navy’s proposed FY 2008 budget. In its proposed FY 2009 budget, the Navy has
increased its estimate of DDG-1000 procurement costs by about 6.9%.% In light of
thisincrease, it is possible that the Navy’ s confidence level hasincreased from 45%
to some higher figure.

October 2007 Press Report on CAIG Estimate. On October 1, 2007, it
was reported that the Cost Analysis Improvement Group (CAIG), a cost-estimating
office within the Office of the Secretary of Defense, had estimated that the first two
DDG-1000s would together cost about $7.2 billion to procure, or about 14% more
than the Navy's combined estimate for the two shipsin 2007.%

Program Affordability and Cost Effectiveness

A second potential oversight issue for Congress specific to the DDG-1000
program concernsthe affordability and cost effectiveness of the DDG-1000 program.
Prior totheJuly 31, 2008, hearing on destroyer procurement beforethe Seapower and
Expeditionary Forces subcommittee of the House Armed Services Committee, the
affordability and cost-effectiveness of the DDG-1000 program was explored
extensively at atwo-part hearing on the DDG-1000 program held on July 19 and 20,
2005, before the Projection Forces subcommittee of the House Armed Services
Committee. At the end of the July 19 portion of the hearing, DOD and Navy
witnesseswereasked by the subcommittee chairman, Representative Roscoe Bartl ett,
to providethe subcommitteewith their ownindividual viewson the procurement cost
figuresat which thelead DDG-1000 and afollow-on DDG-1000 (defined asthefifth
ship) would become unaffordable. At the beginning of the July 20 portion of the
hearing, Representative Bartlett stated that the figures provided by the witnesses
ranged from $4 billion to $4.5 billion for thelead ship and $2.5 billion to $2.9 billion
for the fifth ship. The Navy’s current cost estimates for the first and fifth DDG-
1000s are below these figures, CBO’s current cost estimates for the first and fifth
DDG-1000s are substantially above these figures.

2 Government Accountability Office, Defense Acquisitions[:] Realistic Business Cases
Needed to Execute Navy Shipbuilding Programs, Statement of Paul L. Francis, Director,
Acquisition and Sourcing Management Team, Testimony Before the Subcommittee on
Seapower and Expeditionary Forces, Committee on Armed Services, House of
Representatives, July 24, 2007 (GAO-07-943T), pp. 17-18.

% Under the FY 2008 shipbuilding plan, the Navy estimated the combined end cost of the
seven DDG-1000s at $18,185 million in then-year dollars; under the FY 2009 shipbuilding
plan, the Navy estimates their combined end cost at $19,136 million in then-year dollars.
Thereis no change in the years in which the ships are to be procured.

% “Sticker Price,” Defense Daily, October 1, 2007. See also Christopher P. Cavas, “DDG
1000 Contract Talks Hit Rough Seas,” DefenseNews.com, October 15, 2007, which refers
to “arecent non-Navy estimate” of $7.2 billion for the two ships.
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Technical Risk

A third potential oversight issue for Congress specific to the DDG-1000
program concerns technical risk in the program, which can affect the Navy’ s ability
to build DDG-1000s on schedule and within budgeted costs. Over the past several
years, GAO has reported on the technical risks involved in developing the several
significant new technologies that are to be incorporated into the DDG-1000. The
Navy over the years has worked to retire these risks. GAO testified at the July 31,
2008, hearing on destroyer procurement before the Seapower and Expeditionary
Forces Subcommittee of the House Armed Services Committee that:

The DDG 1000 program hasfrom the onset faced a steep challenge framed
by demanding mission requirements, stealth characteristics, and a desire to
reduce manning levels by more than half that of predecessor destroyers. These
requirements transl ated into significant technical and design challenges. Rather
than introducing three or four new technologies (as is the case on previous
surface combatants), DDG 1000 plans to use a revolutionary hull form and
employ 11 cutting-edge technologies, including an array of weapons, highly
capable sensors integrated into the sides of a deckhouse made primarily of
composite material — not steel, and a power system designed for advanced
propulsion aswell as high-powered combat systemsand ship serviceloads. This
level of sophistication has necessitated a large software development effort —
14 million to 16 million lines of code. All of thisis to be accomplished while
splitting construction between two shipyards. The Navy believes this approach
and schedule is important to managing shipyard workloads, as starting later
would have caused shipyard workload to drop too low. In a sense, then, the
construction approach and schedule became an additional challenge as they
became constraints on the pace of technol ogy and design development. To meet
these multiple and somewhat conflicting demands, the Navy structured its
acquisition strategy to devel op key systemsand maturethe design beforestarting
to build the ship. While the Navy has made good decisions along the way to
address risk, it is already likely, shortly before the Navy embarks on ship
construction, that additional funding will be necessary or trade-offswill need to
be made to develop and deliver DDG 1000 ships.

Despite multiple and somewhat competing demands, the Navy conceived
a thoughtful approach and achieved developmental successes on DDG 1000.
Developing 10 prototypes of the ship’s critical systems helped to create
confidence that a number of technologies would operate as intended, and the
Navy’s plan to mature the ship’s design before starting construction aims to
reduce the risk of costly design changes after steel has been cut and bulkheads
built. For example, the Navy successfully demonstrated the advanced gun system
through initial guided flight and testing on land. In other cases, such as for the
integrated power system, tests brought to light technical problems, which the
Navy was able to address by going to an aternate technology. However,
notwithstanding these efforts, significant challenges remain in developing the
ship’sdesign and a number of key components — in particular, the deckhouse,
volume search radar, and the integrated power system. Moreover, the ship’s
capability is contingent on an unprecedented software development effort.
Recently, the Navy restructured the schedule to buy more time for devel opment
— agood decision. However, as construction of thefirst ship hasnot yet begun,
the Navy may have exhausted its options for solving future problems without
adding money and time.
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Althoughtheinitial phasesof the design are compl ete, the shipbuilderswill
be pressed to complete a large amount of design work by October 2008 when
lead ship construction begins. From August 2007 through May 2008, the
shipbuilders finished work on 16 of the 100 design zones (individual units that
make up the ship’ s design) leaving 5 monthsto finish the final design phasesin
84 zones leading up to the start of construction. While the shipbuilders believe
they can finish the design by the start of ship construction, delays in the
development of the ship’s key systems could impede completion of the design
and eventually interferewith DDG 1000 construction. If the shipbuilders cannot
finish planned design work prior to the start of lead-ship construction, the
program is at greater risk for costly rework and out-of-sequence work during
construction.

To maintain the start of ship construction in 2008 while continuing to
develop the ship’s technologies, the Navy recently realigned the program’'s
schedule. Rather than delivering afully mission-capabl e ship, the Navy will take
ownership of just the vessel and its mechanical and electrical systems —
including the ship’ spower system—in April 2013. At that point, the Navy plans
to have completed “ light-off” of the power, mechanical, and electrical systems.
Light-off refers to activating and testing these systems aboard ship. The Navy
deferred light-off of the combat systems — which include the radars, guns, and
the missile launch systems— by over 2 years until May 2013. According to the
Navy, conducting light-off in phases allows the program to test and verify the
ship’smajor systems, in particular theintegrated power system, inisolation and
creates additional timeto maturethe combat systems, aswell asthe softwarethat
supportsthese systems, before ship installation and shipboard testing. However,
sincethe Navy will only test and inspect the hull prior to taking ownership of the
vessel, it will not have a full understanding of how the ship operates as a
complete and integrated system until after final shipboard testing of the combat
systemsin 2014.

While the restructure maintains the construction schedule, it does delay
verifying the performance of the integrated power system before producing and
installing it on the ship. Tests of a complete integrated power system with the
control systemwill not occur until 2011 — nearly 3 years|later than planned. To
meet the shipyard’ sschedul e, the Navy will buy apower systemintended for the
third ship and useit in land-based tests. Asaresult, theintegrated power system
will not bedemonstrated until ayear after the power systemshave been produced
and installed on the two lead ships— an approach that i ncreases exposureto cost
and schedule risk in production.

Finalizing deckhouse manufacturing and assembly processes are essential
to constructing and delivering the deckhouse as planned. Changes to the
manufacturing processesfor deckhouse production areongoing. Theshipbuilder
is validating process changes through production and inspection of a series of
test units, culminating with a large-scale prototype manufactured to the same
thickness and other specifications of the deckhouse. Final validation of the
manufacturing processes for deckhouse construction will not occur until after
construction, insgpection, and shock testing of thelarge-scal e prototype. However,
test and inspection activities are not scheduled for completion until after the
deckhouse production readinessreview in September 2008. Problemsdiscovered
during testing and inspection may require additional changes to manufacturing
methods. Moreover, facility and machinery upgrades necessary to construct and
assembl e the deckhouse are not al scheduled to be complete until March 2010
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— over ayear after the start of construction of the first deckhouse. While the
shipbuilder expects to complete efforts to meet the construction schedule, if
difficulties occur, the deckhouses may not be delivered to the shipyards ontime,
disrupting the construction sequence of the ships.

Further, the volume search radar (one of two radarsin the dual band radar
system) will not beinstalled during deckhouse construction asinitially planned.
Instead, installation will occur at the shipyard when the first ship is aready
afloat, a more costly approach. The change was partly due to delays in
devel oping the volume search radar. Land-based demonstrations of the volume
search radar prototype originally planned to be done before starting ship
construction will not be completed until 2009 — amost 2 years later.
Devel opment difficultiescenter ontheradar’ sradomeand transmit-receiveunits.
The contractor has been unable to successfully manufacture the radome (a
composite shield of exceptional size and complexity), and the transmit-receive
units (the radar’s individual radiating elements) have experienced failures
operating at the voltage needed to meet range requirements. While the Navy
believesthat the voltage problem has been resolved, upcoming land-based tests
will be conducted at alower voltage — and without the radome. The Navy will
not demonstrate a fully capable radar at its required power output until after
testing of the first production unit sometime before combat systems light-off in
2013.

Crucial torealizing DDG 1000’ srequired manning reductionsisthe ability
to achieve ahigh degree of computer automation. If the ship’ s software does not
work asintended, crew size would need to be increased to make up for any lack
of automation. Given the risks associated with the ship’s software system,
referred to as the total ship computing environment, the Navy initially planned
to develop and demonstrate all software functionality (phased over six releases
and one spiral) over 1 year before ship light-off. Asaresult of changesin the
software devel opment schedul e, the Navy eliminated thismargin. Until recently,
the Navy was able to keep pace with its development schedule, successfully
completing thefirst three software rel eases. However, the Navy is now entering
the complex phases of software development when ship functiondlity is
introduced. The Navy certified release 4 without the rel ease meeting about half
of the software system requirements, mainly because of issues coding the ship’s
command and control component — the heart of the ship’s decision-making
suite. Problems discovered in this release, coupled with the deferred work, may
signify larger software issues that could disrupt the development of releases 5
and 6 and prevent the timely delivery of software to meet the ship’s schedule.®®

GAO's testimony at the July 31, 2008, hearing was based on a longer GAO
report on the DDG-1000 program that was released on the day of the hearing.®

% Government Accountability Office, Defense Acquisitions:] Zumwalt-Class Destroyer
Program Emblematic of Challenges Facing Navy Shipbuilding, Statement of Paul L.
Francis, Director Acquisition and Sourcing Management, Testimony Before the
Subcommittee on Seapower and Expeditionary Forces, Committee on Armed Services,
House of Representatives, July 31, 2008 (GAO-08-1061T), pp. 3-6.

% Government Accountability Office, Defense Acquisitions:] Cost to Deliver
Zumwalt-Class Destroyers Likely to Exceed Budget, GAO-08-804, July 2008. 56 pp.
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Asindividual DDG-1000 technol ogies mature, technical risk in the DDG-1000
program will shift more to the follow-on task of system integration — of getting all
ship’stechnologies to work together smoothly in asingle platform. In past defense
acquisition programs, system integration has often proven to be at least as
challenging as the task of developing individual new technologies.

Asmentioned in the Background Section, the Navy since September 30, 2005,
has been acting asthe system integrator for the DDG-1000 program. Problemsinthe
execution of the Coast Guard Deepwater program® and the Littoral Combat Ship
(LCS) program led to a reexamination in Congress in 2007 of the concept of the
private-sector lead system integrator (LSI), and to adesire among some Membersto
shift certain acquisition functions, including system design and integration, from the
private sector, to where they had migrated starting in the 1990s, back to the federal
government. The Navy's decision in 2005 to begin acting as the system integrator
for the DDG-1000 program will make the program an early test of DOD’ s ability to
once again perform the system-integration function following the downsizing of
DOD'’ stechnical and acquisition workforcethat occurred when acquisition functions
were earlier transferred to the private sector. The DDG-1000 program, in addition
to being an early test of DOD’s abilities in this area, may represent a fairly
challenging test, given the number of significant new technologies that are to be
integrated into the ship.

In discussing the system-integration task, Navy officials argue that the DDG-
1000 program office has the authority and resources to access technical capacity
throughout the Navy, including expertise at Navy research, devel opment, and testing
centersin various parts of the country. Navy officialsalso argue that the engineering
development models (EDMs) that it has used to develop key technologies for the
DDG-1000 have been designed not only to devel op the ability of each technology to
work as a stand-alone item, but also to integrate well with other systems when
installed on the ship. Navy officials also argue that sinceits beginning in the 1980s,
the Navy has been responsiblefor managing alarge number of contractorswho make
various components of the DDG-51 (including the Aegis combat system) that are
then provided by the Navy to the shipbuilders as government-furnished equipment
(GFE). By comparison, Navy officials argue, the task of overseeing the integration
of the DDG-100 combat system will require the Navy to work with only two
contractors (Raytheon and BAE).®

DDG-1000 Mission Requirements

A fourth potential oversight issue for Congress specific to the DDG-1000
program concerns the ship’'s mission requirements, and whether they were
appropriately determined, particularly in the context of potential ship affordability.

% For additional discussion of the Deepwater program, see CRS Report RL 33753, Coast
Guard Deepwater Program: Background, Oversight Issues, and Options for Congress, by
Ronald O’ Rourke.

% Source: Navy briefing to CRS and CBO on April 10, 2008.
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The DDG-1000’ s capabilities reflect an Operational Requirements Document
(ORD) for the DDG-1000 that was approved by the Joint Staff of DOD in February
2004. Key performance parameters included in this document include having two
AGSsthat can each fire 10 rounds per minute, for atotal of 20 rounds per minute.*
DOD stated in 2005 that

During the restructuring of the DD-21 program into the DD(X) program, the
Navy re-evaluated each DD-21 K ey Performance Parameter (KPP) to determine
the potential for minimizing the size of the ship and ultimately the cost. The
Navy made many adjustments and the resulting DD(X) KPPs represent the
Navy’'s minimum requirements. No other known alternative meets al of the
DD(X) KPPsand provide the sustained, precision, long-range naval surfacefire
support that the United States Marine Corps requires.'®

Some observers specul ate that the Navy and DOD established requirementsfor
the DDG-1000 without afull appreciation of how large and expensive aship design
the requirements would generate. Naval analyst Norman Friedman, the author of
numerous books on U.S. warship designs, stated in a 2004 book on U.S. destroyer
designs that

In past [Navy ship design] practice, the naval policymakersin OpNav [the
Office of the Chief of Naval Operations] would write a draft set of [ship]
characteristics.... The Preliminary Design branch of BuShips [the Bureau of
Ships] or NAV SEA [the Naval Sea Systems Command] would develop sketch
designsto meet therequirements. Oftenthe OpNav policymakerswouldfindthe
results outrageous — for example, exorbitantly expensive. Such results would
force them to decide just how important their various requests had been.
Eventually Preliminary Design would produce something OpNav found
acceptable, but that might not actually be built....

In contrast to past practice, no preliminary design[for the DDG-1000] wasdrawn
up to test the cost of various requirements. Each requirement was justified in
operational terms, (e.g., alevel of stealth that would reduce detectability by some
percentage); but those sponsoring the ship had no way of knowing the impact
that a particular combination of such requirements would have. Normally
NAVSEA would have created a series of sketch designs for exactly that
purpose.’™*

An August 2005 trade pressarticle suggested that growth in DD-21/DDG-1000
reguirements (and cost) over time may have been related to the disestablishment of
aNavy ship-design board call ed the Ship CharacteristicsImprovement Board (SCIB)

— an entity that Admiral Michael Mullen, who became the Chief of Naval
Operations on July 22, 2005, reestablished under a new name:

% Statement by The Honorable Kenneth J. Krieg, Under Secretary of Defense (Acquisition,
Technology and L ogistics), Before the Subcommittee on Projection Forces, House Armed
Services Committee, United States House of Representatives, July, 19, 2005, p. 2.

100 | bid, pp. 6-7.

101 Norman Friedman, U.S. Destroyers, An Illustrated Design History, Revised Edition.
Annapolis, Naval Ingtitute Press, 2004, pp. 437 and 447-448. Punctuation asintheoriginal.
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Adm. Michael Mullen, the chief of naval operations, has directed the Navy
tore-establish ahigh-level panel to closely monitor and control the requirements
and configurations of new shipsin abid to rein in the skyrocketing cost of new
vessel procurement.

Adm. Robert Willard, vice chief of naval operations, is leading the effort
as part of a larger undertaking to draw up aternative options for the Navy’'s
current shipbuilding program....

In essence, sources said, Mullen is looking to reconstitute the Ship
Characteristics Improvement Board, which eventually becameinactivein 2002.
For morethan 100 years, the Navy has maintained ahigh-level group of officials
to advise service leaders on ship design and configuration. This group,
established in 1900 asthe General Board has gone through many name changes,
including the Ship Characteristics and Improvement Board in the early 1980s
and, until 2002, the Ship Characteristics and Improvement Panel.

Navy officials say that the panel’s oversight began to wane in the late
1990s, just as the DD-21 program — originally envisioned as a $750 million
replacement for Spruance-class destroyers — took off, before becoming
officially inactivein 2002. Requirementsduring thistimewere added to the new
destroyer program, someof which raised eyebrowsin the Navy, such asthe need
for aflag officer quarters. No other ship in that class has accommodations for
anadmiral. Still, the DDG-1000 hascometo beregarded asatechnology carrier
for future surface ships and the price tag has ballooned to $3 billion a copy.

Mullen’s goal, spelled out in a July 25 memo to Willard and provided to
InsideDefense.com, isto put in place a*“ processthat adequately defineswarship
requirements and manages changes to those requirements (e.g. Ship
Characteristics Improvement Board) in a disciplined manner, with cost and
configuration control as the paramount considerations.” ...

A recent RAND study conducted at the request of Mullen’s predecessor,
retired Adm. Vern Clark, concluded that a key cause for climbing ship costsis
the number of regquirements tacked on to a program, according to a consultant
familiar with the findings of the study, which has not been made public.

“So, what | think Mullen hasin the back of hishead is, ‘I’ ve got to get the
requirements process for ships back under control or we' re always going to end
up, every time we talk about a new destroyer, with a $3 billion ship,’” said a
former senior Navy official.

This senior official, who was in a key Pentagon position as the DD-21
program commenced, said that without a panel overseeing the ship’'s
configuration and truerequirementsthe new destroyer program becameweighed
down with capabilities that carried a high price tag.

“In hindsight, we realized that we had put requirements on the ship that no
one had really vetted for its cost impact on the ship. For example, it was to
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operate acoustically silent and risk freein minefields,” said the official. “If the
SCIB had existed, this probably would not have happened.” %2

A March 2007 report from the Center for Strategic and Budgetary Assessments
(CSBA) made asimilar point:

For nearly a century, the Navy's SCIB — a group of high-ranking DoN
[Department of the Navy] officials — worked to balance desired warship
warfighting requirements against their impact on a ship’s final design and
production costs. The primary reason why the Navy lost cost control over the
DD-21/DD(X)/DDG-1000 was that just asthe ship entered its design definition
phase, the power of the Navy's SCIB was waning, replaced by a Joint
requirements definition process with no fiscal checks and balances.'®

Some observers, such as Norman Friedman, have raised questions about the
Navy’s decision to use atumblehome (i.e., inward-sloping) hull for the DDG-1000.
A 2006 magazine article by Friedman, for example,

e raised questionsabout theimplications of atumblehome hull for the
ship’ s ability to deal with underwater damage;'®

¢ asked whether the Navy knew at the outset of the DDG-1000 design
process how much adecision to incorporate atumblehome hull (and
other survivability features) would increase the size of the ship; and

e questioned whether the reduced visibility of the tumblehomehull to
certain types of radars— the central reason for using atumblehome
hull — will be negated by its visibility to high-frequency (HF)
surfacewaveradarsthat are now for saleon theinternational market.

The article, which refers to the DDG-1000 by the previous designation DD(X),
stated:

In the case of the DD(X), the overriding requirement [in determining the
hull design] was to minimise radar cross section — stealth. Much of the hull
design was dictated by the attempt to reflect radar pulses away from the radar
emitting them, so that radar returns would be minimised. By now the main
techniqueiswell known: slopeall flat surfacesand eliminate the corner reflector
created by the juncture of the hull and water....

102 Jason Sherman, “Mullen To Bring Back Panel To Control Ship Configuration, Cost,”
Inside the Navy, August 8, 2005.

103 Robert Work, Know When To Hold * Em, Know When To Fold  Em: Thinking About Navy
PlansFor The Future Surface Battle Line, Washington, Center For Strategic and Budgetary
Assessments, 2007. p. 6. (CSBA Backgrounder, March 7, 2007.)

104 Other observers have also expressed concerns about the stability of the DDG-1000's
tumblehome hull in certain see conditions. For adiscussion, see Christopher P. Cavas, “Is
New U.S. Destroyer Unstable?,” DefenseNews.com, April 2, 2007.
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If the ship could be stabilized sufficiently [against rolling fromsideto side], then
she would never (or amost never) present any vertical surfaces[to aradar]. In
the case of DD(X), stabilizationisapparently achieved using ballast tanks. Such
tanksin turn demand internal volume deep inthe ship. Overall, stealth demands
that as much as possible of the overall volume of the ship be buried in her hull,
where the shape of the ship can minimise radar returns. That is why,
paradoxically, a carefully-designed stealthy ship will be considerably larger —
for more internal volume — than a less stealthy and more conventional
equivalent. In the case of DD(X), there were also demands for improved
survivability. The demand for stealth implied that anti-ship missiles were the
most important envisaged threat. They hit above water, so an important
survivability feature would be to put as much of the ship’s vitals as possible
below water — which meant greater demands for underwater volume....

Once the tumblehome hull had been chosen, [the ship's designers] were
apparently also constrained to sl ope the bow back [creating asurface-piercing or
ram bow] instead of, asis usual, forward....

There were numerous reasons why [past] nava architects abandoned
tumblehome hulls and ram bows. Tumblehome reduces a ship’s ability to deal
with underwater damage. When a conventional flared (outward-sloping) hull
sinks deeper inthewater, itswaterplane area[the cross-section of the shipwhere
it intersectsthe plane of thewater] increases. It becomes somewhat more stable,
and it takes more water to sink it deeper into the water. Because the waterplane
areaof atumblehome ship decreasesasit drawsmorewater, suchashipiseasier
to sink deeper. Tumblehome also apparently makesaship less stable, and hence
less capable of resisting extreme weather conditions. The larger the ship, the
more extreme the weather hasto beto makethat critical. Criticsof DD(X) have
concentrated on the danger; defenders have concentrated on how extreme the
critical weather condition would be.

In the end, whether the DD(X) hull form is attractive depends on an
evaluation of anti-radar stealth as a design driver. About a decade ago, the
DD(X) design concept was sold on the basis of a lengthy (and, incidentally,
unclassified) analysis, the gist of which was that a heavily-armed surface
combatant could play a decisiverole in a Korean scenario...

The key analytic point... wasthat it would be very important for the ship to
come reasonably close to enemy shores unobserved. That in turn meant anti-
radar stealth. However, it soon came to mean a particular kind of anti-radar
performance, against centimetric-wave radars [radars with wavelengths on the
order of centimeters] of the sort used by patrol aircraft (the ship would fire [its
weapons] from beyond the usual horizons of shore-based radars). Asit happens,
anti-ship missiles use much the same kinds of radars as patrolling aircraft, so it
could be argued that the same anti-radar techniques would be effective in the
end-game in which missiles would approach the ship....

Without access to files of the time, it isimpossible to say whether those
approving the [DDG-1000] project realised that its stealth and survivability
characteristicswould produce a14,000 to 17,000 ton destroyer. About the same
timethat DD(X) characteristics(requirements) werebeing approved, thedecision
was taken at [the] Defense Department (not Navy) level that there would be no
internal feasibility design. In the past, the feasibility stage had the very useful
role of showing those setting requirementswhat their implicationswould be. At
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the very least, the Navy’ s senior leadership would have been given warning that
they would haveto justify adrastic jump in destroyer size when they wanted to
build DD(X). That jump might well have been considered justified, but on the
other hand the leadership might also have asked whether a somewhat less
dramatic approach would have been acceptable.

About a decade after the requirements were chosen, with DD(X) well
advanced, the situation with regard to stealth may be changing. Shaping is
relevant only at rel atively short [radar] wavelengths. For about aquarter-century,
there has been talk of HF surface wave radars, which operate at wavel engths of
about 10to 200 meters—i.e. at wavelengthsthe size of aship. Canadacurrently
operates this type of radar, made by Raytheon, for surveillance of the Grand
Banks; another is being tested in the Caribbean. Australia has bought this kind
of radar to fill gaps in over-the-horizon radar coverage. Turkey is buying such
radars for sale for some years. In 2005 it was reported unofficialy that China
had bought [a] Russian HF surface wave radar the previous year.

It seems almost certain that HF surface wave radar can defeat any kind of
stealth shaping designed primarily to deal with shorter-wave]length] radars.
Moreover, [HF surfacewave] radarshave aninherent maximumrange (duetothe
way they operate) of about 180nm.... At long range [the radar’s beam] is not
nearly accurate enough to aim a missile. However, we can easily imagine a
netted system which would use the long-range [HF surface wave] radar to define
asmall box within which the target ship would be. A missile with GPS [Global
Positioning System] guidance could be flown to that box, ordered to searchiit....

If the argument given hereis realistic, then the considerable sacrifices inherent
in the DD(X) design no longer seem nearly as attractive. It can still be argued
that a design like the DD(X) is attractive well out to sea, beyond the reach of
coastal radars. In that case, however, there may be other signatures which can
be exploited. For example, ships proceeding at any speed create massive
wakes.... it is clear that the wake produces a radar return very visible from an
airplane or, probably, from a space-based radar....

In the end, then, how much is stealth worth? As a way of avoiding
detection altogether, probably less than imagined. That leaves the rather
important end-game, the hope being that decoys of some sort greatly exceed
actual ship radar cross-section. That is probably not afoolish hope, but it does
not require the sort of treatment reflected in [the] DD(X).

Now, it may bethat the Untied States typically faces countries which have
not had the senseto buy anti-stealth radars (though wewould hateto bet on that).
In that case, DD(X) may well be effectively invisible to them. So will alot of
less thoroughly stealthy ships.'%®

Potential oversight questions for Congress include the following:

e SCIB and DDG-1000 requirements. Are the DDG-1000's
requirements partly aresult of inadequate discipline, following the

105 N orman Friedman, “ The New Shape of Ships,” Naval Forces, No. 11, 2006: 56-58, 60, 62-
63. Italicsasin the original. Friedman makes somewhat similar comments in chapter 17
(pages 431-450) of U.S. Destroyers, An Illustrated Design History, Revised Edition, op cit.
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disestablishment of the SCIB, in the Navy’s process for setting
requirements for new ships? If the SCIB had remained in existence
during the DD-21/DDG-1000 design process, which of the DDG-
1000's current requirements would have been reduced or
eliminated?

Tumblehome hull. How much did the decision to use a
tumblehome hull (and other survivability features) increasethe size
and cost of the DDG-1000? In the mid-1990s, when design work
began on the ship now known as DDG-1000, how well did the Navy
understand the relationship between using a tumblehome hull and
ship size and cost? What effect does the tumblehome hull have on
the DDG-1000' s ability to deal with underwater damage? To what
degree will HF surface wave radars negate the steal th characteristics
of the DDG-1000 design?

AGSs. Sincethe DDG-1000istheonly ship plannedto carry AGSs,
and since AGSs are viewed by the Marine Corps as necessary to
meet Marine Corps requirements for naval surface fire support
capability, should the AGSs be considered the most-critical payload
element on the DDG-1000, and certain other payload el ements,
though desirable, be considered as possibly less critica by
comparison?



CRS-75

Appendix E. Comparisons of
DDG-1000 and DDG-51

This appendix provides information on the capabilities and costs of the DDG-
1000 and DDG-51 designs, as presented by the Navy and DOD on five occasions
prior totheJuly 31, 2008, hearing on destroyer procurement before the Seapower and
Expeditionary Forces subcommittee of the House Armed Services Committee:

e in July 19, 2005, Navy testimony before the Projection Forces
subcommittee of the House Armed Services Committee;

e at aJune 10, 2005, Navy briefing to CRS;
e at an April 10, 2008, Navy briefing to CRS and CBO; and

e inaMay 7, 2008, Navy letter to Senator Kennedy; and

inaJuly 2, 2008, DOD letter to Representative Taylor.
Overview

The DDG-1000 and DDG-51 are both multimission destroyers, but they have
somewhat different mission emphases. The DDG-1000 design features a stronger
emphasis on land-attack operations and operationsin littoral waters. The DDG-51
design is more oriented toward blue-water operations.

Consistent with itslarger size, higher procurement cost, and greater use of new
technologies, the DDG-1000, the Navy believes, is more capable than the DDG-51
designin several respects. The Navy statesthat it designed the DDG-1000 for “full-
spectrum littoral dominance” and believes the DDG-1000 would be considerably
more capablethanthe DDG-51inlittoral operations. TheNavy believesthat because
of its reduced signatures, defensive systems, number of gun shellsin its magazine,
and ability to resupply gun shells while underway, the DDG-1000 would have
considerably more capability than the DDG-51 to enter defended littoral waters and
conduct sustained operations there. The Navy believes that because of its guns,
aviation capabilities, special operationsforces(SOF) support capabilities, and small-
boat capabilities, the DDG-1000 would beableto perform morelittoral missionsthan
the DDG-51. The Navy believes that because of its radars and C4l/networking
capabilities, replacing a DDG-51 with aDDG-1000 in a carrier strike group would
increase the strike group’ s anti-air warfare (AAW) capabilities by about 20%. The
Navy believesthat because of differencesintheir sonar capabilities, the DDG-51 has
more blue-water anti-submarine warfare (ASW) capability than the DDG-1000.

July 19, 2005, Navy Testimony

At the July 19 portion of a July 19-20, 2005, hearing before the Projection
Forces subcommittee of the House Armed Services Committee, Navy officials
testified that, compared to the DDG-51 design, the DDG-1000 design’s capability
improvements include, among other things,
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a threefold improvement in capability against anti-ship cruise
missiles, including significantly better radar performance in
situations involving near-land radar clutter;

e al0-fold improvement in overall battle force defense capability, in
part because of a 5-fold improvement in networking bandwidth

capacity;

e 15% more capability to defend against group attacks by enemy
surface craft (i.e., “swarm boats’);

e ab0-foldimprovement (i.e., reduction) inradar cross-section, which
dramatically enhances survivability and reduces by half the total
number of missilesthat need to befired in an intercept engagement;

e al0-fold increase in operating area against mines in shallow-water
regions,

¢ threetimesas much naval surface fire support capability, including
an ability to answer 90% of Marine Corps calls for fire within five
minutes, permitting the ship to meet stated Marine Corpsfirepower
requirements — a capability otherwise unavailable in the surface
fleet — giving the ship acapability roughly equivalent to one-half
of an artillery battalion, and permitting a 65% reduction in Marine
Corps artillery;

e aship design that alows underway replenishment of gun shells,
creating the equivalent of an almost-infinite ammunition magazine
and permitting nearly continuous fire support;

e amost 10 times as much electrical capacity available for ship
equipment, giving the ship an ability to support future
electromagnetic rail guns and high-energy laser weapons; and

o features such as an automated fire-suppression system, peripheral
vertical launch system, and integrated fight-through-damage power
system that significantly increase ship survivability.'®

196 Source: Points taken from Statement of Admiral Vern Clark, U.S. Navy, Chief of Naval
Operations, Before TheHouse Armed Services Committee Proj ection Forces Subcommittee,
July 19", 2005, and Statement of The Honorable John J. Y oung, Jr., Assistant Secretary of
the Navy (Research, Development and Acquisition), and RADM Charles S. Hamilton, I,
Program Executive Officer For Ships, Before the Projection Forces Subcommittee of the
House Armed Services Committee on DD(X) Shipbuilding Program, July 19, 2005.
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June 10, 2005, Navy Briefing to CRS

The following comparison of DDG-1000 and DDG-51 capabilitiesis based on
information provided by the Navy to CRS at a briefing on June 1, 2005. The
information has been updated in some places to account for changes since 2005.

Growth Margin. TheDDG-51 and DDG-1000 designseach have about a10%
growth margin. For the roughly 9,000-ton DDG-51, this equates to about 900 tons
of growth margin, while for the 14,987-ton DDG-1000, this equates to about 1,400
tons of growth margin.

Ship Mobility. Thetwo designsare roughly equivalent in terms of maximum
sustained speed, cruising endurance, and seakeeping (i.e., stability in rough seas).
The DDG-1000's draft (28 feet) is somewhat less than the DDG-51's (31 feet).
Other things held equal, this might givethe DDG-1000 an ability to operatein (or be
berthed at) places where the water depth is sufficient for the DDG-1000 but not for
the DDG-51. The DDG-1000’slength (600 feet) is greater than the DDG-51"s (505
feet). Other things held equal, this might give the DDG-51 an ability to be berthed
in spaces that are long enough for the DDG-51 but not for the DDG-1000.

Electrical Power for Weapons and Systems. The DDG-51 has 7.5
megawatts (MW) of electrical power for its weapon systems, while the DDG-1000
design, with its integrated electric-drive system, can provide up to 78 MW for its
weapons and power systems by diverting power from propulsion to weapons and
systems.

Signatures and Detectability. The DDG-1000 has a smaller radar cross-
section and lower infrared, acoustic, and magnetic signaturesthanthe DDG-51. The
two designs are roughly equivalent in terms of the detectability of their radar and
other electromagnetic emissions. The DDG-1000' s reduced signatures, DDG-1000
supporters, will make the DDG-1000 harder to detect, localize, classify, and target,
giving the DDG-1000 asignificant advantage in engagements against enemy forces.

Survivability and Damage Control. The Navy states that the DDG-1000
would be ableto keep fighting after an attack like the onethat disabled the USS Cole
(DDG-67) on October 12, 2000.

The two designs are roughly equivalent in terms of degree of
compartmentalization and ship stability when flooded. The DDG-1000's vertical
launch system (VLS) ismore heavily armored than the DDG-51's. The DDG ' sfire-
suppression system is automated only in the engine room and magazine, while the
DDG-1000's system is automated throughout the ship, making it safer and more
effective. The DDG-51"s flood-control system is not automated, while the DDG-
1000'sis, which the Navy believes will make it more effective. The DDG-1000's
electrical power distribution systemisan “integrated fight-through” system, meaning
that it isdesigned to automatically isol ate damaged areas and reroute el ectrical power
around them. All critical DDG-1000 systems are dual-fed, meaning that if power
from one sourceis cut off, it can be routed through asecond source. TheDDG-51's
electrical power distribution system lacks these features.
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C4l/Networking Bandwidth. The C41° and networking systems on the
DDG-1000 would have five times as much bandwidth asthose on the DDG-51. The
C4l/networking capability of the DDG-1000 is equivalent to that on the LHD-8
amphibious assault ship. In addition to improved warfighting capability, this
increased bandwidth would provide sailors aboard the DDG-1000 a better ability to
“reach back” to information sources ashore when conducting at-sea maintenance of
shipboard equipment, potentially increasing the availability rates of shipboard
equipment.

Flag-Level Command Facilities. The DDG-1000 has facilities for
embarking and supporting aflag-level officer and his staff, so that they could usethe
ship as platform for commanding agroup of ships. The DDG-51 does not have such
facilities.

Anti-Air Warfare/Ballistic Missile Defense (AAW/BMD). Theradarson
the two ships are roughly equivalent in terms of dB gain (sensitivity) and target
resolution. Thefirm track range of the DDG-1000' s dual-band radar — the range at
which it can maintain firm tracks on targets — is 25% greater for most target types
than the firm track range of the DDG-51's SPY-1 radar. The DDG-1000's AAW
combat system would be able to maintain about 10 timesas many tracksasthe DDG-
51's Aegis system. The DDG-1000's radar has much more capability for resisting
enemy electronic countermeasures and for detecting targets amidst littoral “ clutter.”
As aresult of the better performance amidst littoral clutter, the Navy believes that
ships escorted by the DDG-1000 in defended littoral waters would have three times
as much survivability as ships escorted by the DDG-51.

The two designs would use the same types of area-defense and point-defense
interceptor missiles.’® They would also use the same flares, chaff, and decoys to
confuse enemy anti-ship cruise missiles, but the Navy believes these devices would
be more effective on the DDG-1000 because of the DDG-1000’ sreduced signatures.

Anti-Surface Warfare/Strike Warfare. The DDG-1000 would have
considerably more naval surface fire support (NSFS) capability than the DDG-51.
The DDG-51 has one 5-inch gun, while the DDG-1000 has two 155mm Advanced
Gun Systems (AGSs). The DDG-51"sgun can fireaninitial salvo of 20 rounds per
minute and can subsequently fire at asustained rate of four rounds per minute (20/4).
The DDG-1000's two guns have a combined firing rate of 20/20. The shells
currently fired by the DDG-51' sgun havearange of 13nm. Futureshellsareto have
arange of up to 50 nm. The shellsto be fired by the DDG-1000' s guns are to have
arange of 63 to 74 nm, and consequently could cover (at 74 nm) more than three
times as much area ashore (assuming a 25 nm standoff from shore) as a shell with a
range of 50 nm. The shellsfired by the DDG-51 carry 8 pounds of explosive, while
thosefired by the DDG-1000 areto carry 24 pounds of explosive. Whenfired at less

107 C41 stands for command and control, communications, computers, and intelligence.

108 As discussed earlier, the Navy, as part of its testimony at the July 31, 2008, hearing on
destroyer procurement before the Seapower and Expeditionary Forces subcommittee of the
House Armed Services Committee, stated that the DDG-1000 cannot successfully employ
the SM-2 or perform area-defense AAW.
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than maximum range, the shells fired by the DDG-1000 can alter their flight paths
so that six to eight of them can hit atarget at the same time; the shellsto befired by
the DDG-51 do not havethiscapability. The DDG-51 carries 600 of the 13nm-range
shells or 230 of 62nm-range shells, while the DDG-1000 carries atotal of 600 of its
shells. It might be possible to fit the DDG-51 with one of the 155mm guns to be
carried by the DDG-1000; it would likely require the removal of boththe DDG-51's
5-inch gun and itsforward (32-cell) VLS. In this configuration, the DDG-51 might
carry about 120 of the gun’s 155mm shells.

The 155mm guns on the DDG-1000 could be replaced in the future with an
electromagnetic rail gun or directed-energy weapon. The DDG-51 does not have
enough electrical power to support such weapons.

Antisubmarine Warfare (ASW). The DDG-51's sonar system is more
capable for blue-water ASW operations, while the DDG-1000's system is more
capable for littora ASW operations. The DDG-1000's bow-mounted sonar and
towed array caninteract to morerapidly triangul atetargets. The Flight [IA DDG-51
lacks atowed array. The DDG-1000’ s radar would have more capability than the
DDG-51"s radar for detecting submarine periscopes.

The DDG-51 hassix torpedo tubesfor firing lightweight (12.75-inch diameter)
anti-submarine torpedoes, while the DDG-1000 has none, but the Navy does not
believe these tubes to be of significant operational value against potential future
threats. Both shipscan launch lightweight torpedoesfromtheir helicoptersor firethe
Vertical Launch Antisubmarine Rocket (VLA), which is armed with alightweight
torpedo.

The shipswould usethe same countermeasuresfor confusing enemy torpedoes,
but the Navy believes these countermeasures would be more effective on the DDG-
1000 because of the DDG-1000’ s reduced signatures.

Mine Warfare (MIW). The DDG-1000’ s bow-mounted sonar includes an in-
stride mine-avoidance capability; the DDG-51's sonar suite has less capability for
detecting mines. The DDG-51 can be built to a design that permits the ship to
embark and operate the Remote Minehunting System (RMS); six shipsinthe DDG-
51 program (DDGs 91 to 96) have been built to thisdesign. The Navy saysthat the
DDG-1000's reduced acoustic and magnetic signatures would translate into a
significantly greater operating areain mined waters.

Missiles for Performing Above Missions. The DDG-51 has 90 missile-
launching tubesinits VLS, whilethe DDG-1000 has 80. The DDG-51'sVLStubes
can accommodate amissile up to 21 inchesin diameter, 21 feet in length, and about
3,000 pounds in weight. The DDG-1000’s VLS tubes can accommodate a missile
upto 24 inchesin diameter, 22 feet in length, and about 4,000 poundsinweight. The
gas-management (i.e., heat-management) system of the DDG-1000' sV L Stubescan
accommodate ahotter-burning missilethan the gas-management system of theDD G-
51's VLS, so the DDG-1000 might be more capable of using future missilesif they
are hotter-burning.
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Aviation for Performing Above Missions. TheDDG-51 can embark and
operate two SH-60 helicopters but does not have electronics for launching and
recovering unmanned aerial vehicles(UAVs). The DDG-1000 can embark, operate,
and providefull maintenancefor two SH-60 helicopters or one SH-60 helicopter and
three UAVs. The DDG-1000's flight deck is larger than the DDG-51's and can
accommodateall joint rotary-wingaircraft, including theMV-22, the CH-53, and the
H-47. The DDG-1000’sflight deck is 10 feet higher off the water and can therefore
be used for full flight operationsin aseastate (i.e., seacondition) that is at |east one
step higher (i.e., rougher) than is possible for the flight deck on the DDG-51.

Special Operations Forces (SOF) Support. The DDG-1000 has
additional berthing for 20 SOF personnel (i.e., aplatoon), aswell asaspacefor SOF
mission planning and spaces for stowing SOF gear. The DDG-51 lacks these
features.

Boats. TheDDG-51 can embark two seven-meter boatsthat are deployed and
recovered with a davit. The DDG-1000 can embark two 11-meter boats and four
rubber raiding craft that are deployed and recovered with astern ramp, which permits
faster and safer launching and recovering, and launch/recovery operationsin higher
Sea states.

Habitability Features for Crew. On the DDG-51, enlisted crew berthing
gpaces accommodate 20 to 60 sailors each. On the DDG-1000, every sailor would
have a stateroom, and each stateroom would accommodate four sailors. The Navy
believes these features would improve crew quality of life, which can improve
retention rates.

April 10, 2008, Navy Briefing to CRS and CBO

At an April 10, 2008, briefing to CRS and CBO, Navy officials presented a
briefing slide providing acomparison of the DDG-1000 design’ scapabilitiesrel ative
to the DDG-51 design’s capabilities. The briefing dlide is reprinted below (with
some editing changes for readability) as Table 7.



CRS-81

Table 7. DDG-1000 Capabilities Relative to DDG-51 Capabilities

Item DDG-1000 compared to DDG-51
Radar cross section Significantly smaller

Ship detectability by threat Threat must fly lower and closer to detect the ship
aircraft

Firm track range on enemy Significant improvement, especially in land-clutter
anti-ship cruise missiles environments

Performance against small Engage small boats at 3 times the effective range and
boat swarm raids engage 10 times more threats

Safe operating areain areas Significantly larger
with enemy bottom mines

Land attack capability 3 times as much lethality and 40% greater range than
Extended Range Guided Munition (ERGM)?

Manning 50% less crew

Electrical power Sufficient capacity for rail gun, laser weapons, and
future radar upgrades

Source: Navy briefing slide #7, entitled “Multi-Mission Combatant,” in Navy briefing to CRS and
CBO, April 10, 2008. CRS has edited the words in the table to make them easier to understand.

a. ERGM was a 5-inch extended-range guided munition for the 5-inch guns on Navy cruisers and
destroyers. The Navy in 2008 canceled development of ERGM.

In addition to the information presented in Table 7, another slide in the Navy
briefing stated that the DDG-1000’ s radar cross section will be similar to that of a
fishing boat.’® Navy officials have also stated separately that the DDG-1000's
acoustic signature will be similar, at certain speeds, to that of certain U.S. Navy
submarines.*°

In elaborating on the point in Table 7 pertaining to the DDG-1000’ s el ectrical
power, Navy officialsstated at the briefing that at aspeed of 20 knots, the DDG-1000
would have 58 megawatts of power availablefor powering non-propul sion shipboard
systems. Thebriefing stated that the DDG-51, by comparison, has 7.5 megawatts of
power available for non-propulsion systems.

May 7, 2008, Navy Letter to Senator Kennedy

A May 7, 2008, letter from Admiral Gary Roughead, the Chief of Naval
Operations (CNO), to Senator Edward K ennedy that was obtained by adefense trade
publication and posted on itswebsite provided information on the comparative costs
and capabilities of the DDG-1000 and DDG-51. The letter stated:

109 Navy briefing slide #8, entitled “Zumwalt Advantage,” in Navy briefing to CRS and
CBO, April 10, 2008.

119 Source: Spoken testimony of Navy officials at hearing before Seapower subcommittee
of Senate Armed Services Committee on April 8, 2008.
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Thank you for your letter of April 21, 2008, concerning cost estimates for
the continuation of the DDG 51 program and the DDG 1000 program.

Asyou indicated in your letter, without firm contracts for future ships of
either class, we are only able to provide a best estimate of the costs we would
incur in either of these programs. Since we are phasing out production of the
DDG 51 class, there would be start-up costs associated with returning thisline
toproduction. Asaresult, the estimated end cost to competitively procurealead
DDG-51 (Flight Ila— essentially arepeat of thefinal shipscurrently undergoing
construction) in Fiscal Year (FY)) 2009 assuming atruncation of the DDG 1000
classafter the two lead shipswould be either $2.2B for asingle ship or $3.5B for
two lead ships (built at competing production yards). This estimateis based on
a Profit Related to Offer (PRO) acquisition strategy. The average cost of
subsequent DDG 51 Flight llaclass shipswould be about $1.8B (FY 09) per ship
compared to the $2.6B estimated cost of subsequent DDG 1000 class ships.
Below is the breakdown of the one and two ship FY09 DDG 51 estimates,
compared to that of the DDG 1000 in the same year. DDG 1000 costs include
FY 08 advanced procurement funds:

(FY$M) DDG 51 DDG 51 DDG 1000
(FY09) (FYQ9) (FY09)

Qty 1 2 1

Plans/Basic 854.4 1607.8 1393.3

[construc-tion]

Change Orders 39.1 76.1 66.0

Government 1138.2 1556.7 1126.8

Furnished Equip

Other 56.4 575 66.6

Total Ship Cost 2088.1 3298.1 2652.6

Thetableprovided bel ow comparestheannual operationsand support costs
for the DDG 51 and DDG 1000 class ships.

(FY$M) DDG 1000 DDG 51

Operating $18.5 $15.7

(steaming)

M aintenance $10.3 $5.6

M anpower $8.5 $19.9

Total $37.3 $41.2

Crew Size 14 officers 24 Officers
106 enlisted 272 Enlisted

Thetotal annual cost for the DDG 51 is aclass average based on 17 years
of operationsand maintenance, and does not include personnel reduction savings
expected from the DDG Maodernization program. While there are cost savings
associated with the DDG 1000’ s smaller crew, they are largely offset by higher
estimated maintenance costs for this significantly more complex ship.
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Clearly the relative value of the DDG 1000 resides in the combat system
(Dual-Band Radar, VVolume Search Radar, ASW Sulite, etc) that providethisship
with superior warfighting capability in the littoral. However, the DDG 51 can
provide Ballistic Missile Defense capability against short and medium range
ballistic missilesand area Anti-Air Warfarecapabhility (requiredin an anti-access
environment) where the DDG 1000 currently does not. Upgrading the DDG
1000 combat system with this capability would incur additional cost. The DDG
51 class also possesses better capability in active open ocean Anti-Submarine
Warfare than does the DDG 1000.

On balance, the procurement cost of asingle DDG 51 is significantly less
than that of a DDG 1000, and the life-cycle costs of the two classes are similar.
| appreciate the opportunity to share my perspective on these two alternatives
withyou. A similar |etter hasbeen sent to Senator Martinez. Asaways, if | can
be of further assistance, please et me know.*

On June 3, 2008, John Y oung, the Under Secretary of Defense for Acquisition,
Technology, and Logistics, in testimony to the Senate Armed Services Committee,
guestioned the accuracy of the cost figuresin the May 7 letter, stating, among other
things, that he believed the annual operating and support cost of the DDG-1000
would be about $10 million less than that of a DDG-51, and that the procurement
cost figuresin the letter relied on certain assumptions that might not prove accurate.
Y oung’ s testimony was viewed as defending the DDG-1000 more strongly than did
the CNO’s May 7, 2008, letter.™?

July 2, 2008, DOD letter to Representative Taylor

A July 2, 2008, letter from John Y oung, the Under Secretary of Defense for
Acquisition, Technology and Logistics (i.e., the DOD acquisition executive), to
Representative Gene Taylor that was obtained by a defense trade publication and
posted on its website provides additional comments regarding the DDG-1000 and
DDG-51, aswell asinformation about the readi ness of the DDG-1000 design to enter
production. The letter stated:

| agree that the Navy’ s preliminary design analysis for the next generation
cruiser indicates that, for the most capable radar suites under consideration, the
DDG 1000 hull cannot support theradar. This appliesjust aswell to the DDG
51 hull. However, it is my understanding that engineering analysis shows that
the existing DDG 1000 hull design can support significantly more capable radar
suites than the existing DDG 51 hull design. Moreover, whileit isnot possible
to quickly estimate the production cost of aredesigned DDG 51 alternative, |
suspect that, given the dense and complex nature of the DDG 51 hull, as

1 Source: Letter dated May 7, 2008, from Admiral G. Roughead to the Honorable Edward
M. Kennedy, posted on the Internet at |nsideDefense.com (subscription required) on May
30, 2008. Emboldening in the second table as in the original. See aso Thomas Duffy,
“Navy Says DDG-100, DDG-51 Annual Operating CostsAre Rated Even,” Insidethe Navy,
June 2, 2008.

112 See, for example, EmelieRutherford, “ Y oung Claims|naccuracies, Assumptions|n Navy
Destroyer Cost Comparison,” Defense Daily, June 5, 2008; and Dale Eisman, “Warning:
Delay On Ship Will Run Up Navy’'s Costs,” Norfolk Virginian-Pilot,” June 4, 2008: D1.
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compared to that of the DDG 1000 hull, the cost of aredesigned DDG 51 very
likely will be equal to or greater than that of aDDG 1000.

Y our letter also warnsthat cost over-runsfor the DDG 1000 program might
crippletheNavy’ sshipbuilding programs. | amequally concerned that restarting
the DDG 51 program would pose risk to the shipbuilding budget and inject
additional cost for the following reasons:

— Direct production hours for one DDG 1000 ship are about 2.5 times
that of one DDG 51 restart ship. Thisvalidates DOD’s experience that two to
three DDG 51 destroyers need to be purchased annually to sustain the production
workload base for two surface combatant shipyards. That number of DDG 51
ships costs more per year than one DDG 1000 follow ship. The cost per year for
modified DDG 51 ships would be even higher.

— Several ship and vendor base issues, including equipment
obsolescence, main reduction gears, configuration changeissues, and re-start of
production lines, would need to be resolved in order to award and construct
additional DDG 51 class ships.

— Thecostsfor thetwo DDG 1000 shipswold increaseif that program
istruncated to only two ships.

— Therewill be program shutdown costs for the DDG 1000 program if
the programis truncated to only two ships.

— TheResearch, Development, Test, & Evaluation effortsfor the DDG
1000 program must continue in order to deliver two complete lead ships and to
support the Dual Band Radar for the CVN 21 program.

In reference to your concern that there is no Joint Requirements Oversight
Council (JROC) or U.S. Marine Corpsreguirement for fire support that can only
beprovided by theDDG 1000, the JROC validated the Operational Requirements
Document (ORD) for the DDG 1000 program. The ORD includesareguirement
to provide precise and sustained naval fires at extended ranges. The DDG 1000
with its advanced Gun System firing the Long Range Land Attack Projectileis
the only ship that can achieve that validated requirement.

| remain convinced that the DDG 1000 program is poised for proper
execution. Unlike DDG 51, LPD 17, and LCS, where the level of concurrent
design, devel opment, and construction were critical flaws, leading to significant
cost increases on the lead ships, the DDG 1000 program benefits from early
technol ogy maturation, and experienced design team using amature design tool,
proven production processes, and other factors as outlined below:

— Design Drawing Status: DDG 1000 is significantly more mature in
detail designthanwasLPD 17 or DDG 51 at the same pointsinthe program. For
example, at the time of the Detail Design and Construction (DD& C) contract
award, DDG 1000 detail design products were 55 percent complete, compared
to O percent for LPD 17 and DDG 51. At the start of fabrication, DDG 1000
detail design productswill be approximately 80-85 percent complete, compared
to 20 percent for DDG 51 and 20-30 percent for the two LCS designs. While
design productsfor the LPD 17 werealsointhe 80 percent complete range at the
start of fabrication, this came about only after along delay to fix and prove the
design tool during the detail design phase, alesson learned and avoided for the
DDG 1000 program.

— Initial Module Construction: Thejointly developed design of DDG
1000 is on schedule to be more mature than any previous shipbuilding program
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at start of construction. The design and build of the machinery block in advance
of first ship construction completedin June2008. Thiseffort hasbeen extremely
beneficial as arisk reduction measure.

— Design Tool Maturity: The DDG 1000 team of contractors worked
together on 3-D modeling during preliminary and system design for 6 yearsin
advance of the DD& C phase.

— Early Technical Product Definition: Contractor-devel oped technical
productsenabled early devel opment of design products (systemdiagrams, vendor
statements of work, etc.), which are typically developed during the early stages
of detail design. DDG 1000 leveraged these early developments to help the
program reduce the risk of rework and poor quality than undermine early-start
initiatives such as those experienced on other shipbuilding programs.

— Technology Maturity: Thecombined DDG 1000 design team learning
and use of the 3-D Product Maodeling Tool 6 years in advance of the DD&C
ensuresthat the right quantity of qualified human capital resources are allocated
in support of the DD& C phase.

— Phase Ill Cost Performance: Cost performance on DDG 1000 was
within 2.5 percent of budget on the $2.7B development effort on Phase I,
leading to the DD& C phase.

— Current Phase Cost Performance: The current design, devel opment,
and integration contract is performing at an overall cost performance index of
1.02 and a schedule performance index of 0.99 through April 2008. Detail
design and transition to production are on cost and schedule.**®

13 Source: Letter dated July 2, 2008, from John J. Y oung, Jr., to the Honorable Gene Taylor,
posted on the Internet at InsideDefense.com (subscription required) on July 11, 2008. See
also Geoff Fein, “DDG-1000 Hull Can’t Support Most Capable Radar Planned For CG(X),
Pentagon Official Says,” Defense Daily, July 11, 2008.



