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Summary 
This report discusses two types of amphibious ships being procured for the Navy: LPD-17 Flight 

II class amphibious ships and LHA-type amphibious assault ships. Both types are built by 

Huntington Ingalls Industries/Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, MS. The first 

LPD-17 Flight II class ship, LPD-30, was procured in FY2018; the Navy’s FY2021 budget 

submission estimates its cost at $1,819.6 million (i.e., about $1.8 billion). LHA-type amphibious 

assault ships are procured once every few years. LHA-8 was procured in FY2017; the Navy’s 

FY2021 budget submission estimates its cost at $3,832.0 million (i.e., about $3.8 billion). 

The Navy’s FY2021 budget submission presents the second LPD-17 Flight II amphibious ship, 

LPD-31, as a ship requested for procurement in FY2021, and the next amphibious assault ship, 

LHA-9, as a ship projected for procurement in FY2023. Consistent with congressional action on 

the Navy’s FY2020 budget, this CRS report treats LPD-31 and LHA-9 as ships that Congress 

procured (i.e., authorized and provided procurement—not advance procurement—funding for) in 

FY2020. The Department of Defense’s (DOD’s) decision to present LPD-31 and LHA-9 as ships 

requested for procurement in FY2021 and FY2023, respectively, even though Congress procured 

both ships in FY2020, poses a potentially significant institutional issue for Congress regarding 

the preservation and use of Congress’s power of the purse under Article 1 of the Constitution, and 

for maintaining Congress as a coequal branch of government relative to the executive branch. 

The Navy’s FY2021 budget submission estimates the procurement cost of LPD-31 at $2,029.9 

million (i.e., about $2.0 billion). The ship has received $874.1 million in prior-year procurement 

and advanced procurement (AP) funding, including $350 million that Congress provided in 

FY2020. The Navy’s proposed FY2021 budget requests the remaining $1,155.8 million needed to 

complete the ship’s estimated procurement cost. 

The Navy’s FY2021 budget submission estimates the procurement cost of LHA-9, if procured in 

FY2023, at $3,873.5 million (i.e., about $3.9 billion). Congress provided $350 million for the 

ship in FY2019 and $650 million for the ship in FY2020. The Navy’s FY2021 budget 

submission, which the Navy submitted to Congress on February 10, acknowledges this funding 

but does not program any further funding for the ship until FY2023. 

On February 13, the Administration submitted a reprogramming action that transfers about $3.8 

billion in DOD funding to Department of Homeland Security (DHS) counter-drug activities, 

commonly reported to mean the construction of the southern border wall. Included in this action 

is the $650 million that Congress appropriated in FY2020 for LHA-9. The reprogramming action 

acknowledges that LHA-9 is a congressional special interest item, meaning one that Congress 

funded at a level above what DOD had requested. (The Navy’s FY2020 budget submission 

programmed LHA-9’s procurement for FY2024 and requested no funding for the ship.) The 

reprogramming action characterizes the $650 million as “early to current programmatic need,” 

even though it would be needed for a ship whose construction would begin in FY2020. In 

discussing its FY2021 budget submission, Navy officials characterize LHA-9 not as a ship whose 

procurement the Navy is proposing to delay from FY2020 to FY2023, but as a ship whose 

procurement the Navy is proposing to accelerate from FY2024 (the ship’s procurement date 

under the Navy’s FY2020 budget submission) to FY2023. The administration’s reprogramming 

of the $650 million poses a potentially significant institutional issue for Congress regarding the 

preservation and use of Congress’s power of the purse under Article 1 of the Constitution, and for 

maintaining Congress as a coequal branch of government relative to the executive branch.
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Introduction 
This report provides background information and issues for Congress on two types of amphibious 

ships being procured for the Navy: LPD-17 Flight II class amphibious ships and LHA-type 

amphibious assault ships. Both types are built by Huntington Ingalls Industries/Ingalls 

Shipbuilding (HII/Ingalls) of Pascagoula, MS. 

The Navy’s FY2021 budget submission poses multiple issues for Congress concerning these two 

types of ships, including potentially significant institutional issues regarding the preservation and 

use of Congress’s power of the purse under Article 1 of the Constitution, and for maintaining 

Congress as a coequal branch of government relative to the executive branch. Congress’s 

decisions on the LPD-17 Flight II and LHA programs could also affect Navy capabilities and 

funding requirements and the shipbuilding industrial base. 

A separate CRS report discusses the Navy’s new Light Amphibious Warship (LAW) program.1 

For an overview of the strategic and budgetary context in which amphibious ship and other Navy 

shipbuilding programs may be considered, see CRS Report RL32665, Navy Force Structure and 

Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke. 

Background 

Amphibious Ships in General 

Roles and Missions 

Navy amphibious ships are operated by the Navy, with crews consisting of Navy personnel. The 

primary function of Navy amphibious ships is to lift (i.e., transport) embarked U.S. Marines and 

their equipment and supplies to distant operating areas, and enable Marines to conduct 

expeditionary operations ashore in those areas. Although amphibious ships are designed to 

support Marine landings against opposing military forces, they are also used for operations in 

permissive or benign situations where there are no opposing forces. Due to their large storage 

spaces and their ability to use helicopters and landing craft to transfer people, equipment, and 

supplies from ship to shore without need for port facilities,2 amphibious ships are potentially 

useful for a range of combat and noncombat operations.3 

                                                 
1 CRS Report R46374, Navy Light Amphibious Warship (LAW) Program: Background and Issues for Congress, by 

Ronald O'Rourke.  

2 Amphibious ships have berthing spaces for Marines; storage space for their wheeled vehicles, their other combat 

equipment, and their supplies; flight decks and hangar decks for their helicopters and vertical take-off and landing 

(VTOL) fixed-wing aircraft; and well decks for storing and launching their landing craft. (A well deck is a large, 

garage-like space in the stern of the ship. It can be flooded with water so that landing craft can leave or return to the 

ship. Access to the well deck is protected by a large stern gate that is somewhat like a garage door.) 

3 Amphibious ships and their embarked Marine forces can be used for launching and conducting humanitarian-

assistance and disaster-response (HA/DR) operations; peacetime engagement and partnership-building activities, such 

as exercises; other nation-building operations, such as reconstruction operations; operations to train, advise, and assist 

foreign military forces; peace-enforcement operations; noncombatant evacuation operations (NEOs); maritime-security 

operations, such as anti-piracy operations; smaller-scale strike and counter-terrorism operations; and larger-scale 

ground combat operations. Amphibious ships and their embarked Marine forces can also be used for maintaining 

forward-deployed naval presence for purposes of deterrence, reassurance, and maintaining regional stability. 
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On any given day, some of the Navy’s amphibious ships, like some of the Navy’s other ships, are 

forward-deployed to various overseas operating areas. Forward-deployed U.S. Navy amphibious 

ships are often organized into three-ship formations called amphibious ready groups (ARGs).4 On 

average, two or perhaps three ARGs might be forward-deployed at any given time. Amphibious 

ships are also sometimes forward-deployed on an individual basis to lower-threat operating areas, 

particularly for conducting peacetime engagement activities with foreign countries or for 

responding to smaller-scale or noncombat contingencies. 

Types of Amphibious Ships 

Current Navy amphibious ships can be divided into two main groups—the so-called “big-deck” 

amphibious assault ships, designated LHA and LHD, which look like medium-sized aircraft 

carriers, and the smaller (but still sizeable) amphibious ships designated LPD or LSD, which are 

sometimes called “small-deck” amphibious ships.5 The LHAs and LHDs have large flight decks 

and hangar decks for embarking and operating numerous helicopters and vertical or short takeoff 

and landing (V/STOL) fixed-wing aircraft, while the LSDs and LPDs have much smaller flight 

decks and hangar decks for embarking and operating smaller numbers of helicopters. The LHAs 

and LHDs, as bigger ships, in general can individually embark more Marines and equipment than 

the LSDs and LPDs. 

Amphibious Fleet Force Level 

Current Force-Level Goal 

The Navy’s current force-level goal, released in December 2016, calls for achieving and 

maintaining a 355-ship fleet that includes 38 amphibious ships—12 LHA/LHD-type ships, 13 

LPD-17 class ships, and 13 LSD/LPD-type ships (12+13+13).6 

Potential New Force-Level Goal 

Overview 

The Navy and the Department of Defense (DOD) since 2019 have been working to develop a new 

force-level goal to replace the Navy’s current 355-ship force-level goal. The conclusion of this 

work and the release of its results to Congress have been delayed repeatedly since late 2019. 

                                                 
4 An ARG notionally includes three amphibious ships—one LHA or LHD, one LSD, and one LPD. These three 

amphibious ships together can embark a Marine expeditionary unit (MEU) consisting of about 2,200 Marines, their 

aircraft, their landing craft, their combat equipment, and about 15 days’ worth of supplies. ARGs can operate in 

conjunction with carrier strike groups (CSGs) to form larger naval task forces; ARGs can also be broken up into 

individual ships that are sent to separate operating areas. 

5 U.S. Navy amphibious ships have designations starting with the letter L, as in amphibious landing. LHA can be 

translated as landing ship, helicopter-capable, assault; LHD can be translated as landing ship, helicopter-capable, well 

deck; LPD can be translated as landing ship, helicopter platform, well deck; and LSD can be translated as landing ship, 

well deck. Whether noted in the designation or not, almost all these ships have well decks. The exceptions are LHAs 6 

and 7, which do not have well decks and instead have expanded aviation support capabilities. For an explanation of 

well decks, see footnote 2. 

6 For more on the Navy’s 355-ship force-level goal, see CRS Report RL32665, Navy Force Structure and Shipbuilding 

Plans: Background and Issues for Congress, by Ronald O'Rourke. For a more detailed review of the 38-ship force 

structure requirements, see Appendix A of archived CRS Report RL34476, Navy LPD-17 Amphibious Ship 

Procurement: Background, Issues, and Options for Congress, by Ronald O'Rourke. 
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Remarks from Navy and DOD officials since 2019 have indicated that the Navy’s next force-

level goal will introduce at least some elements of a once-in-a-generation change in fleet 

architecture, meaning basic the types of ships that make up the Navy and how these ships are 

used in combination with one another to perform Navy missions. This new fleet architecture is 

expected to be more distributed than the fleet architecture reflected in the 355-ship goal or 

previous Navy force-level goals. In particular, the new fleet architecture is expected to feature 

 a smaller proportion of larger ships (such as large-deck aircraft carriers, cruisers, 

destroyers, large amphibious ships, and large resupply ships); 

 a larger proportion of smaller ships (such as frigates, corvettes, smaller 

amphibious ships, smaller resupply ships, and perhaps smaller aircraft carriers); 

and 

 a new third tier of surface vessels about as large as corvettes or large patrol craft 

that will be either lightly manned, optionally manned, or unmanned, as well as 

large unmanned underwater vehicles (UUVs). 

Navy and DOD leaders believe that shifting to a more distributed fleet architecture is 

 operationally necessary, to respond effectively to the improving maritime anti-

access/area-denial (A2/AD) capabilities of other countries, particularly China;7 

 technically feasible as a result of advances in technologies for UVs and for 

networking widely distributed maritime forces that include significant numbers 

of UVs; and 

 affordable—no more expensive, and possibly less expensive, than the current 

fleet architecture, so as to fit within expected future Navy budgets. 

Potential New Force-Level Goal Under Navy’s New Battle Force 2045 Plan 

On October 6, 2020, Secretary of Defense Mark Esper provided some details on the Trump 

Administration’s new Navy force-level goal, which it calls Battle Force 2045. This new force-

level goal, which appears generally consistent with the more distributed fleet architecture outlined 

above, calls for achieving a fleet of more than 500 manned and unmanned ships by 2045, 

including 355 manned ships prior to 2035. In his remarks, Esper stated: “The Marine Corps is 

currently in the process of implementing its force structure plan and I support the Commandant’s 

                                                 
7 See, for example, David B. Larter, “With China Gunning for Aircraft Carriers, US Navy Says It Must Change How It 

Fights,” Defense News, December 6, 2019; Arthur H. Barber, “Redesign the Fleet,” U.S. Naval Institute Proceedings, 

January 2019. Some observers have long urged the Navy to shift to a more distributed fleet architecture, on the grounds 

that the Navy’s current architecture—which concentrates much of the fleet’s capability into a relatively limited number 

of individually larger and more expensive surface ships—is increasingly vulnerable to attack by the improving A2/AD 

capabilities (particularly anti-ship missiles and their supporting detection and targeting systems) of potential 

adversaries, particularly China. Shifting to a more distributed architecture, these observers have argued, would 

• complicate an adversary’s targeting challenge by presenting the adversary with a larger number of Navy units 

to detect, identify, and track; 

• reduce the loss in aggregate Navy capability that would result from the destruction of an individual Navy 

platform; 

• give U.S. leaders the option of deploying USVs and UUVs in wartime to sea locations that would be 

tactically advantageous but too risky for manned ships; and 

• increase the modularity and reconfigurability of the fleet for adapting to changing mission needs. 

For more on China’s maritime A2/AD capabilities, see CRS Report RL33153, China Naval Modernization: 

Implications for U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 
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visions to recalibrate to great power competition. As such, we see a need for more amphibious 

warfare ships than previously planned, in the 50 to 60 range, but more work needs to be done in 

this area, as well.”8 

The figure of 50 to 60 amphibious ships includes the Navy’s planned new class of Light 

Amphibious Warships (LAWs), which are to be considerably smaller and individually less 

expensive than LHA/LHD- and LPD-type amphibious ships. As discussed in the CRS report on 

the LAW program,9 the Navy envisages a notional total of 28 to 30 LAWs, though the exact 

number of LAWs in the Battle Force 2045 plan may differ somewhat from that figure.10 

Accounting for a force of 28 to 30 LAWs, a total amphibious force of 50 to 60 amphibious ships 

would suggest a potential force-level goal of 20 to 32 LHA/LHD- and LPD-type amphibious 

ships in the Battle Force 2045 plan, compared to the 38-ship force-level goal for LHA/LHD- and 

LPD-type ships in the Navy’s current 355-ship plan. As discussed in the CRS overview report on 

Navy force structure and shipbuilding,11 press reports on studies done in mid-2020 in support of 

DOD’s effort to develop Battle Force 2045 suggest that the force-level goal for LHA/LHD-type 

amphibious ships could be reduced to 8 to 10, and that the force-level goal for LPD-type ships 

could be reduced to 19 or fewer. 

Esper also stated that Battle Force 2045 would include up to six light aircraft carriers to 

supplement the Navy’s force of full-size aircraft carriers, and that at least some of these light 

carriers would be based on the LHA design. It is possible that some of these light carriers could 

be existing LHAs that would be released from duty as amphibious ships and repurposed as light 

aircraft carriers. Esper stated: 

Under our proposal, Battle Force 2045 will possess the following characteristics…. 

… nuclear powered carriers will remain our most visible deterrent, with the ability to 

project power and execute sea control missions across the globe. And to continue 

enhancing their survivability and lethality, we are developing the air wing of the future, 

capable of engaging at extended ranges. 

At the same time, we continue to examine options for light carriers that support short 

takeoff or vertical landing aircraft.  One model we are considering is the USS America 

[LHA-class ship] that is equipped with more than a dozen F-35Bs. Light carriers provide 

additional presence and capacity to carry out day-to-day missions and free up supercarriers 

for more critical high-end fights.  

While we anticipate that additional study will be required to assess the proper high-low 

mix of carriers, eight to 11 nuclear powered carriers—carriers will be necessary to execute 

a high end conflict and maintain our global presence, with up to six light carriers joining 

them.12 

                                                 
8 Department of Defense, “Secretary Of Defense Remarks at CSBA [Center for Strategic and Budgetary Assessments] 

on the NDS [National Defense Strategy] and Future Defense Modernization Priorities,” transcript of remarks, October 

6, 2020. 

9 CRS Report R46374, Navy Light Amphibious Warship (LAW) Program: Background and Issues for Congress, by 

Ronald O'Rourke. 

10 For more on Battle Force 2045, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: 

Background and Issues for Congress, by Ronald O'Rourke. 

11 CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, by 

Ronald O'Rourke. 

12 Department of Defense, “Secretary Of Defense Remarks at CSBA [Center for Strategic and Budgetary Assessments] 

on the NDS [National Defense Strategy] and Future Defense Modernization Priorities,” transcript of remarks, October 
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Operational Rationale 

To improve their ability to perform various missions in coming years, including a potential 

mission of countering Chinese forces in a possible conflict in the Western Pacific, the Navy and 

Marine Corps want to implement a new operational concept called Distributed Maritime 

Operations (DMO).13 DMO calls for U.S. naval forces (meaning the Navy and Marine Corps)14 to 

operate at sea in a less concentrated, more distributed manner, so as to complicate an adversary’s 

task of detecting, identifying, tracking, and targeting U.S. naval forces, while still being able to 

bring lethal force to bear against adversary forces. To support the implementation of DMO, the 

Navy wants to shift to the new and more distributed fleet architecture outlined above.  

In parallel with DMO, and with an eye toward potential conflict scenarios in the Western Pacific 

against Chinese forces, the Marine Corps has developed two supporting operational concepts, 

called Littoral Operations in a Contested Environment (LOCE) and Expeditionary Advanced 

Base Operations (EABO). Under the EABO concept, the Marine Corps envisions, among other 

things, having reinforced-platoon-sized Marine Corps units maneuver around the theater, moving 

from island to island, to fire anti-ship cruise missiles (ASCMs) and perform other missions so as 

to contribute, alongside Navy and other U.S. military forces, to U.S. operations to counter and 

deny sea control to Chinese forces. 

More specifically, the Marine Corps states that the EABO concept includes, among other things, 

establishing and operating “multiple platoon-reinforced-size expeditionary advance base sites that 

can host and enable a variety of missions such as long-range anti-ship fires, forward arming and 

refueling of aircraft, intelligence, surveillance, and reconnaissance of key maritime terrain, and 

air-defense and early warning.”15 The use of Marine Corps units to contribute to U.S. sea-denial 

operations against an opposing navy by shooting ASCMs would represent a new mission for the 

Marine Corps.16 

The LAW ships would be instrumental to these operations, with LAWs embarking, transporting, 

landing, and subsequently reembarking these small Marine Corps units. An August 27, 2020, 

press report states: “Maj. Gen. Tracy King, the director of expeditionary warfare on the chief of 

                                                 
6, 2020. 

13 For additional discussion, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and 

Issues for Congress, by Ronald O'Rourke, and CRS Report RL33153, China Naval Modernization: Implications for 

U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

14 Although the term naval is often used to refer specifically to the Navy, it more properly refers to both the Navy and 

Marine Corps, because both the Navy and Marine Corps are naval services. Even though the Marine Corps sometimes 

operates for extended periods as a land fighting force (as it has done in recent years, for example, in Afghanistan and 

Iraq), and is often thought of as the country’s second land army, it nevertheless is, by law, a naval service. 10 U.S.C. 

§8001(a)(3) states, “The term ‘member of the naval service’ means a person appointed or enlisted in, or inducted or 

conscripted into, the Navy or the Marine Corps.” DON officials sometimes refer to the two services as the Navy-

Marine Corps team. For additional discussion, see CRS In Focus IF10484, Defense Primer: Department of the Navy, 

by Ronald O'Rourke. 

15 Emailed statement from Marine Corps as quoted in Shawn Snow, “New Marine Littoral Regiment, Designed to Fight 

in Contested Maritime Environment, Coming to Hawaii,” Marine Times, May 14, 2020. 

16 For press articles discussing these envisioned operations, see, for example, David Axe, “Meet Your New Island-

Hopping, Missile-Slinging U.S. Marine Corps,” Forbes, May 14, 2020; Shawn Snow, “New Marine Littoral Regiment, 

Designed to Fight in Contested Maritime Environment, Coming to Hawaii,” Marine Times, May 14, 2020; William 

Cole (Honolulu Star-Advertiser), “The Marine Corps Is Forming a First-of-its-Kind Regiment in Hawaii,” 

Military.com, May 12, 2020; Joseph Trevithick, “Marines To Radically Remodel Force, Cutting Tanks, Howitzers In 

Favor Of Drones, Missiles,” The Drive, March 23, 2020; Chris “Ox” Harmer, “Marine Boss’s Audacious Plan To 

Transform The Corps By Giving Up Big Amphibious Ships,” The Drive, September 5, 2019. 
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naval operations’ staff (OPNAV N95), said today that LAW was perhaps the most important 

investment the Marine Corps was making to optimize itself for expeditionary advance base 

operations (EABO).”17 

Current and Projected Force Levels 

The Navy’s force of amphibious ships at the end of FY2019 included 32 ships, including 9 

amphibious assault ships (1 LHA and 8 LHDs), 11 LPD-17 Flight I ships, and 12 LSD-41/49 

class ships. The LSD-41/49 class ships, which are the ships to be replaced by LPD-17 Flight II 

ships, are discussed in the next section. 

The Navy’s FY2020 30-year (FY2020-FY2049) shipbuilding plan projects that the Navy’s force 

of amphibious ships will increase gradually to 38 ships by FY2026, remain at a total of 36 to 38 

ships in FY2027 to FY2034, decline to 34 or 35 ships in FY2035-FY2038, increase to 36 or 37 

ships in FY2039-FY2046, and remain at 35 ships in FY2047-FY2049. Over the entire 30-year 

period, the force is projected to include an average of about 35.8 ships, or about 94% of the 

required figure of 38 ships, although the resulting amount of lift capability provided by the ships 

would not necessarily equate to about 94% of the amphibious lift goal, due to the mix of ships in 

service at any given moment and their individual lift capabilities. 

Existing LSD-41/49 Class Ships 

The Navy’s 12 aging Whidbey Island/Harpers Ferry (LSD-41/49) class ships (Figure 1) were 

procured between FY1981 and FY1993 and entered service between 1985 and 1998.18 The class 

includes 12 ships because they were built at a time when the Navy was planning a 36-ship 

(12+12+12) amphibious force. They have an expected service life of 40 years; the first ship will 

reach that age in 2025. The Navy’s FY2020 30-year shipbuilding plan projects that the 12 ships 

will retire between FY2026 and FY2038. 

Amphibious Warship Industrial Base 

Huntington Ingalls Industries/Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, MS, is the Navy’s 

current builder of both LPDs and LHA-type ships, although other U.S. shipyards could also build 

amphibious ships.19 The amphibious warship industrial base also includes many supplier firms in 

                                                 
17 Megan Eckstein, “Marines Already In Industry Studies for Light Amphibious Warship, In Bid to Field Them 

ASAP,” USNI News, August 27 (updated August 28), 2020. See also Paul McLeary, “‘If It Floats, It Fights:’ Navy’s 

New Small Ship Strategy,” Breaking Defense, August 28, 2020. 

18 The class was initially known as the Whidbey Island (LSD-41) class. The final four ships in the class, beginning with 

Harpers Ferry (LSD-49), were built to a modified version of the original LSD-41 design, prompting the name of the 

class to be changed to the Harpers Ferry/Whidbey Island (LSD-41/49) class. Some sources refer to these 12 ships as 

two separate classes. The first three were built by Lockheed Shipbuilding of Seattle, WA, a firm that subsequently 

exited the Navy shipbuilding business. The final nine were built by Avondale Shipyards of New Orleans, LA, a 

shipyard that eventually became part of the shipbuilding firm Huntington Ingalls Industries (HII). Avondale, like 

Lockheed Shipbuilding, no longer builds Navy ships. HII wound down Navy shipbuilding operations at Avondale in 

2014, after Avondale finished building LPD-25, the ninth LPD-17 class ship. HII continues to operate two other 

shipyards that build Navy ships—Ingalls Shipbuilding in Pascagoula, MS (HII/Ingalls), and Newport News 

Shipbuilding in Newport News, VA (HII/NNS). HII’s construction of amphibious ships, previously divided between 

Avondale and Ingalls, now takes place primarily at Ingalls. 

19 Amphibious ships could also be built by U.S. shipyards such as HII/Newport News Shipbuilding (HII/NNS) of 

Newport News, VA; General Dynamics/National Steel and Shipbuilding Company (GD/NASSCO) of San Diego, CA; 

and (for LPDs at least) General Dynamics/Bath Iron Works (GD/BIW) of Bath, ME. The Navy over the years has from 
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numerous U.S. states that provide materials and components for Navy amphibious ships. HII 

states that the supplier base for its LHA production line, for example, includes 457 companies in 

39 states.20 

Figure 1. LSD-41/49 Class Ship 

 
Source: U.S. Navy photo dated July 13, 2013, showing the Pearl Harbor (LSD-52). 

LPD-17 Flight II Program 

Program Name 

The Navy decided in 2014 that the LSD-41/49 replacement ships would be built to a variant of 

the design of the Navy’s San Antonio (LPD-17) class amphibious ships. (A total of 13 LPD-17 

class ships [LPDs 17 through 29] were procured between FY1996 and FY2017.) Reflecting that 

decision, the Navy announced on April 10, 2018, that the replacement ships would be known as 

the LPD-17 Flight II ships.21 By implication, the Navy’s original LPD-17 design became the 

                                                 
time to time conducted competitions among shipyards for contracts to build amphibious ships. 

20 Source: HII statement as quoted in Frank Wolfe, “Navy Budget Plan Delays Buy of Amphibious Ships,” Defense 

Daily, March 15, 2019. 

21 Megan Ecsteain, “Navy Designates Upcoming LX(R) Amphibs as San Antonio-Class LPD Flight II,” USNI News, 

April 11, 2018. Within a program to build a class of Navy ships, the term flight refers to a group of ships within the 

class that are built to a particular version of the class design. The LPD-17 Fight II program was previously known as 

the LX(R) program. In the designation LX(R), the X meant that the exact design of the ship had not yet been 

determined, and the R meant that the ships are intended as replacements for the LSD-41/49 class ships. Prior to being 

referred to as the LX(R) program, the program was referred to as the LSD(X) program, meaning an LSD-type ship 

whose design had not yet been determined. The program’s designation was changed to LX(R) in 2012 to signal that the 

replacement for the existing LSD-41/49 class ships would be an amphibious ship that would best meet future Navy and 

Marine Corps needs, regardless of whether that turned out to be a ship that one might refer to as an LSD. For an article 

discussing this earlier change in the program’s designation, see Christopher P. Cavas, “Different Missions Might Await 

New USN Amphib,” Defense News, November 12, 2012. 
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LPD-17 Flight I design. The first LPD-17 Flight II ship is designated LPD-30. Subsequent LPD-

17 Flight II ships are to be designated LPD-31, LPD-32, and so on. 

Whether the LPD-17 Flight II ships constitute their own shipbuilding program or an extension of 

the original LPD-17 shipbuilding program might be a matter of perspective. As a matter of 

convenience, this CRS report refers to the Flight II shipbuilding effort as a separate program. 

Years from now, LPD-17 Flight I and Flight II ships might come to be known collectively as 

either the LPD-17 class, the LPD-17/30 class, or the LPD-17 and LPD-30 classes.  

On October 10, 2019, the Navy announced that LPD-30, the first LPD-17 Flight II ship, will be 

named Harrisburg, for the city of Harrisburg, PA.22 As a consequence, LPD-17 Flight II, if treated 

as a separate class, would be referred to as Harrisburg (LPD-30) class ships. 

Design 

Compared to the LPD-17 Flight I design, the LPD-17 Flight II design (Figure 2) is somewhat 

less expensive to procure, and in some ways less capable—a reflection of how the Flight II design 

was developed to meet Navy and Marine Corps operational requirements while staying within a 

unit procurement cost target that had been established for the program.23 In many other respects, 

however, the LPD-17 Flight II design is similar in appearance and capabilities to the LPD-17 

Flight I design. Of the 13 LPD-17 Flight I ships, the final two (LPDs 28 and 29) incorporate some 

design changes that make them transitional ships between the Flight I design and the Flight II 

design. 

Procurement Quantity 

Consistent with the Navy’s 38-ship amphibious force-level goal, the Navy wants to procure a 

total of 13 LPD-17 Flight II ships. 

Procurement Schedule 

Overview 

The Navy’s FY2021 budget submission presents the second LPD-17 Flight II amphibious ship, 

LPD-31, as a ship requested for procurement in FY2021. Consistent with congressional action on 

the Navy’s FY2020 budget, this CRS report treats LPD-31 as a ship that Congress procured (i.e., 

authorized and provided procurement—not advance procurement—funding for) in FY2020. (For 

additional discussion, see the Appendix.)24 Under the Navy’s FY2021 budget submission, the 

                                                 
22 Secretary of the Navy Public Affairs, “SECNAV Names Future Amphibious Transport Dock Ship in Honor of the 

city of Harrisburg, Pennsylvania,” Navy News Service, October 10, 2019. 

23 The Navy’s unit procurement cost targets for the LPD-17 Flight II program were $1,643 million in constant FY2014 

dollars for the lead ship, and an average of $1,400 million in constant FY2014 dollars for ships 2 through 11. (Source: 

Navy briefing on LX(R) program to CRS and CBO, March 23, 2015.) The cost target for the lead ship was greater than 

the cost target for the subsequent ships primarily because the procurement cost of the lead ship incorporates much or all 

of the detail design and nonrecurring engineering (DD/NRE) costs for the program. Incorporating much or all of the 

DD/NRE costs of for a shipbuilding program into the procurement cost of the lead ship in the program is a traditional 

Navy shipbuilding budgeting practice. 

24 An appendix in another CRS report—CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: 

Background and Issues for Congress, by Ronald O'Rourke—provides a similar discussion regarding the procurement 

dates of LPD-31 and LHA-9, and includes an additional discussion of the procurement date of a third ship, the aircraft 

carrier CVN-81. 
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third and fourth LPD-17 Flight II class ships (i.e., LPDs 32 and 33) are programmed for 

procurement in FY2023 and FY2025. 

Figure 2. LPD-17 Flight II Design 

Artist’s rendering 

 
Source: Huntington Ingalls Industries rendering accessed April 22, 2019, at https://www.huntingtoningalls.com/

lpd-flight-ii/. 

Procurement Cost 

The Navy’s FY2021 budget submission estimates the procurement costs of LPDs 30, 31, 32, and 

33 as $1,819.6 million, $2,029.9 million, $1,847.6 million, and $1,864.7 million, respectively 

(i.e., about $1.8 billion, $2,0 billion, $1.8 billion, and $1.9 billion, respectively). 

LHA-9 Amphibious Assault Ship 

LHA-type amphibious assault ships are procured once every few years. LHA-8 (Figure 3) was 

procured in FY2017; the Navy’s FY2021 budget submission estimates its cost at $3,832.0 million 

(i.e., about $3.8 billion). 

The Navy’s FY2020 budget submission projected the procurement of the next amphibious assault 

ship, LHA-9, for FY2024. Some in Congress have been interested in accelerating the 

procurement of LHA-9 from FY2024 to an earlier year, such as FY2020 or FY2021, in part to 

achieve better production learning curve benefits in shifting from production of LHA-8 to LHA-9 

and thereby reduce LHA-9’s procurement cost in real (i.e., inflation-adjusted) terms. As part of its 

action on the Navy’s proposed FY2019 budget, Congress provided $350 million in unrequested 

advance procurement (AP) funding for LHA-9, in part to encourage the Navy to accelerate the 

procurement of LHA-9 from FY2024 to an earlier fiscal year, such as FY2020 or FY2021. As 

part of its action on the Navy’s proposed FY2020 budget, Congress provided an additional $650 

million in procurement (not AP) funding for the ship, and included a provision (Section 127) in 

the FY2020 National Defense Authorization Act (S. 1790/P.L. 116-92 of December 20, 2019) that 

authorizes the Navy to enter into a contract for the procurement of LHA-9 and to use incremental 

funding provided during the period FY2019-FY2025 to fund the contract. 
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Figure 3. LHA-8 Amphibious Assault Ship 

Artist’s rendering 

 
Source: Photo accompanying Tyler Rogoway, “The Next America Class Amphibious Assault Ship Will Almost 

Be In a Class of its Own,” The Drive, April 17, 2018. A note on the photo credits the photo to HII. 

The Navy’s FY2021 budget submission presents LHA-9 as a ship projected for procurement in 

FY2023. Consistent with the above-noted congressional action on the Navy’s FY2020 budget, 

this CRS report treats LHA-9 as a ship that Congress procured (i.e., authorized and provided 

procurement—not advance procurement—funding for) in FY2020. (For additional discussion, see 

Appendix.)25 

The Navy’s FY2021 budget submission estimates the procurement cost of LHA-9, if procured in 

FY2023, at $3,873.5 million (i.e., about $3.9 billion). The Navy’s FY2021 budget submission, 

which the Navy submitted to Congress on February 10, acknowledges the $350 million in 

FY2019 advanced procurement (AP) funding and $650 million in FY2020 procurement funding 

that Congress provided for the ship, but does not program any further funding for the ship until 

FY2023. 

On February 13, the Administration submitted a reprogramming action that transfers about $3.8 

billion in DOD funding to Department of Homeland Security (DHS) counter-drug activities, 

commonly reported to mean the construction of the southern border wall. Included in this action 

is the $650 million that Congress appropriated in FY2020 for LHA-9.26 The reprogramming 

action acknowledges that LHA-9 is a congressional special interest item, meaning one that 

Congress funded at a level above what DOD had requested. (The Navy’s FY2020 budget 

submission requested no funding for the ship.) The reprogramming action characterizes the $650 

                                                 
25 An appendix in another CRS report—CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: 

Background and Issues for Congress, by Ronald O'Rourke—provides a similar discussion regarding the procurement 

dates of LPD-31 and LHA-9, and includes an additional discussion of the procurement date of a third ship, the aircraft 

carrier CVN-81. 

26 Department of Defense, Reprogramming action (form DD 1415), DOD Serial Number FY 20-01 RA, February 13, 

2020, page 3 of 5. 
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million as “early to current programmatic need,” even though it would be needed for a ship 

whose construction would begin in FY2020. In discussing its FY2021 budget submission, Navy 

officials characterize LHA-9 not as ship whose procurement the Navy is proposing to delay from 

FY2020 to FY2023, but as a ship whose procurement the Navy is proposing to accelerate from 

FY2024 (the ship’s procurement date under the Navy’s FY2020 budget submission) to FY2023. 

Issues for Congress 

Potential Impact of Continuing Resolution (CR) on LPD-31 

Overview 

One issue for Congress concerns the potential impact on the procurement of LPD-31 if the Navy 

is funded for some portion of FY2021 by one or more continuing resolutions (CRs). The impact 

of a CR on the procurement of LPD-31 could depend to a large degree on whether, in 

implementing the CR(s), the Navy’s FY2021 budget submission is deemed to be correct in 

showing LPD-31 a ship requested for procurement in FY2021. 

As discussed more fully in another CRS report,27 CRs typically prohibit new program starts 

(“new starts”)—meaning the initiation of new program efforts that did not exist in the prior 

year—and an increase in procurement quantity for a program compared to that program’s 

procurement quantity in the prior year. As also discussed in the other CRS report, CRs typically 

distinguish between procurement and advance procurement (AP) funding for Navy shipbuilding 

programs. 

As discussed earlier, the Navy’s FY2021 budget submission presents LPD-31, an LPD-17 Flight 

II amphibious ship, as a ship requested for procurement in FY2021. Consistent with 

congressional action on the Navy’s FY2020 budget regarding the procurement of LPD-31, this 

CRS report treats LPD-31 as a ship that Congress procured (i.e., authorized and provided 

procurement funding for) in FY2020. 

If, in implementing a CR for FY2021, the Navy’s FY2021 budget submission is deemed to be 

correct in showing LPD-31 as a ship requested for procurement in FY2021, and consequently that 

no LPD-17 Flight II ship was procured in FY2020, then a CR’s prohibitions on new starts and an 

increase in procurement quantity for a program compared to that program’s procurement quantity 

in the prior year could prevent the Navy during that part of FY2021 from obligating and 

expending FY2021 funding for the procurement of LPD-31, unless the CR were to include an 

anomaly (i.e., a special legislative provision) that specifically exempts LPD-31 from the 

provisions. 

On the other hand, if, in implementing a CR for FY2021, LPD-31 is deemed to have been 

procured in FY2020, as treated in this CRS report, then a CR’s prohibitions on new starts and an 

increase in procurement quantity for a program compared to that program’s procurement quantity 

in the prior year would not directly affect work on the ship, and the impact on the ship of the 

Navy being funded for part of FY2021 by one or more CRs could consequently be reduced. 

                                                 
27 CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, by 

Ronald O'Rourke. 
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CR Extending Through December 11, 2020, Does Not Include Anomaly for 

LPD-31 

As of October 1, 2020, DOD and other federal government operations are funded under the 

Continuing Appropriations Act, 2021 and Other Extensions Act (H.R. 8337/P.L. 116-159 of 

October 1, 2020), a CR that extends through December 11, 2020. H.R. 8337 was passed by the 

House and Senate on September 22 and 30, 2020, respectively, and signed into law by the 

President on October 1, 2020. H.R. 8337/P.L. 116-159 does not include an anomaly for LPD-31. 

Potential Impact of COVID-19 Situation 

Another issue for Congress concerns the potential impact of the COVID-19 situation on the 

execution of U.S. military shipbuilding programs, including the LPD-17 Flight II and LHA 

programs. For additional discussion of this issue, see CRS Report RL32665, Navy Force 

Structure and Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke. 

Procurement Dates of LPD-31 and LHA-9, and Congress’s Power of 

the Purse 

A potentially significant institutional issue for Congress concerns the treatment in the Navy’s 

proposed FY2021 budget of the procurement dates of LPD-31 and LHA-9. As discussed earlier, 

the Navy’s FY2021 budget submission presents LPD-31 as a ship requested for procurement in 

FY2021 and LHA-9 as a ship projected for procurement in FY2023. Consistent with 

congressional action on the Navy’s FY2020 budget regarding the procurement of LPD-31 and 

LHA-9 (see the Appendix), this CRS report treats LPD-31 and LHA-9 as ships that Congress 

procured (i.e., authorized and provided procurement funding for) in FY2020. Potential oversight 

issues for Congress include the following: 

 By presenting LPD-31 as a ship requested for procurement in FY2021 (instead of 

a ship that was procured in FY2020) and LHA-9 as a ship projected for 

procurement in FY2023 (instead of a ship that was procured in FY2020), is 

DOD, in its FY2021 budget submission, disregarding or mischaracterizing the 

actions of Congress regarding the procurement dates of these three ships? If so: 

 Is DOD doing this to inflate the apparent number of ships requested for 

procurement in FY2021 and the apparent number of ships included in the 

five-year (FY2021-FY2025) shipbuilding plan? 

 Could this establish a precedent for DOD or other parts of the executive 

branch in the future to disregard or mischaracterize the actions of Congress 

regarding the procurement or program-initiation dates for other Navy ships, 

other Navy programs, other DOD programs, or other federal programs? If so, 

what implications might that have for the preservation and use of Congress’s 

power of the purse under Article 1 of the Constitution, and for maintaining 

Congress as a coequal branch of government relative to the executive 

branch? 
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Reprogramming of $650 Million for LHA-9 and Congress’s Power 

of the Purse 

Another potentially significant institutional issue for Congress concerns the Administration’s 

reprogramming of $650 million in FY2020 procurement funding for LHA-9 to DHS counter-drug 

activities, commonly reported to mean the construction of the southern border wall, even though 

the reprogramming action acknowledges that LHA-9 is a congressional special interest item, 

meaning one that Congress funded at a level above what DOD had requested. As discussed 

earlier, some in Congress have been interested in accelerating the procurement of LHA-9 from 

FY2024 to an earlier year, such as FY2020 or FY2021, and Congress has provided funding in 

both FY2019 and FY2020 in support of that goal. Potential oversight issues for Congress include 

the following: 

 By reprogramming this funding to another purpose, is DOD, in its FY2021 

budget submission, disregarding the expressed intent of Congress regarding the 

procurement of LHA-9? 

 If so, could this establish a precedent for DOD or other parts of the executive 

branch in the future to disregard the intent of Congress regarding the 

procurement or program-initiation dates for other Navy ships, other Navy 

programs, other DOD programs, or other federal programs? What implications 

might that have for the preservation and use of Congress’s power of the purse 

under Article 1 of the Constitution, and for maintaining Congress as a coequal 

branch of government relative to the executive branch? 

Potential Change in Required Number of LPD-17 Flight II and 

LHA-Type Ships 

Another potential issue for Congress is whether the Navy’s new Battle Force 2045 force-level 

goal will change the required number of LPD-17 Flight II and LHA-type amphibious ships, and if 

so, whether that might change Navy plans for procuring these ships in future fiscal years.  

As discussed earlier, Secretary of Defense Esper stated in his October 6, 2020, remarks on Battle 

Force 2045: “The Marine Corps is currently in the process of implementing its force structure 

plan and I support the Commandant’s visions to recalibrate to great power competition. As such, 

we see a need for more amphibious warfare ships than previously planned, in the 50 to 60 range, 

but more work needs to be done in this area, as well.”28 

As discussed earlier, the figure of 50 to 60 amphibious ships includes the Navy’s planned new 

Light Amphibious Warships (LAWs), of which the Navy envisages a notional total of 28 to 30, 

though the exact number of LAWs in the Battle Force 2045 plan may differ somewhat from that 

figure. Accounting for a force of 28 to 30 LAWs, a total amphibious force of 50 to 60 amphibious 

ships would suggest a potential force-level goal of 20 to 32 LHA/LHD- and LPD-type 

amphibious ships in the Battle Force 2045 plan, compared to the 38-ship force-level goal for 

LHA/LHD- and LPD-type ships in the Navy’s current 355-ship plan. As discussed in the CRS 

overview report on Navy force structure and shipbuilding,29 press reports on studies done in mid-

                                                 
28 Department of Defense, “Secretary Of Defense Remarks at CSBA [Center for Strategic and Budgetary Assessments] 

on the NDS [National Defense Strategy] and Future Defense Modernization Priorities,” transcript of remarks, October 

6, 2020. 

29 CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, by 

Ronald O'Rourke. 



Navy LPD-17 Flight II and LHA Amphibious Ship Programs 

 

Congressional Research Service   14 

2020 in support of DOD’s effort to develop Battle Force 2045 suggest that the force-level goal for 

LHA/LHD-type amphibious ships could be reduced to 8 to 10, and that the force-level goal for 

LPD-type ships could be reduced to 19 or fewer. Other things held equal, such reductions in the 

force level goals for LHA/LHD-type ships and LPD-type ships could lead to reductions in current 

plans for procuring new LHAs and LPD-17 Flight II class ships. 

Esper also stated that Battle Force 2045 would include up to six light aircraft carriers to 

supplement the Navy’s force of full-size aircraft carriers, and that at least some of these light 

carriers would be based on the LHA design. Other things held equal, this could lead to an increase 

in current plans for procuring new LHAs, potentially offsetting, at least to some degree, 

reductions in LHA procurement resulting from a reduction in the force-level goal for LHAs that 

are needed for the amphibious force. As also noted earlier, it is possible that some of the Navy’s 

new light carriers could be existing LHAs that would be released from duty as amphibious ships 

and repurposed as light aircraft carriers. 

Fire on USS Bonhomme Richard (LHD-6) 

An extensive fire on the amphibious assault ship Bonhomme Richard (LHD-6) in July 2020 while 

the ship was at pier in San Diego seriously damaged much of the ship. It is not yet clear whether 

the Navy will seek to repair the ship or declare it a loss and decommission it.30 If the Navy 

decides to decommission the ship, a follow-on question would arise as to whether the Navy’s new 

force-level goals for LHA-type ships for use as amphibious ships and light aircraft carriers would 

require the procurement of a replacement for LHD-6. 

Technical and Cost Risk in LPD-17 Flight II and LHA Programs 

Another potential issue for Congress is technical and cost risk in the LPD-17 Flight II and LHA 

programs. 

Technical Risk 

Regarding technical risk in the LPD-17 Flight II program, a June 2020 Government 

Accountability Office (GAO) report—the 2020 edition of GAO’s annual report surveying DOD 

major acquisition programs—states the following about the LPD-17 Flight II program: 

Current Status 

The Navy purchased the first Flight II ship—LPD 30—in March 2019 and plans to begin 

construction in April 2020 after a production readiness review in the first quarter of fiscal 

year 2020. It made about 200 design changes from the first to second flight, including 

replacing the composite mast with a steel stick, which the Navy plans to complete prior to 

lead ship construction. Program officials stated that the updated design does not rely on 

any new technologies. However, the Navy plans to install the new Enterprise Air 

Surveillance Radar (EASR), which is still in development, on Flight II ships. Live radar 

system testing on an EASR prototype is underway. Although program officials consider 

this low risk, the Navy will begin ship construction with little time to incorporate any 

lessons learned from radar testing, which could require the Navy to absorb costly changes 

and rework during ship construction if test results require design changes…. 

Program Office Comments 

                                                 
30 See, for example, David B. Larter, “For the Fire-Ravaged Ship Bonhomme Richard, the US Navy Has No Good 

Options,” Defense News, September 30, 2020. 
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We provided a draft of this assessment to the program office for review and comment. The 

program office provided technical comments, which we incorporated where appropriate. 

Program officials said the Navy has subsumed LPD 17 Flight II into the LPD 17 program 

and existing cost baseline. Program officials also stated that EASR testing is ongoing as of 

March 2020. Further, these officials stated that the Navy acquired LPD 30 under a sole 

source contract with Huntington Ingalls Incorporated. In addition, program officials 

reported they have completed LPD 30 critical design and production readiness reviews and 

intend to begin construction as planned.31 

Regarding technical risk in the LHA program, the June 2020 GAO report stated the following 

about the LHA program: 

Current Status 

The Navy began construction in October 2018 with about 61 percent of the LHA 8 product 

model completed—an approach inconsistent with shipbuilding best practices, which call 

for the completion of modeling before construction begins. Ninety-nine percent of the 

product model is now complete, with the exception of the mast and two other compartments 

on the top of the ship. LHA 8 construction is now 5 percent complete. 

The LHA 8 program office has not identified any critical technologies, but has identified 

risks from its reliance on technology from another Navy program. Specifically, LHA 8 

program officials identified the use of the Enterprise Air Surveillance Radar (EASR)—a 

rotating radar system derived from the preexisting Air and Missile Defense Radar 

program—as the program’s highest development risk. EASR is planned to be delivered in 

August 2021 and provide self-defense and situational awareness capabilities for LHA 8. 

Officials stated that during EASR development, they found that the mast blocked EASR’s 

field of view. They said that to reduce the obstruction and electromagnetic interference 

from EASR, they have to reconfigure the mast and nearby antennas, which may affect the 

ship’s planned delivery date of January 2024. Officials said they would test the 

configuration in a laboratory environment to determine the impact of EASR prior to its 

delivery to the ship. 

The program has also encountered construction challenges that have increased schedule 

risk. Program officials said that the subcontractor manufacturing the ship’s Main Reduction 

Gears (MRG) encountered quality issues that delayed their delivery. Officials report that 

the contractor had been following a more aggressive construction schedule for ship 

delivery, but that the delay to the MRGs pushed them back to the contract’s schedule. 

Program Office Comments 

We provided a draft of this assessment to the program office for review and comment. The 

program office provided technical comments, which we incorporated where appropriate. 

Officials stated that LHA 8 is progressing well and is 12 percent complete as of March 

2020. Officials stated that the Navy has reduced risk in the topside design changes and 

finalized them with the contractor, and that EASR remains a development risk that the 

Navy is managing closely.32 

Cost Risk 

Regarding cost risk in the LPD-17 Flight II program, an October 2019 Congressional Budget 

Office (CBO) report on the cost of the Navy’s shipbuilding programs states the following: 

                                                 
31 Government Accountability Office, Defense Acquisitions Annual Assessment[:] Drive to Deliver Capabilities Faster 

Increases Importance of Program Knowledge and Consistent Data for Oversight, GAO-20-439, June 2020, p. 147. 

32 Government Accountability Office, Defense Acquisitions Annual Assessment[:] Drive to Deliver Capabilities Faster 

Increases Importance of Program Knowledge and Consistent Data for Oversight, GAO-20-439, June 2020, p. 146. 
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The Navy estimates that the LPD-17 Flight IIs would cost $1.6 billion each, on average, 

and that the lead ship would cost $1.7 billion to $1.8 billion.… To achieve its cost goal for 

the LPD-17 Flight II, the Navy plans to further alter the LPD-17 design and, perhaps, to 

change the way it buys them: The Flight II variant would have substantially less capability 

than the LPD-17 class, and the Navy might use block-buy or multiyear authority to 

purchase the ships, although it has not yet stated an intention to do so. Such authority would 

commit the government to buying a group of ships over several years, thereby realizing 

savings as a result of the predictable and steady work provided to the construction shipyard 

and to the vendors that provide parts and components to the shipbuilder. The authority 

would be similar to that provided for the Arleigh Burke class destroyers, Virginia class 

attack submarines, and LCSs [Littoral Combat Ships]. 

CBO estimates that the LPD-17 Flight II class would cost an average of $1.9 billion per 

ship. The agency [CBO] used the existing LPD-17 hull as the starting point for its estimate 

and then adjusted the ship’s size to reflect the reduced capability it expects for the Flight 

II. CBO’s estimate reflects the assumption that the Navy would ultimately use multiyear 

or block-buy procurement authority to purchase the ships.33 

The June 2020 GAO report states 

Program officials stated that they have sufficient funding for LPD 30 construction, but that 

without multi-year procurement authority to buy multiple ships across up to 5 years with a 

single contract, they will be challenged to achieve the current cost requirement and 

complete construction of ships. Statute requires programs requesting multi-year authority 

to have a realistic cost estimate, among other things. The LPD 17 program does not have 

an independent cost estimate for Flight II ships nor plans to establish a cost baseline 

specific to Flight II. Consequently, the Navy does not have an accurate and credible 

estimate of Flight II costs.34 

Regarding cost risk in the LHA program, the October 2019 CBO report states the following: 

The Navy estimates that the LHA-6 class amphibious assault ships would cost $3.4 billion 

each …. Under the 2020 plan, a seven-year gap separates the last LHA-6 class ship ordered 

in 2017 and the next one, slated to be purchased in 2024, which in CBO’s estimation would 

effectively eliminate any manufacturing learning gleaned from building the first 3 ships of 

the class. As a result, CBO’s estimate is higher than the Navy’s, at $3.9 billion per ship.35 

Legislative Activity for FY2021 

Continuing Appropriations Act, 2021 and Other Extensions Act 

(H.R. 8337/P.L. 116-159) 

As of October 1, 2020, DOD and other federal government operations are funded under the 

Continuing Appropriations Act, 2021 and Other Extensions Act (H.R. 8337/P.L. 116-159 of 

October 1, 2020), a continuing resolution (CR) that extends through December 11, 2020. H.R. 

8337 was passed by the House and Senate on September 22 and 30, 2020, respectively, and 

signed into law by the President on October 1, 2020. 

                                                 
33 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2020 Shipbuilding Plan, October 2019, 

pp. 26-27. 

34 Government Accountability Office, Defense Acquisitions Annual Assessment[:] Drive to Deliver Capabilities Faster 

Increases Importance of Program Knowledge and Consistent Data for Oversight, GAO-20-439, June 2020, p. 147. 

35 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2020 Shipbuilding Plan, October 2019, p. 26. 
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As discussed earlier, the impact of a CR on the procurement of LPD-31 could depend to a large 

degree on whether, in implementing the CR(s), the Navy’s FY2021 budget submission is deemed 

to be correct in showing LPD-31 a ship requested for procurement in FY2021. If, in 

implementing a CR for FY2021, the Navy’s FY2021 budget submission is deemed to be correct 

in showing LPD-31 as a ship requested for procurement in FY2021, and consequently that no 

LPD-17 Flight II ship was procured in FY2020, then a CR’s prohibitions on new starts and an 

increase in procurement quantity for a program compared to that program’s procurement quantity 

in the prior year could prevent the Navy during that part of FY2021 from obligating and 

expending FY2021 funding for the procurement of LPD-31, unless the CR were to include an 

anomaly (i.e., a special legislative provision) that specifically exempts LPD-31 from the 

provisions. 

On the other hand, if, in implementing a CR for FY2021, LPD-31 is deemed to have been 

procured in FY2020, as treated in this CRS report, then a CR’s prohibitions on new starts and an 

increase in procurement quantity for a program compared to that program’s procurement quantity 

in the prior year would not directly affect work on the ship, and the impact on the ship of the 

Navy being funded for part of FY2021 by one or more CRs could consequently be reduced. 

H.R. 8337/P.L. 116-159 does not include an anomaly for LPD-31. 

Summary of Congressional Action on FY2021 Funding Request 

Table 1 summarizes congressional action on the Navy’s FY2021 funding request for LPD-31 and 

LHA-9. 

Table 1. Summary of Congressional Action on FY2021 Procurement 

Funding Request 

Millions of dollars, rounded to nearest tenth 

 Request 

Authorization Appropriation 

HASC SASC Conf. HAC SAC Conf. 

LPD-31 procurement 1,155.8 1,118.1 905.8  1,155.8 1,125.8  

LPD-32 advance procurement (AP) 0 0 0  0 1.0  

LPD-33 advance procurement (AP) 0 0 0  0 1.0  

LPD-32 and LPD-33 advance procurement (AP) 0 0 500.0  0 0  

LHA-9 procurement 0 0 250.0  0 500.0  

Source: Table prepared by CRS based on Navy’s FY2021 budget submission, committee and conference 

reports, and explanatory statements on FY2021 National Defense Authorization Act and FY2021 DOD 

Appropriations Act. 

Notes: HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is 

House Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is conference agreement. 

FY2021 National Defense Authorization Act (H.R. 6395/S. 4049) 

House 

The House Armed Services Committee, in its report (H.Rept. 116-442 of July 9, 2020) on H.R. 

6395, recommended the funding levels shown in the HASC column of Table 1. The 
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recommended reduction of $37.7 million in LPD-31 procurement funding is for “Excessive unit 

cost growth.” (Page 345) 

Section 1028 of H.R. 6395 as reported by the committee states: 

SEC. 1028. REPORT ON IMPLEMENTATION OF COMMANDANT’S PLANNING 

GUIDANCE. 

(a) IN GENERAL.—Not later than 180 days after the date of the enactment of this Act, the 

Secretary of Defense shall submit to the congressional defense committees a report on the 

implementation of the Commandant’s Planning Guidance. Such report shall include a 

detailed description of each of the following: 

(1) The specific number and type of manned littoral ships required to execute such 

Guidance. 

(2) The role of long-range unmanned surface vessels in the execution of such Guidance. 

(3) How platforms referred to in paragraphs (1) and (2) account for and interact with 

ground-based missiles fielded by teams of Marines deployed throughout the Indo-Pacific 

region. 

(4) The integrated naval command and control architecture required to support the 

platforms referred to in paragraphs (1) and (2); 

(5) The projected cost and any additional resources required to deliver the platforms 

referred to in paragraph (1) and (2) by not later than five years after the date of the 

enactment of this Act. 

(b) FORM OF REPORT.—The report required under this section shall be submitted in 

unclassified form, but may contain a classified annex. The unclassified report shall be made 

publicly available. 

H.Rept. 116-442 states: 

Amphibious Shipbuilding 

The Committee notes the President’s Budget Request for Fiscal Year 2021 includes $1.156 

billion for LPD 31, the 2nd ship of the San Antonio-class LPD Flight II, which was 

authorized in the National Defense Authorization Act for Fiscal Year 2020 (P.L. 116–92). 

The Committee continues to support the most efficient procurement and construction of 

these warships and further notes there are only 2 active amphibious vessel production lines 

within the shipbuilding industrial base. In the absence of a 30 Year Shipbuilding Plan, 

Future Naval Force Study, and Integrated Naval Force Structure Assessment, the only 

available shipbuilding forecast available for review is the Future Years’ Defense Plan 

accompanying the fiscal year 2021 request. The Future Years’ Defense Plan forecasts 

construction of 3 additional amphibious warships, including an America-class LHA 

amphibious assault ship and 2 San Antonio-class LPD Flight II vessels. The Committee is 

further aware of recent guidance issued by the Commandant of the Marine Corps which 

envisions new approaches and new platforms for the integrated naval force. The Committee 

supports developing additional amphibious capabilities to enable these new approaches 

while maintaining the existing industrial base to produce survivable L-class warships that 

support the integrated naval force. 

The Committee is aware of alternative contracting strategies for the construction of these 

warships which may reduce the overall cost of acquisition. Therefore, the Committee 

directs the Secretary of the Navy to provide a report within 180 days which provides 

options for the most efficient procurement of the 3 forecasted amphibious warships. The 

report should include a list of any additional necessary legislative authorities and an 

estimate of cost efficiencies generated by each option. (Page 17) 
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Senate 

The Senate Armed Services Committee, in its report (S.Rept. 116-236 of June 24, 2020) on S. 

4049, recommended the funding levels shown in the SASC column of Table 1. The 

recommended reduction of $250.0 in LPD-31 procurement funding is for transfer to LPD-32 and 

LPD-33 advance procurement (AP) funding. The recommended increase of $500.0 million for 

LPD-32 and LPD-33 advance procurement (AP) funding includes the $250.0 million transferred 

from LPD-31 procurement funding and an additional $250.0 million for “LPD–32 and LPD–33 

program increase.” The recommended increase of $250.0 million for LHA-9 is for “LHA-9 

program increase.” (Pages 458-459) 

Regarding these funding recommendations, S.Rept. 116-236 states: 

LPD Flight II 

The budget request included $1.2 billion in line number 14 of Shipbuilding and 

Conversion, Navy (SCN), for LPD Flight II ships. 

The committee notes that the Navy received incremental funding authority in section 129 

of the National Defense Authorization Act for Fiscal Year 2020 (Public Law 116–92) for 

the LPD–31, which would be fully funded in this request. 

The committee further notes that additional funding is required in line number 15 of SCN 

to maximize the benefit of the amphibious ship procurement authorities provided elsewhere 

in this Act through the procurement of long lead material for LPD–32 and LPD–33. 

Therefore, the committee recommends a decrease of $250.0 million in line number 14 of 

SCN. This sum is added to line number 15 of SCN elsewhere in this Report. 

LPD Flight II advance procurement 

The budget request included no funding in line number 15 of Shipbuilding and Conversion, 

Navy (SCN), for LPD Flight II advance procurement. 

The committee notes that $500.0 million is required in line number 15 of SCN to maximize 

the benefit of the amphibious ship procurement authorities provided elsewhere in this Act 

through the procurement of long lead material for LPD–32 and LPD–33. 

Therefore, the committee recommends an increase of $500.0 million in line number 15 of 

SCN, of which $250.0 million is a transfer from line number 14. 

LHA replacement amphibious assault ship 

The budget request included no funding in line number 17 of Shipbuilding and Conversion, 

Navy (SCN), for the LHA replacement amphibious assault ship. 

The committee remains concerned with the procurement profile for large deck amphibious 

assault ships, which includes a span of 6 years until the next large deck amphibious assault 

ship (LHA–9) would be procured in fiscal year 2023. 

The committee notes that efficiencies could be gained by reducing this time span, including 

steadier workflow with an increased learning curve, material and equipment suppliers with 

more predictable delivery contracts, and a more effective continuous improvement 

schedule. 

The committee urges the Secretary of the Navy to accelerate the construction of LHA–9, 

including putting the remainder of the $350.0 million appropriated in fiscal year 2019 for 

this ship on contract as soon as possible, leveraging the incremental funding authority in 

section 127 of the National Defense Authorization Act for Fiscal Year 2020 (Public Law 

116–92) to build LHA–9 as efficiently as possible and utilizing the amphibious ship 
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procurement authorities provided elsewhere in this Act to further increase efficiency and 

stability in the shipbuilding industrial base. 

Therefore, the committee recommends an increase of $250.0 million in line number 17 of 

SCN. (Pages 31-32) 

Section 124 of S. 4049 as reported by the committee states: 

SEC. 124. PROCUREMENT AUTHORITIES FOR CERTAIN AMPHIBIOUS 

SHIPBUILDING PROGRAMS. 

(a) CONTRACT AUTHORITY.— 

(1) PROCUREMENT AUTHORIZED.—In fiscal year 2021, the Secretary of the Navy 

may enter into one or more contracts for the procurement of three San Antonio-class 

amphibious ships and one America-class amphibious ship. 

(2) PROCUREMENT IN CONJUNCTION WITH EX 

ISTING CONTRACTS.—The ships authorized to be procured under paragraph (1) may 

be procured as additions to existing contracts covering such programs. 

(b) CERTIFICATION REQUIRED.—A contract may not be entered into under subsection 

(a) unless the Secretary of the Navy certifies to the congressional defense commit tees, in 

writing, not later than 30 days before entry into the contract, each of the following, which 

shall be prepared by the milestone decision authority for such programs: 

(1) The use of such a contract is consistent with the Department of the Navy’s projected 

force structure requirements for amphibious ships. 

(2) The use of such a contract will result in significant savings compared to the total 

anticipated costs of carrying out the program through annual contracts. In certifying cost 

savings under the preceding sentence, the Secretary shall include a written explanation 

of— 

(A) the estimated end cost and appropriated funds by fiscal year, by hull, without the 

authority provided in subsection (a); 

(B) the estimated end cost and appropriated funds by fiscal year, by hull, with the authority 

provided in subsection (a); 

(C) the estimated cost savings or increase by fiscal year, by hull, with the authority 

provided in subsection (a); 

(D) the discrete actions that will accomplish such cost savings or avoidance; and 

(E) the contractual actions that will ensure the estimated cost savings are realized. 

(3) There is a reasonable expectation that throughout the contemplated contract period the 

Secretary of the Navy will request funding for the contract at the level required to avoid 

contract cancellation. 

(4) There is a stable design for the property to be acquired and the technical risks associated 

with such property are not excessive. 

(5) The estimates of both the cost of the contract and the anticipated cost avoidance through 

the use of a contract authorized under subsection (a) are realistic. 

(6) The use of such a contract will promote the national security of the United States. 

(7) During the fiscal year in which such contract is to be awarded, sufficient funds will be 

available to perform the contract in such fiscal year, and the future-years defense program 

(as defined under section 221 of title 10, United States Code) for such fiscal year will 

include the funding required to execute the program without cancellation. 
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(c) AUTHORITY FOR ADVANCE PROCUREMENT.—The Secretary of the Navy may 

enter into one or more contracts for advance procurement associated with a vessel or 

vessels for which authorization to enter into a contract is provided under subsection (a), 

and for systems and subsystems associated with such vessels in economic order quantities 

when cost savings are achievable. 

(d) CONDITION FOR OUT-YEAR CONTRACT PAY 

MENTS.—A contract entered into under subsection (a) shall provide that any obligation 

of the United States to make a payment under the contract for a fiscal year is subject to the 

availability of appropriations for that purpose for such fiscal year. 

(e) MILESTONE DECISION AUTHORITY DEFINED.—In this section. the term 

‘‘milestone decision authority’’ has the meaning given the term in section 2366a(d) of title 

10, United States Code. 

Regarding Section 124, S.Rept. 116-236 states: 

Procurement authorities for certain amphibious shipbuilding programs (sec. 124) 

The committee recommends a provision that would allow the Secretary of the Navy to 

enter into one or more contracts for the procurement of three San Antonio-class amphibious 

ships and one America-class amphibious ship. 

The committee notes that the Assistant Secretary of the Navy for Research, Development, 

and Acquisition testified on March 4, 2020, that the authorities provided in this provision 

would be ‘‘tremendously beneficial’’ and added, ‘‘[W]e will look forward to those 

authorities, should they come in the [National Defense Authorization Act for Fiscal Year 

2021].’’ 

The committee further notes that the Navy is estimating savings of 8 to 12 percent, or 

roughly $1 billion, for the multiple ship procurement of these 4 ships as compared to 4 

separate ship procurement contracts. 

Accordingly, this provision would provide the necessary authorities for implementing such 

an approach. (Page 10) 

Section 126 of S. 4049 as reported by the committee states: 

SEC. 126. TREATMENT OF SYSTEMS ADDED BY CONGRESS IN FUTURE 

PRESIDENT’S BUDGET REQUESTS. 

A procurement quantity of a system authorized by Congress in a National Defense 

Authorization Act for a given fiscal year that is subsequently appropriated by Congress in 

an amount greater than the quantity of such system included in the President’s annual 

budget request submitted to Congress under section 1105 of title 31, United States Code, 

for such fiscal year shall not be included as a new procurement quantity in future annual 

budget requests. 

Regarding Section 126, S.Rept. 116-236 states: 

Treatment of weapon systems added by Congress in future President’s budget 

requests (sec. 126) 

The committee recommends a provision that would preclude the inclusion in future annual 

budget requests of a procurement quantity of a system previously authorized and 

appropriated by the Congress that was greater than the quantity of such system requested 

in the President’s budget request. 

The committee is concerned that by presenting CVN–81 as a ship that was procured in 

fiscal year 2020 (instead of as a ship that was procured in fiscal year 2019), LPD–31 as a 

ship requested for procurement in fiscal year 2021 (instead of as a ship that was procured 



Navy LPD-17 Flight II and LHA Amphibious Ship Programs 

 

Congressional Research Service   22 

in fiscal year 2020), and LHA–9 as a ship projected for procurement in fiscal year 2023 

(instead of as a ship that was procured in fiscal year 2020), the Department of Defense, in 

its fiscal year 2021 budget submission, is disregarding or mischaracterizing the actions of 

Congress regarding the procurement dates of these three ships. (Page 11)  

Section 1025 of S. 4049 as reported by the committee states (emphasis added): 

SEC. 1025. SENSE OF CONGRESS ON ACTIONS NECESSARY TO ACHIEVE A 355-

SHIP NAVY. 

It is the sense of Congress that to achieve the national policy of the United States to have 

available, as soon as practicable, not fewer than 355 battle force ships— 

(1) the Navy must be adequately resourced to increase the size of the Navy in accordance 

with the national policy, which includes the associated ships, aircraft, personnel, 

sustainment, and munitions; 

(2) across fiscal years 2021 through 2025, the Navy should start construction on not 

fewer than— 

(A) 12 Arleigh Burke-class destroyers; 

(B) 10 Virginia-class submarines; 

(C) 2 Columbia-class submarines; 

(D) 3 San Antonio-class amphibious ships; 

(E) 1 LHA-class amphibious ship; 

(F) 6 John Lewis-class fleet oilers; and 

(G) 5 guided missile frigates; 

(3) new guided missile frigate construction should increase to a rate of between two and 

four ships per year once design maturity and construction readiness permit; 

(4) the Columbia-class submarine program should be funded with additions to the Navy 

budget significantly above the historical average, given the critical single national mission 

that these vessels will perform and the high priority of the shipbuilding budget for 

implementing the National Defense Strategy; 

(5) stable shipbuilding rates of construction should be maintained for each vessel class, 

utilizing multi-year or block buy contract authorities when appropriate, until a deliberate 

transition plan is identified; and 

(6) prototyping of potential new shipboard sub systems should be accelerated to build 

knowledge systematically, and, to the maximum extent practicable, shipbuilding 

prototyping should occur at the subsystem-level in advance of ship design. 

FY2021 DOD Appropriations Act (H.R. 7617/S. XXXX) 

House 

The House Appropriations Committee, in its report (H.Rept. 116-453 of July 16, 2020) on H.R. 

7617, recommended the funding levels shown in the HAC column of Table 1.  
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Senate 

The Senate Appropriations Committee, in the explanatory statement for S. XXXX that the 

committee released on November 10, 2020, recommended the funding levels shown in the SAC 

column of Table 1. 

Section 8032 of the bill as released by the committee on November 10, 2020, states: 

SEC. 8032. Subject to section 8005 of this Act, the Secretary of Defense may transfer funds 

appropriated in fiscal year 2021 for ‘‘Shipbuilding and Conversion, Navy: LPD Flight II–

LPD 31’’ to ‘‘Shipbuilding and Conversion, Navy: LPD 32 (AP)’’, and ‘‘Shipbuilding and 

Conversion, Navy: LPD 33 (AP)’’ for fiscal year 2021 advance procurement authorized by 

section 124(c) of S. 4049, the Fiscal Year 2021 National Defense Authorization Act: 

Provided, That the transfer authority provided under this provision is in addition to any 

other transfer authority contained in this Act. 

The explanatory statement for the bill released by the committee on November 10, 2020, states: 

USS BONHOMME RICHARD 

The fire on the USS Bonhomme Richard [LHD-6] broke out the morning of July 12, 2020, 

while pier side in San Diego, California, undergoing scheduled maintenance. The 

Committee understands that the Navy is in the process of assessing the extent of the 

electrical, structural and mechanical damages to evaluate whether the amphibious assault 

ship, commissioned in 1998, is salvageable. The Committee recommends an increase of 

$30,000,000 to fund immediate expenses during this damage assessment phase. The 

Committee is eager to learn about the factors the Navy is examining to determine the way 

ahead and expects to remain informed about possible courses of action. (Page 12) 
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Appendix. Procurement Dates of LPD-31 and LHA-9 
This appendix presents background information on congressional action regarding the 

procurement dates of LPD-31 and LHA-9. In reviewing the bullet points presented below, it can 

be noted that procurement funding is funding for a ship that is either being procured in that fiscal 

year or has been procured in a prior fiscal year, while advance procurement (AP) funding is 

funding for a ship that is to be procured in a future fiscal year.36 

LPD-31—an LPD-17 Flight II Amphibious Ship 

The Navy’s FY2021 budget submission presents LPD-31, an LPD-17 Flight II amphibious ship, 

as a ship requested for procurement in FY2021. This CRS report treats LPD-31 as a ship that 

Congress procured (i.e., authorized and provided procurement funding for) in FY2020, consistent 

with the following congressional action on the Navy’s FY2020 budget regarding the procurement 

of LPD-31: 

 The House Armed Services Committee’s report (H.Rept. 116-120 of June 19, 

2019) on H.R. 2500, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of an LPD-17 Flight II ship in 

FY2020, showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (not just AP) funding for the program.37 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 

2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of an LPD-17 Flight II ship in 

FY2020, showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.38 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act, 

authorized the procurement of an LPD-17 Flight II ship in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.39 Section 129 of S. 

1790/P.L. 116-92 authorizes the Navy to enter into a contract, beginning in 

FY2020, for the procurement of LPD-31, and to use incremental funding to fund 

the contract. 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 

12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, recommended 

funding for the procurement of an LPD-17 Flight II ship in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.40 

 The final version of the FY2020 DOD Appropriations Act (Division A of H.R. 

1158/P.L. 116-93 of December 20, 2019) provides procurement (not AP) funding 

for an LPD-17 Flight II ship. The paragraph in this act that appropriates funding 

                                                 
36 For additional discussion, see CRS Report RL31404, Defense Procurement: Full Funding Policy—Background, 

Issues, and Options for Congress, by Ronald O'Rourke and Stephen Daggett. 

37 H.Rept. 116-120, p. 379, line 012. 

38 S.Rept. 116-48, p. 433, line 12. See also pp. 23-24 for associated report language. 

39 H.Rept. 116-333, p. 1566, line 012. See also p. 1144 for associated report language. 

40 S.Rept. 116-103, p. 118, line 12. See also p. 122 for associated report language. 
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for the Navy’s shipbuilding account, including this ship, includes a provision 

stating “Provided further, That an appropriation made under the heading 

‘Shipbuilding and Conversion, Navy’ provided for the purpose of ‘Program 

increase—advance procurement for fiscal year 2020 LPD Flight II and/or 

multiyear procurement economic order quantity’ shall be considered to be for the 

purpose of ‘Program increase—advance procurement of LPD–31’.” This 

provision relates to funding appropriated in the FY2019 DOD Appropriations Act 

(Division A of H.R. 6157/P.L. 115-245 of September 28, 2018) for the 

procurement of an LPD-17 Flight II ship in FY2020, as originally characterized 

in the explanatory statement accompanying that act.41 

LHA-9 Amphibious Assault Ship 

The Navy’s FY2021 budget submission presents the amphibious assault ship LHA-9 as a ship 

projected for procurement in FY2023. This CRS report treats LHA-9 as a ship that Congress 

procured (i.e., authorized and provided procurement funding for) in FY2020, consistent with the 

following congressional action on the Navy’s FY2020 budget regarding the procurement of 

LHA-9: 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 

2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of LHA-9 in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.42 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act, 

authorized the procurement of LHA-9 in FY2020, showing a quantity increase of 

one ship above the Navy’s request and recommending procurement (rather than 

AP) funding for the program.43 Section 127 of S. 1790/P.L. 116-92 authorizes the 

Navy to enter into a contract for the procurement of LHA-9 and to use 

incremental funding provided during the period FY2019-FY2025 to fund the 

contract. 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 

12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, recommended 

funding for the procurement of an LHA amphibious assault ship in FY2020, 

showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.44 

 The final version of the FY2020 DOD Appropriations Act (Division A of H.R. 

1158/P.L. 116-93 of December 20, 2019) provides procurement (not AP) funding 

for an LHA amphibious assault ship. The explanatory statement for Division A of 

H.R. 1158/P.L. 116-93 states that the funding is for LHA-9.45 

 

                                                 
41 See PDF page 176 of 559, line 12, of the explanatory statement for H.R. 6157/P.L. 115-245. 

42 S.Rept. 116-48, p. 433, line 15. 

43 H.Rept. 116-333, p. 1566, line 015. 

44 S.Rept. 116-103, p. 118, line 15. 

45 Explanatory statement for Division A of H.R. 1158, PDF page 175 of 414, line 15. 
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