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Summary 
This report discusses two types of amphibious ships being procured for the Navy: LPD-17 Flight 

II class amphibious ships and LHA-type amphibious assault ships. Both types are built by 

Huntington Ingalls Industries/Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, MS. Section 124 

of the FY2021 National Defense Authorization Act (NDAA) (H.R. 6395/P.L. 116-283 of January 

1, 2021) provides authority for the Navy to use a block buy contract for the procurement of three 
LPD-17 class ships and one LHA-type amphibious assault ship. 

One issue for Congress is whether to approve, reject, or modify the Navy’s FY2022 procurement 

funding requests for the LPD-17 Flight II and LHA programs. The Navy’s proposed FY2022 
budget requests $60.6 million in procurement funding to complete the procurement cost of the 

second LPD-17 Flight II class ship, LPD-31, and $68.6 million in procurement funding to help 
fund the procurement cost of the amphibious assault ship LHA-9.  

Another issue for Congress is whether the Navy intends to use the block buy contracting authority 

provided by Section 124 of the FY2021 NDAA, and if not, then what, if anything, Congress 
should do in response. 

Another issue for Congress concerns the treatment of LHA-9’s procurement date in the Navy’s 

FY2022 budget submission. The Navy’s FY2021 budget submission presented the second LPD-

17 Flight II class amphibious ship, LPD-31, as a ship requested for procurement in FY2021, and 

the next amphibious assault ship, LHA-9, as a ship projected for procurement in FY2023. 
Consistent with congressional action on the Navy’s FY2020 and FY2021 budgets, this CRS 

report treats LPD-31 and LHA-9 as ships that Congress procured (i.e., authorized and provided 

procurement—not advance procurement—funding for) in FY2020 and FY2021, respectively. The 

Department of Defense’s (DOD’s) decision to present LPD-31 and LHA-9 in its FY2021 budget 

submission as ships requested for procurement in FY2021 and FY2023, respectively, even though 

Congress procured the ships in FY2020 and FY2021, respectively, posed an institutional issue for 
Congress regarding the preservation and use of Congress’s power of the purse under Article 1 of 

the Constitution, and for maintaining Congress as a coequal branch of government relative to the 

executive branch. Section 126 of the FY2021 National Defense Authorization Act (NDAA) (H.R. 
6395/P.L. 116-283 of January 1, 2021) states: 

SEC. 126. TREATMENT IN FUTURE BUDGETS OF THE PRESIDENT OF SYSTEMS 

ADDED BY CONGRESS. 

In the event the procurement quantity for a system authorized by Congress in a National 
Defense Authorization Act for a fiscal year, and for which funds for such procurement 
quantity are appropriated by Congress in the Shipbuilding and Conversion, Navy account 

for such fiscal year, exceeds the procurement quantity specified in the budget of the 
President, as submitted to Congress under section 1105 of title 31, United States Code, for 
such fiscal year, such excess procurement quantity shall not be specified as a new 

procurement quantity in any budget of the President, as so submitted, for any fiscal year 
after such fiscal year. 

The Navy’s FY2022 budget submission, like its FY2021 budget submission, treats LHA-9 as a 

ship to be procured in FY2023. A question for Congress is whether this is consistent with Section 
126 of the FY2021 NDAA, and if not, what, if anything, Congress should do in response.  

Another issue for Congress concerns the Navy’s force-level goals for amphibious ships and the 
effect these goals could have on future procurement of LPD-17 Flight II and LHA-type ships.
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Introduction 
This report provides background information and issues for Congress on two types of amphibious 

ships being procured for the Navy: LPD-17 Flight II class amphibious ships and LHA-type 

amphibious assault ships. Both types are built by Huntington Ingalls Industries/Ingalls 
Shipbuilding (HII/Ingalls) of Pascagoula, MS.  

The Navy’s LPD-17 Flight II and LHA shipbuilding programs pose multiple oversight issues for 

Congress. Congress’s decisions on the LPD-17 Flight II and LHA programs could affect Navy 

capabilities and funding requirements and the shipbuilding industrial base.  They could also have 

implications for the preservation and use of Congress’s power of the purse under Article 1 of the 
Constitution, and for maintaining Congress as a coequal branch of government relative to the 
executive branch. 

A separate CRS report discusses the Navy’s new Light Amphibious Warship (LAW) program.1  

Background 

Amphibious Ships in General 

Roles and Missions 

Navy amphibious ships are operated by the Navy, with crews consisting of Navy personnel. The 

primary function of Navy amphibious ships is to lift (i.e., transport) embarked U.S. Marines and 

their equipment and supplies to distant operating areas, and enable Marines to conduct 
expeditionary operations ashore in those areas. Although amphibious ships are designed to 

support Marine landings against opposing military forces, they are also used for operations in 

permissive or benign situations where there are no opposing forces. Due to their large storage 

spaces and their ability to use helicopters and landing craft to transfer people, equipment, and 

supplies from ship to shore without need for port facilities,2 amphibious ships are potentially 
useful for a range of combat and noncombat operations.3 

On any given day, some of the Navy’s amphibious ships, like some of the Navy’s other ships, are 

forward-deployed to various overseas operating areas. Forward-deployed U.S. Navy amphibious 
ships are often organized into three-ship formations called amphibious ready groups (ARGs).4 On 

                                              
1 CRS Report R46374, Navy Light Amphibious Warship (LAW) Program: Background and Issues for Congress, by 

Ronald O'Rourke.  

2 Amphibious ships have berthing spaces for Marines; storage space for their wheeled vehicles, their other combat 

equipment, and their supplies; flight decks and hangar decks for their helicopters and vertical take-off and landing 
(VTOL) fixed-wing aircraft ; and well decks for storing and launching their landing craft . (A well deck is a large, 

garage-like space in the stern of the ship. It  can be flooded with water so that landing craft can leave or return to the 

ship. Access to the well deck is protected by a large stern gate that is somewhat like a garage door. ) 

3 Amphibious ships and their embarked Marine forces can be used for launching and conducting humanitarian-

assistance and disaster-response (HA/DR) operations; peacetime engagement and partnership -building activities, such 

as exercises; other nation-building operations, such as reconstruction operations; operations to train, advise, and assist 

foreign military forces; peace-enforcement operations; noncombatant evacuation operations (NEOs); maritime-security 

operations, such as anti-piracy operations; smaller-scale strike and counterterrorism operations; and larger-scale ground 

combat operations. Amphibious ships and their embarked Marine forces can also be used for maintaining forward-

deployed naval presence for purposes of deterrence, reassurance, and maintaining regional stability.  
4 An ARG notionally includes three amphibious ships—one LHA or LHD, one LSD, and one LPD. These three 
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average, two or perhaps three ARGs might be forward-deployed at any given time. Amphibious 

ships are also sometimes forward-deployed on an individual basis to lower-threat operating areas, 

particularly for conducting peacetime engagement activities with foreign countries or for 
responding to smaller-scale or noncombat contingencies. 

Types of Amphibious Ships 

Current Navy amphibious ships can be divided into two main groups—the so-called “big-deck” 

amphibious assault ships, designated LHA and LHD, which look like medium-sized aircraft 

carriers, and the smaller (but still sizeable) amphibious ships designated LPD or LSD, which are 

sometimes called “small-deck” amphibious ships.5 The LHAs and LHDs have large flight decks 

and hangar decks for embarking and operating numerous helicopters and vertical or short takeoff 

and landing (V/STOL) fixed-wing aircraft, while the LSDs and LPDs have much smaller flight 
decks and hangar decks for embarking and operating smaller numbers of helicopters . The LHAs 

and LHDs, as bigger ships, in general can individually embark more Marines and equipment than 
the LSDs and LPDs. 

Amphibious Fleet Force Level 

Current Force-Level Goal 

The Navy’s current force-level goal, released in December 2016, calls for achieving and 

maintaining a 355-ship fleet that includes 38 amphibious ships—12 LHA/LHD-type ships, 13 
LPD-17 Flight I class ships, and 13 LPD-17 Flight II class ships (12+13+13).6 

Potential New Force-Level Goal 

Overview 

The Navy and DOD since 2019 have been working to develop a new force-level goal to replace 
the Navy’s current 355-ship force-level goal. This new force-level goal is expected to introduce a 

once-in-a-generation change in fleet architecture, meaning basic the types of ships that make up 

the Navy and how these ships are used in combination with one another to perform Navy 

missions. This new fleet architecture is expected to be more distributed than the fleet architecture 

                                              
amphibious ships together can embark a Marine expeditionary unit (MEU) consisting of about 2,200 Marines, their 

aircraft, their landing craft, their combat equipment, and about 15 days’ worth of supplies. ARGs can operate in 

conjunction with carrier strike groups (CSGs) t o form larger naval task forces; ARGs can also be broken up into 

individual ships that are sent to separate operating areas. 
5 U.S. Navy amphibious ships have designations starting with the letter L, as in amphibious landing. LHA can be 

translated as landing ship, helicopter-capable, assault; LHD can be translated as landing ship, helicopter-capable, well 

deck; LPD can be translated as landing ship, helicopter platform, well deck; and LSD can be translated as landing ship, 

well deck. Whether noted in the designation or not, almost all these ships have well decks.  The exceptions are LHAs 6 

and 7, which do not have well decks and instead have expanded aviation support capabilities. For an explanation of 

well decks, see footnote 2. 

6 For more on the Navy’s 355-ship force-level goal, see CRS Report RL32665, Navy Force Structure and Shipbuilding 

Plans: Background and Issues for Congress, by Ronald O'Rourke. For a more detailed review of the 38-ship force 

structure requirements, see Appendix A of archived CRS Report RL34476, Navy LPD-17 Amphibious Ship 

Procurement: Background, Issues, and Options for Congress, by Ronald O'Rourke. 
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reflected in the 355-ship goal or previous Navy force-level goals. In particular, the new fleet 
architecture is expected to feature 

 a smaller proportion of larger ships (such as large-deck aircraft carriers, cruisers, 

destroyers, large amphibious ships, and large resupply ships); 

 a larger proportion of smaller ships (such as frigates, corvettes, smaller 

amphibious ships, smaller resupply ships, and perhaps smaller aircraft carriers); 

and 

 a new third tier of surface vessels about as large as corvettes or large patrol craft 

that will be either lightly manned, optionally manned, or unmanned, as well as 

large unmanned underwater vehicles (UUVs). 

Navy and DOD leaders believe that shifting to a more distributed fleet architecture is  

 operationally necessary, to respond effectively to the improving maritime anti-

access/area-denial (A2/AD) capabilities of other countries, particularly China;7 

 technically feasible as a result of advances in technologies for UVs and for 

networking widely distributed maritime forces that include significant numbers 

of UVs; and 

 affordable—no more expensive, and possibly less expensive, than the current 

fleet architecture, so as to fit within expected future Navy budgets.  

December 9, 2020, Shipbuilding Document 

On December 9, 2020, the Trump Administration released a document that can be viewed as its 

own vision for future Navy force structure and/or a draft version of the FY2022 30-year Navy 

shipbuilding plan.8 The document presents an envisioned Navy force-level goal for achieving by 

2045 a Navy with a more distributed fleet architecture, including 382 to 446 manned ships and 

143 to 242 large unmanned vehicles (UVs). Within the total of 382 to 446 manned ships, the 
document calls for an amphibious fleet of 61 to 67 amphibious ships, including 9 to 10 
LHA/LHD-type ships and a combined total of 52 to 57 LPD-type ships and LAWs. 

                                              
7 See, for example, David B. Larter, “With China Gunning for Aircraft Carriers, US Navy Says It  Must Change How It 

Fights,” Defense News, December 6, 2019; Arthur H. Barber, “Redesign the Fleet,” U.S. Naval Institute Proceedings, 

January 2019. Some observers have long urged the Navy to shift  to a more distributed fleet architecture, on the grounds 

that the Navy’s current architecture—which concentrates much of the fleet’s capability into a relatively limited number 

of individually larger and more expensive surface ships—is increasingly vulnerable to attack by the improving A2/AD 

capabilities (particularly anti-ship missiles and their supporting detection and targeting systems) of potential 

adversaries, particularly China. Shifting to a more distributed archit ecture, these observers have argued, would 

• complicate an adversary’s targeting challenge by presenting the adversary with a larger number of Navy units 

to detect, identify, and track; 

• reduce the loss in aggregate Navy capability that would result from the destruction of an individual Navy 

platform; 

• give U.S. leaders the option of deploying USVs and UUVs in wartime to sea locations that would be 

tactically advantageous but too risky for manned ships; and 

• increase the modularity and reconfigurability of the fleet for adapting to changing mission needs. 

For more on China’s maritime A2/AD capabilities, see CRS Report RL33153, China Naval Modernization: 

Implications for U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

8 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels, December 9, 

2020, 23 pp. For more on this document, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: 

Background and Issues for Congress, by Ronald O'Rourke. 
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The December 9, 2020, document did not break down the above figure of 52 to 57 amphibious 

ships into separate figures for LPD-type ships and LAWs. As discussed in the CRS report on the 

LAW program, the Navy envisages procuring a total of 28 to 30 LAWs. Subtracting out 28 to 30 

LAWs would leave a potential total of 22 to 29 LPD-17 class ships, including 13 LPD-17 Flight I 
ships procured in earlier years, and 9 to 16 LPD-17 Flight II class ships. 

The December 9, 2020, document also calls for a future Navy with 0 to 6 light aircraft carriers 
(CVLs). The design for such carriers, if any are procured, might be based on the LHA design.9 

In establishing its force-level goals and shipbuilding plans for the Navy, the Biden Administration 
can choose to adopt, revise, or set aside the December 9, 2020, document. 

Operational Rationale 

To improve their ability to perform various missions in coming years, including a potential 
mission of countering Chinese forces in a possible conflict in the Western Pacific, the Navy and 

Marine Corps want to implement a new operational concept called Distributed Maritime 

Operations (DMO).10 DMO calls for U.S. naval forces (meaning the Navy and Marine Corps)11 to 

operate at sea in a less concentrated, more distributed manner, so as to complicate an adversary’s 

task of detecting, identifying, tracking, and targeting U.S. naval forces, while still being able to 
bring lethal force to bear against adversary forces. To support the implementation of DMO, the 
Navy wants to shift to the new and more distributed fleet architecture outlined above.  

In parallel with DMO, and with an eye toward potential conflict scenarios in the Western Pacific 
against Chinese forces, the Marine Corps has developed two supporting operational concepts, 

called Littoral Operations in a Contested Environment (LOCE) and Expeditionary Advanced 

Base Operations (EABO). Under the EABO concept, the Marine Corps envisions, among other 

things, having reinforced-platoon-sized Marine Corps units maneuver around the theater, moving 

from island to island, to fire anti-ship cruise missiles (ASCMs) and perform other missions so as 
to contribute, alongside Navy and other U.S. military forces, to U.S. operations to counter and 
deny sea control to Chinese forces. 

More specifically, the Marine Corps states that the EABO concept includes, among other things, 
establishing and operating “multiple platoon-reinforced-size expeditionary advance base sites that 

can host and enable a variety of missions such as long-range anti-ship fires, forward arming and 

refueling of aircraft, intelligence, surveillance, and reconnaissance of key maritime terrain, and 

air-defense and early warning,”12 The use of Marine Corps units to contribute to U.S. sea-denial 

                                              
9 For additional discussion, see CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

10 For additional discussion, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and 

Issues for Congress, by Ronald O'Rourke, and CRS Report RL33153, China Naval Modernization: Implications for 

U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 
11 Although the term naval is often used to refer specifically to the Navy, it  more properly refers to both the Navy and 

Marine Corps, because both the Navy and Marine Corps are naval services. Even though the Marine Corps sometimes 

operates for extended periods as a land fighting force (as it  has done in recent years, for example, in Afghanistan and 

Iraq), and is often thought of as the country’s second land army, it  nevertheless is, by law, a naval service. 10 U.S.C. 

§8001(a)(3) states, “The term ‘member of the naval service’ means a person appointed or enlisted in, or inducted or 

conscripted into, the Navy or the Marine Corps.” DON officials sometimes refer to the two services as the Navy -

Marine Corps team. For additional discussion, see CRS In Focus IF10484, Defense Primer: Department of the Navy, 

by Ronald O'Rourke. 

12 Emailed statement from Marine Corps as quoted in Shawn Snow, “ New Marine Littoral Regiment, Designed to Fight 

in Contested Maritime Environment, Coming to Hawaii,” Marine Times, May 14, 2020. 
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operations against an opposing navy by shooting ASCMs would represent a new mission for the 
Marine Corps.13 

Current Force Level 

The Navy’s force of amphibious ships at the end of FY2020 included 33 ships, including 10 

amphibious assault ships (2 LHAs and 8 LHDs), 11 LPD-17 Flight I ships, and 12 LSD-41/49 
class ships. The LSD-41/49 class ships, which are the ships to be replaced by LPD-17 Flight II 
class ships, are discussed in the next section. 

One of the Navy’s LHDs—Bonhomme Richard (LHD-6)—was extensively damaged by a fire in 
July 2020. It was decommissioned on April 15, 2021, and will be scrapped.14 Excluding LHD-6, 

the Navy’s force of amphibious ships at the end of FY2020 included 32 ships, including 9 
LHA/LHD-type amphibious assault ships. 

Existing LSD-41/49 Class Ships 

The Navy’s 12 aging Whidbey Island/Harpers Ferry (LSD-41/49) class ships (Figure 1) were 

procured between FY1981 and FY1993 and entered service between 1985 and 1998.15 The LSD-

41/49 class includes 12 ships because the class was built at a time when the Navy was planning a 
36-ship (12+12+12) amphibious force. LD-41/49 class ships have an expected service life of 40 

                                              
13 For press articles discussing these envisioned operations, see, for example, Megan Eckstein, “ CMC Berger Outlines 

How Marines Could Fight Submarines in the Future,” USNI News, December 8, 2020; David Axe, “ Meet Your New 

Island-Hopping, Missile-Slinging U.S. Marine Corps,” Forbes, May 14, 2020; Shawn Snow, “ New Marine Littoral 

Regiment, Designed to Fight in Contested Maritime Environment, Coming to Hawaii,” Marine Times, May 14, 2020; 

William Cole (Honolulu Star-Advertiser), “The Marine Corps Is Forming a First -of-its-Kind Regiment in Hawaii,” 

Military.com , May 12, 2020; Joseph Trevithick, “ Marines To Radically Remodel Force, Cutting Tanks, Howitzers In 

Favor Of Drones, Missiles,” The Drive, March 23, 2020; Chris “Ox” Harmer, “Marine Boss’s Audacious Plan To 

Transform The Corps By Giving Up Big Amphibious Ships,” The Drive, September 5, 2019. 
14 The four-day (some sources say five-day) fire on LHD-6 began on July 12, 2020, while the ship was at pier in San 

Diego. At the time of the fire, the ship was 22 years old and had thus expended about 50% of its expected service life of 

40 to 45 years. Following the fire, the Navy spent months assessing condition of the ship and examining options for 

repairing it  and returning it  to service in some capacity. On November 30, 2020, the Navy announced that due to the 

estimated cost and time to repair the ship and return it  to service, the Navy had decided to decommission the ship and 

scrap it . The Navy stated that about 60% of the ship was ruined and would need to be rebuilt  or replaced. Repairing the 

ship and returning it  to service as an LHD, the Navy estimated, would cost between $2.5 billion and $3.2 billion and 

take about five to seven years to complete. (By then, portions of the ship would be 27 to 29 years old.) By comparison, 

the Navy said, a new replacement LHA-type ship would cost an estimated $4.1 billion to procure and take about six 

years to build. (The Navy’s estimated repair cost for LHD-6 equates to about 61% to 78% of the Navy’s estimated 

procurement cost for a replacement LHA. A new-built  LHA would have a full 40- to 45-year expected service life.) 

Repairing LHD-6 and reconfiguring it  for use as either a hospital ship or a tender (i.e., a ship used to repair, maintain, 

or otherwise support other Navy ships), the Navy estimated, would cost more than $1 billion, and also take five to 

seven years to complete. The Navy stated that designing and building a new hospital ship or tender would cost less than 
repairing LHD-6 and converting it  into a hospital ship or tender. The Navy estimated that decommissioning the ship, 

salvaging usable parts of it  for use on other Navy ships (which began in September 2020), towing the ship to its 

scrapping site, and scrapping the ship would cost about $30 million. (See Megan Eckstein, “UPDATED: Navy Will 

Scrap USS Bonhomme Richard,” USNI News, November 30, 2020; Geoff Ziezulewicz, “Navy Will Scrap Fire-

Ravaged Bonhomme Richard,” Navy Times, November 20, 2020; Nancy A. Youssef, “Navy Will Decommission Ship 

Damaged in Five-Day Blaze,” Wall Street Journal, November 30, 2020; Andrew Dyer, “Ravaged by Fire, USS 

Bonhomme Richard Bound for Scrapyard, Navy Says,” San Diego Union-Tribune, November 30, 2020.) 

15 The class was initially known as the Whidbey Island (LSD-41) class. The final four ships in the class, beginning with 

Harpers Ferry (LSD-49), were built  to a modified version of the original LSD-41 design, prompting the name of the 

class to be changed to the Harpers Ferry/Whidbey Island (LSD-41/49) class. Some sources refer to these 12 ships as 

two separate classes.. 
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years; the first ship will reach that age in 2025. The Navy’s FY2020 30-year shipbuilding plan 
projected that the 12 ships would retire between FY2026 and FY2038.  

Figure 1. LSD-41/49 Class Ship 

 
Source: Cropped version of U.S. Navy photo dated July 13, 2013, showing the Pearl Harbor (LSD-52). 

Amphibious Warship Industrial Base 

Huntington Ingalls Industries/Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, MS, is the Navy’s 

current builder of both LPDs and LHA-type ships, although other U.S. shipyards could also build 

amphibious ships.16 The amphibious warship industrial base also includes many supplier firms in 

numerous U.S. states that provide materials and components for Navy amphibious ships. HII 

states that the supplier base for its LHA production line, for example, includes 457 companies in 
39 states.17 

LPD-17 Flight II and LHA Programs 

LPD-17 Flight II Program 

Program Origin and Name 

The Navy decided in 2014 that the LSD-41/49 replacement ships would be built to a variant of 

the design of the Navy’s San Antonio (LPD-17) class amphibious ships. (A total of 13 LPD-17 
class ships [LPDs 17 through 29] were procured between FY1996 and FY2017.) Reflecting that 

decision, the Navy announced on April 10, 2018, that the replacement ships would be known as 

the LPD-17 Flight II class ships.18 By implication, the Navy’s original LPD-17 design became the 

                                              
16 Amphibious ships could also be built  by U.S. shipyards such as HII/Newport News Shipbuilding (HII/NNS) of 

Newport News, VA; General Dynamics/National Steel and Shipbuilding Company (GD/NASSCO) of San Diego, CA; 

and (for LPDs at least) General Dynamics/Bath Iron Works (GD/BIW) of Bath, ME. The Navy over the years h as from 

time to time conducted competitions among shipyards for contracts to build amphibious ships.  

17 Source: HII statement as quoted in Frank Wolfe, “Navy Budget Plan Delays Buy of Amphibious Ships,” Defense 

Daily, March 15, 2019. 
18 Megan Eckstein, “Navy Designates Upcoming LX(R) Amphibs as San Antonio-Class LPD Flight II,” USNI News, 

April 11, 2018. Within a program to build a class of Navy ships, the term flight refers to a group of ships within the 
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LPD-17 Flight I design. The first LPD-17 Flight II class ship is designated LPD-30. Subsequent 
LPD-17 Flight II class ships are to be designated LPD-31, LPD-32, and so on. 

Whether the LPD-17 Flight II class ships constitute their own shipbuilding program or an 
extension of the original LPD-17 shipbuilding program might be a matter of perspective. As a 

matter of convenience, this CRS report refers to the Flight II class shipbuilding effort as a 

separate program. Years from now, LPD-17 Flight I and Flight II class ships might come to be 

known collectively as either the LPD-17 class, the LPD-17/30 class, or the LPD-17 and LPD-30 
classes.  

On October 10, 2019, the Navy announced that LPD-30, the first LPD-17 Flight II class ship, will 

be named Harrisburg, for the city of Harrisburg, PA.19 As a consequence, LPD-17 Flight II, if 
treated as a separate class, would be referred to as Harrisburg (LPD-30) class ships. 

Design 

Compared to the LPD-17 Flight I design, the LPD-17 Flight II design (Figure 2) is somewhat 

less expensive to procure, and in some ways less capable—a reflection of how the Flight II design 

was developed to meet Navy and Marine Corps operational requirements while staying within a 

unit procurement cost target that had been established for the program.20 In many other respects, 
however, the LPD-17 Flight II design is similar in appearance and capabilities to the LPD-17 

Flight I design. Of the 13 LPD-17 Flight I ships, the final two (LPDs 28 and 29) incorporate some 

design changes that make them transitional ships between the Flight I design and the Flight II 
design. 

Procurement Quantity 

Under the Navy’s current 38-ship amphibious force-level goal, the Navy would procure a total of 
13 LPD-17 Flight II class ships. 

Procurement Schedule 

The first LPD-17 Flight II class ship, LPD-30, was procured in FY2018. The Navy’s FY2021 

budget submission presented the second LPD-17 Flight II class amphibious ship, LPD-31, as a 
ship requested for procurement in FY2021. Consistent with congressional action on the Navy’s 

FY2020 budget, this CRS report treats LPD-31 as a ship that Congress procured (i.e., authorized 

and provided procurement—not advance procurement—funding for) in FY2020. (For additional 

discussion, see the Appendix.)21 Under the Navy’s FY2021 budget submission, the third and 

                                              
class that are built  to a particular version of the class design. The LPD-17 Fight II program was previously known as 

the LX(R) program and before that as the LSD(X) program. 

19 Secretary of the Navy Public Affairs, “SECNAV Names Future Amphibious Transport Dock Ship in Honor of the 

city of Harrisburg, Pennsylvania,” Navy News Service, October 10, 2019. 
20 The Navy’s unit procurement cost targets for the LPD-17 Flight II program were $1,643 million in constant FY2014 

dollars for the lead ship, and an average of $1,400 million in constant FY2014 dollars for ships 2 through 11. (Source: 

Navy briefing on LX(R) program to CRS and CBO, March 23, 2015.) The cost target for the lead ship was greater than 

the cost target for the subsequent ships primarily because the procurement cost of the lead ship incorporates much or  all 

of the detail design and nonrecurring engineering (DD/NRE) costs for the program. Incorporating much or all of the 

DD/NRE costs of for a shipbuilding program into the procurement cost of the lead ship in the program is a traditional 

Navy shipbuilding budgeting practice. 
21 An appendix in another CRS report—CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: 

Background and Issues for Congress, by Ronald O'Rourke—provides a similar discussion regarding the procurement 

dates of LPD-31 and LHA-9, and includes an additional discussion of the procurement date of a third ship, the aircraft 

carrier CVN-81. 
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fourth LPD-17 Flight II class ships (i.e., LPDs 32 and 33) were programmed for procurement in 

FY2023 and FY2025. The December 9, 2020, shipbuilding document submitted by the Trump 

Administration similarly showed the third and fourth LPD-17 Flight II class ships as programmed 
for procurement in FY2023 and FY2025. 

Figure 2. LPD-17 Flight II Design 

Artist’s rendering 

 
Source: Huntington Ingalls Industries rendering accessed March 2, 2021, at https://huntingtoningalls.com/lpd-

flight-ii/. 

Procurement Cost 

The Navy’s FY2021 budget submission estimated the procurement costs of LPDs 30, 31, 32, and 

33 as $1,819.6 million, $2,029.9 million, $1,847.6 million, and $1,864.7 million, respectively 

(i.e., about $1.8 billion, $2,0 billion, $1.8 billion, and $1.9 billion, respectively).  As discussed 
below, Section 124 of P.L. 116-283 provides authority for the Navy to use a block buy contract 

for the procurement of three LPD-17 class ships and one LHA-type amphibious assault ship. 

Using block buy contracting could reduce the unit procurement costs of LPD-17 Flight II class 
ships.22 

LHA-9 Amphibious Assault Ship 

LHA-type amphibious assault ships are procured once every few years. LHA-8 (Figure 3) was 

procured in FY2017; the Navy’s FY2021 budget submission estimated its cost at $3,832.0 million 
(i.e., about $3.8 billion). 

The Navy’s FY2020 budget submission projected the procurement of the next amphibious assault 

ship, LHA-9, for FY2024. Some in Congress were interested in accelerating the procurement of 

LHA-9 from FY2024 to an earlier year, such as FY2020 or FY2021, in part to achieve better 

                                              
22 For more on block buy contracting, see CRS Report R41909, Multiyear Procurement (MYP) and Block Buy 

Contracting in Defense Acquisition: Background and Issues for Congress, by Ronald O'Rourke. See also Megan 

Eckstein, “ Ingalls Eyeing LPD Cost Reductions, Capability Increases As Future Fleet Design Evolves,” USNI News, 

January 21, 2021. 
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production learning curve benefits in shifting from production of LHA-8 to LHA-9 and thereby 
reduce LHA-9’s procurement cost in real (i.e., inflation-adjusted) terms. 

Figure 3. LHA-8 Amphibious Assault Ship 

Artist’s rendering 

 
Source: Rendering accompanying Tyler Rogoway, “The Next America Class Amphibious Assault Ship Will 

Almost Be In a Class of its Own ,” The Drive, April 17, 2018. A note on the photo credits the photo to HII. 

The Navy’s FY2022 budget submission, like its FY2021 budget submission, presents LHA-9 as a 
ship projected for procurement in FY2023.23 Consistent with congressional action on the Navy’s 

FY2020 and FY2021 budgets, this CRS report treats LHA-9 as a ship that Congress procured 

(i.e., authorized and provided procurement—not advance procurement—funding for) in FY2021. 
(For additional discussion, see Appendix.)24 

The Navy’s FY2021 budget submission estimated the procurement cost of LHA-9, if procured in 
FY2023, at $3,873.5 million (i.e., about $3.9 billion).  

FY2021 Legislation 

Authority for Block Buy Contract 

Section 124 of P.L. 116-283 provides authority for the Navy to use a block buy contract for the 

procurement of three LPD-17 class ships and one LHA-type amphibious assault ship. Such a 

                                              
23 The Navy’s FY2022 budget submission does not show an LHA as having been procured in FY2020 or FY2021, and 

refers to LHA-9 as an “FY23 ship.” (Department of Defense, Fiscal Year (FY) 2022 Budget Estimates, Navy,  

Justification Book Volume 1 of 1, Shipbuilding and Conversion, Navy , May 2021, p. 271 [PDF page 291 of 390].) 

24 An appendix in another CRS report—CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: 

Background and Issues for Congress, by Ronald O'Rourke—provides a similar discussion regarding the procurement 

dates of LPD-31 and LHA-9, and includes an additional discussion of the procurement date of a third ship, the aircraft 

carrier CVN-81. 
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contract would be the first block buy contract to cover the procurement of ships from two 

separate ship classes. Using block buy contracting could reduce the unit procurement costs of 

LPD-17 Flight II and LHA-type ships and affect Congress’s flexibility for making changes to 

Navy shipbuilding programs in response to potential changes in strategic or budgetary 
circumstances during the period covered by the block buy contract.25  

Ship Procurement Dates 

The Department of Defense’s (DOD’s) decision to present LPD-31 and LHA-9 in its FY2021 

budget submission as ships requested for procurement in FY2021 and FY2023, respectively, even 

though Congress procured the two ships in FY2020 and FY2021, respectively, posed an 

institutional issue for Congress regarding the preservation and use of Congress’s power of the 

purse under Article 1 of the Constitution, and for maintaining Congress as a coequal branch of 
government relative to the executive branch. Section 126 of the FY2021 National Defense 
Authorization Act (NDAA) (H.R. 6395/P.L. 116-283 of January 1, 2021) states 

SEC. 126. TREATMENT IN FUTURE BUDGETS OF THE PRESIDENT OF SYSTEMS 
ADDED BY CONGRESS. 

In the event the procurement quantity for a system authorized by Congress in a National 
Defense Authorization Act for a fiscal year, and for which funds for such procurement 

quantity are appropriated by Congress in the Shipbuilding and Conversion, Navy account 
for such fiscal year, exceeds the procurement quantity specified in the budget of the 
President, as submitted to Congress under section 1105 of title 31, United States Code, for 

such fiscal year, such excess procurement quantity shall not be specified as a new 
procurement quantity in any budget of the President, as so submitted, for any fiscal year 

after such fiscal year. 

Regarding the original Senate version of this provision, the Senate Armed Services Committee’s 

report (S.Rept. 116-236 of June 24, 2020) on the FY2021 National Defense Authorization Act (S. 
4049) states 

Treatment of weapon systems added by Congress in future President’s budget 

requests (sec. 126) 

The committee recommends a provision that would preclude the inclusion in future annual 
budget requests of a procurement quantity of a system previously authorized and 
appropriated by the Congress that was greater than the quantity of such system requested 

in the President’s budget request. 

The committee is concerned that by presenting CVN–81 as a ship that was procured in 
fiscal year 2020 (instead of as a ship that was procured in fiscal year 2019), LPD–31 as a 
ship requested for procurement in fiscal year 2021 (instead of as a ship that was procured 

in fiscal year 2020), and LHA–9 as a ship projected for procurement in fiscal year 2023 
(instead of as a ship that was procured in fiscal year 2020), the Department of Defense, in 
its fiscal year 2021 budget submission, is disregarding or mischaracterizing the actions of 

Congress regarding the procurement dates of these three ships. (Page 11) 

                                              
25 For more on block buy contracting, see CRS Report R41909, Multiyear Procurement (MYP) and Block Buy 

Contracting in Defense Acquisition: Background and Issues for Congress, by Ronald O'Rourke. See also Megan 

Eckstein, “ Ingalls Eyeing LPD Cost Reductions, Capability Increases As Future Fleet Design Evolves,” USNI News, 

January 21, 2021. 
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FY2022 Procurement Funding Request 

The Navy’s proposed FY2022 budget requests $60.6 million in procurement funding to complete 
the procurement cost of the second LPD-17 Flight II class ship, LPD-31, and $68.6 million in 
procurement funding to help fund the procurement cost of the amphibious assault ship LHA-9. 

Issues for Congress 

FY2022 Procurement Funding 

One issue for Congress is whether to approve, reject, or modify the Navy’s FY2022 procurement 
funding requests for the LPD-17 Flight II and LHA programs. 

In considering this issue, Congress may consider, among other things, whether to provide any 
FY2022 procurement and/or advance procurement (AP) funding for LPD-32 and LPD-33 (i.e., 

the third and fourth LPD-17 Flight II class ships). As part of its action on the Navy’s proposed 
FY2021 budget, Congress provided $1 million in AP funding for each of these two ships. 

Congress may also consider, among other things, how much of LHA-9’s estimated total 

procurement cost of about $3.9 billion to provide in FY2022. As part of its action on the Navy’s 

proposed FY2021 budget, Congress provided $500 million in procurement funding for the ship. 

Under the Navy’s FY2022 budget submission, a relatively small portion ($68.6 million) of the 

remainder of the ship’s estimated procurement cost would be provided in FY2022, while most of 
the remainder of the ship’s estimated procurement cost would be provided in FY2023 and 
FY2024. 

Use of Block Buy Contract Authority 

Another issue for Congress is whether the Navy intends to use the block buy contracting authority 

provided by Section 124 of the FY2021 NDAA, and if not, then what, if anything, Congress 

should do in response. In considering this issue, Congress may consider, among other things, how 

using a block buy contract might affect the procurement costs and funding profiles of the LPD-17 
Flight II and LHA-type ships being procured, and how it might affect Congress’s flexibility for 

making changes to Navy shipbuilding programs in response to potential changes in strategic or 
budgetary circumstances during the period covered by the block buy contract. 

At a June 8, 2021, hearing before the Seapower subcommittee of the Senate Armed Services 

Committee on Navy and Marine Corps investment programs, the Department of Navy witnesses 

were asked about the Navy’s intentions regarding the block buy contracting authority granted by 

Section 124. Frederick J. Stefany, Acting Assistant Secretary of the Navy for Research, 

Development and Acquisition (ASN RDA) (i.e., the Navy’s acting acquisition executive), replied 
that 

to update you on that authority that your—your committee provided last year, the Section 
124 Authority, we have finished negotiating with HII Ingalls to document a … contract 

structure that could be put in place to implement the four-ship procurement that you’re 
referring to, that—that we just finished that up about a week ago. 

And, so we had a—a handshake agreement [with HII Ingalls] on what that would look like 
if we were to actually enact it into a contract and we packaged that up and we’re sending 
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it to the department26 leadership for—for a decision. But what—and—and get that in place 
before the authority that expires at the end of this year, that you provided us. 

But—in—I’ll just let you know the initial indications we’re getting from the department is 
that they would like to defer this decision so that they can make an overall, as they do their 

overall [FY]'23 budget review this summer and fall, of the overall force structure, work 
with Admiral Kilby and General Smith on the right mix of ships of the future, the 
commitment of four ships at once, they would like to make—defer that commitment until 

they are able to make that force-structure assessment. 

So, right now, indicators are that we are not gonna be able to execute that, but it’s not a 
done deal. It’s going through the process within the department for a final decision sir.27 

Treatment of LHA-9 Procurement Date in FY2022 Budget 

Submission 

Another issue for Congress concerns the treatment of LHA-9’s procurement date in the Navy’s 

FY2022 budget submission. As noted earlier, the Navy’s FY2022 budget submission, like its 

FY2021 budget submission, treats LHA-9 as a ship to be procured in FY2023. A question for 
Congress is whether this is consistent with Section 126 of the FY2021 NDAA, and if not, what, if 

anything, Congress should do in response. In considering this issue, Congress may consider the 

impact this issue might have regarding the preservation and use of Congress’s power of the purse 

under Article 1 of the Constitution, and for maintaining Congress as a coequal branch of 
government relative to the executive branch. 

Amphibious Ship Force-Level Goal 

Another issue for Congress concerns the Navy’s force-level goals for amphibious ships and the 
effect these goals could have on the numbers of LPD-17 Flight II and LHA-type ships procured in 
FY2022 and subsequent fiscal years: 

 LPD-17 Flight II class ships. As noted earlier, under the Navy’s current 38-ship 

amphibious force-level goal, the Navy would procure a total of 13 LPD-17 Flight 

II class ships, while figures in the December 9, 2020, shipbuilding document 

submitted by the Trump Administration suggest a potential procurement total of 9 

to 16 LPD-17 Flight II class ships.28 

 LHA-type ships. As noted earlier, the Navy’s current 38-ship amphibious force-

level goal calls for the Navy to have an amphibious force that includes a total of 

12 LHA/LHD-type amphibious assault ships, while the December 9, 2020, 

shipbuilding document submitted by the Trump Administration calls for an 

amphibious force that includes a total of 9 to 10 LHA/LHD-type ships. As also 
noted earlier, in addition to 9 to 10 LHA/LHD-type ships for use in the 

amphibious force, the December 9, 2020, shipbuilding document also calls for a 

                                              
26 This is a reference to the Department of the Navy or the Department of Defense. 

27 T ranscript of hearing as posted by CQ.com. The passage as printed here includes some minor typographical 

corrections done by CRS for readability. See also Megan Eckstein, “ Deal to Buy Four Amphibious Warships Losing 

Steam, as Navy Takes Another Look at Future Force Needs,” Defense News, June 8, 2021; Mallory Shelbourne, “Navy 

Reaches ‘Handshake’ Deal on Four-Ship Amphib Buy, Pentagon Wants New Navy Force Structure Assessment ,” USNI 

News, June 8, 2021. 
28 See also Megan Eckstein, “ Ingalls Eyeing LPD Cost Reductions, Capability Increases As Future Fleet Design 

Evolves,” USNI News, January 21, 2021. 
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future Navy with 0 to 6 light aircraft carriers (CVLs). The design for such 

carriers, if any are procured, might be based on the LHA design. 

Potential Impact of COVID-19 Pandemic 

Another issue for Congress concerns the potential impact of the COVID-19 pandemic on the 

execution of U.S. military shipbuilding programs, including the LPD-17 Flight II and LHA 

programs. For additional discussion of this issue, see CRS Report RL32665, Navy Force 
Structure and Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke. 

Technical and Cost Risk in LPD-17 Flight II and LHA Programs 

Another potential issue for Congress is technical and cost risk in the LPD-17 Flight II and LHA 
programs. 

LPD-17 Flight II Program 

Regarding technical and cost risk in the LPD-17 Flight II program, a June 2020 Government 

Accountability Office (GAO) report—the 2020 edition of GAO’s annual report surveying DOD 
major acquisition programs—states the following about the LPD-17 Flight II program: 

Current Status 

The Navy purchased the first Flight II ship—LPD 30—in March 2019 and plans to begin 
construction in April 2020 after a production readiness review in the first quarter of fiscal 

year 2020. It made about 200 design changes from the first to second flight, including 
replacing the composite mast with a steel stick, which the Navy plans to complete prior to 
lead ship construction. Program officials stated that the updated design does not rely on 

any new technologies. However, the Navy plans to install the new Enterprise Air 
Surveillance Radar (EASR), which is still in development, on Flight II ships. Live radar 

system testing on an EASR prototype is underway. Although program officials consider 
this low risk, the Navy will begin ship construction with little time to incorporate any 
lessons learned from radar testing, which could require the Navy to absorb costly changes 

and rework during ship construction if test results require design changes. 

Program officials stated that they have sufficient funding for LPD 30 construction, but that 
without multi-year procurement authority to buy multiple ships across up to 5 years with a 
single contract, they will be challenged to achieve the current cost requirement and 

complete construction of ships. Statute requires programs requesting multi-year authority 
to have a realistic cost estimate, among other things. The LPD 17 program does not have 
an independent cost estimate for Flight II ships nor plans to establish a cost baseline 

specific to Flight II. Consequently, the Navy does not have an accurate and credible 
estimate of Flight II costs. 

Program Office Comments 

We provided a draft of this assessment to the program office for review and comment. The 
program office provided technical comments, which we incorporated where appropriate. 

Program officials said the Navy has subsumed LPD 17 Flight II into the LPD 17 program 
and existing cost baseline. Program officials also stated that EASR testing is ongoing as of 
March 2020. Further, these officials stated that the Navy acquired LPD 30 under a sole 

source contract with Huntington Ingalls Incorporated. In addition, program officials 
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reported they have completed LPD 30 critical design and production readiness reviews and 
intend to begin construction as planned.29 

LHA Program 

Regarding technical risk in the LHA program, the June 2020 GAO report stated the following 
about the LHA program: 

Current Status 

The Navy began construction in October 2018 with about 61 percent of the LHA 8 product 

model completed—an approach inconsistent with shipbuilding best practices, which call 
for the completion of modeling before construction begins. Ninety-nine percent of the 
product model is now complete, with the exception of the mast and two other compartments 

on the top of the ship. LHA 8 construction is now 5 percent complete. 

The LHA 8 program office has not identified any critical technologies, but has identified 
risks from its reliance on technology from another Navy program. Specifically, LHA 8 
program officials identified the use of the Enterprise Air Surveillance Radar (EASR)—a 

rotating radar system derived from the preexisting Air and Missile Defense Radar 
program—as the program’s highest development risk. EASR is planned to be delivered in 
August 2021 and provide self-defense and situational awareness capabilities for LHA 8. 

Officials stated that during EASR development, they found that the mast blocked EASR’s 
field of view. They said that to reduce the obstruction and electromagnetic interference 

from EASR, they have to reconfigure the mast and nearby antennas, which may affect the 
ship’s planned delivery date of January 2024. Officials said they would test the 
configuration in a laboratory environment to determine the impact of EASR prior to its 

delivery to the ship. 

The program has also encountered construction challenges that have increased schedule 
risk. Program officials said that the subcontractor manufacturing the ship’s Main Reduction 
Gears (MRG) encountered quality issues that delayed their delivery. Officials report that 

the contractor had been following a more aggressive construction schedule for ship 
delivery, but that the delay to the MRGs pushed them back to the contract’s schedule. 

Program Office Comments 

We provided a draft of this assessment to the program office for review and comment. The 
program office provided technical comments, which we incorporated where appropriate. 

Officials stated that LHA 8 is progressing well and is 12 percent complete as of March 
2020. Officials stated that the Navy has reduced risk in the topside design changes and 
finalized them with the contractor, and that EASR remains a development risk that the 

Navy is managing closely.30 

Legislative Activity for FY2022 

Summary of Congressional Action on FY2022 Funding Request 

Table 1 summarizes congressional action on the Navy’s FY2022 procurement (including advance 
procurement [AP]) funding request for the LPD-17 Flight II and LHA-9 programs. 

                                              
29 Government Accountability Office, Defense Acquisitions Annual Assessment[:] Drive to Deliver Capabilities Faster 

Increases Importance of Program Knowledge and Consistent Data for Oversight, GAO-20-439, June 2020, p. 147. 
30 Government Accountability Office, Defense Acquisitions Annual Assessment[:] Drive to Deliver Capabilities Faster 

Increases Importance of Program Knowledge and Consistent Data for Oversight , GAO-20-439, June 2020, p. 146. 
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Table 1. Summary of Congressional Action on FY2022 Procurement 

Funding Request 

Millions of dollars, rounded to nearest tenth; FY2021 enacted shown for reference 

 
FY2021 

enacted 

FY2022 

Request 

FY2022 Authorization FY2022 Appropriation 

HASC SASC Conf. HAC SAC Conf. 

LPD-31  1,125.8 60.6       

LPD-32  1.0 0       

LPD-33  1.0 0       

LHA-9 500.0 68.6       

Source: Table prepared by CRS based on Navy’s FY2022 budget submission, committee and conference 

reports, and explanatory statements on FY2022 National Defense Authorization Act and FY2022 DOD 

Appropriations Act. In the FY2021 enacted column, the figures for LPD-31 and LHA-9 are procurement funding 

and the figures for LPD-32 and LPD-33 are advance procurement (AP) funding. 

Notes: HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is 

House Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is conference agreement. 
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Appendix. Procurement Dates of LPD-31 and LHA-9 
This appendix presents background information regarding the procurement dates of LPD-31 and 

LHA-9. In reviewing the bullet points presented below, it can be noted that procurement funding 

is funding for a ship that is either being procured in that fiscal year or has been procured in a prior 

fiscal year, while advance procurement (AP) funding is funding for a ship that is to be procured in 
a future fiscal year.31 

An institutional issue for Congress in FY2021 concerned the treatment in the Navy’s proposed 

FY2021 budget of the procurement dates of LPD-31 and LHA-9. The Navy’s FY2021 budget 

submission presented LPD-31 as a ship requested for procurement in FY2021 and LHA-9 as a 
ship projected for procurement in FY2023. Consistent with congressional action on the Navy’s 

FY2020 and FY2021 budgets regarding the procurement of LPD-31 and LHA-9, this CRS report 

treats LPD-31 and LHA-9 as ships that Congress procured (i.e., authorized and provided 

procurement funding for) in FY2020 and FY2021, respectively. Potential oversight issues for 
Congress included the following: 

 By presenting LPD-31 as a ship requested for procurement in FY2021 (instead of 

a ship that was procured in FY2020) and LHA-9 as a ship projected for 

procurement in FY2023 (instead of a ship that was procured in FY2021), was 
DOD, in its FY2021 budget submission, disregarding or mischaracterizing the 

actions of Congress regarding the procurement dates of these three ships? If so: 

 Was DOD doing this to inflate the apparent number of ships requested for 
procurement in FY2021 and the apparent number of ships included in the 

five-year (FY2021-FY2025) shipbuilding plan? 

 Could this establish a precedent for DOD or other parts of the executive 

branch in the future to disregard or mischaracterize the actions of Congress 
regarding the procurement or program-initiation dates for other Navy ships, 

other Navy programs, other DOD programs, or other federal programs? If so, 

what implications might that have for the preservation and use of Congress’s 

power of the purse under Article 1 of the Constitution, and for maintaining 

Congress as a coequal branch of government relative to the executive 

branch? 

The Navy’s FY2022 budget submission, like its FY2021 budget submission, treats LHA-9 as a 

ship to be procured in FY2023. A question for Congress is whether this is consistent with Section 
126 of the FY2021 NDAA, and if not, what, if anything, Congress should do in response.  

LPD-31—an LPD-17 Flight II Class Amphibious Ship 

The Navy’s FY2021 budget submission presented LPD-31, an LPD-17 Flight II class amphibious 

ship, as a ship requested for procurement in FY2021. This CRS report treats LPD-31 as a ship 

that Congress procured (i.e., authorized and provided procurement funding for) in FY2020, 

consistent with the following congressional action on the Navy’s FY2020 budget regarding the 
procurement of LPD-31: 

                                              
31 For additional discussion, see CRS Report RL31404, Defense Procurement: Full Funding Policy—Background, 

Issues, and Options for Congress, by Ronald O'Rourke and Stephen Daggett . 
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 The House Armed Services Committee’s report (H.Rept. 116-120 of June 19, 

2019) on H.R. 2500, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of an LPD-17 Flight II class ship in 

FY2020, showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (not just AP) funding for the program.32 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 

2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of an LPD-17 Flight II class ship in 

FY2020, showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.33 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act,  

authorized the procurement of an LPD-17 Flight II class ship in FY2020, 

showing a quantity increase of one ship above the Navy’s request and 
recommending procurement (rather than AP) funding for the program.34 Section 

129 of S. 1790/P.L. 116-92 authorizes the Navy to enter into a contract, 

beginning in FY2020, for the procurement of LPD-31, and to use incremental 

funding to fund the contract. 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 

12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, recommended 

funding for the procurement of an LPD-17 Flight II class ship in FY2020, 

showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.35 

 The final version of the FY2020 DOD Appropriations Act (Division A of H.R. 

1158/P.L. 116-93 of December 20, 2019) provided procurement (not AP) funding 

for an LPD-17 Flight II class ship. The paragraph in this act that appropriated 

funding for the Navy’s shipbuilding account, including this ship, includes a 
provision stating “Provided further, That an appropriation made under the 

heading ‘Shipbuilding and Conversion, Navy’ provided for the purpose of 

‘Program increase—advance procurement for fiscal year 2020 LPD Flight II 

and/or multiyear procurement economic order quantity’ shall be considered to be 

for the purpose of ‘Program increase—advance procurement of LPD–31’.” This 
provision relates to funding appropriated in the FY2019 DOD Appropriations Act 

(Division A of H.R. 6157/P.L. 115-245 of September 28, 2018) for the 

procurement of an LPD-17 Flight II class ship in FY2020, as originally 

characterized in the explanatory statement accompanying that act.36 

LHA-9 Amphibious Assault Ship 

The Navy’s FY2022 budget submission, like its FY2021 budget submission, presents the 

amphibious assault ship LHA-9 as a ship projected for procurement in FY2023. This CRS report 
treats LHA-9 as a ship that Congress procured (i.e., authorized and provided procurement funding 

                                              
32 H.Rept. 116-120, p. 379, line 012. 
33 S.Rept. 116-48, p. 433, line 12. See also pp. 23-24 for associated report language. 

34 H.Rept. 116-333, p. 1566, line 012. See also p. 1144 for associated report language. 

35 S.Rept. 116-103, p. 118, line 12. See also p. 122 for associated report language. 
36 See PDF page 176 of 559, line 12, of the explanatory statement for H.R. 6157/P.L. 115-245. 



Navy LPD-17 Flight II and LHA Amphibious Ship Programs 

 

Congressional Research Service   18 

for) in FY2021, consistent with the following congressional action on the Navy’s FY2020 and 
FY2021 budgets regarding the procurement of LHA-9: 

 The Senate Armed Services Committee’s report (S.Rept. 116-48 of June 11, 
2019) on S. 1790, the FY2020 National Defense Authorization Act, 

recommended authorizing the procurement of LHA-9 in FY2020, showing a 

quantity increase of one ship above the Navy’s request and recommending 

procurement (rather than AP) funding for the program.37 

 The conference report (H.Rept. 116-333 of December 9, 2019) on S. 1790/P.L. 

116-92 of December 20, 2019, the FY2020 National Defense Authorization Act,  

authorized the procurement of LHA-9 in FY2020, showing a quantity increase of 

one ship above the Navy’s request and recommending procurement (rather than 

AP) funding for the program.38 Section 127 of S. 1790/P.L. 116-92 authorizes the 
Navy to enter into a contract for the procurement of LHA-9 and to use 

incremental funding provided during the period FY2019-FY2025 to fund the 

contract. 

 The Senate Appropriations Committee’s report (S.Rept. 116-103 of September 
12, 2019) on S. 2474, the FY2020 DOD Appropriations Act, recommended 

funding for the procurement of an LHA amphibious assault ship in FY2020, 

showing a quantity increase of one ship above the Navy’s request and 

recommending procurement (rather than AP) funding for the program.39 

 The final version of the FY2020 DOD Appropriations Act (Division A of H.R. 

1158/P.L. 116-93 of December 20, 2019) provided procurement (not AP) funding 

for an LHA amphibious assault ship. The explanatory statement for Division A of 

H.R. 1158/P.L. 116-93 stated that the funding was for LHA-9.40 

 The procurement (not AP) funding provided for LHA-9 in the FY2020 DOD 

Appropriations Act (see previous bullet point) was subsequently reprogrammed 

to provide support for counter-drug activities of the Department of Homeland 

Security (DHS) along the U.S. southern border.41 The final version of the 

FY2021 DOD Appropriations Act (Division C of H.R. 133/P.L. 116-260 of 
December 27, 2020, the Consolidated Appropriations Act, 2021), however, once 

again provided procurement (not AP) funding for an LHA amphibious assault 

ship. The explanatory statement for Division C of H.R. 133/P.L. 116-260 stated 

that the funding is for “Program increase—LHA 9.”42 As a result of the FY2021 

procurement (not AP) funding for LHA-9, the ship once again has an 

authorization (provided in the FY2020 National Defense Authorization Act), 
authority for using incremental funding in procuring it (provided by Section 127 

of the FY2020 National Defense Authorization Act), and procurement (not AP) 

funding (provided in the FY2021 DOD Appropriations Act).  

                                              
37 S.Rept. 116-48, p. 433, line 15. 

38 H.Rept. 116-333, p. 1566, line 015. 
39 S.Rept. 116-103, p. 118, line 15. 

40 Explanatory statement for Division A of H.R. 1158, PDF page 175 of 414, line 15. 

41 Reprograming action (Form DD 1415) FY 20-01 RA, February 13, 2020, page 3 of 5. 
42 Explanatory statement for Division C of H.R. 133/P.L. 116-260, PDF page 204 of 469, line 17. 
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