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Summary 
The Navy has been procuring Virginia (SSN-774) class nuclear-powered attack submarines 

(SSNs) since FY1998, and a total of 36 have been procured through FY2022. Since FY2011, 

Virginia-class boats have been procured at a rate of two per year. Virginia-class boats scheduled 

for procurement in FY2019-FY2023 are being procured under a multiyear procurement (MYP) 

contract. 

The Virginia-class design has been updated multiple times since FY1998. Most Virginia-class 

boats procured in FY2019 and subsequent years are to be built with the Virginia Payload Module 

(VPM), an additional, 84-foot-long, mid-body section equipped with four large-diameter, vertical 

launch tubes for storing and launching additional Tomahawk missiles or other payloads. When 

procured at a rate of two boats per year, VPM-equipped Virginia-class SSNs have an estimated 

procurement cost of about $3.6 billion per boat. 

The Navy’s proposed budget requests the procurement of the 37th and 38th Virginia-class boats. 

The two boats have an estimated combined procurement cost of $7,250.6 million (i.e., about $7.3 

billion). The two boats have received $1,938.3 million in prior-year “regular” advance 

procurement (AP) funding, and $778.1 million in Economic Order Quantity (EOQ) funding, 

which is an additional kind of AP funding that can occur under an MYP contract. The Navy’s 

proposed FY2023 budget requests the remaining $4,534.2 million needed to complete the two 

boats’ estimated combined procurement cost of $7,250.6 million. The Navy’s proposed FY2023 

budget also requests $2,025.7 million in AP funding for Virginia-class boats to be procured in one 

or more future years, bringing the total amount of FY023 procurement and AP funding requested 

for the procurement of Virginia-class boats in FY2023 and subsequent years to $6,559.8 million 

(i.e., about $6.6 billion). The Navy’s proposed FY2023 budget additionally requests $304.5 

million in cost-to-complete funding to cover cost growth on Virginia-class boats procured in prior 

years. 

The Navy’s current force-level goal, which was released in December 2016, calls for achieving 

and maintaining a fleet of 355 manned ships, including 66 SSNs. The Navy and the Office of the 

Secretary Defense have been working since 2019 to develop a successor Navy force-level goal to 

replace the 355-goal of 2016. Studies of this emerging force-level goal that have been released by 

the Navy in summary form suggest that the new force-level goal could call for achieving and 

maintaining a force of 66 to 72 SSNs. 

The Navy’s FY2023 five-year (FY2023-FY2027) shipbuilding plan includes a total of 10 

Virginia-class boats, to be procured at a rate of two per year. The Navy’s FY2023 30-year 

(FY2023-FY2052) shipbuilding plan, released on April 20, 2022, includes three alternative 30-

year shipbuilding profiles for the period FY2028-FY2052. Under these profiles, SSNs would be 

procured during FY2028-FY2052 at a rate of 1.76 to 2.24 boats per year. Based on the three 

alternative shipbuilding profiles, the FY2023 30-year shipbuilding plan projects that the SSN 

force will reach a minimum of 46 boats in FY2028, return to 50 boats in FY2032, and grow to 60 

to 69 SSNs by FY2052. 

Potential oversight issues for Congress regarding the Virginia-class program include the SSN 

force-level goal and procurement rate, the industrial-base challenges of building both Virginia-

class SSNs and Columbia-class ballistic missile submarines (SSBNs) at the same time, and cost 

and schedule risk in building the latest (i.e., Block V) version of the Virginia-class design.
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Introduction 
This report provides background information and issues for Congress on the Virginia (SSN-774) 

class nuclear-powered attack submarine (SSN) program. The Navy has been procuring Virginia-

class SSNs since FY1998, and a total of 36 have been procured through FY2021. Since FY2011, 

Virginia-class boats have been procured at a rate of two per year. The Navy’s proposed FY2023 

budget requests the procurement of the 37th and 38th Virginia-class boats. 

The Virginia-class program poses multiple issues for Congress. Decisions that Congress makes on 

these issue could substantially affect U.S. Navy capabilities and funding requirements, and the 

U.S. shipbuilding industrial base. 

The Navy’s SSN(X) next-generation attack submarine program, which is to be the eventual 

successor to the Virginia-class SSN program, is discussed in another CRS product: CRS In Focus 

IF11826, Navy Next-Generation Attack Submarine (SSN[X]) Program: Background and Issues 

for Congress, by Ronald O'Rourke. 

The Navy’s Columbia (SSBN-826) class ballistic missile submarine program is discussed in 

another CRS report—CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke. 

Background 

U.S. Navy Submarines1 

The U.S. Navy operates three types of submarines—nuclear-powered ballistic missile submarines 

(SSBNs),2 nuclear-powered cruise missile and special operations forces (SOF) submarines 

(SSGNs),3 and nuclear-powered attack submarines (SSNs). The SSNs are general-purpose 

submarines that can (when appropriately equipped and armed) perform a variety of peacetime and 

wartime missions, including the following: 

 covert intelligence, surveillance, and reconnaissance (ISR), much of it done for 

national-level (as opposed to purely Navy) purposes; 

                                                 
1 In U.S. Navy submarine designations, SS stands for submarine, N stands for nuclear-powered, B stands for ballistic 

missile, and G stands for guided missile (such as a cruise missile). Submarines can be powered by either nuclear 

reactors or non-nuclear power sources such as diesel engines or fuel cells. All U.S. Navy submarines are nuclear-

powered. A submarine’s use of nuclear or non-nuclear power as its energy source is not an indication of whether it is 

armed with nuclear weapons—a nuclear-powered submarine can lack nuclear weapons, and a non-nuclear-powered 

submarine can be armed with nuclear weapons. 

2 The SSBNs’ basic mission is to remain hidden at sea with their nuclear-armed submarine-launched ballistic missiles 

(SLBMs) and thereby deter a strategic nuclear attack on the United States. The Navy’s SSBNs are discussed in CRS 

Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine Program: Background and Issues for 

Congress, by Ronald O'Rourke, and CRS Report RL31623, U.S. Nuclear Weapons: Changes in Policy and Force 

Structure, by Amy F. Woolf. 

3 The Navy’s four SSGNs are former Trident SSBNs that have been converted (i.e., modified) to carry Tomahawk 

cruise missiles and SOF rather than SLBMs. Although the SSGNs differ somewhat from SSNs in terms of mission 

orientation (with the SSGNs being strongly oriented toward Tomahawk strikes and SOF support, while the SSNs are 

more general-purpose in orientation), SSGNs can perform other submarine missions and are sometimes included in 

counts of the projected total number of Navy attack submarines. The Navy’s SSGNs are discussed in CRS Report 

RS21007, Navy Trident Submarine Conversion (SSGN) Program: Background and Issues for Congress, by Ronald 

O'Rourke. 
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 covert insertion and recovery of SOF (on a smaller scale than possible with the 

SSGNs); 

 covert strikes against land targets with the Tomahawk cruise missiles (again on a 

smaller scale than possible with the SSGNs); 

 covert offensive and defensive mine warfare; 

 anti-submarine warfare (ASW); and 

 anti-surface ship warfare. 

During the Cold War, ASW against Soviet submarines was the primary stated mission of U.S. 

SSNs, although covert ISR and covert SOF insertion/recovery operations were reportedly 

important on a day-to-day basis as well.4 In the post-Cold War era, although ASW remained a 

mission, the SSN force focused more on performing the first three other missions listed above. 

With the shift in recent years from the post-Cold War era to a situation of renewed great power 

competition,5 ASW against Russian and Chinese submarines has once again become a more 

prominent mission for U.S. Navy SSNs. 

U.S. SSN Force Levels 

Force-Level Goal 

Goal Current Force-Level Goal of 66 Boats within 355-Ship Plan 

The Navy’s current force-level goal, released in December 2016, is to achieve and maintain a 

fleet of 355 manned ships, including 66 SSNs.6 

Emerging Successor Force-Level Goal 

The Navy and Department of Defense (DOD) since 2019 have been working to develop a new 

force-level goal to replace the 355-ship force-level goal. Studies of this emerging force-level goal 

that have been released by the Navy in summary form suggest that the new force-level goal could 

call for achieving and maintaining a force of 66 to 72 SSNs.7 

For a review of SSN force-level goals since the Reagan Administration, see Appendix A. 

Past and Current Force Levels 

During most of the 1980s, when plans called for achieving a 600-ship Navy including 100 SSNs, 

the SSN force included more than 90 boats, peaking at 98 boats at the end of FY1987. The 

number of SSNs declined after that in a manner that roughly paralleled the decline in the total 

                                                 
4 For an account of certain U.S. submarine surveillance and intelligence-collection operations during the Cold War, see 

Sherry Sontag and Christopher Drew with Annette Lawrence Drew, Blind Man’s Bluff (New York: Public Affairs, 

1998). 

5 For more on this shift, see CRS Report R43838, Renewed Great Power Competition: Implications for Defense—

Issues for Congress, by Ronald O'Rourke. 

6 For more on the 355-ship force-level goal, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: 

Background and Issues for Congress, by Ronald O'Rourke. 

7 For the effort to develop a successor to the 355-ship goal of 2016, including the studies that the Navy has released in 

summary form, see CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for 

Congress, by Ronald O'Rourke.  
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size of the Navy over the same time period. The 50 SSNs in service at the end of FY2021 

included the following: 

 28 Los Angeles (SSN-688) class boats; 

 3 Seawolf (SSN-21) class boats; and 

 19 Virginia (SSN-774) class boats. 

The three classes of SSNs listed above are discussed further later in this report. In 

addition to the 50 SSNs shown above, the Navy operates four Ohio (SSBN-726) class 

SSGNs. Compared to the Navy’s SSNs, the SSGNs have a much larger capacity for 

carrying cruise missiles and SOF, but they are nevertheless general-purpose submarines 

that can perform missions performed by SSNs. 

Projected Procurement Rates and Force Levels 

The Navy’s FY2023 five-year (FY2023-FY2027) shipbuilding plan includes a total of 10 

Virginia-class boats, to be procured at a rate of two per year. The Navy’s FY2023 30-year 

(FY2023-FY2052) shipbuilding plan, released on April 20, 2022, includes three alternative 30-

year shipbuilding profiles for the period FY2028-FY2052. Under these profiles, SSNs would be 

procured during FY2028-FY2052 at a rate of 1.76 to 2.24 boats per year. Based on the three 

alternative shipbuilding profiles, the FY2023 30-year shipbuilding plan projects that the SSN 

force will reach a minimum of 46 boats in FY2028, return to 50 boats in FY2032, and grow to 60 

to 69 SSNs by FY2052.8 (The alternative shipbuilding profiles also include the procurement of 

four to six new SSGNs, with the first to be procured as early as FY2037 or as late as FY2042.) 

In earlier years, the SSN force was projected to experience a valley or trough from the mid-2020s 

through the early 2030s. This valley was a projected consequence of having procured a relatively 

small number of SSNs during the 1990s, in the early years of the post-Cold War era. Under the 

FY2020 30-year (FY2020-FY2049) shipbuilding plan, for example, the number of SSNs was 

projected to reach a minimum of 42 boats (i.e., 24 boats, or about 36%, less than the current 66-

boat force-level goal) in FY2027-FY2028. Some observers were concerned that this projected 

valley in SSN force levels could lead to a period of heightened operational strain for the SSN 

force, and perhaps a period of weakened conventional deterrence against potential adversaries 

such as China.9 The projected SSN valley was first identified by CRS in 1995 and has been 

discussed in CRS reports and testimony every year since then. 

A long-range Navy shipbuilding document released by the Navy on December 9, 2020, showed 

that the projected valley in SSN force levels had been essentially filled in, with projected SSN 

force levels for those years that did not drop below 50 boats and were as much as 11 boats higher 

than they are under the FY2020 30-year shipbuilding plan. The filling in of the valley was the 

result of a Navy plan to keep some existing Los Angeles-class SSNs remaining in service longer 

than they were projected to be under the FY2020 30-year shipbuilding plan. The Navy stated that 

                                                 
8 For projected force levels each year from FY2023 to FY2052, see CRS Report RL32665, Navy Force Structure and 

Shipbuilding Plans: Background and Issues for Congress, by Ronald O'Rourke. 

9 China took note of the valley. The November 2014 edition of a Chinese military journal, for example, included an 

article with a passage that translates as follows: 

... in 2028, the [U.S. Navy] force of nuclear attack submarines will fall from the current number of 

55 down to 41 boats. Some are concerned about whether this force level can meet the requirements 

of the Asia-Pacific rebalance.” 

(Lyle Goldstein, “Evolution of Chinese Power Projection Capabilities,” presentation to Center for a 

New American Security (CNAS) roundtable discussion, September 29, 2016, slide 7 of 41.) 
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these longer Los Angeles-class service lives reflected a previously announced Navy plan to refuel 

and extend the service lives of seven Los Angeles-class SSNs, along with “updated service life 

estimates for the remaining 688s based on current hull by hull utilization.”10 A November 17, 

2021, press report stated 

The decline in the number of the Navy’s attack submarines (SSNs) is leveling out sooner 

than was feared just a few years ago, made possible by the decision to extend the service 

lives of some older SSNs.  

Previously, the force level of SSNs was predicted to decline to a “trough” of 41 SSNs in 

the mid-2020s before the number would start to increase as the building of two Virginia-

class SSNs per year hit its stride.  

With 50 submarines “we are at that inflection point right now,” said Vice Adm. Bill 

Houston, commander, Naval Submarine Forces, speaking Nov. 17 at the Naval Submarine 

League’s annual symposium in Arlington. “We are actually very stable right now [at 50] 

and we’re starting to increase our numbers.  

“How are we doing that? Through an awful lot of hard work by those people who came 

before me and whose shoulders we’re standing on right now; tremendous hard work from 

the shipbuilders and tremendous from the Navy, from the Department of Defense and from 

our overall government,” Houston said.  

An important initiative is the service life extension of several Los Angeles-class SSNs.  

“There is additional margin in the Los Angeles class,” he said. “We actually have reactor 

cores available which will refuel and extend a significant number of Los Angeles-class 

submarines.”  

Houston was not specific in the number of Los Angles-class SSNs submarines that will go 

through life extensions. The Navy previously has mentioned consideration of extending 

the service lives of five to seven boats.  

“We found that on most of our Los Angeles [SSNs] had significant hull margins, so we 

were able to extend them, and they had the fuel to go longer,” he said. “There are several 

Los Angeles’s that we will physically refuel and add years on them. Just due to the 

absolutely incredible job we did when we built the Los Angeles and the Ohio [SSBN and 

SSGN] that we could extend those ships as long as we can.”11 

A November 18, 2021, press report stated 

The Navy is “systematically” assessing each one of its Los-Angeles class submarines to 

determine if their service lives can be extended for two to three years, a process a senior 

officer says will result in a 20% improvement in force projections compared to previous 

forecasts. 

Rear Adm. Doug Perry, director of undersea warfare requirements, told attendees at Naval 

Submarine League today that he most recently approved a three-year extension for the 

nuclear-powered attack submarine Alexandria (SSN 757) earlier this year. 

He added that each boat’s extension is being assessed on a case-by-case basis. 

                                                 
10 Source: Navy information paper on FY2022 Fiscal Planning Framework and SSN-688 class service live extension 

program questions, February 5, 2021, provided by Navy Office of Legislative Affairs to Congressional Budget Office 

(CBO) and CRS on February 5, 2021. 

11 Richard R. Burgess, “Vice Adm. Houston: Sub Force Approaching Inflection Point of 50 SSNs,” Seapower, 

November 17, 2021. 
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“We are currently forecast to sustain a force of 50 SSNs throughout this decade,” Perry 

said. “And then as we build our Virginia-class submarines we will go above 50 and get up 

to the fiscal year 2016 force structure assessment requirement of 66 SSNs.” 

At least one factor that has likely contributed to the Navy’s ability to squeeze out two or 

three extra years of service life on some of its submarines is, ironically, its maintenance 

backlog. 

The service has taken harsh criticism from Capitol Hill for at times allowing some boats to 

sit in dock for several years at a time while awaiting servicing. That time in dock—and by 

extension time when the sub’s reactor was not being used—likely comes into play when 

assessing whether the boat can sail past its original service life. 

The Navy is also starting to work on refueling “five still very capable” Los-Angeles 

submarines with new reactor cores, Perry said, potentially extending their service lives for 

an additional 10 years or more. 

The service for several years now has been experimenting with whether it could effectively 

refuel the submarines and had previously stated additional refuelings would be contingent 

initial trials. Perry also said Portsmouth Naval Shipyard had been selected as the best yard 

to do that work.12 

Submarine Construction Industrial Base 

U.S. Navy submarines are built by General Dynamics’ Electric Boat Division (GD/EB) of 

Groton, CT, and Quonset Point, RI, and Huntington Ingalls Industries’ Newport News 

Shipbuilding (HII/NNS), of Newport News, VA. These are the only two shipyards in the country 

capable of building nuclear-powered ships. GD/EB builds submarines only, while HII/NNS also 

builds nuclear-powered aircraft carriers and is capable of building other types of surface ships. 

In addition to GD/EB and HII/NNS, the submarine construction industrial base includes hundreds 

of supplier firms, as well as laboratories and research facilities, in numerous states. Much of the 

total material procured from supplier firms for the construction of submarines comes from sole-

source suppliers. For nuclear-propulsion component suppliers, an additional source of stabilizing 

work is the Navy’s nuclear-powered aircraft carrier construction program.13 Much of the design 

and engineering portion of the submarine construction industrial base is resident at GD/EB; 

additional portions are resident at HII/NNS and some of the component makers. 

SSN Deployments Delayed Due to Maintenance Backlogs 

In recent years, a number of the Navy’s SSNs have had their deployments delayed due to 

capacity-related maintenance backlogs at the Navy’s four government-operated naval shipyards 

(NSYs), which are the primary facilities for conducting depot-level maintenance work on Navy 

SSNs. Delays in deploying SSNs can put added operational pressure on other SSNs that are 

available for deployment. For additional background information on this issue, see Appendix C. 

                                                 
12 Justin Katz, “Navy Assessing LA Sub Fleet for Possible Life Extensions,” Breaking Defense, November 18, 2021. 

See also Rich Abott, “Navy Assessing Los Angeles Subs For Life Extension,” Defense Daily, November 19, 2021; 

David Axe, “To Keep Up Its Undersea Strength, The U.S. Navy Aims To Keep Old Submarines Longer,” Forbes, 

November 22, 2021; Megan Eckstein, “US Navy Avoided a 2022 ‘Trough’ in Submarine Fleet Size, but Industry 

Challenges Threaten Future Growth,” Defense News, January 3, 2022. 

13 For more on this program, see CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. In terms of work provided to these firms, the Navy states 

that a carrier nuclear propulsion plant is roughly equivalent to five submarine propulsion plants. 
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U.S. SSN Classes 

Los Angeles (SSN-688) Class 

A total of 62 Los Angeles-class submarines, commonly called 688s, were procured between 

FY1970 and FY1990 and entered service between 1976 and 1996. They are equipped with four 

21-inch diameter torpedo tubes and can carry a total of 26 torpedoes or Tomahawk cruise missiles 

in their torpedo tubes and internal magazines. The final 31 boats in the class (SSN-719 and 

higher) were built with an additional 12 vertical launch system (VLS) tubes in their bows for 

carrying and launching another 12 Tomahawk cruise missiles. The final 23 boats in the class 

(SSN-751 and higher) incorporate further improvements and are referred to as Improved Los 

Angeles-class boats or 688Is. As of the end of FY2021, 34 of the 62 boats in the class had been 

retired. 

Seawolf (SSN-21) Class 

The Seawolf class was originally intended to include about 30 boats, but Seawolf-class 

procurement was stopped after three boats as a result of the end of the Cold War and associated 

changes in military requirements and defense spending levels. The three Seawolf-class 

submarines are the Seawolf (SSN-21), the Connecticut (SSN-22), and the Jimmy Carter (SSN-

23). SSN-21 and SSN-22 were procured in FY1989 and FY1991 and entered service in 1997 and 

1998, respectively. SSN-23 was originally procured in FY1992. Its procurement was suspended 

in 1992 and then reinstated in FY1996. It entered service in 2005. Seawolf-class submarines are 

larger than Los Angeles-class boats or previous U.S. Navy SSNs.14 They are equipped with eight 

30-inch-diameter torpedo tubes and can carry a total of 50 torpedoes or cruise missiles. SSN-23 

was built to a lengthened configuration compared to the other two ships in the class.15 

Virginia (SSN-774) Class 

The Navy has been procuring Virginia-class SSNs (see Figure 1) since FY1998; the first entered 

service in October 2004. The Virginia-class design was developed to be less expensive and better 

optimized for post-Cold War submarine missions than the Seawolf-class design. The baseline 

Virginia-class design is slightly larger than the Los Angeles-class design but incorporates newer 

technologies, including technologies used in the Seawolf-class design. The Virginia-class design 

has been updated multiple times since FY1998. 

Virginia-Class Program 

Unit Procurement Cost 

Most Virginia-class boats to be procured in FY2019 and subsequent years are to be built to a 

lengthened configuration that includes the Virginia Payload Module (see discussion below). 

When procured at a rate of two boats per year, VPM-equipped Virginia-class SSNs have an 

estimated procurement cost of about $3.6 billion per boat. 

 

                                                 
14 Los Angeles-class boats have a beam (i.e., diameter) of 33 feet and a submerged displacement of about 7,150 tons. 

Seawolf-class boats have a beam of 40 feet. SSN-21 and SSN-22 have a submerged displacement of about 9,150 tons.  

15 SSN-23 is 100 feet longer than SSN-21 and SSN-22 and has a submerged displacement of 12,158 tons. 
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Figure 1. Virginia-Class Attack Submarine 

 
Source: Cropped version of photograph accompanying Dan Ward, “Opinion: How Budget Pressure Prompted 

the Success of Virginia-Class Submarine Program,” USNI News, November 3, 2014. The caption states that it 

shows USS Minnesota (SSN-783) under construction in 2012 and credits the photograph to the U.S. Navy. 

Annual Procurement Quantities 

Table 1 shows annual numbers of Virginia-class boats procured from FY1998 (the lead boat) 

through FY2022, and the numbers projected for procurement in FY2023-FY2027 under the 

Navy’s FY2023 budget submission. A total of 36 Virginia-class boats have been procured through 

FY2026. 

Table 1. Actual and Projected Virginia-Class Procurement Quantities 

(Projected quantities for FY2023-FY2027 as shown in Navy’s FY2023 budget submission) 

FY98 1 FY06 1 FY14 2 FY22 2 

FY99 1 FY07 1 FY15 2 FY23 2 

FY00 0 FY08 1 FY16 2 FY24 2 

FY01 1 FY09 1 FY17 2 FY25 2 

FY02 1 FY10 1 FY18 2 FY26 2 

FY03 1 FY11 2 FY19 2 FY27 2 

FY04 1 FY12 2 FY20 2   

FY05 1 FY13 2 FY21 2   

Source: Table prepared by CRS based on U.S. Navy data. 
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Multiyear Contracting 

With the exception of a single Virginia-class boat procured in FY2003, all Virginia-class boats 

have been procured or are being procured under multiyear contracting, meaning either a block 

buy contract or multiyear procurement (MYP) contract.16 

FY2019-FY2023 MYP Contract 

The Navy awarded the FY2019-FY2023 Virginia-class MYP contract—a fixed-price incentive 

fee (FPIF) contract—on December 2, 2019. The contract included nine Virginia-class boats (eight 

of which are to be built with the Virginia Payload Module, or VPM (see discussion below), plus 

an option for a 10th boat that, if procured, would also be built with the VPM. The contract also 

included a 10th shipset of supplier-made components, so that if the option for the 10th boat were 

exercised, the ship could be constructed in a timely manner. The option for the 10th boat could be 

awarded any time during the contract’s five-year period.17 As a result of Congress’s decision to 

procure two Virginia-class boats in FY2021, rather than the one Virginia-class boat that the 

Trump Administration’s FY2021 budget submission had requested, the FY2019-FY2023 MYP 

contract now includes 10 boats. 

Joint Production Arrangement 

Virginia-class boats are built jointly by GD/EB—the program’s prime contractor—and HII/NNS). 

The arrangement for jointly building Virginia-class boats was proposed to Congress by GD/EB, 

HII/NNS, and the Navy, and agreed to by Congress in 1997, as part of Congress’s action on the 

Navy’s budget for FY1998, the year that the first Virginia-class boat was procured.18 A primary 

aim of the arrangement was to minimize the cost of building Virginia-class boats at a relatively 

low annual rate in two shipyards (rather than entirely in a single shipyard) while preserving key 

submarine-construction skills at both shipyards. 

Under the arrangement, GD/EB builds certain parts of each boat, HII/NNS builds certain other 

parts of each boat, and the yards have taken turns building the reactor compartments and 

performing final assembly of the boats. The arrangement has resulted in a roughly 50-50 division 

of Virginia-class profits between the two yards and preserves both yards’ ability to build 

                                                 
16 The first four Virginia-class boats, known as the Block I boats, were procured under an FY1998-FY2002 block buy 

contract. This was the first instance of block buy contracting—the mechanism of a block buy contract was essentially 

created for procuring the first four Virginia-class boats. The Virginia-class boat procured in FY2003 fell between the 

FY1998-FY2002 block buy contract and the subsequent FY2004-FY2008 MYP contract, and was contracted for 

separately. The next five Virginia-class boats, known as the Block II boats, were procured under an FY2004-FY2008 

MYP contract. The next eight Virginia-class boats, known as the Block III boats, were procured under an FY2009-

FY2013 MYP contract. The next 10 Virginia-class boats, known as the Block IV boats, were procured under an 

FY2014-FY2018 MYP contract. The next 10 Virginia-class boats, known as the Block V boats, are being procured 

under an FY2019-FY2023 MYP contract. For more on MYP and block buy contracting, see CRS Report R41909, 

Multiyear Procurement (MYP) and Block Buy Contracting in Defense Acquisition: Background and Issues for 

Congress, by Ronald O'Rourke. 

17 For press reports about the contract, see, for example, Megan Eckstein, “Navy Awards $22B Contract to Electric 

Boat, Newport News Shipbuilding for 9 Block V Virginia Subs,” USNI News, December 2, 2019; David B. Larter, “US 

Navy Awards Largest-Ever Shipbuilding Contract to Electric Boat for New Attack Submarines,” Defense News, 

December 2, 2019; Rich Abott, “Navy Awards Largest Contract Ever, $22.2 Billion For 9 Block V Virginia Subs,” 

Defense Daily, December 2, 2019. 

18 See Section 121 of the FY1998 National Defense Authorization Act (H.R. 1119/P.L. 105-85 of November 18, 1997). 
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submarine reactor compartments (a key capability for a submarine-construction yard) and 

perform submarine final-assembly work.19 

Integrated Enterprise Plan (IEP) 

Under a plan it calls the Integrated Enterprise Plan (IEP),20 the Navy plans to build Columbia-

class ballistic missile submarines jointly at GD/EB and HII/NNS, with most of the work going to 

GD/EB. As part of this plan, t21he Navy plans to adjust the division of work on the Virginia-class 

attack submarine program so that HII/NNS would receive a larger share of the final-assembly 

work for that program than it has received in the past.22 

                                                 
19 The joint production arrangement is a departure from prior U.S. submarine construction practices, under which 

complete submarines were built in individual yards. The joint production arrangement is the product of a debate over 

the Virginia-class acquisition strategy within Congress, and between Congress and DOD, that occurred in 1995-1997 

(i.e., during the markup of the FY1996-FY1998 defense budgets). The goal of the arrangement is to keep both GD/EB 

and HII/NNS involved in building nuclear-powered submarines, and thereby maintain two U.S. shipyards capable of 

building nuclear-powered submarines, while minimizing the cost penalties of using two yards rather than one to build a 

submarine design that is being procured at a relatively low annual rate. The joint production agreement cannot be 

changed without the agreement of both GD/EB and HII/NNS. 

20 The IEP was previously called the Submarine Unified Build Strategy, or SUBS. 

21  

22 Key elements of IEP include the following: 

• GD/EB is to be the prime contractor for designing and building Columbia-class boats; 

• HII/NNS is to be a subcontractor for designing and building Columbia-class boats; 

• GD/EB is to build certain parts of each Columbia-class boat—parts that are more or less analogous to the 

parts that GD/EB builds for each Virginia-class attack submarine; 

• HII/NNS is to build certain other parts of each Columbia-class boat—parts that are more or less analogous to 

the parts that HII/NNS builds for each Virginia-class attack submarine; 

• GD/EB is to perform the final assembly on all 12 Columbia-class boats; 

• as a result of the three previous points, the Navy estimates that GD/EB would receive an estimated 77%-78% 

of the shipyard work building Columbia-class boats, and HII/NNS would receive 22%-23%; 

• GD/EB is to continue as prime contractor for the Virginia-class program, but to help balance out projected 

submarine-construction workloads at GD/EB and HII/NNS, the division of work between the two yards for 

building Virginia-class boats is to be adjusted so that HII/NNS would perform the final assembly on a greater 

number of Virginia-class boats than it would have under a continuation of the current Virginia-class division 

of work (in which final assemblies are divided more or less evenly between the two shipyards); as a 

consequence, HII/NNS would receive a greater share of the total work in building Virginia-class boats than it 

would have under a continuation of the current division of work. 

See Richard B. Burgess, “Submarine Admirals: ‘Unified Build Strategy’ Seeks Affordability for Future Sub Fleet,” 

Seapower, July 8, 2016; Julia Bergman, “Congressmen Visit EB A Day After It Is Named Prime Contractor for Ohio 

Reaplcement Program,” The Day (New London), March 29, 2016; Sydney J. Freedberg Jr., “Ohio Replacement Plan Is 

Good News For Electric Boat,” Breaking Defense, March 29, 2016; Robert McCabe, “Newport News Shipbuilding’s 

Share of Virginia-Class Submarine Deliveries to Grow,” Virginian-Pilot (Newport News), March 29, 2016; Valerie 

Insinna, “GD Electric Boat Chosen To Take Lead Role for Ohio Replacement Sub,” Defense Daily, March 30, 2016: 

1-3; Hugh Lessig, “Navy: More Submarine Work Coming to Newport News Shipyard,” Military.com, March 30, 2016. 

See also Statement of the Honorable Sean J. Stackley, Assistant Secretary of the Navy (Research, Development and 

Acquisition), and Vice Admiral Joseph P. Mulloy, Deputy Chief of Naval Operations for Integration of Capabilities 

and Resources, and Lieutenant General Robert S. Walsh, Deputy Commandant, Combat Development and Integration 

& Commanding General, Marine Corps Combat Development Command, before the Subcommittee on Seapower and 

Projection Forces of the House Armed Services Committee on Department of the Navy Seapower and Projection 

Forces Capabilities, February 25, 2016, p. 12. 
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Virginia Payload Module (VPM) 

The Navy plans to build most Virginia-class boats procured in FY2019 and subsequent years with 

the Virginia Payload Module (VPM), an additional, 84-foot-long, mid-body section equipped 

with four large-diameter, vertical launch tubes for storing and launching additional Tomahawk 

missiles or other payloads. The VPM’s vertical launch tubes are to be used to store and fire 

additional Tomahawk cruise missiles or other payloads, including payloads with diameters larger 

than the 21-inch diameter of a torpedo or Tomahawk missile.23 The four additional launch tubes 

in the VPM could carry a total of 28 additional Tomahawk cruise missiles (seven per tube),24 

which would increase the total number of torpedo-sized weapons (such as Tomahawks) carried by 

the Virginia-class design from about 37 to about 65—an increase of about 76%.25 

Building Virginia-class boats with the VPM is intended to compensate for a sharp loss in 

submarine force weapon-carrying capacity that will occur with the retirement in FY2026-FY2028 

of the Navy’s four Ohio-class SSGNs. Each SSGN is equipped with 24 large-diameter vertical 

launch tubes, of which 22 can be used to carry up to seven Tomahawks each, for a maximum of 

154 vertically launched Tomahawks per boat, or 616 vertically launched Tomahawks for the four 

boats. Twenty-two Virginia-class boats built with VPMs could carry 616 Tomahawks in their 

VPMs. 

Acoustic and Other Improvements 

The Virginia-class design has been updated multiple times since FY1998. In addition to the VPM, 

the Navy is introducing acoustic and other improvements to the Virginia-class design that are 

intended to help maintain the design’s superiority over Russian and Chinese submarines.26 

Schedule and Cost Performance 

Earlier Record 

The Virginia-class program experienced cost growth in its early years that was due in part to 

annual procurement rates that were lower than initially envisaged and challenges in restarting 

                                                 
23 For an illustration of the VPM, see http://www.gdeb.com/news/advertising/images/VPM_ad/VPM.pdf, which was 

accessed by CRS on March 1, 2012. 

24 Michael J. Conner, “Investing in the Undersea Future,” U.S. Naval Institute Proceedings, June 2011: 16-20. 

25 A Virginia-class SSN can carry about 25 torpedoes in its four horizontal torpedo tubes and associated torpedo room, 

and an additional 12 Tomahawk cruise missiles (which are torpedo-sized) in its bow-mounted vertical lunch tubes, for a 

total of about 37 torpedo-sized weapons. Another 28 Tomahawks in four mid-body vertical tubes would increase that 

total by about 76%. 

26 For press reports discussing these improvements, see Kris Osborn, “The Navy Wants to Turn Its Nuclear Attack 

Submarines Into ‘Spy’ Ships,” National Interest, May 28, 2018; Kris Osborn, “Navy Launches Most High-Tech & 

Stealthy Attack Sub Ever,” Scout Warrior, November 18, 2017; Megan Eckstein, “Navy Considering Mid-Block 

Virginia-Class Upgrades, SSGN Construction in Late 2030s,” USNI News, November 2, 2017; Zachary Cohen, “US 

Launches ‘Most Advanced’ Stealth Sub Amid Undersea Rivalry,” CNN, October 26, 2017; Franz-Stefan Gady, “US 

Navy Christens Most Advanced Attack Sub Ever,” The Diplomat, October 17, 2017; Douglas Ernst, “Navy Christens 

Its ‘Most Advanced’ Attack Submarine Ever,” Washington Times, October 16, 2017; Dave Majumdar, “Stealth and 

Armed to the Teeth: US Navy’s Big Plan for Submarine Dominance,” National Interest, July 9, 2016; Kris Osborn, 

“‘Acoustic Superiority’: US Navy’s Secret Submarine Plan to Dominate the Seas,” National Interest, June 20, 2016; 

Dave Majumdar, “This Is How the U.S. Navy’s Submarine Force Dominates the World’s Oceans,” National Interest, 

May 17, 2016; Megan Eckstein, “Submarines To Become Stealthier Through Acoustic Superiority Upgrades, 

Operational Concepts,” USNI News, March 1, 2016. 
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submarine production at Newport News Shipbuilding.27 The lead ship in the program, however, 

was delivered within four months of the target date that had been established about a decade 

earlier, and subsequent boats in the program were delivered largely on cost and ahead of 

schedule.28 The Virginia (SSN-774) class program received a David Packard Excellence in 

Acquisition Award from DOD in 2008. 

More-Recent Reported Delays Relative to Targeted Delivery Dates 

Beginning in March and April 2019, it was reported that GD/EB, HII/NNS, and their supplier 

firms were experiencing challenges in meeting scheduled delivery times as the Virginia-class 

program was transitioning from production of two “regular” Virginia-class boats per year to two 

VPM-equipped boats per year. As a result of these challenges, it was reported, the program 

experienced months-long delays in efforts to build boats relative to their targeted delivery dates.29 

A February 10, 2022, press report stated 

Huntington Ingalls Industries is planning an investment in its submarine-industrial base to 

help stabilize production as demand for sub components increases. 

This comes as the parent company reported optimism for getting back to on-time delivery, 

even as its Newport News Shipbuilding yard missed two submarine milestones at the end 

of 2021. 

Chris Kastner, HII’s chief operating officer and soon-to-be CEO, said Feb. 10 during the 

company’s quarterly earnings call that Block IV Virginia-class submarines Montana and 

New Jersey were nearing milestones that were expected to take place by the end of 2021. 

Montana launched [i.e., put into the water for the final stages of its construction] in March 

[2021], but it was meant to complete sea trials and be delivered to the U.S. Navy by the 

end of the year. Instead, the shipyard announced Feb. 7 [2022] that the submarine had 

completed its initial round of sea trials, which will be followed by further at-sea activity 

before the Navy takes ownership of the boat. 

New Jersey was christened and achieved pressure hull complete during 2021, meaning all 

hull sections were joined as a watertight unit. But it didn’t achieve float-off as planned. 

Kastner said that would happen soon. 

“While we did not achieve our projected end-of-year milestones, the [Virginia-class 

submarine] program continues to improve its progress towards a consistent two-per-year 

cadence,” he said in his opening remarks during the call. 

Later, in response to a question, he added that Virginia-class production “is pretty stable. 

Missed milestones at the end of the year related to Montana and New Jersey, but those will 

happen here momentarily. But they’re pressing towards getting back to a two-a-year 

cadence; the team is very focused on that.”... 

                                                 
27 See Statement of Ronald O’Rourke, Specialist in National Defense, Congressional Research Service, before the 

House Armed Services Committee Subcommittee on Seapower and Expeditionary Forces Hearing on Submarine Force 

Structure and Acquisition Policy, March 8, 2007, Table 10 on pp. 14-15. 

28 For discussions of recent exceptions, see Christopher P. Cavas, “US Navy Submarine Program Loses Some of Its 

Shine,” Defense News, March 13, 2017; David B. Larter, “Virginia-Class Attack Sub Delivers late As US Navy Aims 

to Get Program Back on Course,” Defense News, June 26, 2018. 

29 See, for example, Government Accountability Office, Columbia Class Submarine[:] Overly Optimistic Cost Estimate 

Will Likely Lead to Budget Increases, GAO-19-497, April 2019, pp. 20-23; David B. Larter, “Late Is the New Normal 

for Virginia-Class Attack Boats,” Defense News, March 20, 2019; Megan Eckstein, “Navy: Lack of Submarine Parts 

Slowing Down Maintenance, New Construction,” USNI News, March 26, 2019. See also David B. Larter, “The US 

Navy, Seeking Savings, Shakes Up Its Plans for More Lethal Attack Submarines,” Defense News, April 3, 2019. 
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“It’s pretty encouraging from a modules standpoint at Newport News last year. They met 

their commitment on modules, so they’re getting some stability in the manufacturing 

organization at Newport News,” he said.30 

A January 24, 2022, press report stated 

General Dynamics Electric Boat is just weeks from delivering attack submarine Oregon to 

the Navy, about 16 months after Oregon was originally due and nearly two years after the 

Connecticut shipyard delivered its last submarine. 

This Block IV Virginia-class attack submarine has suffered from a complex web of factors, 

some related to the COVID-19 pandemic now entering its third year, but most related to 

the prioritization of the Columbia-class ballistic missile submarine program, Electric Boat 

President Kevin Graney said in an update on the yard’s performance. 

On the workforce side, he said, the Columbia program—not just a top priority for the 

shipyard, but also for the Navy and the Pentagon—is “staffed up to where we need to be 

right now” to keep the first-in-class Columbia on track for a 2027 delivery and 2030 maiden 

deployment. But that’s come at the expense of the Virginia program production line. 

“To achieve Columbia, we did take some resources from Virginia to support that. And I 

think at this point right now, any new folks that we’re adding to the business ... will be 

largely dedicated to Virginia. And that’s because that Columbia manning right now is fairly 

stable and will be for the foreseeable future,” Graney said in a Jan. 24 virtual event hosted 

by the shipyard. 

As a result, that means the newest and least experienced workers are being assigned to the 

Virginia SSN production line, and any shortfalls in manning are expected to solely affect 

SSNs. Graney said the training pipeline was halted in early 2020 due to COVID but was 

restarted in late 2020 and continued to produce new shipbuilders throughout 2021. 

Still, like the rest of the labor market, Graney said Electric Boat is seeing higher attrition 

and a tougher time hiring. While not unique to the shipyard, those conditions are 

disproportionately affecting Virginia SSN construction. 

Submarine Oregon was originally meant to deliver in the fall of 2020, but the delivery date 

continued to slip. With people and materials prioritized to Columbia, Oregon had material 

challenges and a higher re-work rate, Graney said. 

Oregon went out for sea trials in December, and Graney said the boat’s propulsion system 

was “flawless.” There are some “relatively small items” that remain to be addressed 

elsewhere on the boat, he added, but by the end of the week the submarine should be back 

out to sea for its final trials with the Navy’s Board of Inspection and Survey. 

“Once that completes, we are fast-tracked to get to delivery—I think the timeline generally 

from INSURV [the Navy Board of Inspection and Survey’s inspection] to delivery is about 

a week, so we are poised to get that boat delivered, and I think USS Montana will be right 

on her heels,” Graney said.... 

Graney said a second submarine, the Hyman G. Rickover, is also on track for delivery from 

Electric Boat this year. This would come after an extended pause in submarine deliveries: 

Vermont delivered in April 2020, with Oregon next in line and on track for a February 

2022 delivery. 

Though not a primary factor on Oregon, Graney noted COVID has caused some challenges 

for the yard and its workforce. 

                                                 
30 Megan Eckstein, “Huntington Ingalls Considers Industrial Base Investment, as Sub Construction Lags Behind,” 

Defense News, February 10, 2022. 
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The workforce is now 86% vaccinated, a figure it reached through incentives rather than 

mandates, Graney said. Still, the omicron variant of the virus led to a surge in COVID case 

numbers that hit the New England area earliest in the U.S. In the eight weeks since 

Thanksgiving, Electric Boat has seen its highest case count of the whole pandemic, 

according to Graney. In fact, 42% of all reported cases among employees have happened 

just in these last eight weeks. 

“How that hits us, especially coming off of the holiday shutdown that we do between 

Christmas and new year, we ended up with a lot of people unable to come in because of 

the protocols associated with COVID. And, unfortunately, it hit our senior ranks—that is, 

our leadership ranks, supervisors, first-line supervisors and above—disproportionately 

relative to the rank and file. So, hard to lead a crew of people when your leader’s ‘on the 

beach’ suffering from COVID,” Graney said. 

“I think we’re getting better here with each passing week, each passing day … and I hope 

to be out of the woods here with regard to any additional impact from omicron in the 

coming week or two,” he added.31 

December 2021 Determinations Pursuant to Defense Production Act (DPA) 

On December 21, 2021, President Biden signed three determinations permitting the use of the 

Defense Production Act (DPA) to strengthen the U.S. submarine industrial base for the purpose of 

increasing production of Virginia-class submarines. For more on these determinations, see 

Appendix D. 

FY2023 Funding Request 

The Navy’s proposed budget requests the procurement of the 37th and 38th Virginia-class boats. 

The two boats have an estimated combined procurement cost of $7,250.6 million (i.e., about $7.3 

billion). The two boats have received $1,938.3 million in prior-year “regular” advance 

procurement (AP) funding and $778.1 million in Economic Order Quantity (EOQ) funding, 

which is an additional kind of AP funding that can occur under an MYP contract. The Navy’s 

proposed FY2023 budget requests the remaining $4,534.2 million needed to complete the two 

boats’ estimated combined procurement cost of $7,250.6 million. The Navy’s proposed FY2023 

budget also requests $2,025.7 million in AP funding for Virginia-class boats to be procured in one 

or more future years, bringing the total amount of FY023 procurement and AP funding requested 

for the procurement of Virginia-class boats in FY2023 and subsequent years to $6,559.8 million 

(i.e., about $6.6 billion). The Navy’s proposed FY2023 budget additionally requests $304.5 

million in cost-to-complete funding to cover cost growth on Virginia-class boats procured in prior 

years. 

Issues for Congress 

SSN Force-Level Goal and Procurement Rate 

One issue for Congress concerns the SSN force-level goal and procurement rate. As mentioned 

earlier, the Navy’s current force-level goal, which was released in December 2016, calls for 

achieving and maintaining a fleet of 355 manned ships, including 66 SSNs. The Navy and the 

Office of the Secretary Defense have been working since 2019 to develop a successor Navy 

                                                 
31 Megan Eckstein, “Electric Boat Readies to Deliver Attack Sub Oregon, Almost Two Years After Last Delivery,” 

Defense News, January 24, 2022. 
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force-level goal to replace the 355-goal of 2016. Studies of this emerging force-level goal that 

have been released by the Navy in summary form suggest that the new force-level goal could call 

for achieving and maintaining a force of 66 to 72 SSNs. 

As also mentioned earlier, the Navy’s FY2023 five-year (FY2023-FY2027) shipbuilding plan 

includes a total of 10 Virginia-class boats, to be procured at a rate of two per year. The Navy’s 

FY2023 30-year (FY2023-FY2052) shipbuilding plan, released on April 20, 2022, includes three 

alternative 30-year shipbuilding profiles for the period FY2028-FY2052. Under these profiles, 

SSNs would be procured during FY2028-FY2052 at a rate of 1.76 to 2.24 boats per year. Based 

on the three alternative shipbuilding profiles, the FY2023 30-year shipbuilding plan projects that 

the SSN force will reach a minimum of 46 boats in FY2028, return to 50 boats in FY2032, and 

grow to 60 to 69 SSNs by FY2052. Potential questions for Congress include the following: 

 Should the Navy’s next force-level goal—the successor to the 355-ship goal of 

2016—include an SSN force-level goal of 66 boats, 72 boats, or some other 

number of boats? 

 What are the potential operational implications of the SSN force declining to a 

minimum of 46 boats in FY2028, and of remaining below 60 boats until at least 

FY2045, as projected in the Navy’s FY2023 30-year (FY2023-FY2052) 

shipbuilding plan? 

In assessing these questions, Congress may consider several factors, including but not necessarily 

limited to the following: 

 U.S. national security strategy and national defense strategy, and the 

contributions that SSNs make to fulfilling those strategies; 

 the funding that would be needed each year to procure SSNs and operate and 

support the SSN force, and the potential impact of SSN-related funding 

requirements on funding available for other Navy or DOD programs; and 

 the capacity of the submarine construction industrial base. 

Regarding the first factor above, DOD officials and other observers view SSNs as useful for 

implementing certain elements of the national defense strategy, particularly because of their 

ability to evade China’s improving anti-access/area-denial (A2/AD) forces. 

Regarding the second factor above, as noted earlier, when procured at a rate of two boats per year, 

VPM-equipped Virginia-class SSNs have an estimated procurement cost of about $3.6 billion per 

boat. Increasing the size of the SSN force would increase the SSN force’s annual operation and 

support costs. 

The third factor above—the capacity of the submarine construction industrial base—is discussed 

further in the next section. 

Industrial-Base Capacity for Building Both Virginia- and 

Columbia-Class Boats 

A related issue for Congress concerns the ability of the submarine construction industrial base to 

execute the work associated with procuring two VPM-equipped Virginia-class SSNs plus one 

Columbia-class SSBN per year (a procurement rate referred to in short as 2+1) from the mid-

2020s to the mid-2030s. Some observers have expressed concern about the industrial base’s 

capacity for executing such a workload without encountering bottlenecks or other production 

problems in one or both of these programs. In a nutshell, the challenge for the industrial base—
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both shipyards and supplier firms—is to ramp up production from one “regular” Virginia-class 

boat’s work per year (the volume of work prior to FY2012) to the equivalent of about five 

“regular” Virginia-class boats’ work per year (the approximate volume of work represented by 

two VPM-equipped Virginia-class boats and one Columbia-class boat).32 

Concerns about the ability of the submarine construction industrial base to execute the workload 

resulting from a sustained 2+1 procurement rate were heightened starting in 2019 by the earlier-

noted reports about challenges faced by the two submarine-construction shipyards and associated 

supplier firms in meeting scheduled delivery times for Virginia-class boats as the Virginia-class 

program transitions from production of two “regular” Virginia-class boats per year to two VPM-

equipped boats per year.33 

Some observers have expressed interest in expanding the capacity of the submarine construction 

industrial base to support a procurement rate of three Virginia-class boats plus one Columbia-

class boat per year (referred to in short as 3+1). Building three VPM-equipped Virginia-class 

boats and one Columbia-class boat per year would require the equivalent of about 6.25 “regular” 

Virginia-class boats’ work per year.34 The Navy testified in June 2021 that increasing the capacity 

of the submarine construction industrial base to support a 3+1 rate would require “$1.5 [billion] 

to $2 billion of further investment by ourselves plus industry, and an increase in the workforce.”35  

The Navy’s report on its FY2023 30-year (FY2023-FY2052) shipbuilding plan states 

Within the overall industrial base, including both shipyards and suppliers, varying levels 

of capacity and risk exist. Nuclear powered ship production, a unique capacity with little 

to no opportunity for commercial or dual use production, is provided by two private 

shipyards that are currently facilitized and certified to construct nuclear powered ships and 

will be at capacity for the next 15 years building Columbia class SSBNs, Virginia class 

SSNs, next generation SSNs, and Ford class CVNs. The PB2023 request included 

additional industrial base funding to reduce the production risk, stabilize the more than 350 

                                                 
32 If building a Virginia-class boat is viewed as requiring one unit of work, then building a VPM-equipped Virginia-

class boat can be viewed as requiring about 1.25 units of work, and building a Columbia-class boat can be viewed as 

requiring about 2.5 units of work. On this basis, building two VPM-equipped Virginia-class boats and one Columbia-

class boat would require about five units of work (1.25 + 1.25 + 2.5 = 5.0). 

33 See, for example, Government Accountability Office, Columbia Class Submarine[:] Overly Optimistic Cost Estimate 

Will Likely Lead to Budget Increases, GAO-19-497, April 2019, pp. 20-23; David B. Larter, “Late Is the New Normal 

for Virginia-Class Attack Boats,” Defense News, March 20, 2019; Megan Eckstein, “Navy: Lack of Submarine Parts 

Slowing Down Maintenance, New Construction,” USNI News, March 26, 2019; David B. Larter, “The US Navy, 

Seeking Savings, Shakes Up Its Plans for More Lethal Attack Submarines,” Defense News, April 3, 2019; Anthony 

Capaccio, “U.S. Navy Sub Firepower Upgrade Delayed by Welding Flaws,” Bloomberg, August 13, 2019; Paul 

McLeary, “Weld Problems Spread To Second Navy Sub Program,” Breaking Defense, August 14, 2019; David B. 

Larter, “Questions About US Navy Attack Sub Program Linger as Contract Negotiations Drag,” Defense News, August 

16, 2019; Emma Watkins, “Will the U.S. Navy Soon Have a Missile-Tube Problem?” National Interest, August 19, 

2019; David B. Larter, “As CNO Richardson Departs, US Submarine Builders Face Pressure,” Defense News, August 

22, 2019; David B. Larter, “After a Leadership Shakeup at General Dynamics, a Murky Future for Submarine 

Building,” Defense News, October 28, 2019; Rich Abott, “Navy Says Virginia Sub Delays Due To Faster Production 

Rate,” Defense Daily, November 6, 2019. 

34 If building a Virginia-class boat is viewed as requiring one unit of work, then building a VPM-equipped Virginia-

class boat can be viewed as requiring about 1.25 units of work, and building a Columbia-class boat can be viewed as 

requiring about 2.5 units of work. On this basis, building three VPM-equipped Virginia-class boats and one Columbia-

class boat would require about 6.25 units of work (1.25 + 1.25 + 1.25 + 2.5 = 6.25). 

35 Spoken testimony by Jay Stefany, Acting Assistant Secretary of the Navy for Research, Development and 

Acquisition (i.e., the Navy’s acting acquisition executive), as quoted in Megan Eckstein, “US Navy Needs $50M to Get 

Submarine Construction Back on Track after COVID-19,” Defense News, June 9, 2021. 
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critical suppliers, and help enable recruitment and retention of the skilled production 

workforce.36 

A July 27, 2022, press report states: 

The U.S. labor shortage is putting pressure on the Navy’s Virginia-class attack submarine 

program as General Dynamics is on contract to build two subs annually, the company 

announced to investors on Wednesday [July 27]. 

Virginia-class schedule delays are not due to parts or availability of materials, but with 

finding skilled labor, CFO Jason Aiken said during a second-quarter earnings call. 

The company’s NASSCO shipyard in California and the Columbia-class ballistic missiles 

submarine program are both performing well, he said, adding, “But on the Virginia 

program, the supply chain has stumbled a little bit more.”37 

An August 25, 2022, press report states: 

Having the right work force is the biggest challenge affecting the Columbia-class ballistic 

submarine program’s ability to stay on schedule, the Navy’s senior officer in charge of 

strategic submarines said Wednesday [August 24]. 

Rear Adm. Scott Pappano, speaking at an Air Force Association Mitchell Institute event, 

said, “we need skilled trades feeding our industrial base.” 

He added it was important that the two submarine shipbuilders General Dynamics Electric 

Boat and Huntington Ingalls Industries Newport News Shipbuilding train more welders, 

electricians, riggers and other yard workers. They also need to work with local schools in 

developing curriculums that show high school and community college students there are 

good-paying careers available in their shipyards. 

“For many years, we left that [training] to the contractors. We don’t have that luxury any 

more,” he said.... 

“It is a challenge to get the work force” now and into the future as the yards ramp up to 

build two Virginia-class subs and meet their commitments for Columbia. 

“This is a significant ramp-up.”38 

The capacity of the submarine construction industrial base can be expanded over time through 

actions for increasing shipyard and supplier firm production facilities and workforces. Congress 

in recent years has provided funding for expanding the capacity of the submarine construction 

industrial base toward a level sufficient to execute an annual procurement rate of two VPM-

equipped Virginia-class boats and one Columbia-class boat per year. 

As noted earlier, on December 21, 2021, President Biden signed three determinations permitting 

the use of the Defense Production Act (DPA) to strengthen the U.S. submarine industrial base for 

the purpose of increasing production of Virginia-class submarines. 

One option for addressing industrial-base challenges of building both Columbia-class boats and 

Virginia-class SSNs at the same time is to increase the use of shipyards other than GD/EB and 

HII/NNS, as well as other manufacturing facilities, in building components of Columbia- and/or 

                                                 
36 See U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal 

Year 2023, April 2022, p. 10.  

37 Lee Hudson, “Labor Shortage Puts Pressure on General Dynamics,” Politico Pro, July 27, 2022. 

38 John Grady, “Growing Work Force Largest Challenge to Columbia-Class Sub Programs, Says Navy Official,” USNI 

News, August 25, 2022. See also Rich Abott, “Official Names Workforce As Biggest Challenge To Columbia-Class 

SSBN Program,” Defense Daily, August 25, 2022; Lee Hudson, “Labor Shortage Puts Pressure on General Dynamics,” 

Politico Pro, July 27, 2022. 
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Virginia-class boats—a practice sometimes referred to as strategic outsourcing. An October 21, 

2022, press report states: 

The U.S. Navy is pouring billions of dollars into shoring up the companies that help build 

nuclear-powered submarines and aircraft carriers. 

But these companies, and especially prime contractors General Dynamics Electric Boat 

and HII’s Newport News Shipbuilding, cannot hire enough people to keep up with demand. 

So they’re outsourcing work that was previously done in-house, two admirals said. 

Rear Adm. Jon Rucker, the program executive officer for attack submarines, said the Navy 

spent more than $1 billion between fiscal 2018 and fiscal 2022, and that the service is 

committed to $2.4 billion from fiscal 2023 to fiscal 2027. 

These funds cover supplier development, workforce development, shipbuilder 

infrastructure, the development of technologies such as additive manufacturing and 

nondestructive testing, government oversight, and strategic outsourcing. 

In terms of tonnage of submarine construction, the Navy will see a 5.5 times increase from 

FY11 to FY25. But the number of suppliers has dropped to about 5,000, compared to 

17,000 companies during the last submarine construction surge in the 1980s, Rucker said 

last month at an American Society of Naval Engineers conference. 

Rucker said the Navy is trying to target its investments where it can make the most impact: 

350 companies are considered “critical suppliers” in the submarine-industrial base, and 

55% of those are located in six states. So workforce development dollars are focused on 

those states to do the most good for critical suppliers in need of more workers. This effort 

could see the establishment of new training sites in Virginia and Pennsylvania. 

Outsourcing is becoming more important as some regions realize they aren’t receiving 

enough interest for people to join the manufacturing industry, despite federal and state 

government efforts to create manufacturing training opportunities. 

“We are saturated in certain areas of the country. The Northeast is one of those. If we 

cannot bring the people to the work, we’re going to take the work to the people,” Rucker 

said. 

Today, he explained, Electric Boat outsources 1.1 million hours’ worth of work a year and 

Newport News Shipbuilding outsources 900,000 hours as they build new Virginia- and 

Columbia-class submarines. 

By 2025, that combined 2 million hours will grow to 5 million, he said—which equates to 

half the work to build a Virginia submarine. 

Rucker said companies across the U.S. are building structural pieces of submarines, 

including some large modules, that were previously built at Electric Boat and Newport 

News facilities. Now they’re constructed by companies with available workers and space, 

and then shipped to the shipyard for assembly.39 

A December 6, 2022, news release from Austal USA of Mobile, AL—a shipyard that builds 

conventionally powered surface ships for the Navy—states: 

Production has commenced at Austal USA’s shipyard in Mobile, Ala., in support of their 

strategic partnership with General Dynamics Electric Boat (GDEB) to support the U.S. 

Navy’s recapitalization of the nation’s nuclear submarine fleet. Leveraging Austal USA’s 

lean manufacturing techniques and modern steel production line facilities, a focus factory 

approach is being used to expand production capacity of the submarine industrial base. 

                                                 
39 Megan Eckstein, “Defense Firms Outsource Sub, Carrier Construction amid Labor Woes,” Defense News, October 

21, 2022. 
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As part of the partnership, Austal USA is constructing and outfitting Command and Control 

Systems Modules (CCSM) and Electronic Deck Modules (EDM) for the Virginia- and 

Columbia-class programs. GDEB commenced on-the-job training efforts in April 2022 to 

provide certification for skilled trades and supervisory positions to ensure consistent work 

practices and adherence to quality assurance standards.... 

Work commenced in late November on two tanks for a Virginia class submarine. The first 

CCSM is scheduled to arrive at Austal USA’s Mobile shipyard in late January 2023 for 

initial outfitting efforts. The work will support a gradual ramp up to full fabrication and 

outfitting of CCSMs and EDMs across both submarine classes beginning in 2026.40 

Potential oversight questions for Congress include the following: 

 In addition to the above-discussed strategic outsourcing actions, what steps are 

the Navy, the submarine builders, and submarine supplier firms taking to bring 

the capacity of the industrial base more into alignment with desired submarine 

procurement rates? 

 What are the costs of these steps, and what portion of these costs will be borne by 

the government? 

 What impact will the December 21, 2021, presidential determinations relating to 

the DPA have on the capacity of the submarine construction industrial base to 

build both Virginia- and Columbia-class submarines? What actions do the 

determinations make possible that were not previously permitted? What actions 

are included in the proposed FY2023 budget, and at what cost? What would be 

the specific effect of these actions, and how long would they take to implement? 

Cost and Schedule Risk in Virginia-Class Block V Design 

Another potential issue for Congress concerns cost and schedule risk in building the Block V 

version of the Virginia-class submarine—the version to be procured during the FY2019-FY2023 

Virginia-class MYP contract. A June 2022 Government Accountability Office (GAO) report—the 

2022 edition of GAO’s annual report surveying DOD major acquisition programs—stated the 

following regarding the Block V version of the Virginia-class design: 

Current Status 

Over the past year, work on Block V submarines fell further behind schedule and 

construction costs continued to grow above original targets due to overall higher workforce 

demand and additional factors such as correspondingly less experienced workers. 

The Navy’s prioritization of the Columbia class submarine relative to the Virginia class 

submarine exacerbated the effect of these workforce trends for Virginia class construction. 

The same companies build both submarine classes and have been challenged to meet both 

programs’ increasing workforce needs. Program officials reported that the shipbuilders 

added more workers to the Columbia class construction efforts than the Virginia class, 

contributing to delays on the Virginia class submarines. 

Consequently, program officials expect that the first three Block V submarines will be 

delivered late. Additional cost increases and schedule delays are likely. The Navy’s current 

cost and schedule projections may be optimistic because they assume a significant amount 

                                                 
40 Austal USA, “Austal USA Commences Submarine Work,” December 6, 2022. See also Rojoef Manuel, “Austal, 

General Dynamics Team Up for US Navy Nuclear Submarine Production,” Defense Post, December 8, 2022; Rich 

Abott, “Austal Starts Submarine Construction Support Work,” Defense Daily, December 12, 2022. 
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of improvement in construction efficiency that has yet to be achieved, and the Columbia 

class’s growing staffing needs continue to add risk for the Virginia class.  

Program officials reported that acoustic superiority improvements were installed on a 

Block III submarine delivered in September 2018 in an effort to reduce risk to Block V. 

Program officials reported that no issues were found with integrating acoustic superiority 

during that submarine’s construction and it successfully completed initial at-sea testing in 

October 2021. 

Program Office Comments 

We provided a draft assessment to the program office for review and comment. The 

program office provided technical comments, which we incorporated where appropriate. 

The program office reported that it began full-rate production of two submarines per year 

in 2011, but it also stated that the shipbuilders are not currently meeting that delivery pace. 

It also stated that two Block IV Virginia class submarines—SSN 793 and SSN 794—are 

scheduled to be delivered in early 2022.41 

Additional Issues 

Virginia-Class Maintenance Requirements and Operational Availability 

Another issue for Congress concerns the maintenance requirements and operational availability of 

Virginia-class boats. A September 22, 2022, press report states: 

With its Virginia class of attack submarines suffering from maintenance woes and low 

operational availability, the U.S. Navy is working to ensure its next attack submarine is 

easier to sustain, according to the program executive officer [PEO] for attack submarines.... 

[On September 21, at the American Society of Naval Engineers’ annual Fleet Maintenance 

and Modernization Symposium, Rear Admiral Jonathan] Rucker said PEO Attack 

Submarines is revisiting the maintenance plan for these Virginia SSNs in the hopes of 

improving sustainment and that the Navy must take a better approach while designing the 

SSN(X) next-generation attack submarine to ensure high operational availability and easier 

sustainment throughout the lifecycle. 

Coming off of the Cold War-era Seawolf-class submarine, designed to be fast, lethal and 

stealthy, the Navy took a different approach with the Virginia class, Rucker said, and opted 

to “build a submarine for an affordable cost to ensure we could get the numbers we 

needed.” 

“I’m not going to say that sustainment came as an afterthought but, to be honest, it was … 

a challenge we’ll deal with later,” he added. “Unfortunately, some of that challenge is here 

today.” 

At the same conference, Rear Adm. Scott Brown, who oversees maintenance at the Navy’s 

four public shipyards, said the service didn’t make the required upfront investments when 

designing and acquiring the Virginia class, meaning shipyard workers today reach for parts 

and components and find they’re not there. 

“It’s resulting in a lot of churn, a lot of cannibalization—so we have to take things off other 

boats to stick them on the boat we’re trying to get out—and a lot of, frankly, frustration 

with the workforce on waiting for stuff that doesn’t exist,” Brown said. “Of course, that 

leads to delays.” 

                                                 
41 Government Accountability Office, Weapon Systems Annual Assessment[:] Challenges to Fielding Capabilities 

Faster Persist, GAO-22-105230, June 2022, p. 190. 
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Rucker said the Navy must ensure that doesn’t happen with future [submarine] classes. 

... Rucker, who previously served as program manager for the Columbia class, said the 

Navy designed the ship [i.e., the Columbia class submarine] with maintenance in mind, 

even bringing in ship maintainers for their input on potential issues such as access and 

rigging points. 

Maintenance is also a focus for the SSN(X) [next-generation attack submarine] program,42 

he said. 

“There are things we’ve already learned on Virginia: of the over a million parts, less than 

0.1% of the design is not doing what we thought it would from [a life expectancy 

perspective]. It’s 32 items, to be exact,” Rucker said. “We’ve already figured out what 

those were, we redesigned them or changed the maintenance cycle.” 

Those improved parts could be used on SSN(X). 

Rucker said the SSN(X) design phase prioritizes this focus on maintenance. The program’s 

initial capabilities document lays out four top-level requirements: speed, stealth, payloads, 

and operational availability.43 

A September 21, 2022, press report stated: 

The earliest Virginia-class boats are among the hardest submarines to repair on time. 

“We’ve seen a significant growth in the amount of man days required in submarine 

availabilities, particularly in the Virginia class,” [Vice Admiral William] Galinis [the 

commander of the Naval Sea Systems Command] said. 

“We’re doing a deep dive to figure out why that is. It’s really a continuous process.”... 

The Virginias were designed to operate closer to shore and with components that met 

rigorous NAVSEA standards for submarine safety, but were not as durable as some of the 

older components on the Los Angeles-class boats. 

“When we came off the Sea Wolf-class we had an extremely capable but relevantly more 

expensive submarine,” [Rear Admiral Jonathan] Rucker said. 

“Where we were in the beginning of the Virginia class, we had a charge early on to build 

a design and build a submarine for an affordable cost to make sure we got the numbers we 

needed.” 

Sustainment of the submarine class wasn’t a major requirement for the program and the 

Navy pushed maintenance aside for other cost saving considerations. 

“Unfortunately, some of those challenges are here today,” Rucker said. 

USS Virginia (SSN-774), commissioned in 2004, is wrapping up a mid-life availability 

and lessons from that repair and other early boats in the class are informing a class-wide 

maintenance plan to assist with scheduling and securing materials. 

That Navy will implement that plan starting in Fiscal Year 2023 and may not see 

improvements until FY 2024. 

“If you throw a rudder over on the Titanic, it takes a while for the ship to turn,” Rucker 

told USNI News. 

                                                 
42 For more on the SSN(X) program, see CRS In Focus IF11826, Navy Next-Generation Attack Submarine (SSN[X]) 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

43 Megan Eckstein, “Next-Generation Attack Subs Will Be Designed with Maintenance in Mind,” Defense News, 

September 22, 2022. 
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“It’s going to take a little bit of time, just because there’s a lag and getting the resources or 

changing behavior or ensuring that we plan better for what we’re going to do.” 

In the long term, the lessons from the Virginia-class sustainment issue have informed how 

the Navy planned for repairing and maintaining the Columbia-class ballistic missile 

submarines and the next-generation attack submarine SSN(X), Rucker said.44 

Shortage of Spare Parts for Virginia-Class Boats Undergoing Maintenance 

A related issue for Congress concerns a shortage of spare parts for existing Virginia-class boats 

undergoing maintenance. A June 21, 2021, press report states 

The U.S. Navy has swapped more than 1,600 parts among its new Virginia-class 

submarines since 2013 to ease maintenance bottlenecks as components that are supposed 

to last 33 years wear out decades sooner. 

Parts are being shuttled regularly among the nuclear-powered fast-attack submarines so 

that vessels in the $166 billion class built by General Dynamics Corp. and Huntington 

Ingalls Industries Inc. can return to operations, according to data from the Naval Sea 

Systems Command and the Congressional Budget Office45…. 

If a part isn’t available for a sub that’s finishing refurbishment, shipyard maintenance 

workers may be forced to borrow, or “cannibalize,” one from a submarine entering 

maintenance in order to reduce delays. Most cannibalized parts are for non-propulsion 

electronic systems, but the Navy declined to specify which ones are affected, citing 

operational security. 

The number of swapped parts for the submarines, which began entering service in 2004, 

increased from 100 in 2013 to 171 in 2016, 201 in 2018 and 452 in 2019 before declining 

to 318 last year. The Navy projects the number will drop to 82 between this year and 

next…. 

The big disadvantage of cannibalizing parts from one submarine to another is the extra 

workload involved, according to the Congressional Budget Office, as well as the risk that 

a part might be damaged during the extra steps. The Navy doesn’t know how much the 

swaps add to workload, saying that at this point “there is limited range and depth of 

data.”… 

Some parts identified to last 33 years based on engineering analysis and testing,“were 

subject to degradation” such as “corrosion caused by complex galvanic interactions,” or 

when two dissimilar metals or electrical parts come in contact for an extended period of 

time, “that had not been predicted in some operating environments,” the Navy said…. 

The Navy’s submarine leaders are “not satisfied with any material cannibalization that 

limits our submarine fleet’s ability to respond to national tasking and is taking all steps 

necessary to avoid these scenarios,” the command said. It said it is ordering parts earlier to 

“reduce material work stoppages and maintenance delays awaiting components.” 

According to the Navy, 70% of the part swaps were between Block I subs that first entered 

service in 2004 and Block II vessels initially delivered in 2008. 

                                                 
44 Sam LaGrone, “NAVSEA: Navy ‘Struggling’ to Get Attack Subs Out of Repairs on Time as Demand Increases,” 

USNI News, September 21, 2022. See also Audrey Decker, “Navy Still ‘Really Struggling’ with On-Time Maintenance 

for Virginia,” Inside Defense, September 21, 2022. 

45 This is a reference to a recent CBO report: Congressional Budget Office, The Capacity of the Navy’s Shipyards to 

Maintain Its Submarines, March 2021, 21 pp. 



Navy Virginia (SSN-774) Class Attack Submarine Procurement 

 

Congressional Research Service   22 

Flaws in contractor quality and parts that were out of specification “contribute to a small 

percentage” of premature parts wear, the Navy said.46 

Classified Recommendations in December 2019 DOT&E Report 

Another oversight issue for Congress concerns 15 classified recommendations for the Virginia-

class program mentioned in a December 2019 report from DOD’s Director, Operational Test and 

Evaluation (DOT&E)—DOT&E’s annual report for FY2019.47 (The Virginia-class program was 

not covered in detail in DOT&E’s January 2021 annual report for FY2020.) 

Substandard Steel 

Another issue for Congress concerns substandard steel used for building Navy submarines 

between 1985 and 2017, a problem that investigators discovered in 2017 and that was first 

reported in 2020.48 

Problem with Hull Coating 

Another issue for Congress concerns a problem with the hull coating used on Virginia-class boats 

that was first reported years ago, and then again 201749 and 2019.50 

Defective Parts 

Another issue for Congress concerns three Virginia-class boats that were reported in 2016 to have 

been built with defective parts.51 

Legislative Activity for FY2023 

Congressional Action on FY2023 Funding Request 

The Navy’s proposed budget requests the procurement of the 37th and 38th Virginia-class boats. 

The two boats have an estimated combined procurement cost of $7,250.6 million (i.e., about $7.3 

billion). The two boats have received $1,938.3 million in prior-year “regular” advance 

                                                 
46 Anthony Capaccio, “U.S. Navy’s Deadliest New Sub Is Hobbled over Spare Parts,” Bloomberg, June 21, 2021. 

47 Department of Defense, Director, Operational Test & Evaluation, FY2019 Annual Report, December 2019, p. 162.  

48 For press reports on this issue, see, for example, Gene Johnson, “Metallurgist Gets 2.5 Years for Faking Tests on Sub 

Parts,” Associated Press, February 14, 2022; Gene Johnson (Associated Press), “Feds Say Company Provided Subpar 

Steel for US Navy Subs,” Defense News, June 15, 2020; Sam LaGrone, “Navy Has ‘Mitigated’ Risk of Suspect Steel 

From Company in Federal Fraud Case,” USNI News, June 19, 2020; Julia Bergman, “Submarine Supplier Mishaps 

Lead to Call for Hearing,” New London Day, June 16 (updated June 17), 2020; Gene Johnson, “Metallurgist Admits 

Faking Steel-Test Results for Navy Subs,” Associated Press, November 8, 2021; Agence France-Presse, “US Navy 

Boosts Monitoring of Subs After Falsified Steel Tests,” France 24, November 10, 2021; Geoff Ziezulewicz, “Navy 

Says It Ensured Sub Safety After Fake Strength Tests Surfaced, But Won’t Detail How,” Defense News, Navy Times, 

January 6, 2022. 

49 See William Cole, “Navy Subs Still Show Issue with Stealth Coating,” Military.com, March 6, 2017. 

50 See James Clark, “Whistleblower Accuses Largest US Military Shipbuilder of Putting ‘American Lives at Risk’ by 

Falsifying Tests on Submarine Stealth Coating,” Task & Purpose, October 3, 2019. 

51 For press reports on this issue, see, for example, David Larter, “Secret Weld: How Shoddy Parts Disabled A $2.7 

Billion Submarine,” Navy Times, March 28, 2016; Sydney J. Freedberg Jr., “Welding Problems Fixed For Virginia 

Subs; Carter Tours Electric Boat,” Breaking Defense, May 24, 2016; and David Larter, “Attack Sub Minnesota Rejoins 

Fleet After Parts Fiasco,” Navy Times, June 4, 2016. 
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procurement (AP) funding and $778.1 million in Economic Order Quantity (EOQ) funding, 

which is an additional kind of AP funding that can occur under an MYP contract. The Navy’s 

proposed FY2023 budget requests the remaining $4,534.2 million needed to complete the two 

boats’ estimated combined procurement cost of $7,250.6 million. The Navy’s proposed FY2023 

budget also requests $2,025.7 million in AP funding for Virginia-class boats to be procured in one 

or more future years, bringing the total amount of FY023 procurement and AP funding requested 

for the procurement of Virginia-class boats in FY2023 and subsequent years to $6,559.8 million 

(i.e., about $6.6 billion). The Navy’s proposed FY2023 budget additionally requests $304.5 

million in cost-to-complete funding to cover cost growth on Virginia-class boats procured in prior 

years. 

Table 2 summarizes congressional action on the Navy’s FY2023 budget funding request for the 

procurement of Virginia-class boats in FY2023 and subsequent years. The table does not include 

the above-mentioned $304.5 million in cost-to-complete funding that has been requested to cover 

cost growth on Virginia-class boats procured in prior years. 

Table 2. Congressional Action on FY2023 Funding Request 

Millions of dollars, rounded to nearest tenth, under Navy’s original FY2023 budget submission 

 Request 

Authorization Appropriation 

HASC SASC 

HASC-

SASC 

Agreement HAC SAC Enacted 

Virginia class procurement 4,534.2 4,534.2 4,534.2 4,534.2 4,534.2 4,534.2  

Virginia class advance procurement 

(AP) 

2,025.7 2,025.7 2,025.7 2,025.7 2,025.7 2,025.7  

(Quantity) (2) (2) (2) (2) (2) (2)  

TOTAL 6,559.8 6,559.8 6,559.8 6,559.8 6,559.8 6,559.8  

Sources: Table prepared by CRS based on Navy’s original FY2023 budget submission, committee and 

conference reports, and explanatory statements on FY2023 National Defense Authorization Act and FY2023 

DOD Appropriations Act. 

Notes: HASC is House Armed Services Committee, SASC is Senate Armed Services Committee, SAC is 

Senate Appropriations Committee, HAC is House Appropriations Committee. The table does not include 

$304.5 million in additional cost-to-complete funding that has also been requested for FY2023 to cover cost 

growth on Virginia-class boats procured in prior years. 

FY2023 National Defense Authorization Act (H.R. 7900/S. 4543/H.R. 

7776) 

House 

The House Armed Services Committee, in its report (H.Rept. 117-397 of July 1, 2022), 

recommended the funding levels and ship quantity shown in the HASC column of Table 2. 

Senate 

The Senate Armed Services Committee, in its report (S.Rept. 117-130 of July 18, 2022) on S. 

4543, recommended the funding levels and ship quantity shown in the SASC column of Table 2. 

Section 1024 of S. 4543 as reported by the committee states: 
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SEC. 1024. CONTRACT REQUIREMENTS RELATING TO MAINTENANCE AND 

MODERNIZATION AVAILABILITIES FOR CERTAIN NAVAL VESSELS. 

(a) SUBMARINE MAINTENANCE AND MODERNIZATION AVAILABILITIES.—

The Secretary of the Navy may only enter into a contract with a private entity for a 

maintenance and modernization availability for a fast attack submarine that requires 

drydocking the submarine if the following conditions are met: 

(1) The submarine is a Virginia-class submarine. 

(2) The submarine has not conducted a previous drydock availability. 

(3) The work package for the contract is sufficiently detailed and provided to the private 

entity with sufficient time to enable a high-confidence contracting strategy for— 

(A) planning; 

(B) material procurement; 

(C) cost; 

(D) schedule; and 

(E) performance. 

(4) At least 70 percent of the work package for the contract is common to the work 

packages for previous contracts entered into under this subsection. 

(b) SURFACE SHIP MAINTENANCE AND MODERNIZATION AVAILABILITIES.—

In awarding contracts for maintenance and modernization availabilities for surface ships, 

issuing task orders for such availabilities, or carrying out other contracting actions with 

respect to such availabilities, the Secretary of the Navy may not limit evaluation factors to 

price only. 

Regarding Section 1024, S.Rept. 117-130 states: 

Contract requirements relating to maintenance and modernization availabilities for 

certain naval vessels (sec. 1024) 

The committee recommends a provision that would stipulate certain requirements for fast 

attack submarine and surface ship maintenance and modernization availabilities. 

The committee believes that contracting with a private sector shipyard for fast attack 

submarine maintenance and modernization availabilities that require drydocking should be 

limited to the newest Virginia-class submarines with as repeatable a scope of work as 

possible in order to improve cost and schedule outcomes, as well as provide greater 

stability, predictability, and learning in the industrial base. 

The committee is concerned that lowest price technically acceptable and other Navy ship 

repair contracting strategies that heavily weight proposal price as an evaluation factor have 

led to poor outcomes in surface ship maintenance and modernization availabilities. (Page 

222) 

House-Senate Agreement 

The joint explanatory statement for H.R. 7776 recommended the funding levels and ship quantity 

shown in the HASC-SASC agreement column of Table 2. 

The joint explanatory statement states: 

Contract requirements relating to maintenance and modernization availabilities for 

certain naval vessels 
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The Senate amendment contained a provision (sec. 1024) that would stipulate certain 

requirements for fast attack submarine and surface ship maintenance and modernization 

availabilities. 

The House bill contained no similar provision. 

The agreement does not include this provision. 

In contracting with a private sector shipyard for fast attack submarine maintenance and 

modernization availabilities that require drydocking, we urge the Secretary of the Navy to 

prioritize, to the maximum extent practicable, the newest Virginia-class submarines with 

as repeatable a scope of work as possible in order to improve cost and schedule outcomes, 

as well as provide greater stability, predictability, and learning in the industrial base. 

We direct the Assistant Secretary of the Navy for Research, Development and Acquisition 

to submit a report to the congressional defense committees not later than May 1, 2023, on 

the long-term private sector drydocking plans of the Navy for Arleigh Burke-class 

destroyers and Virginia-class submarines beginning with those delivered to the Navy in 

fiscal year 2023. Such plans shall consider acquisition and contracting strategies that 

emphasize similar and repeatable scopes of work in order to improve cost and schedule 

outcomes, as well as provide greater stability, predictability, learning, and potential for 

profitability in the industrial base. Additionally, as part of such plans, the Assistant 

Secretary shall evaluate the feasibility and merits of contracting for a group of three to five 

drydocking periods that are the first such periods in the life of such vessels using a multi-

ship contracting approach (e.g., the first drydocking of DDG-125, DDG-127 and DDG-

129). (PDF pages 252-253 of 748) 

FY2023 DOD Appropriations Act (H.R. 8236/S. 4663) 

House 

The House Appropriations Committee, in its report (H.Rept. 117-388 of June 24, 2022) on H.R. 

8236, recommended the funding levels shown in the HAC column of Table 2. 

Senate 

The explanatory statement for S. 4663 released by the Senate Appropriations Committee on July 

28, 2022, recommended the funding levels shown in the SAC column of Table 2. 

The explanatory statement states: 

Submarine Construction Performance.—The Committee recognizes the critical strategic 

deterrence and undersea warfare capabilities that submarines contribute to our National 

security and fully supports the fiscal year 2023 President’s budget request for COLUMBIA 

Class submarines [CLB] and the VIRGINIA Class submarines [VCS]. However, the 

Committee continues to be concerned by both the VCS construction cost and schedule 

performance and CLB schedule variances. The Committee notes that the fiscal year 2023 

President’s budget request includes funds for cost overruns of VCS submarines procured 

in fiscal year 2015 and in fiscal year 2016. The Committee further notes that this is the first 

time since fiscal year 2010 that the Navy has requested funding for the VCS program’s 

construction-related performance overruns. The Committee is concerned by the Navy’s 

lack of transparency in providing credible cost estimates and schedules, as well as the 

Navy’s inability to adhere to cost estimates and construction build schedules, resulting in 

submarines delivering late and over budget. While the Navy is now providing more 

apparently credible schedules and cost estimates, the Committee remains concerned that 

past practices have all but guaranteed future budget requests for cost overruns. Therefore, 

the Secretary of the Navy is directed to submit to the congressional defense committees the 
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most current cost and schedule estimates, by submarine, with the submission of future 

President’s budget requests. The report shall also include detailed explanations for all 

submarines not fully resourced to the Navy’s cost estimate and all projected cost-to-

complete requirements for previously authorized and appropriated submarines. 

Submarine Industrial Base.—The fiscal year 2023 President’s budget request includes 

$541,000,000 in COLUMBIA Class submarine and $207,000,000 in the Industrial Base 

Analysis and Sustainment [IBAS] program to strengthen the submarine industrial base 

[SIB]. The request includes funds for supplier development, shipyard infrastructure, 

strategic outsourcing, workforce development, and technology opportunities. The 

Committee directs the Secretary of the Navy to submit a report to the congressional defense 

committees not later than 60 days after enactment of this act detailing how SIB and IBAS 

funding will be allocated to industry partners, State and local entities, and other partners, 

and clearly articulate how these investments will enable serial submarine production. 

(Pages 114-115) 
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Appendix A. Past SSN Force-Level Goals 
This appendix summarizes attack submarine force-level goals since the Reagan Administration 

(1981-1989). 

The Reagan-era plan for a 600-ship Navy included an objective of achieving and maintaining a 

force of 100 SSNs. 

The George H. W. Bush Administration’s proposed Base Force plan of 1991-1992 originally 

called for a Navy of more than 400 ships, including 80 SSNs.52 In 1992, however, the SSN goal 

was reduced to about 55 boats as a result of a 1992 Joint Staff force-level requirement study 

(updated in 1993) that called for a force of 51 to 67 SSNs, including 10 to 12 with Seawolf-level 

acoustic quieting, by the year 2012.53 

The Clinton Administration, as part of its 1993 Bottom-Up Review (BUR) of U.S. defense policy, 

established a goal of maintaining a Navy of about 346 ships, including 45 to 55 SSNs.54 The 

Clinton Administration’s 1997 QDR supported a requirement for a Navy of about 305 ships and 

established a tentative SSN force-level goal of 50 boats, “contingent on a reevaluation of 

peacetime operational requirements.”55 The Clinton Administration later amended the SSN figure 

to 55 boats (and therefore a total of about 310 ships). 

The reevaluation called for in the 1997 QDR was carried out as part of a Joint Chiefs of Staff 

(JCS) study on future requirements for SSNs that was completed in December 1999. The study 

had three main conclusions: 

 “that a force structure below 55 SSNs in the 2015 [time frame] and 62 [SSNs] in 

the 2025 time frame would leave the CINC’s [the regional military commanders-

in-chief] with insufficient capability to respond to urgent crucial demands 

without gapping other requirements of higher national interest. Additionally, this 

force structure [55 SSNs in 2015 and 62 in 2025] would be sufficient to meet the 

modeled war fighting requirements”; 

 “that to counter the technologically pacing threat would require 18 Virginia class 

SSNs in the 2015 time frame”; and 

                                                 
52 For the 80-SSN figure, see Statement of Vice Admiral Roger F. Bacon, U.S. Navy, Assistant Chief of Naval 

Operations (Undersea Warfare) in U.S. Congress, House Armed Services Committee, Subcommittee on Seapower and 

Strategic and Critical Materials, Submarine Programs, March 20, 1991, pp. 10-11, or Statement of Rear Admiral 

Raymond G. Jones Jr., U.S. Navy, Deputy Assistant Chief of Naval Operations (Undersea Warfare), in U.S. Congress, 

Senate Armed Services Committee, Subcommittee on Projection Forces and Regional Defense, Submarine Programs, 

June 7, 1991, pp. 10-11. 

53 See Richard W. Mies, “Remarks to the NSL Annual Symposium,” Submarine Review, July 1997, p. 35; “Navy Sub 

Community Pushes for More Subs than Bottom-Up Review Allowed,” Inside the Navy, November 7, 1994, pp. 1, 8-9; 

Attack Submarines in the Post-Cold War Era: The Issues Facing Policymakers, op. cit., p. 14; Robert Holzer, “Pentagon 

Urges Navy to Reduce Attack Sub Fleet to 50,” Defense News, March 15-21, 1993, p. 10; Barbara Nagy, “ Size of Sub 

Force Next Policy Battle,” New London Day, July 20, 1992, pp. A1, A8. 

54 Secretary of Defense Les Aspin, U.S. Department of Defense, Report on the Bottom-Up Review, October 1993, pp. 

55-57. 

55 Secretary of Defense William S. Cohen, U.S. Department of Defense, Report of the Quadrennial Defense Review, 

May 1997, pp. 29, 30, 47. 
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 “that 68 SSNs in the 2015 [time frame] and 76 [SSNs] in the 2025 time frame 

would meet all of the CINCs’ and national intelligence community’s highest 

operational and collection requirements.”56 

The conclusions of the 1999 JCS study were mentioned in discussions of required SSN force 

levels, but the figures of 68 and 76 submarines were not translated into official DOD force-level 

goals. 

The George W. Bush Administration’s report on the 2001 QDR revalidated the amended 

requirement from the 1997 QDR for a fleet of about 310 ships, including 55 SSNs. In revalidating 

this and other U.S. military force-structure goals, the report cautioned that as DOD’s 

“transformation effort matures—and as it produces significantly higher output of military value 

from each element of the force—DOD will explore additional opportunities to restructure and 

reorganize the Armed Forces.”57 

DOD and the Navy conducted studies on undersea warfare requirements in 2003-2004. One of 

the Navy studies—an internal Navy study done in 2004—reportedly recommended reducing the 

attack submarine force level requirement to as few as 37 boats. The study reportedly 

recommended homeporting a total of nine attack submarines at Guam and using satellites and 

unmanned underwater vehicles (UUVs) to perform ISR missions now performed by attack 

submarines.58 

In March 2005, the Navy submitted to Congress a report projecting Navy force levels out to 

FY2035. The report presented two alternatives for FY2035—a 260-ship fleet including 37 SSNs 

and 4 SSGNs, and a 325-ship fleet including 41 SSNs and 4 SSGNs.59 

In May 2005, it was reported that a newly completed DOD study on attack submarine 

requirements called for maintaining a force of 45 to 50 boats.60 

In February 2006, the Navy proposed to maintain in coming years a fleet of 313 ships, including 

48 SSNs. 

Although the Navy’s ship force-level goals have changed repeatedly in subsequent years, the 

figure of 48 SSNs remained unchanged until December 2016, when the Navy released a force-

level objective for achieving and maintaining a force of 355 ships, including 66 SSNs. 

                                                 
56 Department of Navy point paper dated February 7, 2000. Reprinted in Inside the Navy, February 14, 2000, p. 5. 

57 U.S. Department of Defense, Quadrennial Defense Review, September 2001, p. 23. 

58 Bryan Bender, “Navy Eyes Cutting Submarine Force,” Boston Globe, May 12, 2004, p. 1; Lolita C. Baldor, “Study 

Recommends Cutting Submarine Fleet,” NavyTimes.com, May 13, 2004. 

59 U.S. Department of the Navy, An Interim Report to Congress on Annual Long-Range Plan for the Construction of 

Naval Vessels for FY 2006. The report was delivered to the House and Senate Armed Services and Appropriations 

Committees on March 23, 2005. 

60 Robert A. Hamilton, “Delegation Calls Report on Sub Needs Encouraging,” The Day (New London, CT), May 27, 

2005; Jesse Hamilton, “Delegation to Get Details on Sub Report,” Hartford (CT) Courant, May 26, 2005. 
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Appendix B. Options for Funding SSNs 
This appendix presents information on some alternative profiles for funding the procurement of 

SSNs. These alternatives include but are not necessarily limited to the following: 

 two years of advance procurement (AP) funding followed by full funding—

the traditional approach, under which there are two years of AP funding for the 

SSN’s long-leadtime components, followed by the remainder of the boat’s 

procurement funding in the year of procurement; 

 one year of AP funding followed by full funding—one year of AP funding for 

the SSN’s long-leadtime components, followed by the remainder of the boat’s 

procurement funding in the year of procurement; 

 full funding with no AP funding (single-year full funding, aka point-blank 

full funding)—full funding of the SSN in the year of procurement, with no AP 

funding in prior years; 

 incremental funding—partial funding of the SSN in the year of procurement, 

followed by one or more years of additional funding increments needed to 

complete the procurement cost of the ship; and 

 advance appropriations—a form of full funding that can be viewed as a 

legislatively locked in form of incremental funding.61 

Navy testimony to Congress in early 2007, when Congress was considering the FY2008 budget, 

suggested that two years of AP funding are required to fund the procurement of an SSN, and 

consequently that additional SSNs could not be procured until FY2010 at the earliest.62 This 

testimony understated Congress’s options regarding the procurement of additional SSNs in the 

near term. Although SSNs are normally procured with two years of AP funding (which is used 

primarily for financing long-leadtime nuclear propulsion components), Congress can procure an 

SSN without prior-year AP funding, or with only one year of AP funding. Consequently, Congress 

at that time had the option of procuring an additional SSN in FY2009 and/or FY2010. 

Single-year full funding has been used in the past by Congress to procure nuclear-powered ships 

for which no prior-year AP funding had been provided. Specifically, Congress used single-year 

full funding in FY1980 to procure the nuclear-powered aircraft carrier CVN-71, and again in 

FY1988 to procure the CVNs 74 and 75. In the case of the FY1988 procurement, under the 

Administration’s proposed FY1988 budget, CVNs 74 and 75 were to be procured in FY1990 and 

FY1993, respectively, and the FY1988 budget was to make the initial AP payment for CVN-74. 

Congress, in acting on the FY1988 budget, decided to accelerate the procurement of both ships to 

                                                 
61 For additional discussion of these funding approaches, see CRS Report RL32776, Navy Ship Procurement: 

Alternative Funding Approaches—Background and Options for Congress, by Ronald O'Rourke. 

62 For example, at a March 1, 2007, hearing before the House Armed Services Committee on the FY2008 Department 

of the Navy budget request, Representative Taylor asked which additional ships the Navy might want to procure in 

FY2008, should additional funding be made available for that purpose. In response, Secretary of the Navy Donald 

Winter stated in part: “The Virginia-class submarines require us to start with a two-year advanced procurement, to be 

able to provide for the nuclear power plant that supports them. So we would need to start two years in advance. What 

that says is, if we were able to start in ‘08 with advanced procurement, we could accelerate, potentially, the two a year 

to 2010.” (Source: Transcript of hearing.) Navy officials made similar statements before the same subcommittee on 

March 8, 2007, and before the Senate Armed Services Committee on March 29, 2007. 
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FY1988, and fully funded the two ships that year at a combined cost of $6.325 billion. The ships 

entered service in 1995 and 1998, respectively.63 

The existence in both FY1980 and FY1988 of a spare set of Nimitz-class reactor components was 

not what made it possible for Congress to fund CVNs 71, 74, and 75 with single-year full 

funding; it simply permitted the ships to be built more quickly. What made it possible for 

Congress to fund the carriers with single-year full funding was Congress’s constitutional 

authority to appropriate funding for that purpose. 

Procuring an SSN with one year of AP funding or no AP funding would not materially change the 

way the SSN would be built—the process would still encompass two or three years of advance 

work on long-leadtime components, and an additional five or six years or so of construction work 

on the ship itself. The outlay rate for the SSN could be slower, as outlays for construction of the 

ship itself would begin one or two years later than normal, and the interval between the recorded 

year of full funding and the year that the ship enters service would be longer than normal. 

Congress in the past has procured certain ships in the knowledge that those ships would not begin 

construction for some time and consequently would take longer to enter service than a ship of that 

kind would normally require. When Congress procured two nuclear-powered aircraft carriers 

(CVNs 72 and 73) in FY1983, and another two (CVNs 74 and 75) in FY1988, it did so in both 

cases in the knowledge that the second ship in each case would not begin construction until some 

time after the first. 

 

                                                 
63 In both FY1988 and FY1980, the Navy had a spare set of Nimitz (CVN-68) class nuclear propulsion components in 

inventory. The existence of a spare set of components permitted the carriers to be built more quickly than would have 

otherwise been the case, but it is not what made the single-year full funding of these carriers possible. What made it 

possible was Congress’s authority to appropriate funds for the purpose. 
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Appendix C. SSN Maintenance Delays 
This appendix presents additional background information on delays in SSN maintenance at the 

Navy’s four government-operated naval shipyards (NSYs), which are the primary facilities for 

conducting depot-level maintenance work on Navy SSNs. Delays in deploying SSNs resulting 

from delays in maintenance can put added operational pressure on other SSNs that are available 

for deployment. 

A November 17, 2022, press report stated: 

The U.S. Navy has nearly twice as many submarines sidelined for maintenance than it 

should, and those boats in maintenance ultimately require three times more unplanned work 

than they should, the program executive officer for attacks subs has said. 

But the service thinks it can turn these and other problematic statistics around by changing 

when and how it funds submarine maintenance. In fact, Rear Adm. Jon Rucker said he 

thinks the Navy can implement industry best practices starting in fiscal 2026 and, by the 

end of that fiscal year, get to almost zero delay days. 

Several aspects of submarine maintenance preparation are awry, setting up the boats for 

poor outcomes, Rucker said this month at the Naval Submarine League’s annual 

conference. 

On the planning side, engineers aren’t sticking to milestones that lock the work package at 

a certain point; instead, they continue to jam in more work, which throws off assumptions 

about the materials to order and the availability of skilled labor. 

Because of the addition of extra work once the maintenance availability starts, coupled 

with unexpected problems that arise, Rucker said 30% of the total work on submarines is 

unplanned, compared to an industry best practice of 10%. 

The Navy has set a goal to get to 10% unplanned work by FY26, and much of that 

improvement will come from discipline in the planning process. 

When it comes to ordering materials, Rucker said, the Navy isn’t funding these at the right 

amount or at the right time. 

For starters, he explained, the Navy only funds 40% to 50% of materials ahead of the start 

of a maintenance availability; the remaining amount is ordered after the availability starts 

and workers can get a closer look at the insides of the boat. Much of this material is 

considered “contingent”—the Navy will not order it until workers see that the condition of 

the submarine requires certain work be done and therefore materials to be ordered. 

The problem is that almost every single boat requires all the same contingent work, Rucker 

said, meaning it would be better to assume up front the work will be done and the parts are 

required. “We’re going to buy the material anyway; we just buy it late” under the current 

system, he explained. 

By fiscal 2026, he said, the Navy will aim to have 90% to 95% of total material on hand 

when an availability starts, rather than today’s 40% to 50% figure. This issue of buying 

materials earlier is made all the more dire by the increasing delivery times of many 

materials. 

Rucker told reporters after his speech at the conference that the Navy used to get away with 

later material orders for two reasons: The older Los Angeles-class attack boats had a more 

plentiful inventory of spare parts on hand due to investments when that submarine class 

was in construction, and because parts not already on hand could typically be delivered 

within two to 12 months. 



Navy Virginia (SSN-774) Class Attack Submarine Procurement 

 

Congressional Research Service   32 

Today, the Navy has few spares on hand for the newer Virginia-class boats. And when 

items like large pumps and valves are unexpectedly needed, it can take as long as three 

years to get them made and delivered. 

“We have to phase the money differently. Our model’s broken because it was built on an 

assumption of the way things were 20 or 30 years ago, when we had three times the 

suppliers [in the industrial base], a very mature class” with plenty of spares on hand, he 

said. 

“But the model doesn’t support the fact that we have longer leads, fewer suppliers; it takes 

more time, and we didn’t buy all the stuff we needed to. We’re going to adjust the way we 

buy things,” he added. 

He made clear the Navy isn’t asking to buy materials “early,” but rather on a new timeline 

that better reflects long delivery times and the imperative to have 90% to 95% of the 

material on hand at the start of work. 

Rucker said the submarine community decided on these changes too late to modify the 

FY23 funding request. He’s working to get them implemented in the FY24 budget request, 

which is to be released in the spring. If the Navy can properly phase its spending on 

materials for submarine repair work, it will give industry a more predictable workload, 

ensure more materials are on hand at the start of a repair project and reduce a major barrier 

to submarines coming out of maintenance on schedule. 

Overall, Rucker explained in his speech, the Navy has gone from nearly 1,600 delay days 

of maintenance for attack submarines in FY19 to 1,100 delay days in FY22, which ended 

Sept. 30. 

Late materials alone account for more than 100 of those days, Rucker said. 

His office projects that figure will come down to about 700 delay days by FY26 based on 

changes already implemented—and Rucker said that better planning and earlier materials 

purchased will get the community to as close to zero as possible by the end of FY26, 

assuming the changes are implemented this next budget cycle. 

This drive to zero delay days comes in the context of an undersized attack submarine force 

that’s kept busy. Navy and Pentagon leadership repeatedly call the submarine force among 

America’s top advantages over adversaries like China and Russia; yet the U.S. has 50 

attack submarines and four related “large payload submarines,” compared to a requirement 

for a combined 66 to 72 attack and large payload subs. 

Of the 50 attack subs, Rucker said 18 are in maintenance or waiting for their turn. Industry 

best practice would call for just 20% to be tied up in repairs, or 10 boats instead of 18. 

The Navy in 2010 decided to put the submarines through fewer but longer maintenance 

availabilities, allowing the boats to have longer operational cycles. But Rucker said this 

new model—when all the delays are taken into account—means a sub going into 

maintenance is out of the fleet for an average of 450 to 700 days, depending on the class, 

at a time when operational commanders are itching for all the submarine presence they can 

get. 

To help overcome the backlog of maintenance work faster, construction yards Newport 

News Shipbuilding and General Dynamics Electric Boat are helping with some repairs of 

Los Angeles-class subs. The former has Columbus, and the latter was awarded a contract 

over the summer for repairs on Hartford. 

Boise, the poster child for submarine maintenance woes—it returned from its last 

deployment in January 2015 and has been waiting to get into maintenance since fiscal 2016, 

losing its certification to dive amid the delays—is expected to go into maintenance at 
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Newport News. But Rucker said a final decision on its funding would be revealed in the 

FY24 budget request, and he would not comment further on plans for that boat.64 

A November 14, 2022, press report stated: 

When a U.S. attack submarine arrives for shipyard maintenance, Navy rules say the vast 

majority of the necessary parts and materiel must be there waiting. But most jobs actually 

begin with half or even fewer of the needed items on hand. That means delays, extra cost, 

and usually, stealing items from other projects, which compounds the problems across the 

sub force. 

That's a planning and funding problem, according to the program executive officer for 

attack submarines, who says he's working to fix it by 2026. 

“On the material side, we are not funding them properly…We do not fund the right amount 

and we do not phase it properly,” Rear Adm. Jonathan Rucker said Nov. 2 at the annual 

Naval Submarine League symposium in Arlington, Virginia.... 

Currently, just 40 to 50 percent of the required parts and material are on hand when a sub 

arrives in the yard, Rucker said. 

Part of the problem is that the Navy lacks funds for “contingent material”: parts to fix 

problems that are discovered during the work, like valves that are found to need 

replacement. But, Rucker said, these kinds of things are actually predictable. 

“Every availability—about 90 percent—we use the same stuff. We know that, but we don't 

order it until then,” he said. 

Because submarine parts are so specialized and the supply chain so constrained, this 

generally means the yard has to take the items from some other planned submarine-

maintenance project, Rucker said. 

“And with lead times of material on the order of up to two years and some more, no wonder 

we don't have the material we have to count on,” he said. “Because we order it after the 

avail starts, and we don't get it in time to do it, so we got to take it from somewhere else.” 

Rucker said for new construction, the material is bought upfront. He wants to do the same 

for sustainment. 

“So, we're changing that model so where we're going to phase the funding differently and 

order the contingent material in advance and so it's ready,” he said. “So when we get to 

that point, the stuff’s on the shelf. That's part of the problem of not buying all that stuff 

early on. Decisions were made early; we got to get after it.” 

By 2026, each availability will start with the required 90 to 95 percent of the material on 

hand, he said. 

But missing material is only part of what causes submarine-maintenance delays. Rucker 

said that planning and shipyard throughput are also causes for not “executing.” 

Currently, the attack submarine force has about 1,100 days of maintenance delay, down 

from about 1,500 to 1,600 days in 2019, Rucker said, adding that improvements already in 

the works will reduce total annual delay days to 700 by 2026. 

Late material adds 100 to 111 days of delay to each availability. These are the delays that 

better planning and funding is intended to reduce. 

                                                 
64 Megan Eckstein, “US Navy Hopes New Funding Model Can Cut Sub Maintenance Delays by 2026,” Defense News, 

November 17, 2022. 
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How the Navy could do this phased-funding approach is unclear. Rucker told reporters he 

is working to see which budget year to introduce it. When asked about the budgeting 

process for implementing something like this, officials with U.S. Naval Sea Systems 

Command and the Navy said they could not comment on internal budget deliberations or 

future budgets.65 

A November 2, 2022, press report stated: 

Within the next year the US Navy wants to initiate a “scoping study” aimed at determining 

if the service needs to establish a fifth public shipyard to support future submarine 

maintenance, according to a senior officer involved in the task, a notion that previously 

met with some resistance from lawmakers. 

Rear Adm. Jonathan Rucker, program executive officer for attack submarines, told 

reporters here at the Naval Submarine League symposium that industry frequently asks the 

Navy about considerations for a new public shipyard. He also stressed that the scoping 

study was preliminary and there is no clear consensus in the service yet about whether 

another shipyard is even necessary, let alone whether it will be built. 

“Right now, we’re in a stage to say: ‘Let’s go scope how capable our shipyards could be?'” 

he said. Once the service completes its Shipyard Infrastructure Optimization Program, 

“how efficient will we be?” he continued, referring to the Navy’s 20-year plan to overhaul 

the four existing public shipyards.... 

Breaking Defense in May published an extensive report about one Ohio businessman’s 

proposal to the Navy to do just that [see the May 9, 2022, press report excerpted below]. 

Ed Bartlett, an engineer and former enlisted sailor, called his proposal “the only actionable 

plan” to relieve the Navy’s submarine maintenance backlog, and he has numerous former 

admirals, shipbuilding industry giants and local politicians backing his ideas. But at the 

time, lawmakers on Capitol Hill seemed unconvinced that now’s the time for such a major 

investment. [Rep.] Joe Courtney, Conn., a House Democrat known for being hawkish on 

Navy spending, called it a “tall order.” 

Rucker today said the service had underestimated several issues that are now causing 

problems, such as the second- and third-tier ramifications of the coronavirus pandemic. 

But he added that another shipyard is a “big path to go down,” if that decision is ever made. 

Right now, the Navy’s urgent focus is on improving the capabilities and efficacy of the 

current shipyards, he added.66 

A September 21, 2022, press report stated: 

The submarine industrial base, already strained by demand for new construction, may need 

to accelerate its production of spare parts to alleviate submarine maintenance woes. 

The vast majority of submarine maintenance availabilities run late, in part due to poor 

planning practices and in part because repair yards rely on a pool of replacement parts “that 

just doesn’t exist” after the Navy failed to sufficiently prepare for Virginia-class submarine 

sustainment, according to two admirals. 

“That upfront investment didn’t happen for Virginia-class, so we’re missing that whole 

sustainment tail, or a big portion of that,” Rear Adm. Scott Brown, the deputy commander 

of Naval Sea Systems Command for industrial operations (NAVSEA 04), said Sept. 20 at 

                                                 
65 Caitlin M. Kenney, “Only Half the Parts Are Waiting When US Attack Submarines Come in For Repairs,” Defense 

One, November 14, 2022. See also Justin Katz, “As AUKUS looms, US Navy Sub Leaders Sound Alarms at Home,” 

Breaking Defense, November 4, 2022. 

66 Justin Katz, “Navy ‘Scoping Study’ to Examine Shipyard Capacity, Potential for a New Yard,” Breaking Defense, 

November 2, 2022. 



Navy Virginia (SSN-774) Class Attack Submarine Procurement 

 

Congressional Research Service   35 

the American Society of Naval Engineers’ annual Fleet Maintenance and Modernization 

Symposium here. 

“It’s resulting in a lot of churn, a lot of cannibalization—so we have to take things off other 

boats to stick them on the boat we’re trying to get out—and a lot of, frankly, frustration 

with the workforce on waiting for stuff that doesn’t exist,” he added. “Of course, that leads 

to delays.” 

He said the Navy asked the Center for Naval Analyses to study the connection between 

material delays and extended maintenance availabilities; the research organization found 

the lack of material on hand “is a fairly large contribution to our delays,” according to 

Brown. 

Vice Adm. Bill Galinis, the commander of NAVSEA, said Sept. 21 at the same conference 

that only 20% to 30% of submarine maintenance availabilities over the last decade have 

finished on time. The problem is worsening as the Virginia-class submarines account for a 

greater percentage of the undersea fleet, he said. 

“We’ve seen a significant growth in the amount of man days required to complete a 

submarine [maintenance] availability, particularly a Virginia-class one, and [we’re] really 

trying to deep-dive and understand why that really is,” Galinis added. 

He pointed to a couple potential factors. For parts purchased with annual operations and 

maintenance funding, global supply chain issues mean it takes longer for parts to be 

delivered. In some cases, it’s taking up to two years, putting current and upcoming 

availabilities at risk. 

For spare parts managed through the Defense Logistics Agency or the Naval Supply 

Systems Command, the Navy has only funded some of these at about 40% or 50% in recent 

years. As a result, parts simply aren’t in the inventory when needed by the Navy’s four 

public shipyards. 

And, Galinis added, the rotable pool of spares is too small due to a lack of investment in 

the early years of the Virginia-class acquisition. The rotable pool is made up of parts taken 

off a submarine by shipyard workers and later refurbished for use in the future. 

He added that the refurbishment process is moving too slowly, meaning parts aren’t 

available when needed. Galinis said the Navy may have to contract out some of that 

refurbishment work. 

Brown told Defense News his office, which oversees the work of all four public shipyards, 

wants to increase the inventory of each component in the rotable pool and also add new 

types of components that have particularly blocked the service from completing 

maintenance availabilities on time. 

Brown said he doesn’t expect the problem to cost the Navy more, but the service may need 

to spend more quickly on spares and sustainment. 

“That’s going to cause a push of material dollars to the left in the [five-year Future Years 

Defense Program] to buy early to make sure we have that stuff. But it’s eventually going 

to equalize out, because we’re going to end up buying it anyway,” he said. 

Galinis also pointed to a lack of rigor in submarine planning and project management, 

which he said is exacerbating the maintenance delays. 

A number of pre-availability assessments and tests must take place on all submarines, 

aircraft carriers and surface ships to help identify the exact condition of the ship and what 

work is needed. 

“The submarine force is probably the hardest one for us to get that done, principally 

because of their operational schedule and just in some cases the difficulty getting teams 
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out to a submarine,” Galinis said. But it means some planning documents aren’t completed 

until the submarine is back in port, generating additional delays. 

Indeed, whereas surface ships only see about 10% so-called unplanned work, aircraft 

carriers have been seeing a 22% unplanned work rate and submarines are nearing 30%, the 

NAVSEA commander said.67 

A July 11, 2022, press report stated that 

maintenance issues are hindering the East Coast fleet’s readiness, according to Adm. Daryl 

Caudle, who leads U.S. Fleet Forces Command.... 

[Caudle stated:] “As far as some things I’m seeing where we’re not performing: Let’s go 

to the submarine force first. The lack of capacity and the lack of performance at our public 

and private yards are driving availabilities—these are depot availabilities now—past our 

class maintenance time frames to such an extent that they have consumed all the dry docks. 

So if I have an emergent issue, I don’t really have good options to bring in units for those 

things that may be emergent dry-docking repairs. They have also forced ships—because 

submarines expire, their hulls expire—for them to be tied up alongside waiting on their 

availability to start because there’s no place to put them. We call those idle submarines. 

“The number of idle submarines has crept up over time. They fluctuate now between five 

to, worst case, it got to a point we were at about nine out. So these are submarines just 

sitting pierside because the hulls expired, they can’t submerge and they’re not ready to go 

into their depot availability. This backlog is causing me to lose fleet size due to this 

problem.”68 

A May 12, 2022, press report states 

Chief of Naval Operations Adm. Michael Gilday had blunt words today for two 

powerhouse companies that build submarines for the Navy: We need your shipyards, but 

not the problems that come with them. 

“We know that we don’t have the capacity in our public shipyards to handle all of that 

[submarine] maintenance. We need Electric Boat and we need Huntington Ingalls to be 

able to do that work,” said Gilday. “They are under performing. They are over cost and 

way over schedule.” 

Gilday was testifying before the Senate Armed Services Committee about the Navy’s fiscal 

2023 budget request alongside Navy Secretary Carlos Del Toro and Marine Corps 

Commandant Gen. David Berger.... 

Todd Corillo, a Newport News Shipbuilding spokesman, in a statement to Breaking 

Defense, acknowledged the shipbuilder has “experienced challenges” since reconstituting 

its submarine repair business “following a 10-year hiatus.” 

“In this time, we have built a proficient workforce, matured the supply chain, developed 

process improvements and made smart investments in required facilities,” he said. 

“Although we experienced challenges with our transition back into this complex business, 

we are now keeping pace with current submarine repair needs and also forecasting future 

workflow to drive predictable capacity and performance.”69 

A May 9, 2022, press report stated 

                                                 
67 Megan Eckstein, “Submarine Fleet Needs More Spare Parts to Stem Maintenance Delays,” Defense News, September 

21, 2022. See also Sam LaGrone, “NAVSEA: Navy ‘Struggling’ to Get Attack Subs Out of Repairs on Time as 

Demand Increases,” USNI News, September 21, 2022. 

68 Megan Eckstein, “Six Questions with the Head of US Fleet Forces Command,” Defense News, July 11, 2022. 

69 Justin Katz, “Navy’s Submarine Builders ‘Over Cost’, ‘Under Performing’: Top Admiral,” Breaking Defense, May 

12, 2022. 
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With the Navy working through its long-term plan to relieve the notorious submarine 

maintenance backlog and other well-known issues piling up at the service’s four public 

shipyards, into the space has stepped Ed Bartlett, an engineer and former enlisted sailor 

who has spent the last several years arguing that the solution is obvious: It’s time to build 

a fifth shipyard. 

Bartlett has now twice pitched the Navy on a proposal to buy and build a fifth public 

shipyard and depot facility in Ohio. His company calls the proposal “the only actionable 

plan” to relieve the Navy’s submarine maintenance backlog, and his offer has the backing 

of former admirals, a shipbuilding industry giant and local politicians. 

But what may seem an easy solution on paper has, so far, been met with cold reality. The 

Navy rejected Bartlett’s proposal the first time due to cost and policy concerns, and still 

sees issues with a revised proposal submitted earlier this year. There’s also a host of 

technical and legal hurdles any plan for a new shipyard in the Great Lakes would have to 

overcome. 

And while lawmakers have been less than impressed with the Navy’s long-term, $21 billion 

Shipyard Infrastructure Optimization Plan (SIOP), there doesn’t seem to be much energy 

around the idea of a new shipyard—at least outside of the Ohio delegation, who would 

benefit from Bartlett’s pitch. 

With the Navy’s first admiral directly charged with overseeing SIOP set to testify in front 

of Congress this week for the first time, the one thing that all sides seem to agree on is this: 

The Navy must move faster to get its ships out of port and underway, and business as usual 

will only leave the US critically vulnerable in a future conflict.70 

A February 16, 2022, press report stated 

The U.S. Navy attack submarine force inventory is at a low, and maintenance backlogs are 

making it harder to conduct important development work, the commander of the submarine 

force in U.S. Pacific Fleet said this week. 

Rear Adm. Jeffrey Jablon said the SSN fleet sits at just 47 today—down from 50 attack 

subs in the fall, due in part to submarine decommissionings happening as planned while 

new deliveries from industry run behind schedule. 

That 47 is further diminished by maintenance challenges, he said while speaking at a Feb. 

16 panel at the WEST 2022 conference, cohosted by the U.S. Naval Institute and AFCEA 

International. 

In fiscal 2016, because of idle time for subs awaiting maintenance—on boats which have 

exceeded their operational limits and were no longer allowed to submerge under the water 

until they underwent maintenance—the Navy lost about 360 days of operations. 

In FY21, the fleet lost nearly 1,500 days to idle time—the equivalent of taking four 

submarines out of the fleet. 

Additionally, Jablon said in FY21 the fleet lost the equivalent of 3.5 submarines to repair 

periods that ran longer than planned. 

“That’s about seven and a half SSNs that I cannot use last year because of awaiting 

maintenance or maintenance delay,” he said. 

Even with that smaller fleet, he told Defense News, “we meet all our operational 

commitments. We’re able to ensure that our ships are combat ready when they deploy. We 

meet the requirements of our combatant commanders that are placed upon us.” 
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But “it results in less ability to do tactical development at sea,” Jablon added, noting it also 

cuts into commanding officers’ discretionary time at sea to bolster training in particular 

areas. 

“We’re still able to prepare the ship to be combat ready when they deploy,” he said, but 

“it’s more difficult, it’s more deliberate, it takes more input from the [type commander] 

staff to do that.”71 

A September 22, 2020, press report stated 

It has been five years since the attack submarine Boise returned from its last patrol, and 

this whole time she has been waiting on some loving care and attention in the shipyards. 

On Monday [September 21], the check cleared for roughly $351.8 million that covers the 

initial planning and work as part of her overhaul at Huntington Ingalls Newport News 

Shipbuilding where she has been in dry dock since earlier this year. Another contract 

covering the full engineering overhaul is in negotiations, according to Naval Sea System 

Command spokesperson Colleen O’Rourke,72 work that will include significant 

maintenance on the nuclear propulsion system and modernization upgrades. 

The running tab on Boise so far is $355 million, with advanced planning money already 

awarded, according to the Defense Department contract announcement. The work under 

this contract is scheduled to wrap up in May 2023, eight years after the sub left the 

operational fleet. 

While Boise could be wrapped up by 2023—the overhaul was initially scheduled for 25 

months—it’s possible the repairs could take longer, O’Rourke said.  

The bill will be paid out of 2020 Operations & Maintenance funding, according to the 

contract announcement. 

Boise has been something of a cause célèbre among congressional leaders, who have 

pointed to the ship’s long wait to enter the shipyard as emblematic of the Navy’s struggle 

with maintenance delays. The issue with attack submarines has been complicated, because 

while that work would typically be done in the public shipyards, those have been backed 

up with aircraft carriers and the Ohio-class ballistic missile subs. 

Some of the Navy’s problems will resolve themselves after ballistic missile subs are 

refueled, said Bryan Clark, a retired submarine officer and analyst with the Center for 

Strategic and Budgetary Assessments, in a 2019 interview. 

“The big factor here is that attack submarines are last in line when it comes to 

maintenance,” Clark explained then. “And that maintenance is done in the public yards, 

both the refueling and non-refueling overhauls. So that’s why you see submarines like 

Boise who have been waiting a long time to get in, because carriers had a lot of maintenance 

backlog”. 

“And working through that backlog pushed SSBN refuelings back, and that in turn pushed 

attack subs to the end of the line. Now that they are working through the carrier backlog 

and the SSBN refueling is now largely completed, that’s going to mean the attack 

submarines can be brought back into the public shipyards. So that’s a structural issue that’s 

going to work itself out.” 

But other aspects of the Navy’s quest to dig out of the submarine backlog are thornier and 

will require the service to make long-term commitments to private shipyards, Clark said. 

One of the main issues with assigning attack subs to private shipyards is that they are not 
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Defense News, February 16, 2022. 

72 Colleen O’Rourke is no relation to Ronald O’Rourke. 
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necessarily set up as maintenance shops: They’re more so built and organized as new 

construction yards. 

Naval Sea Systems Command acknowledged as much in a statement to the Virginian Pilot 

as part of a story on the delays of Columbus and Helena, which the command attributed to 

“the workforce’s inexperience in conducting submarine maintenance, which differs greatly 

from new construction.”… 

In an interview with USNI News, former Naval Sea Systems Command head Vice Adm. 

Thomas Moore said he thought Boise would go better than previous attempts at 

maintaining attack boats in private shipyard. 

“I think we are well-positioned on Boise, certainly way better than we were on Helena and 

Columbus, when we learned so many lessons the hard way,” Moore said. “They hadn’t 

done submarine work in 10 years, and I think we underestimated how they had atrophied 

in that skill set. I think they did as well. 

“And the other thing is, I think we recognized that we probably put too much on their plate, 

with multiple [maintenance] availabilities [i.e., ship maintenance projects] on their plate at 

one time.”73 

An August 2020 GAO report on maintenance delays on aircraft carriers and submarines stated 

The Navy’s four shipyards completed 38 of 51 (75 percent) maintenance periods late for 

aircraft carriers and submarines with planned completion dates in fiscal years 2015 through 

2019, for a combined total of 7,424 days of maintenance delay. For each maintenance 

period completed late, the shipyards averaged 113 days late for aircraft carriers and 225 

days late for submarines. 

 

Unplanned work and workforce factors—such as shipyard workforce performance and 

capacity (having enough people to perform the work)—were the main factors GAO 

identified as causing maintenance delays for aircraft carriers and submarines. The Navy 

frequently cited both factors as contributing to the same days of maintenance delay. 

Unplanned work—work identified after finalizing maintenance plans—contributed to 

more than 4,100 days of maintenance delays. Unplanned work also contributed to the 

Navy’s 36 percent underestimation of the personnel resources necessary to perform 

maintenance. The workforce factor contributed to more than 4,000 days of maintenance 

delay on aircraft carriers and submarines during fiscal years 2015 through 2019. 

The Navy has taken steps but has not fully addressed the unplanned work and workforce 

factors causing the most maintenance delays. First, the Navy updated planning documents 

to improve estimates and plans to annually update these data, but knowing whether changes 

improve results may take several years. Second, the Navy has consistently relied on high 

levels of overtime to carry out planned work. GAO’s analysis found that high overtime 

among certain production shops, such as painting or welding, averaged from 25 to 32 

percent for fiscal years 2015 through 2019, with peak overtime as high as 45 percent. 

Furthermore, shipyard officials told us that production shops at all four shipyards are 
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working beyond their capacity. Overtime at such rates has been noted as resulting in 

diminished productivity. Third, the Navy initiated the Shipyard Performance to Plan 

initiative in the fall of 2018 to address the unplanned work and workforce factors, but it 

has not yet developed 13 of 25 planned metrics that could improve the Navy’s 

understanding of the causes of maintenance delays. In addition, the Shipyard Performance 

to Plan initiative does not include goals, milestones, and a monitoring process along with 

fully developed metrics to address unplanned work and workforce weaknesses. Without 

fully developing metrics and implementing goals, action plans, milestones, and a 

monitoring process, the shipyards are not likely to address unplanned work and workforce 

weaknesses and the Navy is likely to continue facing maintenance delays and reduced time 

for training and operations with its aircraft carriers and submarines.74 

A May 26, 2020, press report stated 

After years of struggling to conduct attack submarine maintenance—with the four public 

naval shipyards prioritizing SSN work last, behind a backlog of ballistic-missile sub and 

aircraft carrier work, and private shipyards finding it tough to resume submarine repair 

work after years of only doing new construction—the Navy appears back on track for its 

SSN maintenance, the head of Naval Sea Systems Command told USNI News. 

The move of attack submarine USS Boise (SSN-764) to the dry dock at Newport News 

Shipbuilding in Virginia is the most visible sign of things moving in the right direction, 

after the sub has been sitting pier side at nearby Norfolk Naval Shipyard for more than four 

years waiting for maintenance to begin. 

The Navy had previously hoped to get Boise into Newport News as early as 2018, but the 

private yard struggled with its first two Los Angeles-class SSN maintenance periods—for 

USS Helena (SSN-725) and USS Columbus (SSN-762)—and didn’t have the room for the 

sub or the workforce to start working on it. As Boise lingered, it became a focal point in 

the discussion about a lack of repair capacity and a backup of work at the four public naval 

shipyards. 

But, NAVSEA Commander Vice Adm. Tom Moore told USNI News, the Navy is moving 

into a new era of on-time submarine maintenance…. 

Moore told USNI News in an interview last week that “I think we are well-positioned on 

Boise, certainly way better than we were on Helena and Columbus, when we learned so 

many lessons the hard way: that, one, they hadn’t done submarine work in 10 years, and I 

think we underestimated how they had atrophied in that skill set, and I think they did as 

well; and the other thing is, I think we recognized that we probably put too much on their 

plate, with multiple availabilities on their plate at one time.” … 

Moore said that Electric Boat likely won’t be a provider of submarine maintenance for 

much longer–aside from an availability for USS Hartford (SSN-768) that starts in 

November 2021, the Connecticut yard will have its hand full with construction of 

Columbia-class SSBNs and Block V Virginia-class SSNs. Moore said it’s important to get 

the sub repair capability reconstituted at Newport News Shipbuilding so that one private 

yard can serve as part of the SSN repair community…. 

Moore acknowledged that the bulk of the Navy’s problems in recent years was that its four 

public shipyards, tasked with maintaining nuclear-powered submarines and aircraft 

carriers, did not have the capacity to keep up with demand…. 

If the plan can be executed, Moore said the anticipated work at Norfolk Naval Shipyard 

matches the workforce capacity, meaning there should be no more backlog…. 
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Though Boise has remained a “problem child” for longer than anticipated, Moore noted in 

the recent interview that SSN maintenance is wrapping up on time more and more as 

capacity at the public yards grows…. 

Moore said he was confident NAVSEA was in a good position on SSN maintenance 

because a whole set of improvements had been made in tandem in recent years: not only 

was the [naval shipyard] workforce now up to its goal of 36,700 personnel, but an effort to 

create better business practices is underway and the first projects in a 20-year Shipyard 

Infrastructure Optimization Plan (SIOP) program are already hitting the waterfront.75 

A March 2019 Navy report to Congress states that in response to the above committee report 

language 

The Navy submitted an initial [submarine maintenance] plan in December 2018, that 

reflected FY 2019 budget information. The Navy has [now] updated this plan to 

incorporate data from the President’s FY 2020 budget submitted on March 11, 2019…. 

… In the post-Cold War and post 9/11 era, there have been decades of decisionmaking 

associated with the re-posturing of defense strategies, such as: the reduction in maintenance 

capacity and flexibility though Base Realignment and Closures (BRAC), increased 

Operational Tempo (OPTEMPO), evolution of submarine life cycle maintenance plans, 

budget reductions, and budget uncertainties that have contributed to the current challenges 

facing the submarine fleet. 

The root cause of submarine idle time and associated loss of operational availability, as 

discussed in the recent Government Accountability Office (GAO) report 19-229, “Actions 

Needed to Address Costly Maintenance Delays Facing the Attack Submarine Fleet” (issued 

November 2018), is largely due to public shipyard capacity not keeping pace with growing 

maintenance requirements that have been building for a number of years prior to the USS 

BOISE (SSN 764) FY 2016 Engineered Overhaul (EOH). The workload to capacity 

mismatch resulted in lower priority attack submarine (SSN) availabilities (as compared to 

ballistic missile submarines and nuclear-powered aircraft carriers) being delivered late and 

a bow-waving of workload from one fiscal year to the next that could not be executed. The 

workload backlog exacerbated the public shipyard workload-to-capacity mismatch and 

contributed to an increasing trend in late SSN [maintenance] deliveries. 

The Navy has taken several actions to improve the workload-to-capacity balance at the 

public shipyards. Notably, over 20,600 workers were hired from FY 2013 through FY 

2018, which after accounting for attrition, increased total end strength from 29,400 to 

36,700. However, the accelerated hiring resulted in 56 percent of the production workforce 

having less than five years of experience. The less experienced workforce requires a greater 

investment in training, as described in the Navy’s Report to Congress on the Naval 

Shipyard Development Plan (issued March 2018), which offers some near term 

productivity gains. The Navy has also taken additional actions to balance workload at our 

public shipyards by outsourcing four submarine maintenance availabilities to the private 

sector and plans to outsource another two submarine availabilities to the private shipyards 

starting in FY 2020 and FY 2021. Additionally, to ensure on-time delivery from 

maintenance availabilities, availability inductions have been rescheduled to occur when the 

shipyards have the capacity to accomplish the availability(s) within programmed schedule 

durations. This necessary action to improve the on-time delivery of current maintenance 

availabilities has resulted in some additional submarine maintenance backlog and some 

accumulation of idle time. Based on actions and initiatives the Navy is currently pursuing 

to improve submarine operational availability and the outsourcing of two additional 

                                                 
75 Megan Eckstein, “NAVSEA Says Attack Sub Repairs Much Improved as USS Boise Enters Yard Following 4-Year 

Wait,” USNI News, May 26, 2020. 



Navy Virginia (SSN-774) Class Attack Submarine Procurement 

 

Congressional Research Service   42 

submarine availabilities to the private sector, the Navy assesses that the submarine idle 

time will be eliminated by the end of FY 2023 and the submarine maintenance backlog will 

be worked off by the end of FY 2023.76 

A November 2018 GAO report on the issue stated the following: 

The Navy has been unable to begin or complete the vast majority of its attack submarine 

maintenance periods on time resulting in significant maintenance delays and operating and 

support cost expenditures. GAO’s analysis of Navy maintenance data shows that between 

fiscal year 2008 and 2018, attack submarines have incurred 10,363 days of idle time and 

maintenance delays as a result of delays in getting into and out of the shipyards. For 

example, the Navy originally scheduled the USS Boise to enter a shipyard for an extended 

maintenance period in 2013 but, due to heavy shipyard workload, the Navy delayed the 

start of the maintenance period. In June 2016, the USS Boise could no longer conduct 

normal operations and the boat has remained idle, pierside for over two years since then 

waiting to enter a shipyard…. GAO estimated that since fiscal year 2008 the Navy has 

spent more than $1.5 billion in fiscal year 2018 constant dollars to support attack 

submarines that provide no operational capability—those sitting idle while waiting to enter 

the shipyards, and those delayed in completing their maintenance at the shipyards. 

The Navy has started to address challenges related to workforce shortages and facilities 

needs at the public shipyards. However, it has not effectively allocated maintenance 

periods among public shipyards and private shipyards that may also be available to help 

minimize attack submarine idle time. GAO’s analysis found that while the public shipyards 

have operated above capacity for the past several years, attack submarine maintenance 

delays are getting longer and idle time is increasing. The Navy may have options to mitigate 

this idle time and maintenance delays by leveraging private shipyard capacity for repair 

work. But the Navy has not completed a comprehensive business case analysis as 

recommended by Department of Defense guidelines to inform maintenance workload 

allocation across public and private shipyards. Navy leadership has acknowledged that they 

need to be more proactive in leveraging potential private shipyard repair capacity. Without 

addressing this challenge, the Navy risks continued expenditure of operating and support 

funding to crew, maintain, and support attack submarines that provide no operational 

capability because they are delayed in getting into and out of maintenance.77 

The House Appropriations Committee, in its report (H.Rept. 115-769 of June 20, 2018) on the 

FY2019 DOD Appropriations Act (H.R. 6157) stated the following: 

SUBMARINE MAINTENANCE SHORTFALLS 

The Committee recognizes that the nuclear-capable public naval shipyards are backlogged 

with submarine maintenance work, while private nuclear-capable shipyards have 

underutilized capacity. The Los Angeles (SSN–688) class submarines are especially 

impacted by this backlog, which significantly reduces their operational availability for 

missions in support of combatant commanders. The Committee directs the Secretary of the 

Navy to submit a report to the congressional defense committees not later than 90 days 

after the enactment of this Act that outlines a comprehensive, five-year submarine 

maintenance plan that restores submarine operational availability and fully utilizes both 

public and private nuclear-capable shipyards in accordance with all applicable laws. The 

plan should strive to provide both private and public shipyards with predictable frequency 
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of maintenance availabilities and estimate any potential cost savings that distributing the 

workload may deliver. (Page 71) 
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Appendix D. December 2021 Determinations 

Pursuant to Defense Production Act (DPA) 
This appendix presents background information on three determinations signed by President 

Biden on December 21, 2021, permitting the use of the Defense Production Act (DPA) 78 to 

strengthen the U.S. submarine industrial base for the purpose of increasing production of 

Virginia-class submarines. 

A December 21, 2021, memorandum from President Biden to Secretary of Defense Lloyd Austin 

stated 

By the authority vested in me as President by the Constitution and the laws of the United 

States of America, including section 303 of the Defense Production Act of 1950, as 

amended (the “Act”) (50 U.S.C. 4533), I hereby determine, pursuant to section 303(a)(5) 

of the Act, that: 

(1) Large Scale Fabrication, Shipbuilding Industrial Base Expansion for Resilience and 

Robustness, and Maritime Workforce Training Pipelines in support of Virginia Class attack 

submarine production are industrial resources, materials, or critical technology items 

essential to the national defense; 

(2) without Presidential action under section 303 of the Act, United States industry cannot 

reasonably be expected to provide the capability for the needed industrial resource, 

material, or critical technology item in a timely manner; and 

(3) purchases, purchase commitments, or other action pursuant to section 303 of the Act 

are the most cost-effective, expedient, and practical alternative method for meeting the 

need. 

Pursuant to section 303(a)(7)(B) of the Act, I find that action to expand the domestic 

production capability for these supply chains is necessary to avert an industrial resource or 

critical technology item shortfall that would severely impair national defense capability. 

Therefore, I waive the requirements of section 303(a)(l)-(a)(6) of the Act for the purpose 

of expanding the domestic production capability for these supply chains. 

Ensuring a robust, resilient, and competitive domestic defense industrial base that has the 

capability, capacity, and workforce to meet the Virginia Class submarine undersea 

warfighting mission is essential to our national security. 

You are authorized and directed to publish this determination in the Federal Register.79 

A December 22, 2021, DOD statement about the presidential determinations stated 

The president signed on Dec. 21, 2021 three determinations permitting the use of the 

Defense Production Act (DPA) to strengthen the U.S. submarine industrial base. The 

expansion of the authority will allow the U.S. Navy to maintain its maritime superiority. 

Scaling the production of Virginia Class Attack Submarines will ensure the U.S. Navy can 

meet its missions to maintain open sea lanes for global communication and commerce, 

enhance diplomatic partnerships, and grow a robust underwater warfare capability. 

                                                 
78 For more on the DPA, see CRS Report R43767, The Defense Production Act of 1950: History, Authorities, and 
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(DPAC): A Primer, by Michael H. Cecire. 
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Through the DPA, the U.S. Navy can make key investments with the manufacturers and 

suppliers executing the submarine shipbuilding plan. 

These activities will strengthen the shipbuilding industrial base and allow its heavy 

manufacturing and large scale fabrication suppliers to meet growing demand and expand 

the maritime workforce training pipeline. 

The department continues to work with key stakeholders to use the DPA authorities to 

address risks and challenges across the Submarine Enterprise supply chain. These 

authorities expand options and opportunities to accelerate and scale critical investments 

across key markets.80 

Regarding Title III of the DPA, DOD states 

The Defense Production Act (DPA) Title III program is dedicated to ensuring the timely 

availability of essential domestic industrial resources to support national defense and 

homeland security requirements. The program works in partnership with the Uniformed 

services, other government agencies, and industry to identify areas where critical industrial 

capacity is lagging or non-existent. Once an area is identified, the program engages with 

domestic companies to mitigate these risks using grants, purchase commitments, loans, or 

loan guarantees. By executing its mission, the DPA Title III program reduces the nation’s 

reliance on foreign supply chains and ensures the integrity of materials supplied to the 

American Warfighter. 

The DPA Title III program, governed by 50 USC 4531-4534, is one of the key investment 

tools of the [DOD] Industrial Policy office.81 

A December 22, 2021, Navy information paper states 

The Defense Production Act (DPA) Title III program is dedicated to ensuring the timely 

availability of essential domestic industrial resources to support national defense and 

homeland security requirements. The program works in partnership with the Uniformed 

services, other government agencies, and industry to identify areas where critical industrial 

capacity is lagging or non-existent. Once these fragilities, vulnerabilities, or opportunities 

are identified, DPA authorities are uniquely positioned to allow engagement with domestic 

suppliers that mitigate capacity and capability risks using grants, purchase commitments, 

loans, or loan guarantees  

As the U.S. Navy continues to build a more lethal force that maintains maritime superiority, 

enables sea lanes of global communication and commerce, and ensures diplomatic 

partnerships, strategic undersea warfare remains the foundation. With VIRGINIA Class 

(VCS) currently challenged to meet a two per year production cadence, increasing the 

capacity and capabilities of the submarine industrial base is necessary to achieve the 

generational increase in demand. This demand will continue to grow with serial production 

of one (1) COLUMBIA Class (CLB) submarine plus two VIRGINIA Class (VCS) 

submarines per year expected to start in Fiscal Year 2026. 

DPA Title III authorities granted in these PDs support Navy efforts to achieve and sustain 

consistent production of the VCS Program, meeting schedule and a cadence of two VCS 

per year in accordance with authorizations and appropriations, concurrent with the national 

priority CLB Class Ballistic Missile Submarine Program. Specific areas of focus for 

leveraging these authorities are: strategic sourcing expansion, shipbuilding industrial base 
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expansion for resilience and robustness, and growing the maritime workforce training 

pipeline. 

Specific projects with associated costs and timelines to support sustained 1 CLB + 2 VCS 

per year are being refined, and the Navy will consider where this DPA Title III authority 

will best mitigate capacity and capability risks.82 
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