
1 Consistent with this recommendation, the 5th through 8th Tridents (SSBNs 730 through 733) are
being converted to carry the same D5 missiles carried by the final 10 Tridents.  These Trident D5
conversions need to be distinguished from the Trident SSGN conversions discussed in this report.
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Summary

The Navy’s proposed FY2006 budget requests $293 million in procurement
funding and $24 million in research and development funding for the Navy’s program
to refuel and convert four Trident ballistic missile submarines (SSBNs) into cruise-
missile-carrying and special operations forces (SOF) support submarines (SSGNs).  The
total estimated cost of the program, which has been increasing over time, is now $4,018
million.  This report will be updated as events warrant.

Background

Trident Submarines.  The Navy built18 Ohio (SSBN-726) class nuclear-powered
ballistic missile submarines (SSBNs) to serve as part of the U.S. strategic nuclear
deterrent force.  They are commonly called Trident submarines because they carry Trident
submarine-launched ballistic missiles (SLBMs).  The first Trident entered service in 1981,
the 18th in 1997.  The first 8 (SSBNs 726 through 733) were originally armed with Trident
I (C4) SLBMs; the final 10 (SSBNs 734 through 743) were armed with larger and more
powerful Trident II (D5) SLBMs.  The boats were originally designed for a 30-year life
but have now been certified for a 42-year life, composed of 20 years of operation, a
two-year mid-life nuclear refueling overhaul, and then another 20 years of operation.

Origin of SSGN Conversion Concept.  The Clinton Administration’s 1994
Nuclear Posture Review (NPR) recommended a strategic nuclear force for the START II
strategic nuclear arms reduction treaty that included 14 Tridents (all armed with D5
missiles) rather than 18.1  This recommendation prompted interest in Congress and
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1 (...continued)
The recommendation for a 14-boat force was made in expectation that the START II treaty would
enter into force.  The treaty has not entered into force.  Section 1302 of the FY1998 defense
authorization act prohibited U.S. strategic nuclear forces from being reduced during FY1998
below START I levels (including 18 Trident SSBNs) until the START II treaty entered into
force.  This prohibition was extended through FY1999 by Section 1501 of the FY1999 defense
authorization act and was made permanent by Section 1501 of the FY2000 defense authorization
act.  The latter provision, however, also contained a section that would permit a reduction to 14
Trident SSBNs, even without START II entering into force, if the President certifies to Congress
that this reduction would not undermine the effectiveness of U.S. strategic nuclear forces.  For
a general discussion of the START Treaties, see CRS Issue Brief IB98030, Nuclear Arms
Control: The U.S.-Russian Agenda, by Amy F. Woolf. 
2 The G in SSGN stands for guided missile, a reference to the Tomahawk or some other non-
strategic land attack missile.
3 See, for example, William P. Houley, “Making the Case for SSGNs,” U.S. Naval Institute
Proceedings, July 1999, pp. 47-49; Ernest Blazar,  “A ‘New Dimension’ in Warfighting
Capabilities,”  Sea Power, July 1999, pp. 37-40; Andrew Krepinevich, “The Trident ‘Stealth
Battleship,’ An Opportunity for Innovation, CSBA Backgrounder, Feb. 24, 1999; Owen R. Jr.
Cote, “How To Spend Defense Dollars,” Washington Times, Jan. 15, 1999, p. 19.
4  See Norman Polmar, “A Submarine for All Seasons?” U.S. Naval Institute Proceedings, Aug.
1999, pp. 87-88, and Norman Polmar, “The Submarine Arsenal Ship,” The Submarine Review,
Jan. 1997, pp. 7-9.
5 For more on defense transformation, see CRS Report RL32238, Defense Transformation:
Background and Oversight Issues for Congress, by Ronald O’Rourke. 

elsewhere in the idea of converting the first 4 Trident SSBNs (SSBNs 726 through 729)
into non-strategic submarines called SSGNs,2 so as to make good use of the 20 years of
potential operational life remaining in these four boats and bolster the U.S. attack
submarine (SSN) fleet, which has been significantly reduced in recent years.  The Bush
Administration’s 2002 NPR retained the idea of reducing the Trident SSBN force to 14
boats.

Some observers supported the SSGN conversion concept3 while a few others
questioned it.4  The Navy in the late 1990s generally supported concept in principle but
also expressed concern over its ability to finance all four conversions while also funding
other priorities.  Congress, as part of its action on the proposed FY1999 defense budget,
directed the Secretary of Defense to report on the issue to the congressional defense
committees by March 1, 1999.  The report was delivered to Congress in classified and
unclassified form in June 1999.  The Bush Administration highlighted the program as an
example of defense transformation.5

The Administration, in its amended FY2002 defense budget submitted to Congress
in June 2001, requested funding to begin the refueling and conversion of SSBNs 727 and
729, and additional funding to begin the inactivation and dismantlement of SSBNs 726
and 728.  Since the Administration, prior to submitting this budget, had highlighted the
Trident SSGN concept as an example of defense transformation, it  came as somewhat of
a surprise, particularly to supporters of the SSGN concept, that the Administration
requested funding to convert only two of the four Tridents.  Navy officials said the
decision was driven in part by Navy budget constraints, and that the deadline for
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6 As a matter of policy for ensuring the safety and reliability of nuclear propulsion, nuclear-
powered ships with exhausted nuclear fuel cores are not permitted to wait any significant time
between the exhaustion of their nuclear fuel cores and the completion of preparations to refuel
them.  If a ship cannot go immediately into a refueling operation, it is instead permanently
inactivated.  A decision to refuel a ship must therefore be made by a certain date prior to the
refueling, so that the fuel cores and other equipment needed can be ordered and manufactured
in time to be ready for installation when the ship comes into dry dock.
7 The Navy’s SOF personnel are called SEALs, which stands for Sea, Air, and Land.
8 The ASDS is a new mini-submarine for Navy SEALs; the DDS is a less-capable predecessor.

committing to the refueling and conversion of SSBNs 726 and 728 on a timely basis6 had
passed some time between late 2000 and June 2001.  This also came as a surprise to some
observers, since the Navy during the intervening months had not done much to publicize
the impending deadline.  The Navy later explained, however, that refueling and
converting SSBNs 726 and 728 would still be possible if funds were provided in FY2002,
though the schedule for planning and carrying out the operation would now be less than
optimal.  Congress, in marking up the FY2002 budget, increased funding for the program
to the level the Navy said was needed to support a four-boat conversion program.  The
Administration has since pursued the program as a four-boat effort.

Description of the Conversion.  The Tridents as converted would carry up to
154 Tomahawk cruise missiles (or other non-strategic land attack missiles ) and 66 Navy
SEAL special operations forces (SOF) personnel.7  Each boat would retain its 24 large-
diameter SLBM launch tubes but be modified as follows:

! SLBM tubes 1 and 2 would be altered to serve as lockout chambers for
the SOF personnel.  Each chamber would be equipped to connect to an
Advanced SEAL Delivery System (ASDS) or Dry Deck Shelter (DDS).8

Other spaces aboard the submarine would be converted to berth and
support 66 SOF personnel.

! Tubes 3 through 24 would be modified to carry 7 Tomahawks each, for
a total of 154 Tomahawks.  Alternatively, tubes 3 through 10 could be
used to carry additional SOF equipment and supplies; leaving tubes 11
through 24 to carry 98 missiles.

! The Trident SLBM fire control systems would be replaced with tactical
missile fire control systems, and certain other systems aboard the boats
would be modernized.

In addition to these changes, each boat would undergo a mid-life engineering
(nuclear) refueling overhaul (ERO).  Without EROs, the boats would exhaust their
nuclear fuel cores and have to be inactivated in the FY2003-FY2005 time frame.

Missions and Concept of Operations.  Each SSGN would be operated with
two crews, like SSBNs.  As a result, for each two SSGNs, at least one would be on station
in an overseas operating area at any one time.   The boats would operate as forward-
deployed, covert platforms for conducting strike (i.e., land attack) and SOF-support
missions.  In the covert strike role, the boats could fulfill a substantial portion of the in-
theater Tomahawk missile requirements that are established by regional U.S. military
commanders, and thereby permit forward-deployed multimission Navy surface
combatants and SSNs to concentrate on other missions.  In their SOF-support role, the
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9 U.S. Department of Defense, Quadrennial Defense Review Report, Sept. 30, 2001, p. 27.

SSGNs would be functional replacements for the James K. Polk (SSN-645) and the
Kamehameha (SSBN-642) — two older-generation SSBNs that were converted into SSNs
specifically for supporting larger numbers of SOF personnel.  The Polk was retired in
1999 at age 33; the Kamehameha was retired in 2002 at age 36.  The report of the 2001
Quadrennial Defense Review, submitted to Congress in September 2001, directed the
Secretary of the Navy to explore options for homeporting SSGNs in the Western Pacific.9

One candidate home port in this area is the U.S. island territory of Guam, where the Navy
has forward-homeported three Los Angeles (SSN-688) class attack submarines.  Another
possible location is Pearl Harbor, Hawaii.

Trident SSGNs and Navy Transformation.  As mentioned earlier, the Bush
Administration has highlighted the Trident SSGN program as an example of defense
transformation, citing the conversion of a strategic-nuclear-forces platform into a non-
strategic platform, the large number of cruise missiles that an SSGN will carry (which is
several times the number that can be carried by a standard Navy attack submarine), and
the large payload volume of the boats for carrying future advanced payloads.  Some
supporters of the program outside the Administration agree with this view.  Others demur,
arguing that Navy has converted older SSBNs into SOF-support submarines in the past,
that the larger number of cruise missiles that the SSGNs will carry can be viewed as more
of a quantitative difference than a qualitative one, and that funding the Trident SSGN
program may actually have slowed the transformation of the Navy’s submarine force by
reducing the amount of funding available to the submarine community for research and
development programs aimed at developing more radical and transformational changes
to the Virginia-class attack submarine design.  The submarine community intends to
maximize the transformational value of the SSGNs by using them as at-sea test beds for
conducting experiments on transformational ideas, such as using submarines as platforms
for deploying large-diameter, highly capable unmanned underwater vehicles (UUVs).
Even if one judges the program not transformational, one might still judge it to be cost
effective in terms of the capabilities it provides and in realizing a full, 42-year return on
the original procurement cost of the boats.

Cost.  As shown in Table 1 below, the Navy estimates the total cost for refueling
and converting four Tridents (including both research and development as well as
procurement costs) at about $4.0 billion, or about $1 billion per boat.  This figure
represents a substantial increase over earlier cost estimates: The cost of a four-boat
conversion program was estimated at about $2.4 billion in 1999-2000, and $3.3 billion
to $3.5 billion in 2001-2002.  The estimated cost of a four-boat program has thus
increased more than 60% since 1999-2000.  Refueling and converting four Tridents would
avoid a near-term expenditure of about $440 million to inactivate and dismantle them.
The estimated net near-term additional cost to the budget to convert the 4 boats rather
than inactivate and dismantle them is thus $3.56 billion ($4.0 billion less $440 million),
or about $890 million per boat.  DOD estimated in 1999 that the operating and support
(O&S) cost for two SSGNs over 20 years would be $1,645.3 million in constant FY1998
dollars, which equates to $1,777.9 million in constant FY2005 dollars, or an average of
about $44.4 million per boat per year in constant FY2005 dollars.  Using this figure, the
total 20-year life-cycle cost for four Trident SSGNs (including research and development
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10  Under the previous START strategic nuclear arms reduction treaties, the SSGNs would remain
accountable as strategic nuclear launch systems because they would retain their large-diameter
SLBM launch tubes.  Four SSGNs, even though they carried no SLBMs, would be counted as
carrying 96 Trident SLBMs each with 4 nuclear warheads, for a total of 384 warheads.  Having
to include 384 “phantom” warheads within the allowed START II U.S. strategic nuclear force
of 3,500 warheads was viewed as problematic from a U.S. perspective, since it would deprive the
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costs, annual operation and support costs, and eventual inactivation and dismantlement
costs) would be roughly $7.6 billion in constant FY2005 dollars.

Table 1.  FY2000-FY2011 Funding for SSGN Conversion Program
(by fiscal year, in millions of then-year dollars, rounded to nearest the million)

00 01 02 03 04 05 06 07 08 09 10 11 Total

R&D 13 36 72 82 67 20 24 24 0 0 0 0 337

SCN 0 0 354 996 1156 515 287 0 0 0 0 0 3308

OPN 0 0 0 110 0 120 6 4 131 1 1 0 373

Total 13 36 426 1187 1223 655 316 28 131 1 1 0 4018

Source:  Navy Office of Legislative Affairs, Mar. 23, 2005.  R&D is funding in the Navy’s Research,
Development, Test & Evaluation (RDT&E) appropriation account in program element (PE) 0603559N.
SCN is procurement funding in the Navy’s Shipbuilding and Conversion, Navy (SCN) account.  OPN is
procurement funding in the Navy’s Other Procurement, Navy (OPN) account.  Totals may not add due to
rounding.

Schedule. The first Trident conversion, for SSBN-726, began in November 2002
and is to be completed in November 2005.  The second, for SSBN-728, began in August
2003 and is to be completed in April 2006.  The third, for SSBN-727, began in March
2004 and is to be completed in December 2006.  The fourth, for SSBN-729, is to begin
in March 2005 and be completed in September 2007.  SSBNs 726 and 727 will be
refueled and converted at the Puget Sound Naval Shipyard (PSNSY) at Bremerton, WA;
SSBNs 728 and 729 will be refueled and converted at the Norfolk Naval Shipyard
(NNSY) at Norfolk, VA.  General Dynamics’ Electric Boat Division (GD/EB) of Groton,
CT and Quonset Point, RI, the designer and builder of all 18 Tridents, is the prime
contractor for the program.  GD/EB is the conversion execution integrator for all four
boats and is managing the completion of conversion construction activities.

FY2006 Funding Request.  As shown in Table 1, the Administration for FY2006
is requesting a total of $316 million for the program.

Arms Control and “Phantom Warhead” Issue.  On May 13, 2002, the
Administration announced that it had reached an agreement with Russia on a new
strategic nuclear arms treaty that would require each side to reduce down to 1,700 to
2,200 strategic nuclear warheads by 2012.  The agreement appears to resolve, from the
U.S. perspective at least, a potential issue regarding the counting of “phantom” strategic
nuclear warheads on converted Trident SSGNs.10
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10 (...continued)
United States of about 11% of its permitted warheads.  The alternative of asking Russia to
exempt SSGNs from the counting scheme was also viewed as problematic, since Russia would
likely either refuse or ask for something significant in return.  The phantom warhead issue would
have been even more pronounced under a potential START III treaty that might have limited the
United States to 2,500 or fewer nuclear warheads.  The phantom warhead issue appeared to have
receded for a time due to the Administration’s originally stated intention to not complete
ratification of START II, and to instead reduce U.S. strategic nuclear forces unilaterally, without
the use of new treaties.  This would leave only the older START I treaty, with its much higher
permitted nuclear force levels, as an in-force treaty against which the SSGNs could be counted.
On February 5, 2002, however, Secretary of State Colin Powell announced that the United States
was seeking a legally binding agreement with Russia on future levels of strategic nuclear
weapons.  This created a potential for the phantom warhead issue to once again become
potentially relevant.  The new U.S.-Russian arms treaty announced on May 13, 2002, resolves
the issue from the U.S. perspective by counting only operationally deployed strategic nuclear
warheads and not strategic nuclear launch systems. Since the SSGNs will not deploy strategic
nuclear warheads, the Administration is excluding them from the treaty’s limit of 1,700 to 2,200
operationally deployed warheads.  Russia to date has not publicly objected to this interpretation.

Oversight Issues for Congress

Potential oversight questions for Congress on the SSGN program include the
following:  Why has the estimated cost of a four-boat conversion program increased by
more than 60% since 1999-2000?  What Navy programs, if any, were reduced to help
finance the cost increases for the SSGN program?  Is the Navy adequately funding
programs for unmanned underwater vehicles (UUVs) and other advanced payloads so as
to take full advantage of the SSGNs’ large payload capacity over their expected 20 years
of service?  If a decision is made to reduce the Trident SSBN force from 14 boats to 12,
what would be the potential costs and merits of expanding the SSGN conversion program
to include two additional Trident SSBNs?

Legislative Activity in 2005

H.R. 1815/S. 1042 (FY2006 Defense Authorization Bill).  The House Armed
Services Committee, in its report (H.Rept. 109-89 of May 20, 2005) on H.R. 1815, and
the Senate Armed Services Committee, in its report (S.Rept. 109-69 of May 17, 2005) on
S. 1042, both recommended approving the $287-million SCN funding request for the
Trident SSGN program.  The Senate report recommended increasing the R&D request by
$20 million to integrate The large displacement mission reconfigurable unmanned
undersea vehicle (LD-MRUUV) into the SSGN as part of the conversion program.

H.R. 2863 (FY2006 Defense Appropriations Bill).  The House Appropriations
Committee, in its report (H.Rept. 109-119 of June 10, 2005) on H.R. 2863, recommended
approving the $287-million SCN funding request for the Trident SSGN program.


