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Summary 
The Mixed Oxide Fuel Fabrication Facility (MFFF) in South Carolina has been a key component 
of the current U.S. strategy for disposing of surplus weapons plutonium from the Cold War. That 
strategy called for the surplus plutonium, in oxide form, to be blended with uranium oxide to 
make mixed oxide (MOX) fuel for U.S. commercial nuclear reactors. The plutonium in MOX 
fuel would be mostly destroyed in the reactors by fission (splitting into other isotopes). At the 
same time, isotopes of plutonium undesirable for weapons would be created, along with highly 
radioactive fission products. As a result, after several years in a reactor, spent MOX fuel would 
have less total plutonium than when it was freshly loaded, and the remaining plutonium would be 
degraded for weapons purposes. Moreover, the fission products would make the material difficult 
to handle, in case of future attempts to use the plutonium. 

Because of sharply rising cost estimates for the MOX project, the Obama Administration is 
proposing to place MFFF in “cold standby” and study other plutonium disposition options. The 
federal plutonium disposition program is run by the National Nuclear Security Administration 
(NNSA), a semiautonomous agency of the Department of Energy (DOE). NNSA estimated in 
2002 that MFFF would cost about $1 billion to design and build. DOE said in its budget 
justification for FY2014 that the MFFF contractor had estimated the project’s total construction 
cost would rise to $7.78 billion, and that construction would not be completed until November 
2019. DOE’s FY2015 budget justification said the life-cycle cost estimate for the MOX program 
had risen to $30 billion. 

Disposition of surplus plutonium is required by a 1998 agreement, amended in 2010, between the 
United States and Russia. Each country agreed to convert 34 metric tons of surplus weapons-
grade plutonium to a form that could not be returned to nuclear weapons. The two countries 
agreed to begin plutonium disposition in 2018. The United States is to pay a maximum of $400 
million to support the Russian plutonium disposition effort. The Russian government is to fund 
the remainder of Russia’s approximately $2.5 billion in estimated costs. The United States and 
Russia are now negotiating a verification agreement and a “Milestones” plan that would outline 
how the U.S. contribution of $400 million to the Russian program would be spent.  

Differing sharply from the U.S. MOX strategy, Russia is planning to use its BN-600 and BN-800 
fast breeder reactors for plutonium disposition. According to the World Nuclear Association, the 
BN-800 construction is expected to “start up in 2014 and be operational in 2015,” and the reactor 
is “capable of burning 1.7 metric tons of plutonium per year from dismantled weapons.” The 
DOE FY2015 budget includes no funds for support of the Russian plutonium disposition 
program. As in FY2014, NNSA plans to use prior-year funds to support these activities in 
FY2015. The $400 million in U.S. assistance is to be paid to Russia after FY2018 when 
plutonium disposition is to begin. 

The Administration’s review of the U.S. plutonium disposition strategy raises several issues for 
Congress. A fundamental question is whether the rising cost estimates for MFFF are sustainable 
in the current budget environment. And if the MFFF is not sustainable, what should replace it? 
However, any delay or major change to the program could affect the planned disposition of 
Russian weapons plutonium. The effects of budget cuts on DOE’s Savannah River Site in South 
Carolina, where MFFF is located, will also be an important element of the debate. 
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Introduction 
With the end of the Cold War and breakup of the Soviet Union in the early 1990s, control of 
surplus nuclear weapons material became an urgent U.S. foreign policy goal. Particular U.S. 
concern focused on plutonium from Soviet nuclear warheads, which it was feared posed a major 
nuclear weapons proliferation risk. The United States supported a successful effort to consolidate 
the storage of Soviet nuclear weapons and materials in Russia, and then began negotiating 
reductions in weapons material stockpiles. 

Congress has been closely involved in formulating U.S. policy on surplus plutonium disposition, 
as well as funding the necessary facilities, operations, and Russian assistance to implement the 
program. Congressional debate is now focusing on the U.S. program’s escalating costs and the 
Obama Administration’s FY2015 proposal to halt construction of plutonium disposition facilities 
in South Carolina and prepare a new strategy. 

In September 1998, the United States and Russia each agreed to convert 34 metric tons of surplus 
weapons-grade plutonium to a form that could not be returned to nuclear weapons under the 
Plutonium Management and Disposition Agreement (PMDA). The agreement was designed to 
ease concerns about the possible theft or diversion of weapons-grade plutonium by nations or 
others seeking to develop their own nuclear weapons. According to the agreement, the parties 
could use two methods for disposing of the plutonium—they could either convert it to mixed 
oxide (MOX) fuel for nuclear power reactors or immobilize it and dispose of it in a way that 
would preclude its use in nuclear weapons. However, Russia has expressed little interest in the 
permanent immobilization and disposal of plutonium, or burning it in conventional reactors, 
preferring to use the material as fuel for its civilian fast reactor program. The United States 
initially intended to pursue both immobilization and MOX fuel for conventional reactors. 
However, after reviewing U.S. nonproliferation policies in 2001, the Bush Administration 
concluded that the dual approach would be too costly. Instead, it outlined a plan for the United 
States to convert almost all its surplus plutonium to MOX fuel. 

The PMDA was amended with a Protocol which entered into force on July 13, 2011. The PMDA 
Protocol renews the commitment of each side to dispose of 34 metric tons of weapons-grade 
plutonium. It also lays out conditions for Russian use of the plutonium as fast reactor fuel, 
including restrictions on breeding additional plutonium in fast reactors.1 The two countries agreed 
to begin plutonium disposition in 2018. The United States is to pay $400 million to support the 
Russian plutonium disposition. The Russian government is to fund the remainder of the 
approximately $2.5 billion in estimated costs. The plutonium disposition program, including U.S. 
assistance for the Russian program, is administered by the National Nuclear Security 
Administration (NNSA), a semiautonomous agency of the Department of Energy (DOE). 

A key component of the U.S. strategy for disposing of surplus weapons plutonium has been the 
Mixed Oxide Fuel Fabrication Facility (MFFF) at DOE’s Savannah River Site in South Carolina. 
NNSA estimated in 2002 that MFFF would cost about $1 billion to design and build. That 
estimate had risen to $4.8 billion when the construction of MFFF began in 2007. According to 
DOE’s FY2014 budget request, the MFFF contractor then estimated that the project’s total 

                                                 
1 2000 Plutonium Management and Disposition Agreement as amended by the 2010 Protocol, Article III, 
http://fissilematerials.org/library/PMDA2010.pdf. 
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construction cost would rise to $7.78 billion, and that construction would not be completed until 
November 2019. DOE has slowed construction during FY2013 and FY2014 while other 
disposition options are evaluated. 

DOE’s FY2015 budget justification says the total lifecycle cost of the MOX fuel program for 
plutonium disposition—including construction, operations, waste management, and facility 
decommissioning—has risen to $30 billion. Because of that increase, according to DOE, “the 
MOX fuel approach is not viable within the available resources.” DOE plans to put MFFF and 
related facilities currently under construction in “cold standby,” reducing funding for the U.S. 
plutonium disposition program from $560.3 million in FY2014 to $286 million in FY2015. DOE 
plans to “further analyze options to complete the plutonium disposition mission more 
efficiently.”2 

Russian Program 
The Russian Surplus Fissile Materials Disposition program, run by NNSA, is to provide $400 
million to help Russia dispose of its surplus weapons plutonium.3 The DOE FY2015 
congressional budget request says that putting the U.S. facility in cold standby “does not 
diminish” the commitment to the U.S.-Russia Plutonium Management and Disposition 
Agreement (PMDA), and that the United States will continue to work with Russia to achieve the 
program’s primary goal of Russian disposition of equal quantities of plutonium. 

The United States and Russia, along with the International Atomic Energy Agency (IAEA), are 
negotiating an agreement on verification of plutonium disposition in each country. IAEA will 
have a role in verifying the quantities of weapons-grade plutonium converted to fuel in both 
countries. The United States and Russia are also negotiating a “Milestones” plan, which would 
outline how the U.S. assistance to the Russian plutonium disposition effort would be spent. 
Negotiations related to the plutonium disposition agreement are led by the Department of State’s 
Bureau of International Security and Nonproliferation together with NNSA. According to DOE’s 
FY2015 budget request, Russia has made “significant progress” toward its PMDA commitments.4  

Russia is planning to use its BN-600 and BN-800 fast neutron reactors for plutonium disposition. 
According to the World Nuclear Association, the BN-800 construction is “well-advanced,” and 
the reactor is “capable of burning 1.7 metric tons of plutonium per year from dismantled 
weapons.”5 

As shown in Table 1, DOE requested $10.174 million for the Russian plutonium disposition 
program for FY2012. The Senate Appropriations Committee recommended $1 million for 

                                                 
2 DOE, FY 2015 Congressional Budget Request, Vol. 1, March 2014, pp. 523, 525, 543, http://energy.gov/sites/prod/
files/2014/03/f12/Volume%201%20NNSA.pdf. 
3 This is a sub-program of the NNSA’s Defense Nuclear Nonproliferation budget, Fissile Materials Disposition 
program. 
4 DOE, FY 2015 Congressional Budget Request, Vol. 1, March 2014, p. 536, http://energy.gov/sites/prod/files/2014/03/
f12/Volume%201%20NNSA.pdf. 
5 The reactor’s rated thermal power is 2,100 megawatts (MWt), generating 880 megawatts of electricity (MWe), 
http://www.world-nuclear.org/info/Current-and-Future-Generation/Fast-Neutron-Reactors/. 
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FY2012, and that level was enacted. The Senate Committee included this reasoning in its report 
(S.Rept. 112-75): 

Russian Surplus Materials Disposition.—The Committee recommends $1,000,000, a 
reduction of $9,174,000. No funding shall be used to support research and development of 
the Gas Turbine-Modular Helium Reactor in Russia. The Committee understands that the 
United States committed $400,000,000, subject to future appropriations, to help Russia 
dispose of 34 metric tons of excess weapon-grade plutonium, but the Committee will not 
provide funding for this effort until NNSA can explain how the United States would spend 
the $400,000,000 and the milestones that Russia must meet before the United States releases 
any of those funds. 

The FY2013 budget justification said that the requested funds would be used to “provide 
technical support to the DOE in meeting U.S. obligations to support disposition of weapon-grade 
plutonium in Russia; provide U.S. technical oversight of work in Russia associated with the 
disposition of surplus Russian weapon-grade plutonium in the BN-600 and BN-800 fast reactors; 
and support the implementation of IAEA verification activities in both the U.S. and Russia.”  

The FY2014 and FY2015 budget requests included no funds for the Russian plutonium 
disposition program. NNSA plans to use prior year funds to support these activities in FY2015. 
The $400 million in U.S. assistance is to be paid to Russia after FY2018, when plutonium 
disposition is to begin. The Russian Federation is to fund the remaining costs of $2 billion, 
including through contributions from other international donors under the G8 Global Partnership. 

Table 1. Funding for the NNSA Russian Plutonium Disposition Program 
(in $ thousands) 

 FY2012 FY2013 FY2014 
FY2015 
Request 

FY2016-
FY2019 

(projected) 

DOE Request  10,174 3,788 0 0 30,000 

Senate 
Appropriation 

1,000 3,788 n/a n/a n/a 

House 
Appropriation 

10,174 0 n/a n/a n/a 

Enacted 1,000 922 n/a n/a n/a 

Source: Department of Energy Congressional Budget Justifications; S.Rept. 112-164, H.Rept. 112-462. 

Notes: All of the above funds are to be spent in the United States. Appropriations for FY2013, FY2014, and 
FY2015 are to be supported from prior-year uncosted balances. 
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U.S. Program 
The U.S. Plutonium Disposition Program is also conducted by NNSA. The program had long 
planned to blend surplus plutonium from the U.S. nuclear weapons program with uranium to 
make MOX fuel for commercial nuclear reactors. After fueling a reactor for several years, the 
plutonium in MOX fuel would be mostly destroyed by fission, and remaining plutonium would 
be isotopically undesirable for weapons use. In addition, the used MOX fuel would contain highly 
radioactive fission products that would make it difficult to divert for weapons purposes. 

Initially, the U.S. program planned to dispose of 34 metric tons of surplus weapons plutonium in 
this manner—“enough for thousands of nuclear weapons,” according to NNSA.6 NNSA 
subsequently proposed making MOX fuel from an additional 7.1 metric tons of plutonium from 
retired nuclear weapons and another 6 metric tons of weapons-useable plutonium from other 
sources, for a total of 47.1 metric tons.7 

The first step in the plutonium disposition process is to disassemble the plutonium “pits,” or 
cores, from nuclear weapons or other sources. Then the plutonium metal must be converted to 
plutonium oxide to be useable as nuclear reactor fuel. NNSA announced in 2012 that it had 
produced 442 kilograms of plutonium oxide at Los Alamos National Laboratory in New Mexico 
and had begun plutonium oxide production at the Savannah River Site.8 

Under the MOX disposition approach, the plutonium oxide produced at Los Alamos and 
Savannah River would be blended with uranium, placed in fuel rods, and connected into fuel 
assemblies for standard commercial power reactors. This fuel fabrication process would take 
place at the Mixed Oxide Fuel Fabrication Facility. After receiving a construction permit from the 
Nuclear Regulatory Commission (NRC) in 2005, MFFF began construction in August 2007.9 
MFFF is designed to convert up to 3.5 metric tons of plutonium per year into MOX fuel and 
would operate for about 20 years.10 

Getting utilities to commit to loading MOX fuel into their reactors has been a major problem for 
the plutonium disposition program. Although MOX fuel has been routinely used in Europe, it has 
enough differences from the conventional uranium fuel currently used by U.S. nuclear plants that 
it would require separate NRC licensing and special handling. The use of MOX fuel would also 
probably create public controversy. Two utilities that had previously planned to use the MOX 
fuel, Dominion and Duke, are no longer involved. The Tennessee Valley Authority (TVA) 
subsequently entered into an agreement with DOE “to evaluate the use of mixed oxide fuel in 
reactors at TVA’s Browns Ferry and Sequoyah Nuclear Plants.” However, TVA has not yet 

                                                 
6 NNSA, “Plutonium Disposition,” http://nnsa.energy.gov/aboutus/ourprograms/nonproliferation/programoffices/
fissilematerialsdisposition/plutoniumdisposition. 
7 NNSA, “Surplus Plutonium Disposition Supplemental Environmental Impact Statement,” 
http://www.nnsa.energy.gov/aboutus/ouroperations/generalcounsel/nepaoverview/nepa/spdsupplementaleis. 
8 NNSA, “NNSA Completes Milestones for Initial Steps in Plutonium Disposition,” press release, November 16, 2012, 
http://nnsa.energy.gov/mediaroom/pressreleases/oxideprod111612. A somewhat smaller amount of plutonium metal 
would be used as feed material for the plutonium oxide, depending on isotopic composition. 
9 NNSA, “NNSA’s MOX Fuel Fabrication Facility and U.S. Plutonium Disposition Program,” fact sheet, February 14, 
2011, http://www.nnsa.energy.gov/mediaroom/factsheets/mox. 
10 Shaw Areva MOX Services, “MOX Fuel Fabrication Facility Construction,” http://www.moxproject.com/
construction. 
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committed to using MOX fuel, or indicated which of its reactors would be used.11 The selection 
of reactors is important, because MOX fuel assemblies must be fabricated to fit particular 
reactors. Particularly significant are the design differences between fuel assemblies for boiling 
water reactors, such as Browns Ferry, and pressurized water reactors, such as Sequoyah. 

Management and Cost 
NNSA’s initial February 2002 report to Congress for the MOX plutonium disposition program 
estimated construction of MFFF would begin in FY2004 and cost about $1 billion to design and 
build. By July 2005, the design and construction cost estimate had risen to $3.5 billion, according 
to the DOE Office of Inspector General (OIG). OIG identified numerous management 
weaknesses that contributed to the rising costs. However, NNSA contended that much of the cost 
increase resulted from changes in project scope, such as increases in up-front design work, and 
delays in Russia over liability issues, which caused parallel delays in the U.S. program.12 

By the time MFFF construction began in 2007, the construction cost estimate had risen to $4.8 
billion. About $100 million of that cost increase was caused by congressional funding holdups, 
according to NNSA.13 For example, the Bush Administration requested $653.1 million for fissile 
materials disposition in FY2006, while Congress appropriated $473.5 million. But for FY2004, in 
contrast, Congress approved the full request of $656.5 million.  

Congress required in 2002 that MFFF produce at least 1 metric ton of MOX fuel by the end of 
2008 and complete the then-planned program of 34 metric tons of plutonium conversion by 
January 1, 2019 (P.L. 107-314, Section 3182). Section 3116 of the National Defense 
Authorization Act for FY2013 (P.L. 112-239) extended the deadline for starting MOX production 
to January 1, 2014 (50 U.S.C. 2566). 

DOE announced a major reevaluation of the plutonium disposition program in its FY2014 budget 
submission to Congress. According to the budget request, the MFFF contractor then estimated 
that the project’s total construction cost would rise from $4.8 billion to $7.78 billion, and that 
construction would not be completed until November 2019. Moreover, MFFF’s operating costs 
were estimated at $543 million per year, up from $100.5 million estimated in 2002.14 The 
Government Accountability Office (GAO) in a February 2014 report said NNSA had provided 
several major reasons for the most recent cost increases, including DOE’s approval of a cost and 
schedule estimate in 2007 when the overall design was only about 58% complete. Other problems 
included higher-than-anticipated equipment installation costs, difficulties in finding qualified 
suppliers, high staff turnover, and further changes in project scope.15 GAO had found in 2010 that 

                                                 
11 NNSA, “Surplus Plutonium Disposition Supplemental Environmental Impact Statement,” op. cit. 
12 DOE Office of Inspector General, Audit Report: Status of the Mixed Oxide Fuel Fabrication Facility, DOE/IG-0713, 
December 2005, http://energy.gov/sites/prod/files/igprod/documents/CalendarYear2005/ig-0713.pdf. 
13 Daniel Horner, “Hill-Imposed Delay in MOX Program Costing $115 Million, DOE Says,” NuclearFuel, April 23, 
2007. 
14 DOE, FY 2007 Congressional Budget, Vol. 1, p. 558, http://energy.gov/sites/prod/files/FY07Volume1.pdf. 
15 GAO, Plutonium Disposition Program: DOE Needs to Analyze the Root Causes of Cost Increases and Develop 
Better Cost Estimates, GAO-14-231, February 2014, http://www.gao.gov/assets/670/660927.pdf. 
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MFFF had experienced consistent delays during the previous two years, partly because of the 
installation of nearly 4,000 tons of substandard reinforcing bars.16 

Because of the cost increases, the Obama Administration slowed the project in FY2013 and 
FY2014 to consider “alternative plutonium disposition strategies.” A Plutonium Disposition 
Working Group established by the Secretary of Energy began comparing the MOX option with 
plutonium destruction in fast neutron reactors and non-reactor disposal options, such as blending 
and spiking with highly radioactive materials.  

DOE’s FY2015 budget justification says the total lifecycle cost of the MOX disposition option 
has risen to $30 billion—from $24.2 billion in April 2013.17 “Due to these increases, the MOX 
fuel approach is not viable within available resources,” according to the DOE justification. “As a 
result, the MOX project will be placed in cold stand-by while we further study implementation 
and costs of options to complete the plutonium disposition mission more efficiently.”  

Total funding for plutonium disposition would drop from $560.3 million in FY2014 to $286.1 
million in FY2015, under the Administration’s request. No funding would be provided for 
operations and maintenance related to the MOX Waste Solidification Building, plutonium 
disposition and infrastructure, and management and integration. Preparation of plutonium 
material for disposition would continue. Construction funding for MFFF would be cut from 
$402.7 million (including reprogrammed funds) to $196.0 million as the facility is placed into 
“cold standby,” or indefinite suspension. Contract personnel at the MOX project declined from 
2,271 at the beginning of April 2013 to 1,523 by the end of December, according to the budget 
justification.18 

MOX and Nonproliferation 
The extent to which the plutonium disposition programs help or harm nonproliferation goals has 
been debated since their inception. Some analysts have criticized the MOX option on the 
principle of opposing any use of plutonium in power generation. From this point of view, nations 
that do not possess nuclear weapons could use a plutonium-based fuel cycle for power reactors as 
a cover for developing nuclear weapons. If weapons states such as Russia and the United States 
used plutonium for power generation, according to this argument, it would be more difficult to 
persuade non-weapons states not to do so.  

Another issue has been whether the Russian disposition program that will make fuel for fast 
reactors will result in more or less plutonium in the long run. Fast reactors can “breed” or “burn” 
plutonium as a net output. The reactor acts as a breeder (producing more plutonium than it 
destroys) if the core includes sufficient amounts of uranium-238, which can absorb a neutron and 
then decay into the fissile isotope plutonium-239. Without uranium-238, the reactor would 
consume the original plutonium fuel without producing new plutonium in its place. The potential 
for breeding new plutonium was a major concern of the United States in negotiations over the 

                                                 
16 GAO, “Nuclear Nonproliferation: DOE Needs to Address Uncertainties with and Strengthen Independent Safety 
Oversight of Its Plutonium Disposition Program,” GAO-10-378, March 2010, p. 9, http://www.gao.gov/assets/310/
302279.pdf. 
17 GAO, 2014, op. cit. 
18 DOE, FY 2015 Congressional Budget Request, op. cit. 
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PMDA Protocol and resulted in restrictions on producing new plutonium in these fast reactors 
using this material. The verification agreement negotiations include discussions of how to 
technically verify this. In the 2010 Protocol, Russia agreed to restrictions on the reactors that are 
intended to prevent the creation of more plutonium than is destroyed.19 

An additional criticism of the program from a nonproliferation perspective is that the high cost 
required to date for the plutonium disposition program in the United States is funded out of the 
Defense Nuclear Nonproliferation budget. There is concern that money is being taken away from 
other programs which some consider to have a more direct impact on preventing the proliferation 
of weapons-usable nuclear materials. Programs cited include the Second Line of Defense border 
security program or the Global Threat Reduction Initiative. Non-governmental nonproliferation 
experts have made recent public statements.20 For example, Joe Cirincione of the Ploughshares 
Fund has said, “funding for the plutonium fuel facility falls within the nuclear nonproliferation 
budget. That means that every dollar spent on unnecessary programs like MOX is one dollar less 
for vital nonproliferation programs that keep nuclear material and technology out of the hands of 
terrorists.”21 In light of this concern, in June 2012 the House passed an amendment to the FY2013 
Energy and Water Appropriations bill proposed by Representative Fortenberry to reprogram 
money from the U.S. MOX program to the Global Threat Reduction Initiative.22 The provision 
ultimately was not enacted, however. 

Other observers, including within the executive branch, note that the purpose of this program is 
nonproliferation—rendering weapons-grade plutonium unusable for nuclear weapons on the basis 
of mutual verification. The American Nuclear Society has come out strongly in favor of the 
program for nonproliferation reasons.23 

Issues for Congress 
Recent public debate surrounding the U.S. plutonium disposition program has centered on the 
budget trade-offs of funding the U.S. plutonium disposition program in light of sequestration and 
other funding limitations. Local concerns have focused on potential economic losses in the region 
and the possibility that plutonium brought to Savannah River for use as nuclear fuel will end up 
being stored there indefinitely. National concerns have been raised that a halt or serious delay to 
the U.S. program would cause the Russians to reconsider their obligations to dispose of their 
excess weapons plutonium. 

                                                 
19 Governments of the United States and the Russian Federation, 2000 Plutonium Management and Disposition 
Agreement as Amended by the 2010 Protocol, Article III.3, http://fissilematerials.org/library/PMDA2010.pdf. 
20 Reif Kingston, “New Obama Budget Slashes Nonproliferation,” The Center for Arms Control and Non-Proliferation, 
March 6, 2014, http://armscontrolcenter.org/issues/nuclearterrorism/articles/
new_obama_budget_slashes_nonproliferation/. 
21 Joe Cirincione, “The Federal Government’s $10 Billion Plutonium Boondoggle,” The Atlantic, April 27, 2012, 
http://www.theatlantic.com/politics/archive/2012/04/the-federal-governments-10-billion-plutonium-boondoggle/
256470/. 
22 “House Accepts Fortenberry Measure to Strengthen Nuclear Security Efforts,” Press Release, Office of 
Representative Jeff Fortenberry, June 6, 2012, http://fortenberry.house.gov/index.php?option=com_content&view=
article&id=3662:house-accepts-fortenberry-measure-to-strengthen-nuclear-security-efforts&catid=41:press-releases&
Itemid=2; “House Bill Shifts Money from MOX Plant to Nuclear Security,” Global Security Newswire, June 7, 2012. 
23 American Nuclear Society, Position Statement 47, http://www.new.ans.org/pi/ps/docs/ps47.pdf. 



Mixed-Oxide Fuel Fabrication Plant and Plutonium Disposition 
 

Congressional Research Service 8 

Due to the cost and management challenges of the MOX program, others have raised the 
possibility of finding an alternative to MOX fuel production as a means to fulfill the U.S.-Russian 
PMDA.24 Supporters, however, counter that sunk costs in the current program would make 
pursuing an alternative path more expensive in the long run.25 

In testimony before Congress in early 2013, Obama Administration officials reiterated their 
commitment to the PMDA agreement with Russia.26 The FY2014 and FY2015 DOE budget 
justifications state that “NNSA remains committed to the plutonium disposition mission.” 
However, as noted above, the Administration is now considering alternative strategies for 
achieving that mission.27 According to the 2010 Protocol amending the PMDA, the United States 
would have to obtain written agreement with Russia to implement any alternative to irradiating 
plutonium in nuclear reactors.28 

In its report on the National Defense Authorization Act for FY2014 (H.R. 1960, H.Rept. 113-
102), the House Committee on Armed Services expressed concern about MFFF’s “continuing 
escalating costs” but suggested that the Administration’s proposed budget cuts “may not actually 
reduce costs to the taxpayer and will likely delay the disposition of 34 metric tons of weapons 
grade plutonium.” The Committee directed NNSA to study potential cost savings, consider 
adding international partners to the program, and study “the potential for achieving greater 
economic efficiencies by designating additional supplies of surplus plutonium for disposition 
through the MOX facility.” However, the bill as approved by the Committee retained the 
Administration’s proposed construction funding cut. 

The Senate Armed Services Committee approved its version of the defense authorization measure 
(S. 1034) on June 14, 2013. The Committee voted to boost authorized funding for surplus nuclear 
materials disposition by $80 million over the Administration request.29 Congress appropriated 
$526.1 million for Fissile Materials Disposition for FY2014, a cut of $136.7 million from the 
FY2013 level. However, the FY2014 appropriation was bolstered by a $59.2 million 
reprogramming from the International Material Protection and Cooperation account, according to 
DOE’s FY2015 justification. 

The State of South Carolina filed a lawsuit on March 18, 2014, to block DOE from placing MFFF 
in cold standby and to require that construction continue in FY2014. The suit maintains that the 
Bob Stump National Defense Authorization Act for Fiscal Year 2003 (P.L. 107-314) “was enacted 

                                                 
24 Frank von Hippel, Rodney Ewing, Richard Garwin, Alison MacFarlane, “Time to Bury Plutonium,” Nature, May 10, 
2012. For DOE’s analyzed MOX alternatives, see Draft Surplus Plutonium Disposition Supplemental Environmental 
Impact Statement, summary, DOE/EIS-0283-S2, July 2012, http://nnsa.energy.gov/sites/default/files/nnsa/07-12-
inlinefiles/Summary.pdf. 
25 http://us.arevablog.com/2013/02/19/answers-to-questions-about-funding-mox-project-budget/. 
26 House Appropriations Subcommittee on Energy and Water Development Hearing on the Proposed Fiscal 2014 
Appropriations for the Energy Department's Nuclear Nonproliferation and Naval Reactor Programs and the National 
Nuclear Security Administration, February 26, 2013. 
27 DOE, FY 2014 Congressional Budget Request, Vol. 1, April 2013, p. DN-119, http://energy.gov/sites/prod/files/
2013/04/f0/Volume1.pdf. 
28 2000 Plutonium Management and Disposition Agreement as amended by the 2010 Protocol, Article III, 
http://fissilematerials.org/library/PMDA2010.pdf. 
29 Senate Committee on Armed Services, “Senate Committee on Armed Services Completes Markup of the National 
Defense Authorization Act for Fiscal Year 2014,” June 14, 2013, http://www.armed-services.senate.gov/press/releases/
upload/SASC_NDAA_061413.pdf. 
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to codify the commitments of the United States and DOE to the State of South Carolina that while 
plutonium may be placed in South Carolina, such placement was not final disposition for long-
term storage of plutonium in the State, but rather a temporary storage to implement the 
disposition method of MOX processing in the MOX Facility.”30 

Some South Carolina lawmakers and officials have also stressed that South Carolina agreed to 
accept surplus plutonium from other weapons complex facilities with the understanding that it 
would be removed under a definite schedule. Plutonium that is made into MOX fuel, they point 
out, would be shipped off-site to commercial nuclear power plants, while alternatives such as 
immobilization in glass would provide no clear path for removal, given the current lack of a 
federal high-level waste central storage facility or underground repository.31 

Section 3181 of the Bob Stump Defense Authorization (50 U.S.C. 2566) would penalize DOE if it 
misses various MOX fuel fabrication deadlines. As amended by Section 3116 of the National 
Defense Authorization Act for 2013 (P.L. 112-239), which delayed the previous deadlines by two 
years, the act requires that at least one ton of MOX fuel be produced each year, starting in 2014, 
or plutonium transfers into the state must be halted. If plutonium brought into the state since 2002 
is not processed into MOX fuel by 2022, DOE must pay the state up to $100 million per year 
until it is removed. 

DOE said in its FY2015 budget justification that it would not meet the 2014 MOX production 
deadline in P.L. 112-239. In light of the act’s requirements, DOE said that it had “suspended any 
further transfers of defense plutonium and defense plutonium materials to be processed at the 
MOX facility in the State of South Carolina.” DOE also said that it “will submit a report to 
Congress on options for removing an amount of defense plutonium or defense plutonium 
materials from the State of South Carolina equal to the amount of defense plutonium or defense 
plutonium materials transferred to the State of South Carolina after April 15, 2002.” 

                                                 
30 State of South Carolina v. United States Department of Energy, United States District Court, District of South 
Carolina, Aiken Division, March 18, 2014, http://2hsvz0l74ah31vgcm16peuy12tz.wpengine.netdna-cdn.com/wp-
content/uploads/2014/03/MOX-complain-3.18.2014-00269474xD2C78.pdf. 
31 Rob Pavey, “Sen. Lindsey Graham Says Reducing MOX Costs Could Save the Project,” Augusta Chronicle, April 
25, 2013, http://chronicle.augusta.com/news/government/2013-04-25/sen-lindsey-graham-says-reducing-mox-costs-
could-save-project. 
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Table 2. Defense Nuclear Nonproliferation Appropriations FY2007-FY2015 
(in $ thousands) 

 FY07 FY08 FY09 FY10 FY11 FY12  FY13  
FY14 

Enacted 

FY14 
Repro-
grama 

FY15 
Request 

Fissile Materials 
Disposition 

470,062 66,235 41,774 701,900 802,198 685,386 663,754 526,057 585,300 311,125 

U.S. Surplus 
Materials 
Disposition 

470,062 66,235 40,774 700,900 802,173 684,386 662,832 526,057 585,300 311,125 

U.S. Pu 
Disposition  

57,415 0 0 91,659 200,400 205,632 189,480 157,557 157,557 85,000 

U.S. Uranium 
Disposition 

86,898 66,235 39,274 34,691 25,985 26,000 23,958 25,000 25,000 25,000 

Supporting 
Activities 

14,960 0 1,500 312 0 0 0 0 0 0 

Construct. 310,789 0 0 574,238 575,788 452,754 449,394 343,500 402,743 201,125 

MOX Fuel Fab 262,500 0 0 504,238 501.788 435,172 400,990 343,500 402,743 196,000 

Pit Dis. 32,789 0 0 0 17.000 0 0 0 0 0 

Waste Solid.  15,500 0 0 70,000 57.000 17,582 48,404 0 0 5,125 

Russian Materials 
Disposition 

0 0 1,000 1,000 25 1,000 922 0 0 0 

Source: CRS-compiled information from DOE annual budget requests to Congress, H.Rept. 112-118, and S.Rept. 112-75. 

a. Reflects a reprogramming of $59,242,760 from FY2013 International Material Protection and Cooperation funding to Fissile Material Disposition in FY 2014.  
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