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Summary 
The Navy in 2017 initiated a new program, called the FFG(X) program, to build a class of 20 

guided-missile frigates (FFGs). The Navy wants to procure the first FFG(X) in FY2020, the 

second in FY2021, and the remaining 18 at a rate of two per year in FY2022-FY2030. The 

Navy’s proposed FY2019 budget requests $134.8 million in research and development funding 

for the program. 

Although the Navy has not yet determined the design of the FFG(X), given the capabilities that 

the Navy’s wants the FFG(X) to have, the ship will likely be larger in terms of displacement, 

more heavily armed, and more expensive to procure than the Navy’s Littoral Combat Ships 

(LCSs). The Navy envisages developing no new technologies or systems for the FFG(X)—the 

ship is to use systems and technologies that already exist or are already being developed for use 

in other programs. 

The Navy’s desire to procure the first FFG(X) in FY2020 does not allow enough time to develop 

a completely new design (i.e., a clean-sheet design) for the FFG(X). Consequently, the Navy 

intends to build the FFG(X) to a modified version of an existing ship design—an approach called 

the parent-design approach. The parent design could be a U.S. ship design or a foreign ship 

design. The Navy intends to conduct a full and open competition to select the builder of the 

FFG(X). Consistent with U.S. law, the ship is to be built in a U.S. shipyard, even if it is based on 

a foreign design. Multiple industry teams are reportedly competing for the program. Given the 

currently envisaged procurement rate of two ships per year, the Navy envisages using a single 

builder to build the ships. 

The FFG(X) program presents several potential oversight issues for Congress, including the 

following: 

 whether to approve, reject, or modify the Navy’s FY2019 funding request for the 

program; 

 whether the Navy has accurately identified the capability gaps and mission needs 

to be addressed by the program; 

 whether procuring a new class of FFGs is the best or most promising general 

approach for addressing the identified capability gaps and mission needs; 

 whether the Navy has chosen the appropriate amount of growth margin to 

incorporate into the FFG(X) design; 

 the Navy’s intent to use a parent-design approach for the program rather than 

develop an entirely new (i.e., clean-sheet) design for the ship; 

 the Navy’s plan to end procurement of LCSs in FY2019 and shift to procurement 

of FFG(X)s starting in FY2020; 

 whether the initiation of the FFG(X) program has any implications for required 

numbers or capabilities of U.S. Navy cruisers and destroyers. 
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Introduction 
This report provides background information and discusses potential issues for Congress 

regarding the Navy’s FFG(X) program, a program to procure a new class of 20 guided-missile 

frigates (FFGs). The Navy wants to procure the first FFG(X) in FY2020. The Navy’s proposed 

FY2019 budget requests $134.8 million in research and development funding for the program. 

The FFG(X) program presents several potential oversight issues for Congress. Congress’s 

decisions on the program could affect Navy capabilities and funding requirements and the 

shipbuilding industrial base. 

This report focuses on the FFG(X) program. A related Navy shipbuilding program, the Littoral 

Combat Ship (LCS) program, is covered in a separate CRS report.
1
 Other CRS reports discuss the 

strategic context within which the FFG(X) program and other Navy acquisition programs may be 

considered.
2
 

Background 

Navy’s Force of Small Surface Combatants (SSCs) 

SSC Definition 

In discussing its force-level goals and 30-year shipbuilding plans, the Navy organizes its surface 

combatants into large surface combatants (LSCs), meaning the Navy’s cruisers and destroyers, 

and small surface combatants (SSCs), meaning the Navy’s frigates, Littoral Combat Ships, mine 

warfare ships, and patrol craft.
3
 SSCs are smaller, less capable in some respects, and individually 

less expensive to procure, operate, and support than LSCs.  

SSC Force-Level Goal 

In December 2016, the Navy released a goal to achieve and maintain a Navy of 355 ships, 

including 52 SSCs. Although patrol craft are SSCs, they do not count toward the 52-ship SSC 

force-level goal, because patrol craft are not considered battle force ships, which are the kind of 

ships that count toward the quoted size of the Navy and the Navy’s force-level goal.
4
 

SSC Force at End of FY2017 

At the end of FY2017, the Navy’s force of SSCs totaled 22 battle force ships, including: 

                                                 
1 See CRS Report RL33741, Navy Littoral Combat Ship (LCS) Program: Background and Issues for Congress, by 

(name redacted) . 
2 See CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress, by 

(name redacted) ; CRS Report R43838, A Shift in the International Security Environment: Potential Implications for 

Defense—Issues for Congress, by (name redacted) ; and CRS Report R44891, U.S. Role in the World: Background 

and Issues for Congress, by (name redacted) and (name redacted) . 
3 See, for example, CRS Report RL32665, Navy Force Structure and Shipbuilding Plans: Background and Issues for 

Congress, by (name redacted) . 
4 For additional discussion of battle force ships, see CRS Report RL32665, Navy Force Structure and Shipbuilding 

Plans: Background and Issues for Congress, by (name redacted) . 
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0 frigates; 

11 LCSs; and 

11 mine warfare ships. 

U.S. Navy Frigates in General 

In contrast to cruisers and destroyers, which are designed to operate in higher-threat areas, 

frigates are generally intended to operate more in lower-threat areas. U.S. Navy frigates perform 

many of the same peacetime and wartime missions as U.S. Navy cruisers and destroyers, but 

since frigates are intended to do so in lower-threat areas, they are equipped with fewer weapons, 

less-capable radars and other systems, and less engineering redundancy and survivability than 

cruisers and destroyers.
5
 

The most recent class of frigates operated by the Navy was the Oliver Hazard Perry (FFG-7) class 

(Figure 1). A total of 51 FFG-7 class ships were procured between FY1973 and FY1984. The 

ships entered service between 1977 and 1989, and were decommissioned between 1994 and 2015.  

Figure 1. Oliver Hazard Perry (FFG-7) Class Frigate 

 
Source: Photograph accompanying Dave Werner, “Fighting Forward: Last Oliver Perry Class Frigate 

Deployment,” Navy Live, January 5, 2015, accessed September 21, 2017, at http://navylive.dodlive.mil/2015/01/05/

fighting-forward-last-oliver-perry-class-frigate-deployment/. 

                                                 
5 Compared to cruisers and destroyers, frigates can be a more cost-effective way to perform missions that do not require 

the use of a higher-cost cruiser or destroyer. In the past, the Navy’s combined force of higher-capability, higher-cost 

cruisers and destroyers and lower-capability, lower-cost frigates has been referred to as an example of a so-called high-

low force mix. High-low mixes have been used by the Navy and the other military services in recent decades as a 

means of balancing desires for individual platform capability against desires for platform numbers in a context of 

varied missions and finite resources. 

Peacetime missions performed by frigates can include, among other things, engagement with allied and partner navies, 

maritime security operations (such as anti-piracy operations), and humanitarian assistance and disaster response 

(HA/DR) operations. Intended wartime operations of frigates include escorting (i.e., protecting) military supply and 

transport ships and civilian cargo ships that are moving through potentially dangerous waters. In support of intended 

wartime operations, frigates are designed to conduct anti-air warfare (AAW—aka air defense) operations, anti-surface 

warfare (ASuW) operations (meaning operations against enemy surface ships and craft), and antisubmarine warfare 

(ASW) operations. U.S. Navy frigates are designed to operate in larger Navy formations or as solitary ships. Operations 

as solitary ships can include the peacetime operations mentioned above. 
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In their final configuration, FFG-7s were about 455 feet long and had full load displacements of 

roughly 3,900 tons to 4,100 tons. (By comparison, the Navy’s Arleigh Burke [DDG-51] class 

destroyers are about 510 feet long and have full load displacements of roughly 9,300 tons.) 

Following their decommissioning, a number of FFG-7 class ships, like certain other 

decommissioned U.S. Navy ships, have been transferred to the navies of U.S. allied and partner 

countries. 

FFG(X) Program 

Meaning of Designation FFG(X) 

In the program designation FFG(X), FF means frigate,
6
 G means guided-missile ship (indicating a 

ship equipped with an area-defense AAW system),
7
 and (X) indicates that the design of the ship 

has not yet been determined. FFG(X) thus means a guided-missile frigate whose design has not 

yet been determined.
8
 

Program Quantity 

The Navy notionally wants to procure a notional total of 20 FFG(X)s, which in combination with 

32 LCSs would meet the Navy’s 52-ship SSC force-level goal. The Navy’s proposed FY2018 

budget requested the procurement of the 30
th
 and 31

st
 LCSs. As part of its action on the Navy’s 

proposed FY2018 budget, Congress procured three LCSs—one more than the two that were 

requested. Thus, a total of 32 LCSs have been procured through FY2018. 

The Navy’s proposed FY2019 budget, which was submitted to Congress before Congress 

finalized action on the Navy’s FY2018 budget, requests $646.2 million for the procurement of 

one LCS. If Congress had procured two LCSs in FY2018, as requested by the Navy, the LCS 

requested for procurement in FY2019 would have been the 32
nd

 LCS. With the procurement of 

three LCSs in FY2018, the LCS requested for procurement in FY2019 would be the 33
rd

 LCS. 

Given the 52-ship SSC force-level goal, if a 33
rd

 LCS is procured in FY2019, this might imply a 

total procurement of 19 FFG(X)s rather than 20. 

                                                 
6 The designation FF, with two Fs, means frigate in the same way that the designation DD, with two Ds, means 

destroyer. FF is sometimes translated less accurately as fast frigate. FFs, however, are not particularly fast by the 

standards of U.S. Navy combatants—their maximum sustained speed, for example, is generally lower than that of U.S. 

Navy aircraft carriers, cruisers, and destroyers. In addition, there is no such thing in the U.S. Navy as a slow frigate. 
7 Some U.S. Navy surface combatants are equipped with a point-defense AAW system, meaning a short-range AAW 

system that is designed to protect the ship itself. Other U.S. Navy surface combatants are equipped with an area-

defense AAW system, meaning a longer-range AAW system that is designed to protect no only the ship itself, but other 

ships in the area as well. U.S. Navy surface combatants equipped with an area-defense AAW system are referred to as 

guided-missile ships and have a “G” in their designation. 
8 When the ship’s design has been determined, the program’s designation might be changed to the FFG-62 program, 

since FFG-61 was the final ship in the FFG-7 program. It is also possible, however, that the Navy could choose a 

different designation for the program at that point. Based on Navy decisions involving the Seawolf (SSN-21) class 

attack submarine and the Zumwalt (DDG-1000) class destroyer, other possibilities might include FFG-1000, FFG-

2000, or FFG-2100. (A designation of FFG-21, however, might cause confusion, as FFG-21 was used for Flatley, an 

FFG-7 class ship.) A designation of FFG-62 would be consistent with traditional Navy practices for ship class 

designations. 
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Procurement Schedule 

Following a final year of LCS procurement in FY2019, wants to procure the first FFG(X) in 

FY2020, the second in FY2021, and the remaining 18 at a rate of two per year in FY2022-

FY2030. 

Ship Capabilities and Design 

As mentioned above, the (X) in the program designation FFG(X) means that the design of the 

ship has not yet been determined. In general, the Navy envisages the FFG(X) as follows: 

 The ship is to be a multimission small surface combatant capable of conducting 

AAW, ASuW, ASW, and EMW operations. 

 Compared to the FF concept that emerged under the February 2014 restructuring 

of the LCS program, the FFG(X) is to have increased AAW and EMW capability, 

and enhanced survivability. 

 The ship’s area-defense AAW system is to be capable of local area AAW, 

meaning a form of area-defense AAW that extends to a lesser range than the area-

defense AAW that can be provided by the Navy’s cruisers and destroyers. 

 The ship is to be capable of operating in both blue water (i.e., mid-ocean) and 

littoral (i.e., near-shore) areas. 

 The ship is to be capable of operating either independently (when that is 

appropriate for its assigned mission) or as part of larger Navy formations. 

Given the above, the FFG(X) design will likely be larger in terms of displacement, more heavily 

armed, and more expensive to procure than either the LCS or the FF concept that emerged from 

the February 2014 LCS program restructuring. 

A November 2, 2017, Navy information paper on the combat system to be used by the FFG(X) 

states the following: 

In considering multiple options (Lockheed Martin’s COMBATSS-21, General 

Dynamics’ Integrated Combat Management System, and Raytheon’s Ship Self Defense 

System) for the Frigate’s Combat Management System (CMS), the following criteria 

were analyzed: 

-- Commonality—the degree to which the CMS was common across variants of LCS 

and the rest of the Navy. 

-- Performance—demonstrated ability to deliver a certifiable CMS able to meet LCS 

requirements, with respect to mission area capabilities. 

-- Cost—the total cost to design, develop, deliver, test and sustain the CMS. 

A derivation of the AEGIS combat system widely used throughout the Navy and half of 

the LCS platforms, the Navy selected COMBATSS-21 as the Frigate CMS. It offered the 

highest level of commonality, best performance, and lowest cost of the three options. 

Similar to the original FF, the primary mission areas for the FFG(X) will be Anti-

Submarine Warfare, Surface Warfare, and Electromagnetic Maneuver Warfare. In 

addition, the FFG(X) will provide upgraded Air Warfare capability and improved 

lethality and survivability that include a scaled SPY-6 Fixed Array Radar, Standard 

Missile, Evolved Sea Sparrow Missile, full Surface Electronic Warfare Improvement 
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Program Block 2 capability, and a Cooperative Engagement Capability. The CMS 

capabilities required to bring these enhancements are already included in Aegis; and thus, 

they are much simpler to cost effectively incorporate into COMBATSS-21.
9
 

Unit Procurement Cost 

Follow-On Ships 

The Navy wants the follow-on ships in the FFG(X) program (i.e., ships 2 through 20) to have an 

average unit procurement cost of $800 million to $950 million each in constant 2018 dollars.
10

 By 

way of comparison, the two LCSs that the Navy requested for FY2018 had an estimated average 

unit procurement cost of about $568 million each, and the two DDG-51 class destroyers that the 

Navy has requested for FY2019 have an estimated average unit procurement cost of about $1,764 

million each. 

On July 10, 2017, the Navy released a Request for Information (RFI) to industry to solicit 

information for better understanding potential trade-offs between cost and capability in the 

FFG(X) design.
11

 On July 25, the Navy continued that effort by holding an industry day event. On 

July 28, the Navy posted its briefing slides for that event; some of those slides are reprinted in the 

Appendix.
12

 Responses to the RFI were due by August 24, 2017. The Navy states that it 

“received a very robust response to the FFG(X) RFI inclusive of [i.e., including] domestic and 

                                                 
9 Navy information paper dated November 2, 2017, provided to CRS and CBO by Navy Legislative Affairs Office on 

November 15, 2017. 
10 See Sam LaGrone, “NAVSEA: New Navy Frigate Could Cost $950M Per Hull,” USNI News, January 9, 2018; 

Richard Abott, “Navy Confirms New Frigate Nearly $1 Billion Each, 4-6 Concept Awards By Spring,” Defense Daily, 

January 10, 2018: 1; Sydney J. Freedberg Jr., “Navy Says It Can Buy Frigate For Under $800M: Acquisition Reform 

Testbed,” Breaking Defense, January 12, 2018; Lee Hudson, “Navy to Downselect to One Vendor for Future Frigate 

Competition,” Inside the Navy, January 15, 2018; Richard Abott, “Navy Aims For $800 Million Future Frigate Cost, 

Leveraging Modularity and Commonality,” Defense Daily, January 17, 2018: 3. The $800 million figure is the 

objective cost target; the $950 million figure is threshold cost target. Regarding the $950 million figure, the Navy states 

that 

The average follow threshold cost for FFG(X) has been established at $950 million (CY18$). The 

Navy expects that the full and open competition will provide significant downward cost pressure 

incentivizing industry to balance cost and capability to provide the Navy with a best value solution. 

FFG(X) cost estimates will be reevaluated during the Conceptual Design phase to ensure the 

program stays within the Navy's desired budget while achieving the desired warfighting 

capabilities. Lead ship unit costs will be validated at the time the Component Cost Position is 

established in 3rd QTR FY19 prior to the Navy awarding the Detail Design and Construction 

contract. 

(Navy information paper dated November 7, 2017, provided by Navy Office of Legislative Affairs 

to CRS and CBO on November 8, 2017.) 

The Navy wants the average basic construction cost (BCC) of ships 2 through 20 in the program to be $495 million per 

ship in constant 2018 dollars. BCC excludes costs for government furnished combat or weapon systems and change 

orders. (Source: Navy briefing slides for FFG(X) Industry Day, November 17, 2017, slide 11 of 16, entitled “Key 

Framing Assumptions.”) 
11 The original notice for the RFI is posted here (accessed August 11, 2017): https://www.fbo.gov/index?s=

opportunity&mode=form&id=cdf24447b8015337e910d330a87518c6&tab=core&tabmode=list&=.  
12 RFI: FFG(X) - US Navy Guided Missile Frigate Replacement Program, accessed August 11, 2017, at 

https://www.fbo.gov/index?s=opportunity&mode=form&tab=core&id=d089cf61f254538605cdec5438955b8e&

_cview=0. 
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foreign ship designs and material vendor solutions.”
13

 The Navy folded information gained 

through that RFI into its determination of the target unit procurement cost for the FFG(X).  

Lead Ship 

The Navy has not yet established a target unit procurement cost for the lead ship in the program. 

As shown in Table 1 below, however, the Navy’s FY2019 budget submission programs $1,228.2 

million (i.e., about $1.2 billion) in procurement funding for FY2020, the year that the first 

FFG(X) is to be procured. The lead ship in the program will be considerably more expensive than 

the follow-on ships in the program, because the lead ship’s procurement cost will incorporate 

most or all of the detailed design/nonrecurring engineering (DD/NRE) costs for the class. (It is a 

traditional Navy budgeting practice to attach most or all of the DD/NRE costs for a new ship 

class to the procurement cost of the lead ship in the class.) 

Acquisition Strategy 

Parent-Design Approach 

The Navy’s desire to procure the first FFG(X) in FY2020 does not allow enough time to develop 

a completely new design (i.e., a clean-sheet design) for the FFG(X). (Using a clean-sheet design 

might defer the procurement of the first ship to about FY2023.) Consequently, the Navy intends 

to build the FFG(X) to a modified version of an existing ship design—an approach called the 

parent-design approach. The parent design could be a U.S. ship design or a foreign ship design.
14

 

Using the parent-design approach can reduce design time, design cost, and technical, schedule, 

and cost risk in building the ship. The Coast Guard and the Navy are currently using the parent-

design approach for the Coast Guard’s polar icebreaker program.
15

 The parent-design approach 

has also been used in the past for other Navy and Coast Guard ships, including Navy mine 

warfare ships
16

 and the Coast Guard’s new Fast Response Cutters (FRCs).
17

 

                                                 
13 Email dated September 22, 2017, from Navy Office of Legislative Affairs to CRS and CBO. For additional 

discussion of the RFI, the industry day event, and the Navy’s preliminary concepts for the frigate, see David B. Larter, 

“Frigate Competition Wide Open: Navy Specs Reveal Major Design Shift,” Defense News, July 10, 2017; Sydney J. 

Freedberg Jr., “Navy Steers Well Away From An LCS Frigate,” Breaking Defense, July 10, 2017; David B. Larter, 

“Exclusive Interview: The Navy’s Surface Warfare Director Talks Frigate Requirements,” Defense News, July 11, 

2017; Megan Eckstein, “Navy Hosts Guided-Missile Frigate Industry Day; Analysts Worried About Early FFG(X) 

Requirements,” USNI News, July 27, 2017; and David B. Larter, “Experts Question the US Navy’s Ideas for A New 

Frigate, Defense News, July 28, 2017. For earlier reports, see Christopher P. Cavas, “US Navy Considers A More 

Powerful Frigate, Defense News, April 10, 2017; and Sydney J. Freedberg Jr., “Beyond LCS: Navy Looks To Foreign 

Frigates, National Security Cutter,” Breaking Defense, May 11, 2017. 
14 For articles about reported potential parent designs for the FFG(X), see, for example, Chuck Hill, “OPC Derived 

Frigate? Designed for the Royal Navy, Proposed for USN,” Chuck Hill’s CG [Coast Guard] Blog, September 15, 2017; 

David B. Larter, “BAE Joins Race for New US Frigate with Its Type 26 Vessel,” Defense News, September 14, 2017; 

“BMT Venator-110 Frigate Scale Model at DSEI 2017,” Navy Recognition, September 13, 2017; David B. Larter, “As 

the Service Looks to Fill Capabilities Gaps, the US Navy Eyes Foreign Designs,” Defense News, September 1, 2017; 

Lee Hudson, “HII May Offer National Security Cutter for Navy Future Frigate Competition,” Inside the Navy, August 

7, 2017; Sydney J. Freedberg Jr., “Beyond LCS: Navy Looks To Foreign Frigates, National Security Cutter,” Breaking 

Defense, May 11, 2017. 
15 For more on the polar icebreaker program, including the parent-design approach, see CRS Report RL34391, Coast 

Guard Polar Icebreaker Modernization: Background and Issues for Congress, by (name redacted) . 
16 The Navy’s Osprey (MCM-51) class mine warfare ships are an enlarged version of the Italian Lerici-class mine 

warfare ships. 
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No New Technologies or Systems 

As an additional measure for reducing technical, schedule, and cost risk in the FFG(X) program, 

the Navy envisages developing no new technologies or systems for the FFG(X)—the ship is to 

use systems and technologies that already exist or are already being developed for use in other 

programs. 

Builder 

Given the currently envisaged procurement rate of two ships per year, the Navy envisages using a 

single builder to build the ships.
18

 Consistent with U.S. law,
19

 the ship is to be built in a U.S. 

shipyard, even if it is based on a foreign design. Using a foreign design might thus involve 

cooperation or a teaming arrangement between a U.S. builder and a foreign developer of the 

parent design. 

Full and Open Competition 

The Navy intends to conduct a full and open competition to select the builder of the FFG(X), 

including proposals based on either U.S. or foreign parent designs. On February 16, the Navy 

awarded five FFG(X) conceptual design contracts with a value of $15.0 million each to: 

 Austal USA of Mobile, AL; 

 Huntington Ingalls Industry/Ingalls Shipbuilding (HII/Ingalls) of Pascagoula, 

MS; 

 Lockheed Martin of Baltimore, MD; 

 Fincantieri/Marinette Marine (F/MM) of Marinette, WI; and 

 General Dynamics/Bath Iron Works (GD/BIW), of Bath, ME.
20

 

A February 16, 2018, press report states: 

“These conceptual designs will reduce FFG(X) risk by enabling industry to mature 

designs to meet the approved FFG(X) capability requirements,” read a late Friday 

[February 16] statement from Naval Sea Systems Command. 

“The contracts based on these requirements will facilitate maturing multiple designs 

during the 16 months of the conceptual design phase, and will allow the Navy to better 

understand the cost and capability drivers across the various design options. Furthermore, 

                                                                 

(...continued) 
17 The FRC design is based on a Dutch patrol boat design, the Damen Stan Patrol Boat 4708. 
18 See, for example, Lee Hudson, “Navy to Downselect to One Vendor for Future Frigate Competition,” Inside the 

Navy, January 15, 2018. 
19 10 U.S.C. 7309 requires that, subject to a presidential waiver for the national security interest, “no vessel to be 

constructed for any of the armed forces, and no major component of the hull or superstructure of any such vessel, may 

be constructed in a foreign shipyard.” In addition, the paragraph in the annual DOD appropriations act that makes 

appropriations for the Navy’s shipbuilding account (the Shipbuilding and Conversion, Navy account) typically contains 

these provisos: “ ... Provided further, That none of the funds provided under this heading for the construction or 

conversion of any naval vessel to be constructed in shipyards in the United States shall be expended in foreign facilities 

for the construction of major components of such vessel: Provided further, That none of the funds provided under this 

heading shall be used for the construction of any naval vessel in foreign shipyards.... ” 
20 Department of Defense, Contracts, Press Operations, Release No: CR-032-18, Feb. 16, 2018 (i.e., the DOD contracts 

award page for February 16, 2018). 
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this will inform the final specifications for a full and open competition with a single 

source award in FY20 for Detail Design and Construction (DD&C) of the FFG(X).”... 

The Navy would not confirm how many groups bid for the work. At least one U.S.-

German team that was not selected for a design contract, Atlas USA and ThyssenKrupp 

Marine Systems, told USNI News they had submitted for the competition.... 

During last month’s Surface Navy Association [annual symposium], several shipbuilders 

outlined their designs for the FFG(X) competition. 

Austal USA 

Shipyard: Austal USA in Mobile, Ala. 

Parent Design: Independence-class [i.e., LCS-2 class] Littoral Combat Ship 

One of the two Littoral Combat Ship builders, Austal USA has pitched an upgunned 

variant of the Independence-class LCS as both a foreign military sales offering and as the 

answer to the Navy’s upgunned small surface combatant and then frigate programs. 

Based on the 3,000-ton aluminum trimaran design, the hull boasts a large flight deck and 

space for up to 16 Mk-41 Vertical Launching System (VLS) cells. 

Fincantieri Marine Group 

Shipyard: Fincantieri Marinette Marine in Marinette, Wisc. 

Parent Design: Fincantieri Italian FREMM 

As part of the stipulations of the FFG(X) programs, a contractor can offer just one design 

in the competition as a prime contractor but may also support a second bid as a 

subcontractor. Fincantieri elected to offer its 6,700-ton Italian Fregata europea multi-

missione (FREMM) design for construction in its Wisconsin Marinette Marine shipyard, 

as well as partner with Lockheed Martin on its Freedom-class pitch as a subcontractor. 

The Italian FREMM design features a 16-cell VLS as well as space for deck-launched 

anti-ship missiles. 

General Dynamics Bath Iron Works 

Shipyard: Bath Iron Works in Bath, Maine 

Parent Design: Navantia Álvaro de Bazán-class F100 Frigate 

The 6,000-ton air defense guided-missile frigates fitted with the Aegis Combat System 

have been in service for the Spanish Armada since 2002 and are the basis of the 

Australian Hobart-class air defense destroyers and the Norwegian Fridtjof Nansen-class 

frigates. The Navantia partnership with Bath is built on a previous partnership from the 

turn of the century. The F100 frigates were a product of a teaming agreement between 

BIW, Lockheed Martin and Navantia predecessor Izar as part of the Advanced Frigate 

Consortium from 2000. 

Huntington Ingalls Industries 

Shipyard: Ingalls Shipbuilding in Pascagoula, Miss. 

Parent Design: Unknown 

Out of the competitors involved in the competition, HII was the only company that did 

not present a model or a rendering of its FFG(X) at the Surface Navy Association 

symposium in January. A spokeswoman for the company declined to elaborate on the 

offering when contacted by USNI News on Friday. In the past, HII has presented a naval 

version of its Legend-class National Security Cutter design as a model at trade shows 

labeled as a “Patrol Frigate.” 

Lockheed Martin 
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Shipyard: Fincantieri Marinette Marine in Marinette, Wisc. 

Parent Design: Freedom-class [i.e., LCS-1 class] Littoral Combat Ship 

Of the two LCS builders, Lockheed Martin is the first to have secured a foreign military 

sale with its design. The company’s FFG(X) bid will have much in common with its 

offering for the Royal Saudi Navy’s 4,000-ton multi-mission surface combatant. The new 

Saudi ships will be built around an eight-cell Mk-41 vertical launch system and a 4D air 

search radar. Lockheed has pitched several other variants of the hull that include more 

VLS cells. 

“We are proud of our 15-year partnership with the U.S. Navy on the Freedom-variant 

Littoral Combat Ship and look forward to extending it to FFG(X),” said Joe DePietro, 

Lockheed Martin vice president of small combatants and ship systems in a Friday 

evening statement. 

“Our frigate design offers an affordable, low-risk answer to meeting the Navy’s goals of 

a larger and more capable fleet.”
21

 

The Navy wants to release a request for proposals (RFP) in the fourth quarter of FY2019, and 

award a detailed design and construction (DD&C) contract for the program in FY2020.
22

 Being a 

recipient of a conceptual design contract is not a requirement for competing for the DD&C 

contract. 

Block Buy Contracting 

As a means of reducing their procurement cost, the Navy envisages using one or more fixed-price 

block buy contracts to procure the ships.
23

 

Program Funding 

Table 1 shows funding for the FFG(X) program under the Navy’s FY2019 budget submission. 

Table 1. FFG(X) Program Funding 

Millions of then-year dollars, rounded to nearest tenth. 

 

Prior 

years FY17 FY18 FY19 FY20 FY21 FY22 FY23 

Research and development 18.9 83.1 141.1 134.8 75.4 77.6 70.5 72.0 

Procurement 0 0 0 0 1,228.2 849.1 1,791.9 1,792.0 

(Procurement quantity)     (1) (2) (2) (2) 

Source: Navy FY2019 budget submission and (for FY2018) explanatory statement for FY2018 DOD 

appropriations act (Division C of H.R. 1625/P.L. 115-141 of March 23, 2018). 

                                                 
21 Sam LaGrone and Megan Eckstein, “Navy Picks Five Contenders for Next Generation Frigate FFG(X) Program,” 

USNI News, February 16, 2018. See also David B. Larter, “Navy Awards Design Contracts for Future Frigate,” 

Defense News, February 16, 2019; Lee Hudson, “Navy Awards Five Conceptual Design Contracts for Future Frigate 

Competition,” Inside the Navy, February 19, 2018. 
22 Lee Hudson, “Navy to Downselect to One Vendor for Future Frigate Competition,” Inside the Navy, January 15, 

2018. 
23 For more on block buy contracting, see CRS Report R41909, Multiyear Procurement (MYP) and Block Buy 

Contracting in Defense Acquisition: Background and Issues for Congress, by (name redacted) and (name redacted) . 

http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.1625:
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Notes: Research and development funding is located in PE (Program Element) 0603599N, Frigate Development 

(Navy research and development account line 57 in the FY2019 budget submission), and additionally (for prior 

years only), PE 0603581, Littoral Combat Ship. 

Issues for Congress 

FY2018 Funding Request 

One potential oversight issue for Congress is whether to approve, reject, or modify the Navy’s 

FY2019 funding request for the program. In assessing this question, Congress may consider, 

among other things, whether the work the Navy is proposing to do in the program in FY2019 is 

appropriate, and whether the Navy has accurately priced that work. 

Analytical Basis for Capability Gaps/Mission Needs 

Another potential oversight issue for Congress is whether the Navy has accurately identified the 

capability gaps and mission needs to be addressed by the program, particularly in light of recent 

changes in the international security environment and debate over the future U.S. role in the 

world,
24

 and whether the Navy has performed a formal, rigorous analysis of this issue, as opposed 

to relying solely on the subjective judgments of Navy and DOD leaders. 

Subjective judgments can be helpful, particularly in terms of capturing knowledge and experience 

that is not easily reduced to numbers, in taking advantage of the “wisdom of the crowd,” and in 

coming to conclusions and making decisions quickly. On the other hand, a process that relies 

heavily on subjective judgments can be vulnerable to groupthink (i.e., a situation in which a 

group acts in a way that discourages creativity or individual responsibility), can overlook 

counterintuitive results regarding capability gaps and mission needs (i.e., results that go against 

the conventional wisdom), and, depending on the leaders involved, can emphasize those leaders’ 

understanding of the Navy’s needs in the nearer term, as opposed to what a formal intelligence 

projection of future adversary capabilities—such as those used in formal, rigorous analyses—

might indicate what the Navy will need years from now, when the new ships will actually be in 

the fleet. 

A December 4, 2017, press report states: 

Rear Adm. Ron Boxall [the Navy’s director of surface warfare] told USNI News today at 

the American Society of Naval Engineers’ annual Combat Systems Symposium that the 

60-day effort by the FFG Requirements Evaluation Team helped each stakeholder 

understand how their needs interacted with others’ to affect cost, schedule, operational 

effectiveness and more.. 

“I was very pleased with where we came out because some of the decisions were much 

more about the concept of what we’re getting instead of the actual platform we’re 

getting,” Boxall told USNI News during a question and answer period after his 

remarks.... 

... Boxall said the process the 60-day requirements evaluation teams have used is also 

very exciting for the requirements community. In some past cases, such as the CG(X) 

                                                 
24 For additional discussion of changes in the international security environment and debate over the U.S. role in the 

world, see CRS Report R43838, A Shift in the International Security Environment: Potential Implications for 

Defense—Issues for Congress, by ( name redacted) , and CRS Report R44891, U.S. Role in the World: Background and 

Issues for Congress, by (name redacted) and (name redacted) . 
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next-generation cruiser, requirements officers have spent years on a program, only to 

have it ultimately canceled.
25

 With this new process that brings together all stakeholders 

right at the start, along with computer tools that allow them to generate numerous 

iterations of a ship design, the Navy can work through a program’s requirements much 

faster and come up with a more mature and technologically informed set of requirements. 

“What’s exciting about this [is] we’re starting to create a repository of knowledge that we 

can use to reiterate as we need to go along,” he told USNI News after the event. 

“We’ve not done a good job of doing that in the past, it’s was kind of resident in the 

requirements officers and the acquisition team; now we’re actually doing it with the 

models—here’s what this combination of capabilities proves to get to us, and as we learn 

things or technology improves or costs more or less, we can make adjustments a lot more 

quickly.” 

Asked about applying this methodology to more programs, like the Future Surface 

Combatant family of systems that followed the canceled CG(X), Boxall said those 

discussions have already begun. 

“We actually took some of the work we’re doing with Future Surface Combatant and 

brought that back (to the FFG Requirements Evaluation Team); we said hey, the Future 

Surface Combatant is about where we’re going with the whole family of ships, so if 

we’re going to be producing an FFG of the future that’s going to be kind of at the small 

surface combatant size, then we don’t want that to be disconnected,” he said. And 

moving forward with the large, small and unmanned surface combatants the Navy is 

considering for the Future Surface Combatant family, Boxall said the designs that have 

already been iterated can be used as a good starting point for future efforts.
26

 

A December 5, 2017, press report, reporting on the same symposium, stated: 

The Navy is convening a team similar to one used to help create the guided-missile future 

frigate FFG(X) to also alter the direction of the Zumwalt-class [DDG-1000] destroyers, 

Rear Adm. Ronald Boxall, director of Surface Warfare, said here at the 2017 Combat 

Systems Symposium organized by the American Society of Naval Engineers (ASNE).... 

When working out new frigate requirements, the Navy looked to see what capabilities 

they could take from its predecessor, the Littoral Combat Ship (LCS) to help make it 

ready to be on contract by fiscal year (FY) 2020. He said that process involved meetings 

involving officials in the Navy’s requirements, acquisition, and fleet teams. 

Personnel “learned why they were stupid” from the perspective of the other components, 

he said. Each component thought the other made serious mistakes, but also learned what 

those teams thought of them. 

Boxall said the fleet personnel would say what the warfighters need to accomplish a 

certain mission, the acquisition teams would draw up what they asked for and more, 

“then the price goes through the roof.” 

He said to resolve the high price versus requirements problems there has to be a voice of 

“hey, I want that but it’s really expensive. And you say, well, here’s where we can get 

‘tastes great and less filling’” to balance priorities and price. 

                                                 
25 The CG(X) program was canceled in 2010. For more on the CG(X) cruiser program, see CRS Report RL34179, Navy 

CG(X) Cruiser Program: Background for Congress, by (name redacted) . This report was archived in January 2011. 
26 Megan Eckstein, “New Requirements for DDG-1000 Focus on Surface Strike,” USNI News, December, 4, 2017. 
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Boxall said he was very pleased with the decisions the Navy made going into the FFG(X) 

requirements and now they decided to try it again with the Zumwalt-class.
27

 

Analytical Basis for Addressing Capability Gaps/Mission Needs 

with an FFG 

Another potential oversight issue for Congress is whether procuring a new class of FFGs is the 

best or most promising general approach for addressing the identified capability gaps and mission 

needs, and whether the Navy has performed a formal, rigorous analysis of this issue, as opposed 

to relying solely on subjective judgments of Navy or DOD leaders. Similar to the points made in 

the previous section, subjective judgments, though helpful, can overlook counterintuitive results 

regarding the best or most promising general approach. Potential alternative general approaches 

for addressing identified capability gaps and mission needs in this instance include (to cite a few 

possibilities) modified LCSs, FFs, destroyers, aircraft, unmanned vehicles, or some combination 

of these platforms. 

A formal, rigorous analysis to determine the best or most promising general approach for 

addressing a set of capability gaps or mission needs was in the past sometimes referred to as an 

analysis of multiple concepts (AMC), or more generally as competing the mission. It could also 

be called an analysis of alternatives (AOA), though that term can also be applied to an analysis 

for refining the desired capabilities of the best or most promising approach that has been 

identified by an AMC.  

As discussed in CRS reports on the LCS program over the years, the Navy did not perform a 

formal, rigorous analysis of this kind prior to announcing the start of the LCS program in 

November 2001, and this can be viewed as a root cause of much of the debate and controversy 

the that attended the LCS program, and of the program’s ultimate restructurings in February 2014 

and December 2015.
28

 

See also the passages from the December 4 and 5, 2017, press reports that are quoted in the 

previous section. 

Growth Margin 

Another potential oversight issue for Congress whether the Navy has chosen the appropriate 

amount of growth margin to incorporate into the FFG(X) design. As shown in the Appendix, the 

Navy wants the FFG(X) design to have a growth margin (also called service life allowance) of 

5%, meaning an ability to accommodate upgrades and other changes that might be made to the 

ship’s design over the course of its service life that could require up to 5% more space, weight, 

electrical power, or equipment cooling capacity. 

Supporters could argue that a 5% growth margin is traditional for a ship like a frigate, and that 

requiring a larger growth margin could make the FFG(X) design larger and more expensive to 

procure. Skeptics might argue that a larger growth margin (such as 10%—a figure used in 

designing cruisers and destroyers) would provide more of a hedge against the possibility of 

greater-than-anticipated improvements in the capabilities of potential adversaries such as China,
29

 

                                                 
27 Richard Abott, “Navy Will Focus Zumwalt On Offensive Surface Strike,” Defense Daily, December 5, 2017. 
28 See, for example, the update of May 12, 2017, to CRS Report RL33741, Navy Littoral Combat Ship (LCS) Program: 

Background and Issues for Congress, by (name redacted) . 
29 For more on China’s naval modernization effort, see CRS Report RL33153, China Naval Modernization: 

(continued...) 
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that a limited growth margin was a concern in the FFG-7 design,
30

 and that increasing the FFG(X) 

growth margin from 5% to 10% would have only a limited impact on the FFG(X)’s procurement 

cost. 

Parent-Design Approach 

Another potential oversight issue for Congress concerns the Navy’s proposed acquisition strategy 

for the program, including the Navy’s intent to use a parent-design approach for the program. The 

alternative would be to use a clean-sheet design approach, under which procurement of the 

FFG(X) would begin about FY2023 and procurement of LCSs might be extended through about 

2022. 

As mentioned earlier, using the parent-design approach can reduce design time, design cost, and 

technical, schedule, and cost risk in building the ship. A clean-sheet design approach, on the other 

hand, might result in a design that more closely matches the Navy’s desired capabilities for the 

FFG(X), which might make the design more cost-effective for the Navy over the long run. It 

might also provide more work for the U.S. ship design and engineering industrial base. 

Navy’s Plan for Shifting Procurement from LCS to FFG(X) 

Another potential oversight issue for Congress is whether to approve, reject, or modify the Navy’s 

plan to procure a final LCS in FY2019 and shift to procurement of FFG(X)s starting in FY2020. 

As noted earlier, the Navy’s plan to end LCS procurement in FY2019 and shift to FFG(X) 

procurement starting in FY2020 would achieve the Navy’s 52-ship SSC force-level goal by about 

2035. The Navy’s plan would also have implications for workloads and employment levels at the 

two LCS shipyards and their supplier firms: 

 If a modified LCS is chosen as the winner of the FFG(X) competition, then other 

things held equal (e.g., without the addition of new work other than building 

LCSs), workloads and employment levels at the other LCS shipyard (the one 

whose modified LCS design is not chosen for the FFG(X) program), as well as 

supplier firms associated with that other LCS shipyard, would decline over time 

as the other LCS shipyard’s backlog of prior-year-funded LCSs is completed and 

not replaced with new FFG(X) work. 

 If a modified LCS is not chosen as the FFG(X)—that is, if the winner of the 

FFG(X) competition is a proposal based on a hull design other than the two 

existing LCS designs—then other things held equal, employment levels at both 

LCS shipyards and their supplier firms would decline over time as their backlogs 

of prior-year-funded LCSs are completed and not replaced with FFG(X) work. 

There are many possible alternatives to the Navy’s plan to end LCS procurement in FY2019 and 

shift to FFG(X) procurement starting in FY2020. One of these, for example, would be to select a 

winner in the FFG(X) competition and begin procuring that design in FY2020, as the Navy 

currently plans, but also produce FFG(X)s at one or both of the LCS yards. Under this option, if 

                                                                 

(...continued) 

Implications for U.S. Navy Capabilities—Background and Issues for Congress, by (name redacted) .  
30 See, for example, See United States General Accounting Office, Statement of Jerome H. Stolarow, Director, 

Procurement and Systems Acquisition Division, before the Subcommittee on Priorities and Economy in Government, 

Joint Economic Committee on The Navy’s FFG-7 Class Frigate Shipbuilding Program, and Other Ship Program Issues, 

January 3, 1979, pp. 9-11. 
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the winner of the FFG(X) competition is one of the LCS builders, that builder might build more 

than half of the FFG(X)s to its winning design, and the other LCS yard would build less than half 

of the FFG(X)s to its own non-winning (but presumably still-capable) FFG(X) design. 

Alternatively, if the winner of the FFG(X) competition is neither of the LCS builders, the winning 

bidder build might build the largest share of the FFG(X)s to its winning design, and the two LCSs 

yards would each build a smaller number of FFG(X)s to their own non-winning (but presumably 

still-capable) designs. 

Supporters of this option might argue that it could: 

 boost FFG(X) production from the currently planned two ships per year to as 

many as many as four to six ships per year, substantially accelerating the date for 

attaining the Navy’s 52-ship SSC force-level goal; 

 permit the Navy to use competition (either competition for quantity at the margin, 

or competition for profit [i.e., Profit Related to Offers, or PRO, bidding])
31

 to 

help restrain FFG(X) prices and ensure production quality and on-time deliveries; 

and 

 complicate adversary defense planning by presenting potential adversaries with 

multiple FFG(X) designs, each with its own specific operating characteristics. 

Opponents of this plan might argue that it could: 

 weaken the FFG(X) competition by offering the winner a smaller prospective 

number of FFG(X)s and essentially guaranteeing the LCSs yard that they will 

build some number of FFG(X)s; 

 substantially increase annual FFG(X) procurement funding requirements so as to 

procure as many as four to six FFG(X)s per year rather than two per year, which 

in a situation of finite DOD funding could require offsetting reductions in other 

Navy or DOD programs; and 

 reduce production economies of scale in the FFG(X) program by dividing 

FFG(X) among two or three designs, and increase downstream Navy FFG(X) 

operation and support (O&S) costs by requiring the Navy to maintain two or 

three FFG(X) logistics support systems. 

Another possible alternative to the Navy’s plan to end LCS procurement in FY2019 and 

shift to FFG(X) procurement starting in FY2020 would be would be to select a winner in 

the FFG(X) competition and begin procuring that design in FY2020, as the Navy 

currently plans, but shift Navy shipbuilding work at one of the LCS yards (if the other 

wins the FFG(X) competition) or at both of the LCS yards (if neither wins the FFG(X) 

competition) to the production of sections of larger Navy ships (such as DDG-51 

destroyers or amphibious ships) that undergo final assembly at other shipyards. Under 

this option, in other words, one or both of the LCS yards would be converted into feeder 

yards supporting the production of larger Navy ships that undergo final assembly at other 

shipyards. This option might help maintain workloads and employment levels at one or 

both of the LCS yards, and might alleviate capacity constraints at other shipyards, 

permitting certain parts of the Navy’s 355-ship force-level objective to be achieved 

sooner. 

                                                 
31 For more on PRO bidding, see Statement of Ronald O’Rourke, Specialist in Naval Affairs, Congressional Research 

Service, before the House Armed Services Committee on Case Studies in DOD Acquisition: Finding What Works, June 

24, 2014, p. 7. 
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The concept of feeder yards in naval shipbuilding was examined at length in a 2011 

RAND report.
32

 The Navy in recent years has made some use of the concept: 

 All Virginia-class attack submarines have been produced jointly by General 

Dynamics’ Electric Boat division (GD/EB) and Huntington Ingalls Industries’ 

Newport News Shipbuilding (HII/NNS), with each yard in effect acting as a 

feeder yard for Virginia-class boats that undergo final assembly at the other 

yard.
33

 

 Certain components of the Navy’s three Zumwalt (DDG-1000) class destroyers 

were produced by HII’s Ingalls Shipyard (HII/Ingalls) and then transported to 

GD’s Bath Iron Works (GD/BIW), the primary builder and final assembly yard 

for the ships. 

 San Antonio (LPD-17) class amphibious ships were built at the Ingalls shipyard 

at Pascagoula, MS, and the Avondale shipyard near New Orleans, LA. These 

shipyards were owned by Northrop and later by HII. To alleviate capacity 

constraints at Ingalls and Avondale caused by damage from Hurricane Katrina in 

2005, Northrop subcontracted the construction of portions of LPDs 20 through 24 

(i.e., the fourth through eighth ships in the class) to other shipyards on the Gulf 

Coast and East Coast, including shipyards not owned by Northrop.
34

 

The above options are only two of many possible alternatives to the Navy’s plan to end 

LCS procurement in FY2019 and shift to FFG(X) procurement starting in FY2020. 

Potential Impact on Requirements for Cruisers and Destroyers 

Another potential oversight issue for Congress is whether the FFG(X) program has any 

implications for required numbers or capabilities of U.S. Navy cruisers and destroyers. The 

Navy’s goal to achieve and maintain a force of 104 cruisers and destroyers and 52 small surface 

combatants was determined in 2016, and may reflect an earlier plan to procure FFs, rather than 

the current plan to procure more-capable FFG(X)s. If so, a question might arise as to whether the 

current plan to procure FFG(X)s would permit a reduction in the required number of cruisers and 

destroyers, or in the required capabilities of those cruisers and destroyers. 

Legislative Activity for FY2019 

Summary of Congressional Action on FY2019 Funding Request 

Table 2 summarizes congressional action on the Navy’s FY2019 funding request for the LCS 

program. 

                                                 
32 Laurence Smallman, et al, Shared Modular Build of Warships, How a Shared Build Can Support Future 

Shipbuilding, RAND, Santa Monica, CA, 2011 (report TR-852), 81 pp. 
33 For more on the Virginia-class joint production arrangement, see CRS Report RL32418, Navy Virginia (SSN-774) 

Class Attack Submarine Procurement: Background and Issues for Congress, by (name redacted) . 
34 See Laurence Smallman, et al, Shared Modular Build of Warships, How a Shared Build Can Support Future 

Shipbuilding, RAND, Santa Monica, CA, 2011 (report TR-852), pp. 45-48. See also David Paganie, “Signal 

International positions to capture the Gulf,” Offshore, June 1, 2006; Peter Frost, “Labor Market, Schedule Forces 

Outsourcing of Work,” Newport News Daily Press, April 1, 2008; Holbrook Mohr, “Northrop Gets LPD Help From 

General Dynamics,” NavyTimes.com, April 1, 2008; and Geoff Fein, “Northrop Grumman Awards Bath Iron Works 

Construction Work On LPD-24,” Defense Daily, April 2, 2008. 
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Table 2. Congressional Action on FY2019 FFG(X) Program Funding Request 

Figures in Millions, Rounded to Nearest Tenth 

  Authorization Appropriation 

 Request HASC SASC Conf. HAC SAC Conf. 

Research and development 134.8       

Procurement 0       

Source: Table prepared by CRS based on FY2019 Navy budget submission, committee and conference reports, 

and explanatory statements on the FY2019 National Defense Authorization Act and the FY2019 DOD 

Appropriations Act. 

Notes: HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is 
House Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is conference agreement. 

Research and development funding is located in PE (Program Element) 0603599N, Frigate Development, which is 

line 57 in the Navy’s FY2019 research and development account. 

Legislative Activity for FY2018 

Summary of Congressional Action on FY2018 Funding Request 

Table 3 summarizes congressional action on the Navy’s FY2018 funding request for the LCS 

program. 

Table 3. Congressional Action on FY2018 FFG(X) Program Funding Request 

Figures in Millions, Rounded to Nearest Tenth 

  Authorization Appropriation 

 Request HASC SASC Conf. HAC SAC Conf. 

Research and development 143.5 143.5 143.5 143.5 141.1 113.5 141.1 

Procurement 0 0 0 0 0 0 0 

Source: Table prepared by CRS based on FY2018 Navy budget submission, committee and conference reports, 

and explanatory statements on the FY2018 National Defense Authorization Act and the FY2018 DOD 

Appropriations Act. 

Notes: HASC is House Armed Services Committee; SASC is Senate Armed Services Committee; HAC is 

House Appropriations Committee; SAC is Senate Appropriations Committee; Conf. is conference agreement. 

Research and development funding is located in PE (Program Element) 0603599N, Frigate Development, which is 

line 57 in the Navy’s FY2018 research and development account. 

FY2018 National Defense Authorization Act (H.R. 2810/S. 1519 /P.L. 

115-91) 

House 

The House Armed Services Committee, in its report (H.Rept. 115-200 of July 6, 2017) on H.R. 

2810, recommended the funding levels for the FFG(X) program shown in the HASC column of 

Table 3. H.Rept. 115-200 states the following: 

Littoral Combat Ships capability enhancements 

http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.2810:
http://www.congress.gov/cgi-lis/bdquery/R?d115:FLD002:@1(115+91)
http://www.congress.gov/cgi-lis/bdquery/R?d115:FLD002:@1(115+91)
http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.2810:
http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.2810:
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The committee believes that the Littoral Combat Ship and the Frigate will continue to 

play a critical role in the mix of warships necessary for Distributed Maritime Operations 

and believe the Navy should begin Frigate construction as soon as possible. To better 

expand Frigate capabilities, the committee notes that the Chief of Naval Operations 

initiated an Independent Review Team to assess Frigate requirements. The committee 

further notes that the Navy intends to leverage the proposed capabilities of the original 

Frigate program while adding: increased air warfare capability in both self-defense and 

escort roles; enhanced survivability; and increased electromagnetic maneuver warfare. 

The committee supports the Navy’s intent to increase the lethality and survivability of the 

Frigate and further supports backfit options that will provide appropriate enhancements to 

the existing Littoral Combat Ships. (Page 23) 

Senate 

The Senate Armed Services Committee, in its report (S.Rept. 115-125 of July 10, 2017) on S. 

1519, recommended the funding levels for the FFG(X) program shown in the SASC column of 

Table 3. 

Conference 

The conference report (H.Rept. 115-404 of November 9, 2017) on H.R. 2810 recommended the 

funding levels for the FFG(X) program shown in the authorization conference column of Table 3. 

FY2018 DOD Appropriations Act (Division A of H.R. 3219/S. 

XXXX/Division C of H.R. 1625/P.L. 115-141) 

House 

H.R. 3219 as reported by the House Appropriations Committee (H.Rept. 115-219 of July 13, 

2017) was the FY2018 DOD Appropriations Act. H.R. 3219 as passed by the House is called the 

Make America Secure Appropriations Act, 2018, and includes the FY2018 DOD Appropriations 

Act as Division A and four other appropriations acts as Divisions B through E. The discussion 

below relates to Division A. 

The House Appropriations Committee, in its report (H.Rept. 115-219 of July 13, 2017) on H.R. 

3219, recommended the funding levels for the FFG(X) program shown in the HAC column of 

Table 3. The recommended reduction of $2.319 million is for “Program management support 

excess growth.” (Page 240) 

Senate 

On November 21, 2017, the Senate Appropriations Committee released a chairman’s 

recommendation and explanatory statement for the FY2018 DOD Appropriations Act, referred to 

here as S. XXXX. The explanatory statement recommended the funding levels shown in the SAC 

column of Table 3. The recommended net reduction of $30 million includes an increase of $20 

million for “Program increase: Government and industry source selection preparation” and a 

reduction of $50 million for “Restoring acquisition accountability: Accelerate FFG (X) program.” 

(Page 169) The explanatory statement states: 

FFG (X) Acquisition.—The fiscal year 2018 President’s budget request includes 

$143,450,000 in Research, Development, Test and Evaluation, Navy for the conceptual 

design and development of the Navy’s FFG (X) Frigate, a multi-mission platform 

designed for operation in littoral and blue water environments. The Committee 

http://www.congress.gov/cgi-lis/cpquery/R?cp115:FLD010:@1(sr125):
http://www.congress.gov/cgi-lis/cpquery/R?cp115:FLD010:@1(hr404):
http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.3219:
http://www.congress.gov/cgi-lis/bdquery/R?d115:FLD002:@1(115+141)
http://www.congress.gov/cgi-lis/cpquery/R?cp115:FLD010:@1(hr219):
http://www.congress.gov/cgi-lis/cpquery/R?cp115:FLD010:@1(hr219):
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understands that Frigate capabilities will include an increased air warfare capability in 

both self-defense and escort roles, enhanced survivability specifically focused on reduced 

vulnerability, and increased electromagnetic maneuver warfare capability. The 

Committee further understands that these capabilities were added to the Frigate program 

due to a changing threat environment that impacts naval concepts of operations. 

Therefore, the Committee is concerned that with submission of the fiscal year 2018 

President’s budget, the Navy changed the Littoral Combat Ship (LCS)/Frigate acquisition 

strategy by extending the period for Frigate conceptual design and studies and delaying 

the acquisition of FFG (X) Frigates by one year. Given the contested threat environment, 

the Committee recommends accelerating the Frigate acquisition program and 

recommends an increase of $20,000,000 to advance Government and industry source 

selection efforts in support of a competitive FFG (X) acquisition. (Pages 172-173) 

Conference 

The FY2018 DOD Appropriations Act was enacted as Division C of H.R. 1625/P.L. 115-141 of 

March 23, 2018, the Consolidated Appropriations Act, 2018. The explanatory statement for 

Division C of H.R. 1625 provides the funding levels for the FFG(X) program shown in the 

appropriation conference column of Table 3. The reduction of $2.3 million in research and 

development funding for the FFG(X) program is for “Program management support excess 

growth” (pdf page 254 of 391). 

http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.1625:
http://www.congress.gov/cgi-lis/bdquery/z?d115:H.R.1625:
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Appendix. Navy Briefing Slides from July 25, 2017, 

FFG(X) Industry Day Event 
This appendix reprints some of the briefing slides that the Navy presented at its July 25, 2017, 

industry day event on the FFG(X) program, which was held in association with the RFI that the 

Navy issued on July 25 to solicit information for better understanding potential trade-offs 

between cost and capability in the FFG(X) design (see “Unit Procurement Cost”). The reprinted 

slides begin on the next page. 
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Slides from Navy FFG(X) Industry Day Briefing 
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Source: Slides from briefing posted on July 28, 2017, at RFI: FFG(X) - US Navy Guided Missile Frigate Replacement 

Program, https://www.fbo.gov/index?s=opportunity&mode=form&tab=core&id=

d089cf61f254538605cdec5438955b8e&_cview=0, accessed August 11, 2017. 
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