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Bureau of Reclamation Rural Water Projects 
Congress has authorized projects and programs through various federal agencies to address water 

supply needs. Since 1980, Congress has authorized the Bureau of Reclamation (Reclamation), 

among other agencies, to develop municipal and industrial (M&I) water supply projects in rural 

areas and on tribal lands. Congress has authorized these projects, known as rural water supply 

projects, for several locations throughout the West.  

From 1980 through 2009, Congress authorized Reclamation to undertake the design and 

construction, and sometimes the operations and maintenance (O&M), of specific rural water 

supply projects intended to deliver potable water supplies to rural communities in western states. 

These projects are largely located in North Dakota, South Dakota, Montana, and New Mexico. 

The rural communities served by these projects included tribal reservations and nontribal rural communities with nonexistent, 

substandard, or declining water supply or water quality. Many rural water projects are large in scope—taking water from one 

location and moving it across long distances to tie to existing systems. Although M&I portions of most Reclamation water 

supply facilities require 100% repayment with interest, Congress has authorized rural water projects that receive some or all 

costs from the federal government on a nonreimbursable basis (i.e., a de facto grant). For example, the federal government 

pays up to 100% of costs for tribal rural water supply projects, including O&M. For nontribal rural water supply projects, the 

federal cost share for current projects ranges from 75% to 80%. 

The Rural Water Supply Act of 2006 (Title I of P.L. 109-451) created the Rural Water Supply Program, a structured program 

for developing and recommending future rural water supply projects. This program was to replace the previous process of 

authorizing projects individually—often without the level of analysis and review (e.g., feasibility studies) required for 

Reclamation’s other projects. Under the Rural Water Supply Program, Congress authorized Reclamation to work with rural 

communities and tribes to identify M&I water needs and options to address such needs through appraisal investigations and 

feasibility studies. Congress would then consider feasibility studies recommended by the Administration before authorizing 

specific project construction in legislation. Ultimately, Reclamation did not recommend and Congress did not authorize any 

projects through this process, and the authority for the program expired in 2016. Members have introduced legislation in the 

116th Congress to reauthorize the Rural Water Supply Program through FY2026: the Water Justice Act (H.R. 4033) and the 

Securing Access for the Central Valley and Enhancing (SAVE) Water Resources Act (H.R. 2473). Other bills would 

authorize individual activities (i.e., a feasibility study and a project) previously considered by the Rural Water Supply 

Program or would address rural water needs by creating authorities for rural water grants or water technology programs.  

Reclamation continues to construct rural water projects (and to provide O&M assistance for some tribal components) 

authorized and initiated outside of the Rural Water Supply Program. Enacted funding for rural water supply projects in 

FY2020 provided $145.1 million for construction and O&M at seven authorized rural water projects, which was $117.4 

million above the Administration’s FY2020 budget request. Five projects received construction funding in FY2020: Garrison 

Diversion Unit of the Pick-Sloan Missouri Basin Program, Fort Peck Reservation/Dry Prairie Rural Water System, Lewis and 

Clark Rural Water System, Rocky Boy’s/North Central Montana Rural Water System, and Eastern New Mexico Water 

Supply. For FY2021, the Administration requested $30.3 million for rural water projects. As of early 2020, Reclamation 

reported that $1.2 billion was needed to construct authorized, ongoing rural water projects. 
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Introduction 
According to a 2019 study, 2 million Americans lack access to running water, indoor plumbing, 

or wastewater services.1 Many of the communities with inadequate water supply infrastructure 

are in rural areas or on tribal lands. Over time, Congress has authorized projects and programs 

through various federal agencies to address rural water supply needs.2 Since 1980, Congress has 

authorized the Bureau of Reclamation (Reclamation), among other federal agencies, to develop 

municipal and industrial (M&I) water supply projects in rural areas and on tribal lands.  

Reclamation was established to implement the Reclamation Act of 1902, which authorized the 

construction of water works to provide water for irrigation in arid western states.3 Reclamation 

owns and manages 491 dams and 338 reservoirs, which are capable of storing a combined 140 

million acre-feet of water.4 Reclamation has incorporated M&I water resource projects into larger 

projects that serve various other authorized purposes (e.g., irrigation, power). Reclamation-

funded M&I water deliveries total approximately 10 trillion gallons of water per year.5 As part of 

Reclamation’s M&I responsibilities, Congress has expressly authorized the agency to undertake 

the design and construction of rural water supply projects intended to deliver potable water 

supplies to defined rural communities.6 

From 1980 through 2009, Congress authorized Reclamation to undertake the design and 

construction, and in some cases the operations and maintenance (O&M), of specific projects 

intended to deliver potable water supplies to rural communities in western Reclamation states. 

These projects were largely located in North Dakota, South Dakota, Montana, and New Mexico.7 

The rural communities include tribal reservations and nontribal rural communities with 

nonexistent, substandard, or declining water supply or water quality.8 Many rural water projects 

are large in scope—taking water from one location and moving it long distances to tie to existing 

systems. M&I portions of Reclamation water supply facilities typically require 100% repayment 

of construction costs to the federal treasury with interest.9 Congress also has authorized rural 

                                                 
1 Zoe Roller, Closing the Water Access Gap in the United States: A National Action Plan, U.S. Water Alliance, 

November 2019, at http://uswateralliance.org/sites/uswateralliance.org/files/publications/

Closing%20the%20Water%20Access%20Gap%20in%20the%20United%20States_DIGITAL.pdf. 

2 For more information on these authorities, see CRS Report RL30478, Federally Supported Water Supply and 

Wastewater Treatment Programs, coordinated by Jonathan L. Ramseur. 

3 The Bureau of Reclamation (Reclamation) is authorized to construct projects only in the 17 western states known as 

the Reclamation states (Arizona, California, Colorado, Idaho, Kansas, Montana, Nebraska, Nevada, New Mexico, 

North Dakota, Oklahoma, Oregon, South Dakota, Texas, Utah, Washington, and Wyoming), unless otherwise directed 

by Congress. For example, in 1986, Congress authorized Reclamation to also work in U.S. territories (P.L. 99-396) 

and, in 2005, Congress authorized Reclamation to construct three water reuse facilities in Hawaii (P.L. 109-70). 

4 Reclamation, “About Us – Fact Sheet,” at https://www.usbr.gov/main/about/fact.html (accessed March 4, 2020). An 

acre-foot is enough to cover 1 acre of land 1 foot deep, or 325,851 gallons. 

5 Ibid. 

6 Title I of P.L. 109-451 established Reclamation’s definition of a rural area: a rural area is a community, or group of 

communities, each of which has a population of not more than 50,000 inhabitants. For projects authorized prior to this 

law, there was no official definition of what constituted rural; thus, the designation was used generally. 

7 Congress specifically authorized Reclamation’s involvement in the Lewis and Clark Rural Water Supply Project 

located in the Reclamation state of South Dakota and in the non-Reclamation states of Iowa and Minnesota. 

8 Some rural water project authorizations also are linked to Indian water rights settlements. For more information on 

Indian water rights settlements, see CRS Report R44148, Indian Water Rights Settlements, by Charles V. Stern.  

9 Reclamation project authorizations typically require 100% repayment, with interest, for the municipal and industrial 

(M&I) portion of water supply facilities, which makes traditional Reclamation M&I water assistance a de facto long-
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water projects that receive funding from the federal government for some or all costs on a 

nonreimbursable basis (i.e., a de facto grant). For example, the federal government pays up to 

100% of the cost of tribal rural water supply projects, including O&M. For nontribal rural water 

supply projects, the federal cost share for current projects ranges from 75% to 80%.10 

The Rural Water Supply Act of 2006 (Title I of P.L. 109-451) created the Rural Water Supply 

Program, a structured program for developing and recommending rural water supply projects. 

This program was to replace the previous process of authorizing projects individually—often 

without the level of analysis and review (e.g., feasibility studies) consistent with Reclamation’s 

other projects. Under the Rural Water Supply Program, Congress authorized Reclamation to work 

with rural communities and tribes to identify M&I water needs and options to address such needs 

through appraisal investigations and feasibility studies. Congress would then consider feasibility 

studies recommended by the Administration before authorizing specific projects for construction 

in legislation. Ultimately, Congress did not authorize any projects for construction through this 

process, and the authority for the program expired in 2016.  

Reclamation continues to construct rural water projects (and to provide O&M assistance for some 

tribal components) that were authorized and initiated outside of the Rural Water Supply Program. 

In 2012, Reclamation developed prioritization criteria for budgeting these projects:  

 inclusion of tribal components 

 amount of financial resources committed 

 urgency and severity of need 

 financial need and potential economic impact 

 regional and watershed approach  

 water, energy, and other priority objectives11  

According to Reclamation, the criteria aim to reflect both the priorities identified in the statutes 

that authorized individual projects and the goals of the Rural Water Supply Act of 2006.12 

For FY2020, Congress appropriated $145.1 million for construction and O&M at seven 

authorized rural water projects, which was $117.4 million above the Administration’s FY2020 

budget request.13 As of early 2020, Reclamation reported that $1.2 billion was still needed to 

construct authorized, ongoing rural water projects.14 For FY2021, the Administration requested 

$30.3 million for Reclamation rural water activities, of which $8.1 million is for construction.15 

                                                 
term loan. Repayment obligations typically are spread over a 40- or 50-year repayment term. In contrast to M&I water 

repayment, Reclamation-built irrigation facilities generally are repaid without interest over similar periods. 

10 Personal correspondence between CRS and Reclamation on January 9, 2020. 

11 Reclamation, Assessment of Reclamation’s Rural Water Activities and Other Federal Programs That Provide 

Support on Potable Water Supplies to Rural Communities in the Western United States, October 7, 2014, at 

https://www.usbr.gov/ruralwater/docs/Rural-Water-Assessment-Report.pdf. Hereinafter, Reclamation, Assessment of 

Reclamation’s Rural Water Activities. 

12 Reclamation, Assessment of Reclamation’s Rural Water Activities. 

13 Reclamation, Budget Justification and Performance Information Fiscal Year 2020, 2019, at https://www.usbr.gov/

budget/2020/FY%202020%20Bureau%20of%20Reclamation%20Budget%20Justifications.pdf. Hereinafter, 

Reclamation, 2020 Budget Justification. Reclamation, FY2020 Distribution of Additional Funding, February 2020, at 

https://www.usbr.gov/budget/2020/FY_2020_Spend_Plan/FY_2020_Additional_Funding_Distribution_List.pdf. 

Hereinafter, Reclamation, 2020 Additional Funding. 

14 Personal correspondence between CRS and Reclamation on February 21, 2020. 

15 Reclamation, Budget Justification and Performance Information Fiscal Year 2021, 2020, at https://www.usbr.gov/
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This report provides an overview of Reclamation rural water projects, including completed and 

ongoing rural projects and efforts under Reclamation’s Rural Water Supply Program. The report 

also discusses considerations for Congress (e.g., funding prioritization, potential nexus with other 

federal programs) and presents recent legislation relating to authorizing additional projects and 

reauthorizing the Rural Water Supply Program.  

Rural Water Projects 
Congress has funded water supply projects in rural areas for more than four decades.16 

Reclamation first became involved in these efforts beginning with authorization of the WEB 

Rural Water Supply Project in 1980 (P.L. 96-355). Since that time, Congress has authorized 

Reclamation to fund the construction of several other rural water supply projects (see Table 1). 

These projects have individual authorizations and generally aim to provide water exclusively for 

M&I water uses in rural areas—a departure from the historical mission of providing water for 

irrigation, with M&I water use as an incidental project purpose. According to a U.S. Government 

Accountability Office (GAO) report, Reclamation became involved in such projects because 

communities proposed projects directly to Congress and, in response, Congress created specific 

authorizations for these rural water supply projects, with Reclamation overseeing funding and 

construction.17 In addition to projects authorized only in Reclamation states, Congress specifically 

authorized Reclamation’s involvement in the Lewis and Clark Rural Water Supply Project located 

in South Dakota, Iowa, and Minnesota.18 

                                                 
budget/2021/FY_2021_Budget_Justifications.pdf. Hereinafter, Reclamation, 2021 Budget Justification.  

16 For more background on the various agencies providing resources for rural water needs and how Reclamation’s 

activities contrast with other agency activities, see U.S. Government Accountability Office (GAO), Water Resources: 

Four Federal Agencies Provide Funding for Rural Water Supply and Wastewater Projects, GAO-07-1094, September 

7, 2007, at https://www.gao.gov/products/GAO-07-1094. Hereinafter GAO, Rural Water Supply and Wastewater 

Projects. 

17 GAO reported that, according to a program assessment conducted by the Office of Management and Budget, 

Congress has chosen Reclamation to fill a void for projects that are larger and more complex than other rural water 

projects and that do not meet the criteria of other rural water programs (such as those under the jurisdiction of the Rural 

Utilities Service, or U.S. Army Corps of Engineers). Ibid.  

18 The project was the first Reclamation-funded project to deliver water outside of the 17 Reclamation states. The 

Lewis and Clark Rural Water Supply Project started as the Southeast South Dakota Water Supply System in April 

1990. By the time the project was authorized in 2000, Lewis and Clark had been reformulated to also serve the states of 

Minnesota and Iowa, two non-Reclamation states. Reclamation, “Lewis & Clark Regional Water System Celebrates 25 

Years,” press release, June 17, 2015, at https://www.usbr.gov/newsroom/stories/detail.cfm?RecordID=56834. Before 

enactment, Reclamation testified to not supporting the legislation due to a number of concerns, including the expansion 

of Reclamation’s responsibilities outside the 17 Reclamation states. U.S. Congress, Senate Committee on Energy and 

Natural Resources, Subcommittee on Water and Power, Hearing on S. 244, S. 623, S. 769, S. 1027, and H.R. 459, 

Prepared Statement of Patricia J. Beneke, Assistant Secretary for Water and Science, Department of the Interior, on S. 

244, 106th Cong., 1st sess., May 27, 1999, S. HRG. 106-208. 
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Table 1. Reclamation Rural Water Projects 

($ in millions) 

Project Initial 

Authorization 

(Year) 

State(s) Authorized Nonfederal 

Construction Cost Share 

Total Indexed Construction 

Authorization or Final Cost 

Percentage 

Funded 

Balance to 

Complete 

Construction 

Status 

WEB Rural 

Water 

Development 

Project 

P.L. 96-355 

(1980) 

South 

Dakota 

NAa $117.2 100% $0 Completed in 

1995 

Garrison 

Diversion Unit 

M&I 

P.L. 99-294 

(1986) 

North 

Dakota 

Tribal = 0%  

Nontribal = 25% 

$1,030.1 75% $257.1 Ongoing 

Mni Wiconi 

Project 

P.L. 100-516 

(1988) 

South 

Dakota 

Tribal = 0%  

Nontribal = 20% 

$487.8 100% $0 Completed in 

2014  

Mid-Dakota 

Rural Water 

Project 

P.L. 102-575 

(1992) 

South 

Dakota 

Nontribal = 25% $154.4b 100% $0 Completed in 

2006 

Fort Peck Rural 

County Water 

Supply System 

P.L. 104-300 

(1996) 

Montana 0% $5.8 100% $0 Completed in 

2003 

Fall River Rural 

Water System 

P.L. 105-352 

(1998) 

South 

Dakota 

30% NAc 100% $0 Completed in 

2010 

Perkins County 

Rural Water 

System 

P.L. 106-136 

(1999) 

South 

Dakota 

25% $34.4 100% $0 Completed in 

2011 

Lewis and Clark 

Rural Water 

System 

P.L. 106-246 

(2000) 

South 

Dakota, 

Minnesota, 

and Iowa  

20%d  $556.4 65% $193.7 Ongoing 

Fort Peck 

Reservation/Dry 

Prairie Rural 

Water System 

P.L. 106-382 

(2000) 

Montana Tribal = 0%  

Nontribal = 24% 

$346.5 75% $85.8 Ongoing 
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Project Initial 

Authorization 

(Year) 

State(s) Authorized Nonfederal 

Construction Cost Share 

Total Indexed Construction 

Authorization or Final Cost 

Percentage 

Funded 

Balance to 

Complete 

Construction 

Status 

Rocky 

Boy’s/North 

Central Rural 

Water System 

P.L. 107-331 

(2002) 

Montana Tribal = 0%  

Nontribal = 20% 

$409.4 35% $266.2 Ongoing 

Jicarilla Apache 

Rural Water 

System 

P.L. 107-331 

(2002) 

New 

Mexico 

NAe $76.1 42% $44.0f Unfinishedg 

Eastern New 

Mexico Water 

Supply 

P.L. 111-11 

(2009) 

New 

Mexico 

25% $540.7h 10% $485.9 Ongoing 

Sources: Bureau of Reclamation (Reclamation), Assessment of Reclamation’s Rural Water Activities and Other Federal Programs That Provide Support on Potable 

Water Supplies to Rural Communities in the Western United States, 2014, at https://www.usbr.gov/ruralwater/docs/Rural-Water-Assessment-Report.pdf; Reclamation, 

Budget Justification and Performance Information Fiscal Year 2021, 2020, at https://www.usbr.gov/budget/2021/FY_2021_Budget_Justifications.pdf; personal 

correspondence between CRS and Reclamation in 2019 and 2020. 

Notes: Final cost is a total of the amount funding provided each year in nominal dollars. Unless otherwise specified, construction authorization and balance to complete 

were indexed to October 2020 price levels as provided in the FY2021 budget. Reclamation uses the Bureau of Reclamation Construction Cost Trends Index, which is 

accessible at https://www.usbr.gov/tsc/techreferences/mands/cct.html. NA = Not applicable; see associated table notes. 

a. The authorization did not provide for a nonfederal cost-share requirement. Congress authorized the project under the terms and conditions of the Consolidated 

Farm and Rural Development Act (P.L. 87-128) and the U.S. Department of Agriculture’s rules and regulations. The authorization indicated it would be for at least 

75% as grant and the remainder to be provided as a loan. Nonfederal participation totaled $5.2 million.  

b. Federal support was in the form of grants and loans, and $675,000 was from a federal agency other than Reclamation.  

c. P.L. 105-352 authorized $3.6 million for the U.S. Department of Agriculture for the planning and construction of the Fall River Rural Water System. Reclamation 

provided construction oversight of the project. 

d. Any project in the city of Sioux Falls, SD, requires a 50% nonfederal cost share.  

e. According to P.L. 107-331, the tribal share of the costs comprises the costs to design and initiate construction of the wastewater treatment plant; to replace the 

diversion structure on the Navajo River; and to construct raw water settling ponds, a water treatment plant, water storage plants, a water transmission pipeline, and 

distribution pipelines.  

f. Since authorization, the Jicarilla Apache Nation has spent about $20 million constructing authorized facilities. The Jicarilla Apache Nation has requested 

reimbursement for these costs but has not substantiated the $20 million to Reclamation with any backup technical data or financial information. The Balance to 

Complete figure does not include the requested $20 million.  

g. As of October 2019, Reclamation and the Jicarilla Apache Nation are not in current discussions regarding this project.  

h. Indexed to October 2017 price levels (not October 2020). 
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Reclamation reported that, prior to authorization, some rural water projects did not go through the 

level of analysis and review that is consistent with Reclamation’s other projects and did not meet 

the economic, environmental, and design standards that are required to determine the feasibility 

of federal water resources development projects.19 In these instances, following authorization, 

Reclamation was to complete the analysis that was necessary to execute the project while 

adhering to the project configuration and designs specified by the authorizing statutes and in 

accordance with other laws (e.g., Clean Water Act [33 U.S.C. §§1251-1387], National 

Environmental Policy Act [42 U.S.C. §4321 et seq.]).20 Critics have sometimes expressed 

concerns over this approach—specifically, whether the authorized project would have emerged as 

the most cost-effective preferred alternative had a feasibility study been performed prior to 

authorization.21  

Each rural water project authorization required that the cost ceilings authorized in the legislation 

be indexed to adjust for inflation to include the rising cost of materials and labor, which was 

estimated to be 4% annually.22 The result of these indexing requirements is that the overall cost of 

authorized rural water projects has risen and continues to rise due in part to actual federal 

appropriations for projects falling short of the optimal funding scenarios that were assumed under 

planning projections.23 As of early 2020, Reclamation reported that $1.2 billion was needed to 

construct authorized, ongoing rural water projects.24 

For FY2021, the Administration’s budget proposal requested $30.3 million: $8.1 million for 

ongoing construction at four authorized rural water projects and $22.2 million for O&M of tribal 

systems (e.g., $14.5 million for the Mni Wiconi Project, $7.7 million for the Garrison Diversion 

Unit M&I, and $20,000 for the Mid-Dakota Rural Water System).25 The FY2021 request is 

$114.8 million less than FY2020 enacted funding of $145.1 million. The FY2021 request 

continues a trend since FY2014 in which the President’s budget requested reduced funding for 

rural water projects from prior-year enacted levels. Reclamation also has emphasized its authority 

to accept nonfederal contributions in excess of cost-sharing requirements as one way to expedite 

projects in the absence of increased federal funding. In the FY2021 budget request, Reclamation 

noted that nonfederal parties have the ability to move forward with important investments in 

water resources infrastructure by contributing amounts in excess of minimum contributions.26  

                                                 
19 Reclamation, Assessment of Reclamation’s Rural Water Activities; U.S. Department of the Interior, Office of 

Inspector General, Program Assessment Rating Tool, Progress Evaluation, Bureau of Reclamation, Rural Water Supply 

Projects, ER-RR-BOR-0002-2008, February 2009, at https://www.doioig.gov/sites/doioig.gov/files/2009-I-0007.pdf. 

Hereinafter Office of Inspector General, Program Assessment.  

20 Reclamation, Assessment of Reclamation’s Rural Water Activities. 

21 Office of Inspector General, Program Assessment. 

22 Reclamation, Assessment of Reclamation’s Rural Water Activities. 

23 Nonfederal sponsors generally have met their cost-share requirements prior to the federal government meeting its 

cost share; therefore, nonfederal sponsors are less subject to index increases. Reclamation, Assessment of 

Reclamation’s Rural Water Activities; Office of Inspector General, Program Assessment. 

24 Personal correspondence between CRS and Reclamation on February 21, 2020. 

25 See “Rural Water Projects Under Construction in FY2020” for more information on the construction projects. 

Reclamation, 2021 Budget Justification.  

26 Reclamation, 2021 Budget Justification.  
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Rural Water Projects Under Construction in FY2020 

In FY2020, Reclamation funded $125.4 million in construction work at five projects (Table 2).27 

Reclamation’s FY2020 budget request included $8.0 million in construction for four projects, but 

Congress provided $117.4 million in appropriations above the President’s budget request.28 The 

Administration distributed the funds above the request among five authorized projects, as 

described in Reclamation’s additional funding spend plan.29 The following briefly describes the 

projects under construction in FY2020 based on Reclamation budget documents. 

Table 2. Reclamation Rural Water Construction Funding: FY2020 Budget Request, 

FY2020 Appropriations, and FY2021 Budget Request 

Project 

FY2020 

Budget Request 

FY2020 

Work Plan 

FY2021  

Budget Request 

Garrison Diversion Unit of the Pick-Sloan Missouri 

Basin Program 

$3.5 million $36.5 million $3.5 million 

Fort Peck Reservation/Dry Prairie Rural Water 

System 

$2.4 million $31.4 million $2.4 million 

Lewis and Clark Rural Water System $0.1 million $18.0 million $0.1 million 

Rocky Boy’s/North Central Montana Rural Water 

System 

$2.0 million $24.5 million $2.0 million 

Eastern New Mexico Water Supply $0 $15 million $0.05 million 

Source: Bureau of Reclamation, “Bureau of Reclamation Budget,” at https://www.usbr.gov/budget/. 

Garrison Diversion Unit of the Pick-Sloan Missouri Basin Program 

The Garrison Diversion Unit of the Pick-Sloan Missouri-Basin Program was authorized in 1965 

(P.L. 89-108) and was amended in 1986 by the Garrison Diversion Unit Reformulation Act (P.L. 

99-294) to include rural water services.30 Garrison Diversion Unit water supply facilities are 

associated with Garrison Dam of the Pick-Sloan Missouri Basin Program. They are located in 

eight counties in the central and eastern part of North Dakota and serve four tribal reservations 

(Spirit Lake, Fort Berthold, Turtle Mountain, and Standing Rock Indian Reservations). The 

multipurpose project principally provides tribal and nontribal M&I water, along with fish and 

wildlife, recreation, and flood control benefits.  

                                                 
27 The Administration’s request and enacted appropriations also included O&M funding of $6.7 million for the 

Garrison Diversion Unit of the Pick-Sloan Missouri Basin Program, $13.5 million for the Mni Wiconi Project, and 

$15,000 for the Mid-Dakota Rural Water System. 

28 In FY2021, the President’s budget request included $11.1 million in construction and allocated funding for Eastern 

New Mexico Water Supply for the first time since FY2018. Reclamation, 2021 Budget Justification. 

29 Reclamation, 2020 Budget Justification; Reclamation, 2020 Additional Funding. 

30 The Dakota Water Resources Act (DWRA) of 2000 (Title VI of P.L. 106-554) further amended the Garrison 

Diversion Unit authorization. The DWRA deauthorized all but approximately 75,000 acres of the irrigation originally 

included in the project and increased construction ceilings for tribal and nontribal M&I water supplies by about $600 

million ($200 million for the state M&I program, $200 million for the tribal M&I program, and $200 million for a Red 

River Valley Feature). DWRA also authorized an additional $25 million for the Natural Resources Trust Fund (in 

addition to the original $12 million), for a total of $37 million in federal contributions. 
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Fort Peck Reservation/Dry Prairie Rural Water System 

The Fort Peck Reservation Rural Water System Act of 2000 (P.L. 106-382), as amended, 

authorized rural water projects in northeastern Montana for the Fort Peck Reservation, serving the 

Assiniboine and Sioux Tribes, and for the Dry Prairie Rural Water Authority, serving towns 

outside of the reservation. The total service area population is around 25,000 people; rural water 

use is also available for commercial users and livestock. Currently, groundwater from shallow 

alluvial aquifers is the primary water source for the municipal systems, but groundwater quality is 

generally poor.31 The regional rural water project is to provide for a single water treatment plant 

located on the Missouri River, which is to distribute up to 13.6 million gallons of treated water 

per day through 3,200 miles of pipeline.  

Lewis and Clark Rural Water System 

The Lewis and Clark Rural Water System Act of 2000 (Division B, Title IV of P.L. 106-246) 

authorized the Lewis and Clark Rural Water System to serve over 300,000 people in southeast 

South Dakota, southwest Minnesota, and northwest Iowa. The project aims to address concerns 

regarding low water quality, contamination, and insufficient supplies of existing drinking water 

sources throughout the project area. The water source for the Lewis and Clark Rural Water 

System is the sand and gravel aquifers of the Missouri River near Vermillion, SD. The project is 

to collect, treat, and distribute water through a network of wells, pipelines, pump stations, and 

storage reservoirs to each of 15 municipalities (including the city of Sioux Falls) and five rural 

systems. As of February 2020, completed facilities delivered water to the first 14 of 20 members, 

serving more than 200,000 individuals in Iowa, Minnesota, and South Dakota. 

Rocky Boy’s/North Central Montana Rural Water System 

The Rocky Boy’s/North Central Montana Regional Water System Act of 2002 (Title IX of P.L. 

107-331) authorized a rural water system to serve the Rocky Boy’s Indian Reservation 

(Chippewa Cree Tribe) and surrounding communities in northern Montana. The system is 

designed to serve a total projected population of 43,000 (14,000 on reservation and 29,000 off 

reservation) by providing infrastructure to ensure existing water systems within the project 

service area comply with federal Safe Drinking Water Act (42 U.S.C. §§300f-300j-26) 

regulations. A core pipeline is to provide potable water from Tiber Reservoir to the Rocky Boy’s 

Reservation, and non-core pipelines are to serve 21 surrounding towns and rural water districts. A 

$20 million trust fund established with Bureau of Indian Affairs appropriations is to fund O&M 

and replacement for the core and on-reservation systems initially; eventually, water users are 

expected to entirely fund the project. Reclamation states that the current authorization is not 

adequate to cover the project.32 

Eastern New Mexico Water Supply 

Section 9103 of the Omnibus Public Land Management Act of 2009 (P.L. 111-11) authorized the 

Eastern New Mexico Water Supply project to deliver water from Ute Reservoir on the Canadian 

River to eight member communities. The use of Ute Reservoir water aims to provide long-term 

water supply and reduce the eight communities’ dependence on groundwater in the Ogallala 

Aquifer. Current funding is for planning, design, and construction of interim projects to deliver 

                                                 
31 Groundwater throughout the Reservation and Dry Prairie service area has concentrations of iron, manganese, sodium, 

sulfates, bicarbonates, and total dissolved solids above recommended standards. 

32 See Missouri Basin, p. 107, of Reclamation, 2021 Budget Justification. 
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groundwater to the communities before treated surface water is delivered from the Ute Reservoir 

Pipeline. 

Rural Water Supply Act of 2006 
The Rural Water Supply Act of 2006 (Title I of P.L. 109-451) authorized the Rural Water Supply 

Program and directed the Secretary of the Interior to undertake certain activities to implement the 

program. Specifically, the act directed Reclamation to conduct appraisal investigations and 

feasibility studies (or to ensure that nonfederal entities conducted such studies) and to recommend 

proposed projects to Congress for construction authorization and subsequent funding. 

In 2008, Reclamation published an 

interim final rule (43 C.F.R. §404) 

that established operating criteria for 

the program and defined the criteria 

for the prioritization, eligibility, and 

evaluation of appraisal 

investigations and feasibility studies, 

in accordance with the act.33 To be 

eligible under the rule, a rural 

community must have a population 

under 50,000. The rule prioritized 

domestic, residential, and municipal 

uses and prohibited the use of water 

for commercial irrigation purposes.34 

Interested entities (e.g., Reclamation 

states and western tribes) may 

request that either (1) Reclamation 

complete an appraisal investigation 

or feasibility study or (2) 

Reclamation provide financial 

assistance so the entity can conduct 

an appraisal investigation or 

feasibility study.35  

Reclamation began to implement the 

Rural Water Supply Program in FY2010 on a pilot basis, providing assistance to nonfederal 

entities to conduct appraisal investigations and feasibility studies.36 Between FY2009 and 

                                                 
33 Reclamation, “Reclamation Rural Water Supply Program,” 73 Federal Register 67778, November 17, 2008, at 

https://www.federalregister.gov/documents/2008/11/17/E8-26584/reclamation-rural-water-supply-program. The rule 

does not apply to previously authorized projects. More information can be found at Reclamation, “Rural Water Supply 

Program, Frequently Asked Questions,” at https://www.usbr.gov/ruralwater/general/faq.html.  

34 Similarly, according to the rule, funds may not be used for the construction of major impoundment structures. 

35 The Rural Water Supply Act of 2006 (Title I of P.L. 109-451) allows nonfederal entities the option to prepare and 

submit a completed appraisal investigation and/or a feasibility study to Reclamation for review. If approved, the project 

would be eligible for Reclamation to recommend to Congress for authorization. Any entity that requests financial 

assistance must demonstrate that its proposal will be more cost-effective than it would be for Reclamation to complete 

the investigation or study. 

36 Reclamation, Budget Justification and Performance Information Fiscal Year 2011, 2010, at https://www.usbr.gov/

New Rural Water Supply Project 

Considerations 

Appraisal Investigation: An analysis of domestic, municipal, and 

industrial water supply problems, needs, and opportunities using 

existing data. Appraisal investigations include a preliminary 

assessment of alternatives to determine if at least one warrants 

further investigation (i.e., a viable alternative). Cost is 100% federal 

up to $200,000, with a 50% cost share for further costs unless the 

Department of the Interior provides an exception. 

 Before authorization for the Rural Water Supply Program 

expired at the end of FY2016, 22 appraisal investigations were 

conducted, with nine recommendations for a feasibility study. 

Feasibility Study: A detailed investigation and analysis of a 

reasonable range of alternatives, including at least one preferred 

alternative (i.e., a feasible alternative). Technical and economic 

analyses also are performed. A feasibility study generally is 

performed following the completion and recommendation of an 

appraisal investigation. Federal cost share is not to exceed 50%. 

 Before the program authorization expiration of FY2016, five 

feasibility studies were conducted. No projects were 

recommended for construction funding, although two studies 

found feasible alternatives for rural water supply. 

Authorization: Congress was to enact legislation before specific 

projects were constructed. 

 No projects were authorized from the Rural Water Supply 

Program process. 
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FY2012, Congress provided Reclamation a total of $7.9 million for the program.37 After FY2012, 

Reclamation no longer requested funding for the program and Congress did not appropriate funds 

for it.38 Overall, Reclamation reported using this authority to study approximately 22 projects to 

varying extents (see Appendix).39 Twelve were located in the Reclamation’s Great Plains region, 

five in the Upper Colorado region, four in the Lower Colorado region, and one in the Pacific 

Northwest region. Of these, Reclamation finalized and approved two feasibility reports: the 

Musselshell-Judith Rural Water System Feasibility Report (Montana) and the Payson-Cragin 

Reservoir Water Supply Project Feasibility Report (Arizona). Reclamation did not recommend 

these or any other projects for authorization, and Congress did not authorize any projects. In 

justifying its lack of construction recommendations, Reclamation pointed to existing rural water 

construction obligations, which it argued precluded recommendation of new projects with 

completed feasibility studies.40  

The authority for the Rural Water Supply Program expired at the end of FY2016 and has not been 

renewed. Members of Congress have introduced legislation in the 116th Congress that would 

reauthorize both the Rural Water Supply Program and particular projects and studies previously 

considered through the expired program (see “Legislation in the 116th Congress”). 

Issues for Congress 
Congress continues to fund construction and O&M (only required for tribal components) of 

authorized rural water projects; however, since the FY2016 expiration of the Rural Water Supply 

Program, Reclamation has for the most part ceased activities relating to new project study and 

authorization. Congress may consider conducting oversight or legislating changes to 

Reclamation’s rural water activities, including those related to existing or new program and 

project authorizations, funding prioritization criteria, and Reclamation’s role in supporting rural 

water projects.  

Addressing Ongoing Rural Water Needs 

The Rural Water Supply Act of 2006 required the Secretary of the Interior to assess the demand 

for new rural water supply projects in Reclamation states. In FY2009, Reclamation estimated that 

identified needs for potable water supply systems in rural areas ranged from $5 billion to $8 

billion for nontribal needs; in the same year, it estimated approximately $1.2 billion for specific 

tribal water supply projects.41 However, the Administration has not recommended, and Congress 

                                                 
budget/2011/2011Budget.pdf. 

37 Reclamation, “Bureau of Reclamation Budget,” at https://www.usbr.gov/budget/. For example, according to the 

Assessment of Reclamation’s Rural Water Activities, Reclamation received 23 applications in FY2010—seeking 

approximately $5.5 million in federal funds. Reclamation awarded $2.5 million. In addition, in FY2010, Reclamation 

received for review three appraisal investigations completed by nonfederal entities without federal funds, which is 

allowed under the program. In response to the FY2011 request for applications, Reclamation received 45 applications 

seeking $7.5 million in federal funds and awarded $2.3 million. 

38 According to Reclamation, Assessment of Reclamation’s Rural Water Activities, Reclamation did not request funds 

for grants to undertake additional appraisal investigations or feasibility studies for new rural water projects because of 

the significant backlog of existing authorized rural water projects and the high priority for completing those projects, as 

well as the very tight budget climate. Reclamation continued to request funding for ongoing rural water projects. 

Reclamation, “Bureau of Reclamation Budget,” at https://www.usbr.gov/budget/. 

39 Personal correspondence between CRS and Reclamation on January 3, 2020. 

40 Personal correspondence between CRS and Reclamation on May 17, 2017. 

41 Reclamation reported working closely with various entities involved in water supply and management efforts to 
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has not authorized, any new Reclamation rural water projects since 2009. Additionally, because 

authorization of Reclamation’s Rural Water Supply Program lapsed at the end of FY2016, 

Reclamation lacks a structured program for developing and recommending rural water supply 

projects.42  

Legislation in the 116th Congress 

In the 116th Congress, House and Senate companion bills H.R. 967 and S. 334, both titled the 

Clean Water for Rural Communities Act, would authorize $5 million for a feasibility study for the 

Dry Redwater Rural Water System and $56.7 million (2014 price levels) for construction of the 

Musselshell-Judith Rural Water System. As noted, a feasibility report for the Musselshell-Judith 

Rural Water System was completed through Reclamation’s Rural Water Supply Program, but the 

Administration did not recommend the project to Congress for authorization.43  

Congress also is considering legislation to reauthorize the Rural Water Supply Program through 

FY2026. In the 116th Congress, both the Water Justice Act (H.R. 4033) and the Securing Access 

for the Central Valley and Enhancing (SAVE) Water Resources Act (H.R. 2473) would 

reauthorize the existing program.  

Congress may consider other legislative proposals to address the demand for rural water 

assistance in the West. For example, the Disadvantaged Community Drinking Water Assistance 

Act (H.R. 5347) would require the Secretary of the Interior to establish a grant program to 

provide financial assistance to disadvantaged communities of less than 60,000 residents that have 

experienced a significant decline in quantity or quality of drinking water. The grants could fund 

technical assistance, initial operating and capital costs for edible facilities, and up to 25% of such 

facilities’ O&M. Other legislative proposals would address rural water needs by amending 

authorities to specific water technology and programs. For example, the Western Water Security 

Act of 2019 (H.R. 4891) would amend the Water Desalination Act of 1996, as amended (P.L. 104-

298; 42 U.S.C. §10301 note), to add a classification for rural desalination projects with a higher 

federal cost share than desalination projects serving more than 40,000 individuals.44 

Funding of Current and Future Projects 

In early 2020, Reclamation stated that $1.2 billion was needed to complete authorized rural water 

projects under construction by the agency.45 In addition, Reclamation has previously estimated 

                                                 
assess this demand. Reclamation noted challenges to collecting data on the needs and demands in the 17 western states, 

stating that the collective quality of available data was insufficient for making budgetary or policy decisions about the 

specific needs and demand for the program. Nonetheless, Reclamation determined that the data provided a broad 

perspective of the approximate range of unmet needs. Reclamation, Assessment of Reclamation’s Rural Water 

Activities. 

42 Several feasibility studies were completed through the Rural Water Supply Program, but the Administration did not 

recommend these studies for construction authorization (although the studies met the requirements of the Rural Water 

Supply Act of 2006). According to Reclamation, the projects with completed feasibility studies were not recommended 

for authorization and funding due to existing rural water construction obligations. Personal correspondence between 

CRS and Reclamation on May 17, 2017. 

43 Personal correspondence between CRS and Reclamation on May 17, 2017.  

44 The Water Desalination Act of 1996, as amended (P.L. 104-298; 42 U.S.C. §10301 note), provides for up to 25% 

federal cost share for construction of a desalination project; H.R. 4891 would provide up to 75% federal cost share for a 

rural desalination project that serves a population of not more than 40,000 individuals. Both provide authority for the 

Secretary of the Interior to consider reducing the nonfederal cost share.  

45 Personal correspondence between CRS and Reclamation on February 21, 2020. 
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nontribal rural water supply needs in excess of $5 billion, and some observers have reported that 

assistance for communities is needed to address these needs.46 Some stakeholders have requested 

continued and increased funding for Reclamation rural water projects. In the 115th Congress, 

representatives of the National Water Resources Association and the Family Farm Alliance asked 

Congress to compel Reclamation and the Office of Management and Budget to implement the 

Rural Water Supply Program and investigate opportunities to develop loan and loan guarantee 

programs that can help fund new water infrastructure projects.47 

Over the years, Reclamation has provided its views regarding funding for rural water projects. In 

general, Reclamation has testified that rural water projects must compete with a long list of other 

priorities, including aging infrastructure, environmental compliance and restoration actions, and 

dam safety.48 During the consideration of authorizing existing rural water projects, Reclamation 

stated that long-standing agency policy was that local sponsors, particularly those that are 

nontribal, should reimburse Reclamation for 100% of the costs incurred for rural water supply 

from multipurpose projects.49 Reclamation notes in its budget requests to Congress that 

constrained federal budgets do not preclude nonfederal sponsors’ ability to move forward with 

rural water projects by funding in excess of the minimum nonfederal contributions.50 Reclamation 

has recommended that tribes, where possible, and other project beneficiaries be responsible for 

the O&M expenses of their rural water projects.51  

Congress has appropriated funds for rural water projects on a nonreimbursable basis (i.e., as de 

facto grants). In some cases, local and tribal sponsors do not have funds or have not prioritized 

funds to increase their funding contributions. Should Congress continue to support rural water 

projects through Reclamation, Congress may consider various options. These might include 

 Continue to provide Reclamation annual appropriations for the agency to allocate 

funds to individually authorized rural water projects based on established agency 

criteria.52  

 Establish mandatory funding for Reclamation to allocate funds to individually 

authorized rural water projects based on established agency criteria. For example, 

the Authorized Rural Water Projects Completion Act (S. 1556) in the 115th 

Congress would have created a Reclamation Rural Water Construction Account 

                                                 
46 Zoe Roller, Closing the Water Access Gap in the United States: A National Action Plan, U.S. Water Alliance, 

November 2019, at http://uswateralliance.org/sites/uswateralliance.org/files/publications/

Closing%20the%20Water%20Access%20Gap%20in%20the%20United%20States_DIGITAL.pdf. 

47 See Testimony of Chris Treese, Board Member, National Water Resources Association, and Advisory Committee 

Member, Family Farm Alliance, in U.S. Congress, Senate Committee on Energy and Natural Resources, Hearing to 

Receive Testimony on Opportunities to Improve and Expand Infrastructure Important to Federal Lands, Recreation, 

Water, and Resources, hearing, 115th Cong., 1st sess., March 21, 2017. 

48 U.S. Congress, Senate Committee on Energy and Natural Resources, Subcommittee on Water and Power, 

Subcommittee on Water and Power Legislative Hearing, 115th Cong., 2nd sess., February 28, 2018. 

49 For example, see S.Rept. 105-368, S.Rept. 106-203, H.Rept. 106-633, and U.S. Congress, House Committee on 

Resources, Subcommittee on Water and Power, Oversight Hearing on Rural Water Project Financing, 106th Cong., 1st 

sess., July 29, 1999. 

50 Reclamation, 2020 Budget Justification. 

51 U.S. Congress, Senate Committee on Energy and Natural Resources, Subcommittee on Water and Power, Hearing 

on S. 3265, S.3464, S. 3483, and H.R. 2842, 112th Cong., 2nd sess., September 19, 2012. 

52 In addition to prioritizing tribal needs, the criteria used for the FY2020 budget justification and work plan included 

the following categories: (1) financial resources committed; (2) urgent and compelling need; (3) financial need and 

regional economic impacts; (4) regional and watershed nature; and (5) meets water, energy, and other priority 

objectives. Reclamation, 2020 Budget Justification. Reclamation, Assessment of Reclamation’s Rural Water Activities. 
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to receive $80 million annually that otherwise would be deposited into the 

Reclamation Fund.53 Funds in the Reclamation Rural Water Construction 

Account, in addition to amounts appropriated for rural water projects, would be 

available for the construction of authorized rural water projects.54 

 Provide grant funding through a competitive process for nonfederal sponsors to 

support local projects, such as the grant program the Disadvantaged Community 

Drinking Water Assistance Act (H.R. 5347) would establish for communities 

with fewer than 60,000 residents. 

 Direct appropriations to individually authorized rural water projects.55  

Other Rural Water Options 

As GAO noted in a 2007 report, numerous federal entities provide funding for water supply and 

wastewater projects.56 In addition to Reclamation (which funds only water supply projects), the 

U.S. Department of Agriculture (USDA), Environmental Protection Agency (EPA), Army Corps 

of Engineers (USACE), Department of Housing and Urban Development (HUD), and 

Department of Commerce (DOC) all provide funding for both water supply and wastewater 

projects. USDA, EPA, HUD, and DOC have formal, nationwide programs with standardized 

eligibility criteria and processes under which communities compete for funding. In contrast, 

Reclamation and USACE fund water projects in defined geographic locations under explicit 

congressional authorizations. According to GAO, Congress has chosen Reclamation to fill a void 

for projects that are larger and more complex than other rural water projects and that do not meet 

the criteria of other rural water programs.57 

Some might argue that these projects would be better accomplished via other existing federal 

water quality or water supply programs. However, as GAO has observed, as designed, some of 

Reclamation’s authorized rural water projects do not fit criteria of other agency’s programs due to 

their cost and regional focus; thus, project proponents have looked to Reclamation for funding.58 

For example, Reclamation may assist rural areas with populations in excess of 10,000 residents 

that may not be eligible for funding under other programs. Reclamation rural water projects also 

may serve more than one community (i.e., a regional area, as opposed to a single area). 

Reclamation developed its Rural Water Supply Program with the intent to complement, rather 

than duplicate, the efforts of the other agencies’ programs and activities. In creating the program, 

Reclamation signed memoranda of understanding and related documents with other agencies to 

                                                 
53 For more information on the Reclamation Fund, see CRS In Focus IF10042, The Reclamation Fund, by Charles V. 

Stern. 

54 The Reclamation Rural Water Construction Account would be a subaccount of a new Reclamation Rural Water 

Construction and Settlement Implementation Fund. At a hearing on the bill, Reclamation testified that funding for rural 

water projects should come solely through discretionary appropriations to ensure appropriate annual review and 

oversight. U.S. Congress, Senate Committee on Energy and Natural Resources, Subcommittee on Water and Power, 

Subcommittee on Water and Power Legislative Hearing, 115th Cong., 2nd sess., February 28, 2018.  

55 Congress provided funding to rural water projects by directing appropriations to individual projects, irrespective of 

the President’s budget request, prior to the earmark moratorium policies of the 112th Congress. Earmark moratorium 

policies of the 116th Congress preclude congressionally directed spending if the spending would benefit a specific 

entity or state, locality, or congressional district other than through a statutory or administrative formula or competitive 

award process. 

56 GAO, Rural Water Supply and Wastewater Projects. 

57 GAO, Rural Water Supply and Wastewater Projects. 

58 GAO, Rural Water Supply and Wastewater Projects. 
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coordinate efforts.59 Reclamation has stated that it participates in a variety of broad coordination 

activities among agencies related to ongoing authorized projects. With the expiration of the Rural 

Water Supply Program, this formal coordination between Reclamation and other agencies’ 

programs is no longer required.60 

                                                 
59 Reclamation, Assessment of Reclamation’s Rural Water Activities, includes memoranda between the U.S. Army 

Corps of Engineers and Reclamation and between the U.S. Department of Agriculture, the Department of Housing and 

Urban Development, the Department of the Interior, and the Environmental Protection Agency. Personal 

correspondence between CRS and Reclamation on January 9, 2020. 

60 Personal correspondence between CRS and Reclamation on January 9, 2020. 
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Appendix. Rural Water Supply Program Appraisal 

Investigations and Feasibility Studies 
The Bureau of Reclamation (Reclamation) provided the Congressional Research Service with a 

list of appraisal investigations and feasibility studies conducted for potential projects under the 

Rural Water Supply Program.61 Before the program authorization expired in FY2016, 22 appraisal 

investigations were conducted, with nine recommendations for a feasibility study.62 Five 

feasibility studies were conducted. Reclamation did not recommend any projects for construction 

funding, although two studies found feasible alternatives for rural water supply. Reclamation 

issued concluding reports for appraisal investigations and feasibility studies of projects that were 

not recommended for construction funding. Reclamation provided a range of reasons for issuing 

concluding reports: studies being incomplete, no found feasible alternatives, lack of funding, and 

program expiration.63 According to Reclamation, some concluding reports were not issued due to 

a lack of time or resources. In these cases, Reclamation considered the appraisal reports as 

concluding reports for the purposes of the Rural Water Supply Program.64 A feasibility report for 

the Musselshell-Judith Rural Water System was completed through Reclamation’s Rural Water 

Supply Program. Legislation introduced in the 116th congress, the Clean Water for Rural 

Communities Act (H.R. 967 and S. 334), would authorize the Central Montana Musselshell-

Judith Rural Water System.  

Table A-1. Rural Water Supply Program Appraisal Investigations and 

Feasibility Studies 

Study Name Reclamation 

Region 

Study Type Final Status 

Central Montana 

(Musselshell-Judith) 

Great Plains Feasibility 

Study 

A feasibility report was completed and found 

feasible alternatives. Reclamation did not 

recommend the project for funding due to existing 

rural water construction obligations. 

 Appraisal 

Investigation 

An appraisal report was completed. Reclamation 

recommended further study. 

Payson-Cragin 

Reservoir Water 

Supply Project 

Lower 

Colorado 

Feasibility 

Study 

A feasibility report was completed and found 

feasible alternatives. Reclamation did not 

recommended the project for funding due to 

existing rural water construction obligations and 

the local sponsor initiating construction. 

 Appraisal 

Investigation 

Appraisal-level analysis was completed outside the 

Rural Water Supply Program through a Mogollon 

Rim Water Resources Management study. 

                                                 
61 Reclamation provides some reports on its website, but the list is incomplete. Reclamation, “Appraisal Reports,” at 

https://www.usbr.gov/ruralwater/appraisal/index.html. Personal correspondence between CRS and Reclamation on 

January 3, 2020. 

62 An appraisal investigation is an analysis of domestic, municipal, and industrial water supply problems, needs, and 

opportunities primarily using existing data. It includes a preliminary assessment of alternatives to determine if there is 

at least one viable alternative that warrants a more detailed feasibility study to determine if there is feasible alternative 

for project construction. 

63 Personal correspondence between CRS and Reclamation on January 3, 2020. 

64 Personal correspondence between CRS and Reclamation on January 3, 2020. 
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Study Name Reclamation 

Region 

Study Type Final Status 

Coconino Plateau / 

North Central Arizona 

Water Supply 

Lower 

Colorado 

Feasibility 

Study 

A feasibility study was incomplete as of program 

expiration. Instead of a concluding report, an 

interim report was issued. 

 Appraisal 

Investigation 

Appraisal-level analysis was completed outside the 

Rural Water Supply Program through a North 

Central Arizona Water Supply study. 

Lower Niobrara 

Natural Resources 

District 

Great Plains Feasibility 

Study 

Reclamation issued a concluding report. 

 Appraisal 

Investigation 

An appraisal report was completed. Reclamation 

recommended further study. 

Dry Redwater Rural 

Water System 

Great Plains Feasibility 

Study 

Reclamation issued a concluding report. 

 Appraisal 

Investigation 

An appraisal report was completed. Reclamation 

recommended further study. 

Douglas County Rural 

Water Project 

Great Plains Appraisal 

Investigation 

An appraisal report was completed. Reclamation 

recommended further study; however, with the 

expiration of the Rural Water Supply Program, the 

appraisal report served as a concluding report. 

Southern Black Hills Great Plains Appraisal 

Investigation 

An appraisal report was completed. Reclamation 

recommended further study; however, with the 

expiration of the Rural Water Supply Program, the 

appraisal report served as a concluding report. 

City of Sulphur Great Plains Appraisal 

Investigation 

An appraisal report was completed. Reclamation 

recommended further study; however, with the 

expiration of the Rural Water Supply Program, the 

appraisal report served as a concluding report. 

Lower Clearwater 

Exchange Project 

Pacific 

Northwest 

Appraisal 

Investigation 

An appraisal report was completed. Although 

Reclamation recommended further study, the 

agency noted concerns that the identified 

alternatives may rely on transfer of ownership of 

preexisting facilities, which is prohibited by the 

Reclamation Rural Water Supply Act of 2006 (Title 

I of P.L. 109-451). The appraisal report served as a 

concluding report. 

Navajo Nation- 

Mexican Hat/Kayenta 

Upper 

Colorado 

Appraisal 

Investigation 

An appraisal report was completed and found viable 

alternatives. Reclamation did not recommended 

further study due to Rural Water Supply Program 

expiration. The appraisal report served as a 

concluding report.  

Jemez Pueblo Rural 

Water System 

Upper 

Colorado 

Appraisal 

Investigation 

An appraisal report was completed and found viable 

alternatives. Reclamation did not recommended 

further study due to Rural Water Supply Program 

expiration. The appraisal report served as a 

concluding report.  

Southwestern Navajo 

Rural Water Study 

Lower 

Colorado 

Appraisal 

Investigation 

An appraisal report was completed and found viable 

alternatives. Reclamation did not recommended 

further study due to lack of funding and Rural 

Water Supply Program expiration. The appraisal 

report serves as a concluding report.  
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Platte Alliance, Goshen 

County Water Supply 

Great Plains Appraisal 

Investigation 

An appraisal report was completed and found viable 

alternatives. Reclamation did not recommended 

further study due to lack of funding and legal issues 

involving interstate water transfer. The appraisal 

report serves as a concluding report. 

Nye County Appraisal 

Investigation 

Lower 

Colorado 

Appraisal 

Investigation 

The appraisal report served as a concluding report. 

Langdon, ND, Rural 

Water System 

Great Plains Appraisal 

Investigation 

Reclamation issued a concluding report. 

City of Strong City Great Plains Appraisal 

Investigation 

Reclamation issued a concluding report. 

Sisseton-Wahpeton 

Oyate 

Great Plains Appraisal 

Investigation 

Reclamation issued a concluding report. 

Northern Cheyenne 

Rural Water Supply 

Great Plains Appraisal 

Investigation 

Reclamation issued a concluding report. 

South Sioux City Great Plains Appraisal 

Investigation 

Reclamation issued a concluding report. 

Taos Pueblo Rural 

Water System 

Upper 

Colorado 

Appraisal 

Investigation 

Reclamation issued a concluding report. 

McKinley County Upper 

Colorado 

Appraisal 

Investigation 

Reclamation issued a concluding report. 

Navajo Nation 

Department of Water 

Resources Alamo 

Chapter 

Upper 

Colorado 

Appraisal 

Investigation 

Reclamation issued a concluding report. 

Source: Personal correspondence between CRS and Reclamation on January 3, 2020. 

Notes: Reclamation issued concluding reports for appraisal investigations and feasibility studies that were not 

recommended to move forward because they were incomplete, they found no viable or feasible alternatives, or 

for other reasons, such as lack of funding or program expiration. Appraisal investigations included a preliminary 

assessment of alternatives to determine if there is at least one viable alternative that warrants a more detailed 

feasibility study to determine if there is feasible alternative for project construction. 
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